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Narrative Accomplishment Report for October 2014 
 

Field Accomplishments for September 25 - October 18, 2014 
 

Based on the monthly work plan for field activities, the team has come up with the following 
accomplishments covering the period from September 25 – October 18, 2014:  
 
 

 

 
The team conducted the 1st Barangay Assemblies (Community Consultations) on 

September 26-30, 2014 to 29 barangays in Dapa, Surigao del Norte. There are 10 barangays 
out of 29 barangays in the municipality have met the required 81% participation rate while 19 
barangays have got below required participation rate. However, the Community 
Empowerment Facilitators (CEFs) with Municipal Community Empowerment Facilitators 
(MCEFs) conducted special BA or Purok Approach to 19 barangays to get the required 
participation rate on October 1-3, 2014.  

 
 The following were the significant outputs of the 1st BA:  
 

 Presentations about KC-NCDDP & Disaster Response Operations Manual/Modality 

(DROM) 
 

 Identification of the problems and priority needs to be addressed and prioritized it by 

the communities;  

 

 

 Communities elected Community Volunteers (CVs) during the 1st BA from the 29 

barangays:  

 87 CVs are chosen as the Barangay Representation Team (BRT) composed 

of 3 members and chairperson each barangay;  

 87 CVs are elected as the Project Preparation Team (PPT) composed of 3 

members and a chairperson;  

 145 CVs are selected as the Grievance Redress System (GRS) committee 

composed of 5 members and chairperson each barangay. 

 

Rise and vote for priority needs. Constituents of Barangay 12 Poblacion stand and raised their hands to show 
their support to their preferred most identified needs of barangay during the 1st Barangay Assembly on 
September 30, 2014. [Photo by CEF Violeta Namoc] 
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 Passing of the following community resolutions on the key agreements:  

 Approving the priority list of the community needs of barangay  as result of the 

community problem identification of needs during the first barangay assembly;  

 Approving the community volunteers for the Barangay Representation Team 

(BRT) and Project Preparation Team (PPT) for the implementation of the KC-

NCDDP under the Department of Social Welfare and Development (DSWD) 

Caraga; 

 Adopting the installation of a barangay grievance redress system in the 

barangay in line with the implementation of the KC-NCDDP under the 

Department of Social Welfare and Development (DSWD);  

 Requesting the KC-NCDDP to avail for the Technical Assistance Fund (TAF) 

to assist the Barangay in preparing the technical documents and proposal of 

the identified priority projects.  

 
 
 

 

 
On October 7-15, the team prepared for the Municipal Forum to be conducted on 

October 15. The following were some significant preparatory activities:  
 

 ACT Meeting and Colloquial Consultation/Conversation 
 

During the 11th ACT meeting, one of the major agenda was the preparation of the 
Municipal Forum. Committees and tasking were formed to make necessary planning, ground-
working and leg-working for the upcoming forum. While in the office, the team discussed 
relevant updates in preparation of the forum. The AC always monitor the working committees 
assigned in the communication, venue, food canvass and preparation, among other significant 
activities.  

 
 

 Venue preparation 
 

Committee on venue preparation set up the venue with the tarpaulin, chairs, tables, 
nameplates and other decorations on October 15, 2014. Led by CEF Violeta Namoc, the 
committee borrowed some plastic chairs to poblacion barangays since the available chairs 
were not enough. The decorations of the venue was made possible through the initiative of 
the Municipal Community Empowerment Facilitators (MCEF). 

Venue before the activity. The MCEFs put curtains at the back of the head table to hinder the reflected lights 
from outside so that the PowerPoint Presentations are clear during the actual forum. [Photo by CEF Rohaida 
Hassan] 
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 Facilitating RPMO for the Issuance of Canvass Forms 
 

The AC constantly communicated the RMPO especially to DRPM Ester Villamor since 
September 30, 2014 for the issuance of the canvass form and also closely coordinated to the 
Administrative Assistants Jonavie and Alejandro of the KC-RPMO. Later, the KC-RPMO 
Procurement Officer Regine Paulo Blanco communicate the AC on October 9, 2014 that the 
canvass forms were already e-mail to conduct quotation of the canvass to three service 
providers in Dapa.  

 
 

 Canvassing of three service providers for the forum 
 

After the canvass forms were retrieved and printer, the MFAs conducted the 
canvassing to 3 registered food catering service providers for the Municipal Forum and other 
activities last October 10, 2014. On the said day, the MFAs returned the accomplished e-copy 
of the canvass form to Mr. Blanco. The MFAs also submitted the hard copies of the 
accomplished canvass forms to Procurement Officer on October 16, 2014.  

 
 

 Dissemination of communication letter and invitation 
 

A committee on invitation and communication led by CEF Rohaida Hassan with the 
CEFs and MCEFs facilitate the printing, signing of communication letter from the office of the 
Mayor and deliver it to the concerned MLGU heads, barangays, and other offices. MFA Keevin 
Jann Vercide facilitate the printing of the invitation programs to the office of the Mayor and 
Accounting office.  

 
 
 

 

 
Some 223 participants were actively participated during the Municipal Forum on 

October 16, 2014 held at Dapa Women’s Training Center, Barangay 6 Poblacion in this 
municipality. These participants were composed of the MLGU heads, community volunteers 

Forum participants. Number of Community Volunteers from 29 barangays gather at Dapa Women’s Training 
Center during the Municipal Forum on October 16, 2014. [Photo by CEF Rohaida Hassan] 
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(Barangay Representation Team or BRT and Project Preparation Team or PPT) from 29 
barangays, S/RPMO representatives, Metro Siargao Water District representative, 
convergence, ACT and MCT staff are participating.  

 
Mayor Yulie Y. Ruaya presided over the forum which started at 9:30 in the morning 

and ended at 4:36 in the afternoon. The forum highlighted with the presentation of the 1st BA 
results; presentation and review of the PPA and proposed priority sub-projects; screening of 
the sub-projects for KC funding; presentation on TAF, passing of the forum resolutions, action 
planning and reflection session among others.  

 
Two Municipal Forum resolutions specifying all key decisions made in the forum were 

adopted by the BRTs, and concurred by the Mayor and the AC during the said forum. These 
Municipal Forum resolutions are as follows:  

 

1. Approving and adopting the final list of priority project from the different barangays 
of the Municipality of Dapa, Surigao del Norte for funding support from the KALAHI- 
CIDSS – National Community Driven Development Program under cycle 1 and 
endorsing herein the remaining unmet needs and priority subproject of each 
barangay for integration in the respective Barangay Development Plan and the 
Municipal Development Plan of the Municipality of Dapa; and  

2. Approve joint implementation of the sub project of Poblacion Barangays 2, 3, 4, 5, 
6, 7, 9, 10 and 11 to poll resources in implementing drainage canal to be funded 
for the Kalahi-Comprehensive and Integrated Delivery of Social Services-National 
Community-Driven Development Program (KC-NCDDP) in Dapa, Surigao del 
Norte.  

 
 

 

 
The team conducted the regular meetings on September 29 and October 7, 2014. 
 

 10th ACT Meeting. The team conducted its 10th ACT Regular meeting held on 
September 29, 2014 and discussed the following meeting agenda:  

I. Reflection Session about the 1st Barangay Assembly 
II. RMPO updates (MFA info, etc.)  
 
 

 11th ACT Meeting. On October 7, 2014, the team convened on its 11th ACT meeting 
and deliberated the following agenda:  

 
I. Reflection Session about the 1st Barangay Assembly and activity reports 

Presentation of Forum Agenda. Mayor Yulie Y. Ruaya (standing) who presides over the Municipal Forum 
presents the major forum agenda. [Photo by CEF Rohaida Hassan] 
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II. Main Agenda: 1st Barangay Assembly Update; Activity Reports Submission; 
October Action Plan; Preparation For Municipal Forum; Updates, tasking and 
announcement; Others 

 
 The team failed to conduct the 12th ACT meeting proposed on October 13, 2014 due 

to the conduct of the pre-site validation survey set on October 13-15 and Municipal Forum on 
October 16. Nevertheless, the team conducted some significant colloquial conversation on 
morning of October 15 especially on the preparation for the Municipal Forum and on October 
17 for the action plan for the post Municipal Forum activity particularly on the signing of forum 
resolutions and conduct of special Bas to 2 poblacion barangays. 

 
 
 

 

 
Every members of the team prepared and submitted the weekly accomplishment report 

(WAR) or the initial DTR/Accomplishment report form every Friday of the month. This WAR 
will be presented on every Monday ACT meetings.  

 

 Monthly accomplishment report (narrative /feedback report)   
 

The CEFs submitted their October narrative report while the Municipal Finance Analyst 
(MFA) and Technical Facilitators (TF) their feedback reports 
covering the period of September 25-October 18, 2014 as 
attached to this report. The e-copy of Monthly 
Accomplishment Narrative Report for the month of 
September 2014 covering the period of August 21-
September 24 was submitted to RPMO via e-mail and to 
MGLU.  

 
 

 DTR/Accomplishment Report   
 

Through e-mail, the team’s DTR/Accomplishment 
Report for October 1-15 was submitted to RPMO via e-mail 
on October 15, 2014. All electronic copies of reports were 
saved at the computer for future references. Hard copies of 
the DTRs were submitted by our MFAs on October 16, 2014 
upon travel for the scheduled tactic session on October 17, 
2014. 

 
 

 Minutes of the meetings 
 

The minutes of meeting on were submitted to RPMO via e-mail as attachment to this 
report. For this reporting period, the following were the very important person (minutes of the 
meeting documenter and prayer leader) of some significant activities, to wit:  

 

Meeting/Activities Date Minutes Documenter Prayer 

10th ACT Meeting September 29, 2014 Nelmar Gomez 10.01.14 Johny 
 

11th ACT Meeting October 7, 2014 Peatche Cepeda 10.11.14 Jayvee 
 

1st MCT-ACT Joint 
Coordination Meeting 
 

October 10, 2014 Angelie Morgado/ Keevin 
Jann Vercide 10.15.14 

Jerry Galan 
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 Acquisition of a desktop computer and 
a printer with scanner  
 

On October 3, 2014, the MLGU through 
the MSWDO provided a usable desktop computer 
set and a MP287 Cannon printer with scanner. 
The said equipment are very useful in the 
preparation and generation of ACT 1st BA activity 
reports.   
 
 
 
 
 
 
 
 
 
 
 
 
 

 Commencement of the 10 Municipal Community Empowerment Facilitators 
(MCEFs)  and 1 Municipal M&E Encoder 
 

Newly hired 10 Municipal 
Community Empowerment 
Facilitators (MCEFs) and a 
Municipal M&E Encoder started their 
first office work on September 26, 
2014. Based on the photo, the 
following are the newly hired 
counterpart MLGU staff for KC: 

 

1. Edwin C. Convicto, Jr. (MCEF)  
2. Angelita T. Rosales (MCEF) 
3. David Paolo S. Adriano (M&E)  
4. Julienne Joy N. Fernandez 

(MCEF) 
5. Jonamay C. Mongado (MCEF) 
6. Jocelyn G. Bazar (MCEF) 
7. Michelle M. Ruaya (MCEF) 
8. Julres C. Julva (MCEF) 
9. Irish Melody C. Tesado (MCEF) 
10. Evelyn P. Becerro (MCEF) 
11. Sharon Diadula (MCEF) 
 

 
 
 
 
 
 
 

The newly hired MLGU counterpart staff composed of the 10 
Municipal Community Empowerment Facilitators (MCEFs) and 1 
Municipal M&E Encoder for KC-NCDDP. 
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 Brief Orientation to MCEFs [September 26] 
 

On September 26, 2014, MSWDO Nancybelle Trazares presented to the AC the newly 
hired MCEFs and conducted orientation on their duties and responsibilities. The AC also 
provided brief orientation on KC-NCDDP and presented to some ACT members. 

 
 

 1st MCT-ACT Joint Coordination Meeting [October 10] 
 

On October 10, 2014, the Municipal Coordinating Team (MCT) and Area Coordinating 
Team (ACT) of Dapa conducted a joint coordination meeting with the following main agenda:  

 

a. Review of the Partnership Agreements 

b. Project Operation Updates  

c. Preparation for the Municipal Forum  and  

d. Facilitating of Issues & Concern  

 
 
 

 
 
Some 30 ACT and MCT members attended during the said activity. Mrs. Nancybelle 

D. Trazares presided over the said 
meeting which started at 9:45 in the 
morning and ended at 11:35 in the 
morning.  

 
 

 Pre-Site Survey Validation 
[October 13-15] 
 
A three-day pre-site survey 

validation was conducted on October 
13-15, 2015 with the MCT-ACT led by 
the Municipal Engineering personnel 
and ACT Technical Facilitators to 29 
barangays of the municipality.  

 

The energy! Some members of the Municipal Coordinating Team (MCT) and Area Coordinating Team (ACT) 
smile during its 1st Joint Coordination Meeting held on October 10, 2014 at Legislative Session Hall, Dapa, 
Surigao del Norte. [Photo by CEF Rohaida Hassan] 

Pre-site visit validation at Barangay Corregidor on October 13, 
2014. [Photo by CEF Nelmar Gomez] 
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 MFA Tactic Sessions 
 

On October 17, 2014, the Dapa ACT Municipal Finance Analysts (MFAs) namely 
Keevin Jann Vercide and Janice Maghanoy attended the tactic session called by the RPMO. 

 
 
 
 
 

Problems, Issues, Needs Concerns, Suggestions (PINCS) Identified 
 
From September 25-October 18, 2014, the team come across the following issues and 
concern with action taken and recommendations for considerations: 
 

Activities 
undertaken 

Problems, Issues, 
Needs and Concerns 

Actions Taken Suggestion/ 
Recommendations 

1st Barangay 
Assemblies 
(BA) 

Attendance record  
didn’t meet the 
required participation 
rate in BA 

 Conducted Special 
Barangay Assembly or 
Purok approach 

 Always ensure that the 
people are properly being 
informed about the activity 
and always do ground-
working 

 Improve community 
emersion strategies; 
house-to-house invitation 

 Ask assistance to MLGOO, 
ABC & Mayor’s Office for 
strategies to be 
implemented on ensuring 
high participation rate 
 

Some Barangay 
Officials were not 
doing their task to 
gather the community 
people in their 
Barangay during the 
Barangay Assembly. 

 Encourage the Punong 
Barangay to conduct an 
emergency meeting with 
her constituents regarding 
to their commitments as a 
public servants. 

 The Punong Barangay will 
assign Brgy. Kagawad 
every Purok or Sitio in 
order to monitor, inform 
and follow up the 
community people 
whatever information by 
the Barangay. 
 

Secretary didn’t record 
some important things 
in the minutes. 

 Reviewed the minutes and 
put those important 
discussions being 
discussed during the BA 
that was not being recorded 
 

 Appoint someone to help 
the Secretary in making the 
minutes of every activity 

Confused about how 
to fill-up those BA 
forms especially the 
household 
participation and 
attendance sheet 

 Ask some advice to the 
Area Coordinator (AC) on 
how to fill-up those forms 

 AC keep on inquiring the 
S/RPMO especially the 
M&E & CDO staff about the 
Community Empowerment 
Facilitators (CEFs) queries.  

 Before giving those forms 
ensure that staff are being 
properly instructed or 
oriented on the forms 
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Activities 
undertaken 

Problems, Issues, 
Needs and Concerns 

Actions Taken Suggestion/ 
Recommendations 

1st Barangay 
Assemblies 
(BA) 

Team has lack of 
orientation on 1st 
Barangay Assembly 
forms. 

 Abrupt repeat on activity 
reports of 1st BA. 

 Discussed on forms and re 
checked all documents on 
1st BA. 
 

 Prior to the activity there 
should be proper 
orientation and discussion 
with the team on Do’s and 
Don’ts of 1st BA. 

Lack of man power for 
accompaniment in 
conducting BA due to 
the same schedule. 
 

 Multi-tasked and tapped 
potential community to 
assist. 

 Improve the planning and 
cooperation processes of 
the team. 

 Train the Municipal 
Community Empowerment 
Facilitators (MCEFs) to 
facilitate the next Bas. 
 

Lack of logistic 
materials such as 
supplies and printers. 
 

 Provide our own supplies 
and borrowed printer from 
MSWO. 

 Encouraged the 
Municipality as partner to 
do their commitments 
especially in Local 
Counterpart Contributions 
(LCC). 
 

 Prior to the BA, supplies 
and printer should be 
prepared. 

 Follow up the LCC of the 
MLGU. 

 Follow up also the 
requested office 
supplies/equipment from 
the DSWD-13. 

Venue in some 
poblacion barangays 
during BA were not 
conducive since the 
barangay usually used 
the vacant-open areas 
and there were no 
multi-purpose hall 
 

 CEFs talked with their 
Punong Barangays to find 
another venue for the 
second BA. 

 
 

 CEFs assist the Barangay 
Council to find another 
conducive venue. 

 BLGU to establish multi-
purpose building to be use 
for community gatherings. 

Reported disappointed 
of a poblacion 
barangay constituent 
for reason of not 
acknowledged during 
the BA; thus ignored 
even in signing the 
resolutions.  
 

 MCF was gently asking 
apology to concerned 
constituent for not being 
acknowledged during the 
BA.  

 CEF must have a list of 
possible participants who 
attending the BA 
especially those high 
profile participants. 

 

Upon election of the 
BRT, PPT, GRS some 
community volunteers 
refused 

Encouraged participation of 
the communities to be the 
community volunteers to 
boast their self-esteem and 
confidence. 
 
Presented some significant 
change stories of the CVs 
from the old areas. 
 

Provide trainings to all CVs 
to empower them in 
community works.  
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Activities 
undertaken 

Problems, Issues, 
Needs and Concerns 

Actions Taken Suggestion/ 
Recommendations 

Municipal 
Forum (MF) 

Only few Community 
Volunteers (CVs) 
except the Punong 
Barangay who actively 
talked and participated 
during the actual MF 
 

 Encourage the participation 
of the of the CVs 

 Empowered the other PPT 
and BRT members (except 
the PB) to talk especially 
the chairperson of every 
committee. 

During Municipal 
Forum, all Punong 
barangays presented 
and defended about 
their identified 
problems instead of 
BRT and PPT. 
 

 Emcee encourages them to 
speak out especially during 
reflection session. 

 
 
 
 

 CEF’s must orient and 
encourage CVs to take 
part of their 
responsibilities.  

Lack of supply for our 
activity report such as 
bond papers printer, 
scanner, envelop and 
other materials 

 Used own money especially 
in purchasing bond paper 
and printing. In scanning 
staff installed and used 
mobile scanner in their 
cellphones and used it as 
alternative scanner those 
who don’t have they 
implement hourly used of 
the scanner 
 

 Follow up needed 
supplies/ materials 
requested by the ACT 
office last August 2014 
based on the office 
supplies proposal. 

Lack of participation of 
the Sangguniang 
Bayan Members 
during the MF 

 
 

 

 Office of the Mayor sent 
communication/ invitation 
letter for the forum. 

 Knew the reasons of their 
unavailability for the said 
activity. 

 
 
 
 

 Present updates of the 
program during the SB 
session and ask their 
support and commitment. 

 Sent separate 
communication letter/ 
invitation from AC for any 
activities that need SB 
participation with received 
copy.  

 

Delay of the issuance 
of the  Purchase 
Request (PO) for the 
Municipal Forum due 
to unavailability of the 
signatories  
 

 Constantly communicate/ 
coordinate with the RPMO 
& SRPMO for the issuance 
of the PO 

 The signatories shall have 
authorized representative 
to sign in the needed 
documents to facilitate the 
issuance of the PO. 

Others Lack of tables and 
chairs in the office for 
the ACT & MCT 

 Utilized other chairs and 
tables from outside the 
office. 

 Coordinate MSWDO for the 
acquisition of the chairs. 

 Ask assistance to the 
Municipal Office for the 
additional chairs and 
tables in order to do work 
effectively and with ease.  

 Follow up completion of 
committed proposed office 
as LCC for KC. 
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Activities 
undertaken 

Problems, Issues, 
Needs and Concerns 

Actions Taken Suggestion/ 
Recommendations 

Others Lack of supply for 
activity report such as 
bond papers printer, 
scanner, envelop and 
other materials 

 Used own money especially 
in purchasing bond paper 
and for printing. In scanning 
staff installed and used 
mobile scanner in their 
cellphones and used it as 
alternative scanner those 
who don’t have implement 
scheduling to use of the 
scanner. 
 

 Follow up LCC of MLGU 
cash for the provision of 
the office supplies needed. 

 Inquired the DSWD-13 
RPMO for the immediate 
provision of the needed 
office supplies/ equipment. 
  

AC’s request for 
Health & Wellness 
Break (HWB) was 
disapproved due to 
middle of project 
implementation 

 Sent both e-copy and hard 
copies of request HWB 
forms and attachment 
request letter and excuse 
letter to RPMO more than 
15 days before the actual 
day of HBW. 

 Explained to DRPM Ester 
Villamor that DAC and team 
are ready as to office/team 
management in case the 
AC’s HWB request is 
approved. 
 

 A month before the 
request, the AC should 
personally explained to the 
RPMO the need to attend 
the holy religious activity 
and ensure the ACT 
properly planned out 
before AC’s HBW. 

Delayed on the 
passing of SB 
Resolutions for the 
opening of MLGU trust 
fund for KC-NCDDP 
due to the travel of 
SB. 
 

 MFA continue follow up the 
SB resolution. 

 Closely coordinate with the 
Municipal OIC Treasurer  
and MSWDO for the 
immediate action of 
opening of trust fund 

 

 Provide the pro forma of 
the needed SB resolution. 

 Formally write a letter 
communication for the 
request and inquiry of the 
document needed.  

 Provide copy of the signed 
Memorandum of 
Agreement (MOA) and 
Specific Implementation 
Arrangement (SIA) signed 
by DSWD, Province of 
Surigao del Norte and 
MLGU Dapa last 
September 3, 2014.  
 

 
 
 

Prepared by:   Reviewed by:    Approved by: 
 
 
JOHNY S. NATAD   ADELITO T. MENDOZA  MITA G. LIM 
Area Coordinator    SRPC              ARD/Program Manager 
KC-NCDDP-Dapa, SDN  KC-NCDDP-Caraga   KC-NCDDP-Caraga 


