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A Agreement with Parsippany Township 
for Sewerage Treatment

Our current agreement with Parsippany 
Township for sewerage treatment is 
approximately 52 years old and in need of 
updating to current statutes and 
regulations.

3/16/21: Parsippany is requesting 
additional investigation to determine if 
other modifications to channel are needed.  
New consulting engineers will be tasked 
with review and recommendations for the 
next step in the engineering evaluation.    

A new agreement should better 
reflect Montville Township's current 
needs and legal obligations.

A Miscellaneous Recreation 
Improvements

The Recreation Department addresses the 
needs of the community through its 
current services while improving facilities 
to meet future needs.  

3/16/21: PROJECTS	TO	BE	COMPLETED:		
Muni Field Lighting:  Field 3 lighting is 
restored and a new power box installed.  
Camp Dawson Storage Shed: Shed was 
delivered.  Community Park CP3 Light Pole: 
Repair work completed.  Camp Dawson 
Scoreboard: Conversion to wireless will be 
completed on 3/24/21.                                         
PROJECTS	IN	PROGRESS: Community Park 
Turf and Muni Field: Netting/fencing 
repairs will be completed late spring/early 
summer. NEW Amphitheater at Community 
Park: New amphitheater has been ordered.

Township continues to make 
improvements to its recreation 
facilities.

Page 1



TOWNSHIP OF MONTVILLE
DEPARTMENT OF ADMINISTRATION

PROJECT STATUS REPORT AS OF 3/22/21
(Changes for the week are in RED)

 CATEGORY A (HIGHEST PRIORITY)
CATEGORY B (MIDDLE PRIORITY)
CATEGORY C (LOWEST PRIORITY)

CLASS ACTIVE	PROJECT	/	ISSUE PROJECT	OVERVIEW REPORT	OF																																
MARCH	22,	2021 PROJECTED	PROGRESS

A Barney Road and Roome Road 
Stormwater Runoff Concerns

Residents have voiced their concerns 
about drainage issues on Roome Road 
related to the recent development that 
has occurred uphill.

3/17/2021:  Roome Road drainage 
improvements have been completed by the 
Developer.  Barney Lane drainage 
improvement design is completed; 
anticipate funding this project in 2022. 

Township plans to either budget for 
this work or seek funding from other 
sources/ grants

A Towaco Center Pedestrian Crossing
Project includes safety improvements to 
the pedestrian crosswalk and adjoining 
area.

3/17/2021: Contractor has installed all 
improvements excluding the flashing 
pedestrian beacons and push buttons.  
These items were backordered and are 
scheduled for delivery and installation the 
week of March 29, 2021.  The new clock 
was installed on March 12, 2021. 

Approximately two (2) months to 
complete job.

A Replace Existing Street Signs With New 
Decorative Street Signs

Project includes replacing older street 
signs with new, high profile decorative 
street signs.  New signs will be in 
compliance with upcoming NJDOT 
regulations.  Approximately 600 signs 
townwide will be replaced over the next 
several years.

3/17/2021:  Next phase to install 
approximately 56 new signs within the 
Township.  This work will begin 
approximately March 22, 2021.

Township continues to replace old 
street signs with new, compliant 
ones. 
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A Old Lane Area Sewer Expansion Project

The Montville Township Water and Sewer 
Utility Master Plan includes areas of 
service expansion and one of which is the 
Old Lane Sewer Expansion area.  The 
Township approved funding for this 
project in 2017 for sewer infrastructure 
design and related work. 

3/16/21:  Ordinance was adopted on 
3/9/21 which dedicates funding for the Old 
Lane Sewer Expansion Project.  Funds will 
become available on 4/2/21  although we 
are still waiting on notification on the 
NJEIT/NJIB funding before we proceed 
with anything else.  The proposed start to 
the bidding process is the Bid 
Advertisement on April 15, 2021.

Administration seeks the Township 
Committee's direction.

A Towaco Valley Aquifer Levels

The Towaco Valley Aquifer is the sole 
groundwater source for drinking water 
for Montville Township and it is 
important that we monitor the level of the 
aquifer to ensure we have enough 
capacity to provide consistent and 
reliable drinking water to our residents 
and businesses.  The aquifer is also 
protected by various ordinances and 
several studies to preserve water are 
being conducted by the Township. 

3/16/21: The current static level of the 
aquifer in February 2021 is 34.6 feet from 
the surface, or 2.2 feet greater than 
November 2020.  March 2021 level was 
30.5 feet from the surface or 5.1 feet 
greater than November 2020.  This trend is 
to be expected this time of year and with 
the weather trends we have experienced.  

The State of New Jersey requires the 
Township to check the aquifer level 
at the beginning of each month 
which involves shutting off the wells 
for an hour and then taking the 
reading.  This provides more of an 
accurate reading as opposed to a 
reading that is taken at random 
times.  So, aquifer levels are 
provided monthly.

A Pilgrim Pipeline

Pilgrim Pipeline, LLC proposes building 
two parallel pipelines connecting oil 
terminals in Albany, New York to a 
refinery in Linen, New Jersey. Montville 
Township has joined a group of 15 
municipalities that have come together to 
oppose the project. 

A resolution authorizing the Township's 
continued participation with the Municipal 
Pipeline Group was approved by the 
Governing Body on April 24, 2018.

Pilgrim Pipeline has yet to file an 
application for its NJDEP permits but 
once it submits all required permits, 
it will likely take at least 12-18 
months for all permit reviews to be 
completed and final determinations 
made.
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A
Windsor Tank Replacement Project 
(formally, "Water Storage Tank 
Rehabilitation")

In order to accommodate the increasing 
demands due to new housing 
developments,  the Township wishes to 
evaluate whether we could potentially 
construct up to two tanks to replace the 
existing steel Windsor Tank. 

3/16/21: Director of Water and Sewer 
currently obtaining quote for possible 
contract management of all water storage 
tanks.  New engineering consutant will be 
tasked with evaluating and comparing the 
Windsor Tank proposal, as well as contract 
management aspect for value and service, 
and cost of ownership for all water storage 
facilities.  

Recommendation as to how to move 
forward with this project anticipated 
by end of second quarter 2021.

A JCP&L’s Montville-Whippany 
Reinforcement Project Weekly Update

Follow up: as requested Fred Semrau has 
authored a brief weekly update, which 
has been posted on our website for public 
viewing 

10/9/20: JCP&L needs additional 
approvals at the Federal and State levels.  

Project to start when all issues are 
resolved.  
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