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A:   Pre-Abatement Meeting:

· An abatement plan was discussed to get into the existing building on June 15th 2009. 

· Per the attached floor plan, the district will remove all data in rooms 1, 2, 3, 4, 17 and 18 before June 15th so Assured Quality Environmental can access these areas which require about one week of work

· The entire school will be available for abatement on June 20th 2009 

· It has been discussed that all brick onsite will be salvaged by Larson’s Demolition. Depending on if brick is structural or just a veneer this work could possibly start on June 15th.

· Abatement is estimated to take 3-4 weeks with demo to follow shortly after

· Assured Quality is to properly document all disposal and required testing and submit to Chervenell who will then pass through the proper chain of commands.
· Assured Quality was handed a hard copy of the Good Faith Report which is also accessible on the project center web site. 

· Chervenell will provide power and water for assured quality to use during abatement
· The portables (rooms 17 and 18) contain asbestos, Assured Quality and Larson’s Demo are to coordinate removal of portable after abetment with Chervenell

·  Fulcrum Environmental will be onsite off and on and need to have all testing requests to be submitted by Wednesday of that week

· The current work schedule discussed by Assured Quality is to work four 10’s. This will be analyzed by Chervenell to see if this will work with the construction schedule
· There will be a planning meeting on Monday May 11th at 1PM to discuss access to the site for the Hobson Street Construction Project which will be taking place during the summer of 2009. This meeting will take place in the Walla Walla Service Center Conference Room. Larson’s demolition is highly encouraged to attend. Dean Abrams in the contact 509-527-3772.
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