

MONTHLY ACTION PLAN OF RUSA ASSAM



Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 1.0	Infrastructure Grants to Colleges	Integration of all data of RUSA 1.0 infrastructure grants to colleges in one PMS and uploading of all inspection report, evidence report, UC document of 100% utilization of the all projects at PMS portal	15 th April 2021
	Infrastructure grants to Colleges	Issue of Administrative Approval for Release of matching state share part to Harhi college, Majuli college, furkating college, Dhemaji Commerce College and JB College after record of all data at Asset record system	15 th April 2021
	Infrastructure Grants to Colleges	Record of all detail projects under the component at DPRMS of RUSA Assam and record of fund release records at AAMS of RUSA Assam	30 th April 2021

Infrastructure Grants to Colleges	Collection of outcome report from all institutions under RUSA 1.0 component- infrastructure grants to colleges	20 th April 2021
Infrastructure Grants to Colleges	100% completion of physical inspection and uploading of the same at PIMS and PMS portal of RUSA Assam	20 th April 2021
Equity Initiatives	100% uploading of cent percent utilization data, evidence data, physical inspection data at PMS portal of RUSA Assam	20 th April 2021
Equity Initiatives	100% completion of physical inspection of institutions under the component and uploading of same at the PIMS of RUSA Assam.	25 th April 2021
Erstwhile MDCs	Follow up action/ meeting with PWD (B) for 75% completion of works at South Salmara, Samaguri, Lahorighat and Katlichera	20 th April 2021
Professional Colleges	For 75% utilization of fund follow up actions with PWD (B)	20 th April 2021
Upgradation of Existing degree colleges to MDC	100% uploading of physical inspection report, evidence report, UCs, Advisory notes etc at the PMS portal of RUSA Assam	20 th April 2021
Upgradation of Existing degree colleges to MDC	100% uploading of physical inspection report, evidence report, UCs, Advisory notes etc at the PMS portal of RUSA Assam	20 th April 2021
New MDCs	Creation of project IDs and uploading of it sat DPRMS, AAMS and PMS of RUSA Assam	12 th April 2021

Phase of RUSA	Name of the Components	Planned Action to be taken	Tentative Date of Completion
RUSA 2.0	Infrastructure grants to Universities	Collection of 100% utilization of 1 st instalment from Dibrugarh University and Gauhati University and submission of it to Govt. of India. Updating of UC data at PMS portal	20 th April 2021

Infrastructure grants to Universities	All Asset record at Asset record system of RUSA Assam and uploading of project wise data at DPRMS and AAMS of RUSA Assam	20th April 2021
Equity Initiatives	Follow up action with PWD for 100% utilization of fund at 2 girls hostels and record of the same at PMS portal	15th April 2021
Equity Initiatives	Physical inspection of colleges under the component and uploading of the same at PIMS of RUSA Assam	20th April 2021
Equity Initiatives	Issue of Administrative Approval and release of fund after uploading of project data at Asset record system	20th April 2021
Infrastructure Grants to Colleges	Completion of physical inspect report of all RUSA 2.0 colleges	30th April 2021
Infrastructure Grants to Colleges	80% overall utilization of the fund under the component	15th April 2021
Infrastructure Grants to Colleges	Issue of Administrative Approval and release of part of matching state share to Haflong Govt College, Nowgong college, chaiduar college, DK College , BN college and furcating college after uploading of data at Asset record system	20th April 2021
Infrastructure Grants to Colleges	100% record of project data at DPRMS and AAMS PMS of RUSA	25th April 2021 AAMS of RUSA
Upgradation of Existing Degree Colleges to MDCs	Overall 75% utilization of fund for 12 numbers of colleges and submission of the same to Ministry of Education, Govt. of India.	15th April 2021
Upgradation of Existing Degree Colleges to MDCs	100% record of project data at DPRMS and AAMS PMS of RUSA	15th April 2021

Upgradation of Existing Degree Colleges to MDCs	Issue of administrative approval and fund release of part of matching state share to 12 colleges after record of it at Asset record system	20 th April 2021
Faculty Improvement	Formal meeting with GU for 75% utilization of fund released as 1 st instalment under RUSA 2.0 to HRDC GU	15 th April 2021
New Model Degree Colleges	Follow up action with PWD (B) for collection of running bills and submission of UCs to Ministry of Education. Govt. of India	15 th April 2021
New Model Degree Colleges	Follow up action with PWD (B) for earth filling matters at New MDC Barpeta and regarding quality of land at MDC Dhubri by PWD (B)	15 th April 2021
New Model Degree Colleges	Creation of project IDs and uploading of same at DPRMS, AAMS and PMS	12 th April 2021
Other Important Matters	Planned Action to be taken	Tentative Date of Completion
	Convergence of data of DPRMS ,AAMS and PMS system of RUSA Assam	30 th April 2021
	Implementation of daily project monitoring system under PMS of RUSA Assam for all components	10 th April 2021
	100% uploading of data at sanction order management system of RUSA Assam	30 th April 2021
	Workshop for improvement in NAAC Accreditation status of colleges of the State	30 th April 2021
	Inauguration of E- Magazine 3 rd Edition of RUSA Assam	20 th April 2021
	100% updating of data of all institutions at Asset record system of RUSA Assam	30 th April 2021

\