

## **Project Risk Management**

By Dr. T D Jainendrakumar

Project Risk Management is the processes of conducting risk management planning, identification, analysis, response planning and monitoring and control on a project. The Objectives are to increase the probability and impact of positive events and decrease the probability and impact of negative events in the project

### **Plan Risk Management**

This is the first process in this knowledge area which comes in planning process group for defining how to conduct risk management activities for a project. And it take care of the Importance to provide sufficient resources and time for risk management activities, and to establish an agreed upon basis for evaluating risk.

#### **Plan Risk Management: Inputs**

1. Project Management Plan (all the approved subsidiary plans as well as base lines should be considered)
2. Project Charter (Includes the high level description of Risk, high level project descriptions and high level requirements)
3. Stakeholder Register (contains the role of each and every stakeholder)
4. Enterprise Environmental Factors (Risk attitudes and stakeholder risk tolerance etc.,)
5. Organizational Process Assets, include but not limited to:
  - Risk Categories
  - Common definitions of concepts and terms
  - Risk statement formats
  - Standard templates
  - Roles and responsibilities
  - Authority levels for decision making
  - Lessons learned

#### **Plan Risk Management T&T**

1. Analytical Techniques (along with risk scoring sheets, stakeholder risk profile analysis should be done to understand the risk tolerance)
2. Expert Judgment (Seek expertise from senior management)
3. Meetings (Project team with all stakeholders)

#### **Plan Risk Management: Outputs**

1. Risk Management Plan

- a) Methodology (Strategic approach to carry out risk management plan)
- b) Roles and Responsibilities (Risk management activities has to be assigned to team members)
- c) Budgeting (Contingency reserve & Management reserve has to be included)
- d) Timing (all the anticipated risk should be included in the schedule)
- e) Risk Categories (Grouping of risk in a risk breakdown structure)
- f) Definition of probability and impact( Defining the probability of occurrence of risk and its impact on quality and credibility of risk analysis)
- g) Probability and Impact Matrix (Risks are prioritized by multiplying probability of occurrence with the impact score which is kept in a separate table in consultation with the stakeholders and risks are ranked and priorities are fixed.
- h) Revised stakeholders’ tolerance (the stakeholders capacity to risk tolerance)
- i) Reporting format (Format for risk management documentation and control)
- j) Tracking (tracking documents for auditing)

**Risk Categories (Risk Break down Structure)**



**Definition of Risk Probability and Impact**

Project Objective	Very Low 0.05	Low 0.10	Moderate 0.20	High 0.40	Very High 0.80
Cost	Insignificant cost impact	< 10% cost impact	10-20% cost impact	20-40% cost impact	> 40% cost impact
Schedule	Insignificant schedule impact	< 5% schedule impact	5-10% schedule impact	10-20% schedule impact	> 20% schedule impact
Scope	Barely noticeable	Minor areas impacted	Major areas impacted	Changes unacceptable to sponsor	Product becomes effectively useless
Quality	Barely noticeable	Only very demanding applications impacted	Sponsor must approve quality reduction	Quality reduction unacceptable to sponsor	Product becomes effectively useless

**Risk Probability and Impact Matrix**

Impact →	1	2	3	4	5
Probability ↓	Negligible	Minor	Moderate	Significant	Severe
(81-100)%	Low Risk	Moderate Risk	High Risk	Extreme Risk	Extreme Risk
(61-80)%	Minimum Risk	Low Risk	Moderate Risk	High Risk	Extreme Risk
(41-60)%	Minimum Risk	Low Risk	Moderate Risk	High Risk	High Risk
(21-40)%	Minimum Risk	Low Risk	Low Risk	Moderate Risk	High Risk
(1-20)%	Minimum Risk	Minimum Risk	Low Risk	Moderate Risk	High Risk

**Identify Risks**

Identify Risks is the second process in this knowledge area which comes in planning process group for determining which risks may affect the project more and documenting their characteristics. Experienced project managers start looking for risks from the start of the project.

Identify Risks: Inputs

1. Risk Management Plan (in order to identify the risk)
2. Cost management Plan (Plan for the contingency and reserve)
3. Schedule Management Plan (To see the time parameters of the project)
4. Quality Management Plan (Base line of quality measures and metrics are given in this)
5. Human Resource Management Plan (key information about the team carried out the risk activities)
6. Scope Baseline (Scope description assumption, constraints etc are important)
7. Activity Cost Estimates (To see the budgetary impact of risk)
8. Activity Duration Estimates (To see time allowances for dealing risk)
9. Stakeholder Register (Stake holders are involved in risk identification process)
10. Project Documents (project charter, Project Schedule, Schedule network diagram, issue log, Quality check list etc)
11. Procurement Documents (Contract documents are important to deal with risk)

12. Enterprise Environmental Factors (Published information like rates for each items of work, published check lists etc.)

13. Organizational Process Assets (Standard Operating procedures, Lessons Learned etc.)

### **Identify Risks: T & T**

1. Documentation Reviews (documents such as plans, previous project files, agreements etc., has to be reviewed.)

2. Information Gathering Techniques

Brainstorming (open discussion has to be performed with the team and experts with the help of a facilitator to identify risk or resolve issues or problems)

Delphi Technique (In this consensus are obtained with the help of experts who are anonymous. The facilitator circulate the questionnaires and responses to the experts until the consensus are obtained)

Interviewing

Root Cause Analysis (Identifying an issue or problem and the root causes of it's occurrence)

3. Checklist Analysis (check list of risks are prepared from historical data and stored in the lessons learned achieves for future reference)

4. Assumptions Analysis (Or What if analysis is done by assuming anticipated risks from experience or some valid hypothesis)

5. Diagramming Techniques

Cause-and-effect diagrams (Ishikawa/fishbone diagram find the root causes of issues)


System or process flow charts(Flow chart depicting the process flow to solve an issue)

Influence diagrams(Relationships among different project variables and outcomes are represented in this diagram)

6. SWOT Analysis (Strength, Weakness, Opportunities, Threats)

7. Expert Judgment

**Influence diagram**



**Identify Risks: Outputs**

Risk Register: It usually contains the list of risk items, consequences, likelihood of occurrence and it's rating as shown in the table below:

ID	Risk	Consequence		Likelihood		Rating
		Current	Target	Current	Target	Level of Risk
1	Loss of IT (data)	Major	Insignificant	Moderate	Unlikely	Extreme
2	Loss of Precinct	Major	Minor	Rare	Rare	High
3	Loss of Building	Major	Minor	Unlikely	Unlikely	High
4	Denial of Access to Building	Major	Minor	Unlikely	Unlikely	High
5	Loss of Key Dependencies	Major	Minor	Unlikely	Unlikely	High
6	Loss of Vital Records	Major	Insignificant	Unlikely	Rare	High
7	Loss of Key Staff	Moderate	Minor	Unlikely	Unlikely	Low
8	Loss of IT (voice)	Minor	Insignificant	Unlikely	Unlikely	Low

## **Perform Qualitative Risk Analysis**

This is the third process in this knowledge area which comes in planning process group, the previous process Identify Risks is the process of determining which risks may affect the project and documenting their characteristics where this is the process of prioritizing risks for further analysis or action by assessing and combining their probability of occurrence and impact

### **Perform Qualitative Risk Analysis: Inputs**

1. Risk Management Plan (Contains the strategies for the risk management throughout the project)
2. Scope Baseline (Scope statement, WBS & WBS dictionary)
3. Risk Register (Information regarding the identified risk)
4. Enterprise Environmental Factors (Industry studies of the project risk etc.)
5. Organizational Process Assets (Lessons Learned, historical data etc.)

### **Perform Qualitative Risk Analysis: Tools & Techniques**

1. Probability and Impact Matrix (To take appropriate action based on the rank of the risk)
2. Risk Probability and Impact Assessment (How the risk effects the schedule, cost scope etc. are assessed)
3. Risk Data Quality Assessment (Data gathered for risk assessment should be assessed periodically)
4. Risk Categorization (Risk can be categorized under similar head for effective risk responses)
5. Risk Urgency Assessment (Risk Symptoms, warning signs, risk ratings etc. has to be assessed for urgent tackling of risk)
6. Expert Judgment ( get the opinion from experts)

### **Perform Qualitative Risk Analysis: Outputs**

1. Risk Register /Project documents Updates

Risk register updating Includes:

- Relative ranking or priority list of project risks
- Risks grouped by categories
- Causes of risk or project areas requiring particular attention
- List of risks requiring response in the near-term
- List of risks for additional analysis and response
- Watch lists of low-priority risks
- Trends in qualitative risk analysis results

## Perform Quantitative Risk Analysis

This is the fourth process in this knowledge area which comes in planning process group and doing the process of numerically analyzing the effect of identified risks on overall project objectives. Means Quantitative analysis is performed on risks that have been prioritized by the qualitative risk analysis process as potentially and substantially impacting the project's competing demands.

### Perform Quantitative Risk Analysis: Inputs

1. Risk Management Plan (Guidelines, methods and tools are used )
2. Cost Management Plan (Risk reserves are planned in this)
3. Schedule Management Plan (Risk reserve of schedule is here)
4. Risk Register (this is a reference for quantitative analysis)
5. Enterprise Environmental Factors (Risk database and industry studies of similar project)
6. Organizational Process Assets (Historical Information of previous projects)

### Perform Quantitative Risk Analysis: Tools & Techniques


1. Data Gathering and Representation Techniques
  - Interviewing
  - Probability Distribution

Range of Project Cost Estimates Collected during the Risk Interview is given below and find out the closer value using Progressive evaluation and review techniques using beta or triangular estimation.

WBS Element	Low	Most Likely	High
<b>Design</b>	\$4M	\$6M	\$10M
<b>Build</b>	\$16M	\$20M	\$35M
<b>Test</b>	\$11M	\$15M	\$23M
<b>Total Project</b>	\$31M	\$41M	\$68M

Interviewing relevant stakeholders helps determine the three-point estimates for each WBS element for triangular, beta or other distributions. In this example, the likelihood of completing the project at or below the most likely estimate of \$41 million is relatively small as shown in the simulation results in Figure 11-16 (Cost Risk Simulation Results).

Probability Distribution: Uncertainty in values is depicted as shown below to reach more closer values to avoid risk in estimation.




## 2. Quantitative Risk Analysis and Modeling Techniques

- Sensitivity analysis
- Expected monetary value analysis
- Modeling and Simulation

## 3. Expert Judgment (Seek guidance from experts)

**Sample Sensitivity Analysis:** Identifies the massive risk, the red line below shows that sale is decreasing which means action is required to improve sales.



**Expected monetary value analysis:**

Here in this diagram a decision is making whether a plant has to be upgraded or to build a new plant. In this we are considering two cases that strong demand of product and weak demand of products manufactured each under 'build a new plant' or 'upgrading existing plant'

**Case -1**

Let us take the case of Building a new plant, for which we have to invest \$120M here there are the possibility of 60% product sales in case of strong demand then we'll have a sales of \$200M or 40% possibility of product sales in weak demand and only sales of \$90M. Here Net path value in case of strong demand is  $(\$200 - \$120) = \$80M$ , similarly in the case of weak demand it is  $(\$90 - \$120) = -\$30M$ .


EMV for the Build case =  $0.60(\$80M) + 0.40(-\$30M) = \$36$

**Case -2**


Similarly In the case of upgrade plant from the figure shown below  $0.60(\$70M) + 0.40(\$10M) = \$46$

Therefore our decision EMV is the largest that is \$46 and decided to upgrade the existing plant and build business.

EMV = Probability of occurrence X Impact.



**Modeling and Simulation** ; Simulation performs numerous times and data generated regarding the cost of the project is plotted below as S Curve and find out the most closer probability of completing the percentage of project within the most appropriate cost ranges for better prediction .



### Perform Quantitative Risk Analysis: Outputs

#### 1. Project Document Updates

Probabilistic analysis of the project (potential outcomes of schedule and cost are identified)

Probability of achieving cost and time objectives

Prioritized list of quantified risks (risk register updated)

Trends in repetitive quantitative risk analysis results

### Plan Risk Responses

This is the fifth process in this knowledge area which comes in planning process group and it is the process of developing options and actions to enhance opportunities and to reduce threats to project objectives. The key benefit is to address the risks by their priority, have strategies to handle the risks and assigned resources & budget to handle those risks.

### Plan Risk Responses: Inputs

1. Risk Management Plan (Guides the risk response activities)
2. Risk Register (contains identified risk, root causes, list of potential responses, trends, etc.)

## **Plan Risk Responses: Tools & Techniques**

### 1. Strategies for negative risks or threats

Avoid

Transfer

Mitigate

Accept

### 2. Response Strategies for Threats

#### **Avoidance:**

Risk prevention

Changing the plan to eliminate a risk by avoiding the cause/source of risk

Protect project from impact of risk

Examples:

1. Change the implementation strategy
2. Do it ourselves (do not subcontract)
3. Reduce scope to avoid high risk deliverables
4. Adopt a familiar technology or product

#### **Mitigation**

Seeks to reduce the impact or probability of the risk event to an acceptable threshold. Be proactive: Take early actions to reduce impact/probability and don't wait until the risk hits your project.

Examples:

1. Staging - More testing - Prototype
2. Redundancy planning
3. Use more qualified resources

#### **Transfer**

Shift responsibility of risk consequence to another party

It does not eliminate risk; risk is transferred to someone else.

And most effective in dealing with financial exposure

Examples:

1. Buy/subcontract: move liabilities
2. Selecting type of Procurement contracts: Fixed Price
3. Insurance: liabilities + bonds + Warranties

### Acceptance

Used when project plan cannot be changed & other risk response strategy cannot be used is there are two types of acceptance called Active Acceptance and passive acceptance.

In active acceptance we develop a contingency plan to execute if the risk occurs. Contingency plan must be ready with the actual plan

Passive Acceptance is dealing with the risks as and when they occur, there is no contingency plan prepared. (**Contingency allowance/ reserve** established amount of reserve (e.g.: time and/or money) to account for the identified known risks. Amount is decided based on probability and impact of risk on the project)

### 3. Strategies for Positive Risks or Opportunities

**Exploit:** Ensure opportunity is realized Example: Assigning organization most talented resources to the project to reduce cost lower than originally planned.

**Share:** Allocating some or all of the ownership to third part best able to capture the opportunity. Example: Joint ventures, special-purpose companies

**Enhance:** Increase the probability and/or the positive impact of the opportunity. Example: Adding more resources to finish early

**Accept:** Willing to take advantage of opportunity if it comes, but not actively pursuing it. Example: whether forecasting predicted the rainfall on a specific day, therefore try to complete the concreting work one day before the rainfall and take the advantage of rain.

### 4. Contingent Response Strategies ( for dealing known risks)

### 5. Expert Judgment (Help from experts)

## Plan Risk Responses: Outputs

### 1. Project management Plan Updates ( its subsidiary plans and baselines)

- Schedule Management Plan
- Cost Management Plan
- Quality Management Plan
- Procurement Management Plan
- Human Resource Management Plan
- Scope Baseline
- Schedule Baseline
- Cost Baseline

## 2. Project Documents Updates

- Assumptions log updates
- Technical Documentation Updates
- Change Requests

### **Control Risks**

This is the sixth and last process in this knowledge area which comes in monitoring and control process group and doing the process of implementing risk response plans, tracking identified risks, monitoring residual risks, identifying new risks, and evaluating risk process effectiveness throughout the project.

### **Monitor and Control Risks: Inputs**

1. Risk Register (It contains the information regarding the identified risk, probability of its occurrence and impact caused by it, Symptoms and warnings and all sensitive information will be there including the watch list for less sensitive risk.)
2. Project Management Plan (especially risk management plan state how to monitor and control risks)
3. Work Performance Data ( Details of actual work performed )
4. Work Performance Reports ( electronic or hard copy of the work performance information received when compare the planned work with the actual)

### **Monitor and Control Risks: Tools & Techniques**

1. Risk Reassessment (risk reassessment should be done regularly as risks can creep in any time during the project life cycle)
2. Risk Audits (are performed in regular intervals to examine the effectiveness of risk responses and risk management processes and can be documented for necessary actions and follow up )
3. Variance and Trend Analysis (Variation in planned versus actual and finding the trend over a period of time)
4. Technical Performance Measurement (Measuring technical accomplishment during the project execution)
5. Reserve Analysis (to determine the availability of enough reserve to deal with the risk)
6. Meetings (to manage and control risk)

### **Monitor and Control Risks Outputs**

1. Work Performance Information (received when compare the planned work with the actual)
2. Change Requests through change control board
  - For Recommended corrective actions
  - And Recommended preventive actions
3. Project management Plan Updates
  - Outcome of risk reassessment, risk audits, and periodic risk reviews
  - Actual outcome of the project's risks and the risk's response
4. Project Document Updates (Risk register, risk response plan etc.)
5. Organizational Process Assets Updates (Risk related templates and lessons learned)

## References:

1. PMBOK 5<sup>th</sup> edition
2. Project Management a systems Approach to Planning, scheduling and control by **HAROLD KERZNER, PH.D.**
3. [https://in.search.yahoo.com/yhs/search?p=risk+breakdown+structure+&hspart=tata&hsimp=yhs-photon\\_001&type=tatafp](https://in.search.yahoo.com/yhs/search?p=risk+breakdown+structure+&hspart=tata&hsimp=yhs-photon_001&type=tatafp)
4. [https://in.search.yahoo.com/yhs/search?p=Influence+diagram&hspart=tata&hsimp=yhs-photon\\_001&type=tatafp](https://in.search.yahoo.com/yhs/search?p=Influence+diagram&hspart=tata&hsimp=yhs-photon_001&type=tatafp)
5. [https://www.google.co.in/search?q=sample+risk+register&es\\_sm=93&tbm=isch&imgil=5JtNasrfJLJGnM%253A%253BVUjBxZ4KyYPCBM%253Bhttp%25253A%25252F%25252Fwww.risk.biz%25252Fregister.html&source=iu&pf=m&fir=5JtNasrfJLJGnM%253A%252CVUjBxZ4KyYPCBM%252C&usg=\\_\\_AOi4j8rHFIKWqCX2y0B6xECF8CU%3D&biw=1280&bih=699&ved=0CCgQyic&ei=f3ywV MjBNJTVuQSXmIHQCQ#imgdii= &imgrc=iuxbcSChghByLM%253A%3BzRyPEJe5d\\_yjSM%3Bhttp%25253A%252F%252Fwww.expressbcp.com%252Fwp-content%252Fuploads%252F2013%252F03%252Friskregsm1.jpg%3Bhttp%25253A%252F%252Fwww.expressbcp.com%252Four-templates%252Fthreat-and-risk-assessment-template%252F%3B400%3B180](https://www.google.co.in/search?q=sample+risk+register&es_sm=93&tbm=isch&imgil=5JtNasrfJLJGnM%253A%253BVUjBxZ4KyYPCBM%253Bhttp%25253A%25252F%25252Fwww.risk.biz%25252Fregister.html&source=iu&pf=m&fir=5JtNasrfJLJGnM%253A%252CVUjBxZ4KyYPCBM%252C&usg=__AOi4j8rHFIKWqCX2y0B6xECF8CU%3D&biw=1280&bih=699&ved=0CCgQyic&ei=f3ywV MjBNJTVuQSXmIHQCQ#imgdii= &imgrc=iuxbcSChghByLM%253A%3BzRyPEJe5d_yjSM%3Bhttp%25253A%252F%252Fwww.expressbcp.com%252Fwp-content%252Fuploads%252F2013%252F03%252Friskregsm1.jpg%3Bhttp%25253A%252F%252Fwww.expressbcp.com%252Four-templates%252Fthreat-and-risk-assessment-template%252F%3B400%3B180)
6. [https://www.google.co.in/search?q=risk+probability+and+impact+matrix&es\\_sm=93&biw=1280&bih=699&tbm=isch&imgil=zIVegKeXNGoCmM%253A%253BKp05dzHMYgtBLM%253Bhttp%25253A%25252F%25252Fnetwork.projectmanagers.net%25252Fprofiles%25252Fblogs%25252Fwhat-is-a-risk-matrix&source=iu&pf=m&fir=zIVegKeXNGoCmM%253A%252CKp05dzHMYgtBLM%252C &usg=\\_\\_OWE4cAySSNFeHurkSx7ffqfQ3S4%3D&ved=0CCYQyic&ei=0n2wVNnTE8i1uQT11IDIDw#imgdii= &imgrc=zIVegKeXNGoCmM%253A%3BKp05dzHMYgtBLM%3Bhttp%25253A%252F%252Fvue-matrix.com%252Fblog%252Fwp-content%252Fuploads%252F2013%252F04%252Friskmatrix.png%3Bhttp%25253A%252F%252Fnetwork.projectmanagers.net%252Fprofiles%252Fblogs%252Fwhat-is-a-risk-matrix%3B369%3B231](https://www.google.co.in/search?q=risk+probability+and+impact+matrix&es_sm=93&biw=1280&bih=699&tbm=isch&imgil=zIVegKeXNGoCmM%253A%253BKp05dzHMYgtBLM%253Bhttp%25253A%25252F%25252Fnetwork.projectmanagers.net%25252Fprofiles%25252Fblogs%25252Fwhat-is-a-risk-matrix&source=iu&pf=m&fir=zIVegKeXNGoCmM%253A%252CKp05dzHMYgtBLM%252C &usg=__OWE4cAySSNFeHurkSx7ffqfQ3S4%3D&ved=0CCYQyic&ei=0n2wVNnTE8i1uQT11IDIDw#imgdii= &imgrc=zIVegKeXNGoCmM%253A%3BKp05dzHMYgtBLM%3Bhttp%25253A%252F%252Fvue-matrix.com%252Fblog%252Fwp-content%252Fuploads%252F2013%252F04%252Friskmatrix.png%3Bhttp%25253A%252F%252Fnetwork.projectmanagers.net%252Fprofiles%252Fblogs%252Fwhat-is-a-risk-matrix%3B369%3B231)

## About the Author



### **Dr. T D Jainendrakumar**



**Dr. T D Jainendrakumar**, Hon' PhD, MCA, PMP is an international PMP trainer, EX-Scientist/Principal Scientist/Joint Director, N.I.C, Ministry of Information and Communication Technology, Government of India. At present he is working as the head of the department, Department of Computer Science and Applications in the St. Joseph's College of Engineering and Technology, Palai, Kerala, India.

He has over 25 years' of extensive experience in the areas of IT Project management in e-governance at Ernakulam District Collectorate, District Courts of Kerala, Central Administrative Tribunal Ernakulam, Rajeev Gandhi National Drinking Water Mission (400 crore project), New Delhi and Principal Systems Analyst in National Informatics Centre, Madhya Pradesh State Centre especially in the following areas of specialization: IT practice management (Project Management Methodologies, Tools and techniques, Standards & Knowledge); IT Infrastructure Management (Project Governance, Assessment, Organizational Instructions & Facilities and Equipment's); IT-Resource Integration Management (Resource Management, Training & Education, Career Development & Team Development); IT-Technical Support (Project Mentoring, Project Planning, Project Auditing and Project Recovery); and Business Alignment Management (Project Portfolio management, Customer Relationship Management, Vendor Management & Business performance management).

Teaching Project Management & ICT Subjects for professionals and post graduates. Holding a degree in Master of Computer Applications (MCA), a three year post graduate course dealing with software Engineering and Project Management from a premier institute Anna University Campus, Chennai, India.

He is a PMP of PMI USA since 2008. Resource person of PMI, you can see his name in the PMBOK 4th edition and 5th edition published by PMI, USA under the list of contributors for project management. Scored 4.11 out of 5 in the project management (2005) examination conducted by brainbench.com, secured a Masters Certificate in Project Management, and is one among the top scorers (First in India and 3rd position in the world in the experienced category).

Published paper in UNICEF in 1995, and published many international journal papers in PM World Today since 2008 having cumulative index factors more than 2 in the areas of specialization of Project Management & Information Technology.

Holding a Hon' Doctorate from Cosmopolitan University, USA in Project Management & Information Technology. Presently working as an independent project management consultant and an International Project management (PMP) trainer. Provided PMP

training to the senior officials of big MNCs like M/S. Earnest & Young and He is a visiting professor and sharing his knowledge and experience and to handle classes in Management Information Systems, Quality Management, Project Management and Software Engineering to some of the big universities. He can be contacted at [jainendrakumartd@ymail.com](mailto:jainendrakumartd@ymail.com).

To view other works by this author, visit his author showcase in the PM World Library at <http://pmworldlibrary.net/authors/t-d-jainendrakumar/>