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1. INTRODUCTION TO UDI-A 

University Development and Innovation – Africa (UDI-A) is a project funded by the Erasmus+ Programme 
of the European Union. From 2017 to 2019 the project will gather a consortium of four African 
universities, from Angola and Mozambique, four European Institutions and an International Association 
of Business Schools and Universities.  

The main objective of the project is to support the African Universities to play key role in the inclusive 
development of their regions and countries. In order to achieve this, UDI-A: 

• supports the African universities to work in pairs with the European institutions for the 
implementation of trainings for academic and non-academic actors, with emphasis on 
management and scientific development, social innovation and entrepreneurship  

• supports the African partners to build or renew at their institutions a 'Centre for Academic 
Development and Innovation' (CADIs), and connect with the local economic activities through the 
organization of management and entrepreneurship trainings  

• facilitates the development of entrepreneurship projects for local impact, with the participation of 
academic and non-academic actors  

During its 2-year implementation the project will carry out the following activities: 

• a 5-weeks study tour of 40 academic and non-academic stakeholders from the African partner 
countries, to the four European institutions 

• a follow up training of at least 60 academic and non-academic actors in Angola and Mozambique 
on management development and social innovation and entrepreneurship 

• the establishment of 4 CADIs in different regions in Angola and Mozambique 

• the development of more than 30 innovative projects through the CADIs, between the African 
institutions and their local communities, with the support of the European partners 

• the realization of two regional conferences, in Angola and Mozambique and one in Brussels, 
Belgium 

• the establishment of an international network, extended in Africa and Europe, for academic 
innovation and development. 

The project consortium is led by Universidade NOVA de Lisboa, (NOVA) in Portugal and consists of the 

following partners from Europe and Africa: 

EFMD -  The Management Development Network (EFMD), BE 

King's College London (KCL), UK 

Universite Libre de Bruxelles (ULB), BE 

Universiteit Maastricht (UM), NL 

Universidade Agostinho Neto (UAN), Angola 

Universidade Katyavala Bwila (UKB), Angola 

Universidade Eduardo Mondlane (UEM), Mozambique 

Universidade de Lúrio (UNILURIO), Mozambique 

Instituto de Empreendedorismo Social -  Associated Partner, PT 

Reseau des Universites des Capitales de L'Europe (UNICA) -  Associated Partner, BE 

Fundação Girl Move -  Associated Partner, MZ 

http://www.unl.pt/
http://www.efmd.org/
https://www.kcl.ac.uk/index.aspx
http://www.ulb.ac.be/
https://www.maastrichtuniversity.nl/nl
https://www.uan.ao/
http://www.ukb.ed.ao/
http://www.uem.mz/
http://www.unilurio.ac.mz/unilurio/
http://www.ver.pt/
http://www.unica-network.eu/
http://www.girlmove.org/
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2. WP6 QUALITY ASSURANCE: GOALS AND OBJECTIVES  

2.1 WP6: SCOPE AND ARTICULATION 

The scope of WP6: Quality Assurance is to define quality control mechanisms and criteria, which will be 
used by the consortium to monitor the quality of the project procedures, deliverables and results.  

Overall, the goals of WP6 are to: 

• design, implement and maintain a Quality Assurance system 

• monitor and report on the quality of the project procedures, deliverables and results 

• monitor compliance with the project schedule 

• assist the project partners to ensure that the project outputs meet high quality standards and 
are relevant to the target groups’ and stakeholders’ needs and expectations 

• detect and analyse probable risks in the project implementation with regards to the quality of 
the project results and provide recommendations. 

The project’s quality will be monitored and evaluated internally and externally (chapter 2.3). 

 

2.2 WP6: DELIVERABLES 

WP6 will prepare the following deliverables: 

− D6.01 Internal Quality Plan (IQP): 

o due in M2, December 2017 
o defines the quality assurance methodology 
o establishes the quality assurance indicators with regards to the project procedures and 

deliverables 
o outlines the monitoring and evaluation mechanisms and tools to be used in the quality 

assurance process  
o elaborates on the partners’ role in the quality assurance process. 

− D6.02 Four Internal Quality Reports (IQR):  

o due every 6 months (M6, M12, M18, M24) 
o report on the quality of the project procedures and deliverables, based on the status 

of the quality indicators set in the IQP 
o report on identified problems and corresponding corrective measures 
o highlight potential problems  
o identify lessons learned 
o update and complement the IQP if needed. 

− D6.03 Two External Quality Reports (EQR):  

o interim and final EQRs (M12, M24) 
o created by the external evaluator 
o report on the quality of the project results, in relation with the overall project 

objectives 
o identify risks and makes recommendations. 

 
Throughout the course of the project and for each WP, the WP6 leader and the leader of the respective 
WPs will be reviewing together the quality criteria set in the current quality plan. If necessary and based 
on the characteristics and the progress of each WP, they can agree on needed adaptations. 
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2.3 CLARIFICATION OF INTERNAL & EXTERNAL QUALITY ASSURANCE 

 
Internal Quality Assurance (IQA) and External Quality Assurance (EQA) are distinct processes which 
together, will contribute to ensuring the overall quality of the project (figure 1).  

IQA starts together with the project and continues throughout the project life cycle. The purpose of the 
IQA is to monitor the procedures and activities of the project in order to ensure that each deliverable 
will be produced on time and will meet high quality standards. Evaluating the quality of the project 
procedures allows to improve the quality of the deliverables as well. By focusing on the procedures that 
the project is using, IQA will be able to apply corrective measures before the deliverable is finalised.  

EQA on the other hand, looks at the main results that the project wants to achieve, rather than at each 
and every deliverable. It monitors whether it has achieved its overall objectives and managed to bring 
positive impact. Although EQA is accompanying the project from the beginning, by focusing on the 
quality of the main results, it assesses quality after a deliverable has been developed.     

All partners are involved in the IQA. The project partners will contribute in establishing the quality 
indicators and will be feeding the IQA process with information. This way, they will prepare the project 
to undergo a successful EQA which is implemented independently by the external evaluator and will 
then be shared afterwards with the project partners.  

 

 

 

 

 

Figure 1. Quality Assurance Process  

 

2.4 WP6: ORGANISATION 

2.4.1 INVOLVED ACTORS  

Internal Quality Assurance is a cooperative task and all project partners are expected to contribute. The 
WP leader is EFMD and the WP co-leaders are Universidade Eduardo Mondlane (UEM) and University of 
Maastricht (UM). This composition ensures that the perspective of the African and the European 
partners is considered during the QA process. The three institutions will work together and in close 
cooperation with the project coordinator and the rest of the WP leaders (annex 1). The External Quality 
Assurance is done independently by the external evaluator.   
 
1. EFMD with the support of the UEM and UM will lead the: 

  
▪ regular quality monitoring and control based on the IQP 
▪ analysis of the status of the quality indicators as they are defined in Chapter 5  
▪ creation of the templates and evaluation tools  
▪ creation of 4 internal quality reports  
▪ detection of risks with regards to quality 
▪ making recommendations for quality improvement  
▪ coordination with the external evaluator for the execution of the EQRs.  

 

Internal 
Quality 

Processes  

Internal 
Quality 

Plan 

Quality 
Improveme

nt 

Internal 
Quality 
Report 

External 
Quality 
Report 
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2. The African partner institutions, with the support of their TWINS, have the following responsibilities 
regarding QA: 

 
▪ create 4 regional quality reports based on the IQP and the templates and tools provided by 

WP6 
▪ when leading a WP, implement internal quality control for their WP, based on the IQRs 
▪ when leading a WP, to take into account the recommendations received through the 

Internal and External QRs.  
 

3. The project coordinator will be coordinating with the WP6 leader for the review of the project 
deliverables according to the IQP.  

 
4. The external evaluator will be sub-contracted and will be in contact with the WP6 leader and the 

project coordinator, in order to ensure that all steps have been taken for the implementation of 
the external evaluations. The role of the external evaluator is performed throughout the project 
lifecycle via:  

 
▪ the implementation of the external quality control of the project results (intermediate and 

final) 

 

2.4.2 WP6: MODE OF WORK 

Table 1 shows the involved actors, the way they are involved and at what stages of the project, with 
regards to all the deliverables of WP6: Quality Assurance: 

 

 Expected 
completion 
month 

Created by Before officially sharing, 
reviewed by 

Internal Quality Plan  M2 EFMD with the 
support of the UEM 
and UM 

WP Leaders  

Project Coordinator 

Regional Quality Report 1 

 

M 6 African partner 
institutions with the 
support of TWINS  

EFMD  

Internal Quality Report 1 

 

M 6 EFMD with the 
support of the UEM 
and UM 

WP Leaders  

Project Coordinator 

Regional Quality Report 2 

 

M 12 African partner 
institutions with the 
support of TWINS  

EFMD 

Internal Quality Report 2 

 

M 12 EFMD with the 
support of the UEM 
and UM 

WP Leaders   

Project Coordinator 

Intermediate External 
Quality Report 

M 12 External Evaluator EFMD 

Project Coordinator 
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Regional Quality Report 3 

 

M 18 African partner 
institutions with the 
support of TWINS 

EFMD 

Internal Quality Report 3 

 

M 18 EFMD with the 
support of the UEM 
and UM 

WP Leaders   

Project Coordinator 

Regional Quality Report 4 

 

M 24 African partner 
institutions with the 
support of TWINS 

EFMD 

Final Internal Quality 
Report 

 

M 24 EFMD with the 
support of the UEM 
and UM 

WP Leaders   

Project Coordinator 

Final External Quality 
Report 

M 24 External Evaluator EFMD 

Project Coordinator 

 

Table 1. Actors and deliverables 

 

3. METHODOLOGY  

3.1 QUALITY INDICATORS 
 
The quality indicators for each WP and its deliverable will be established with the following 
characteristics: 

• they consist of both, qualitative and quantitative evaluation statements  

• they provide indications for both, the quality of the project’s deliverables and procedures, as 
described in the project application for each WP 

• they can be based and/or complete the performance indicators, as described in the project 
application for each WP 

• they will be developed using the S.M.A.R.T. methodology (figure 2).  

The presentation of the quality indicators with regards to the deliverables of the project activities, will 
be done using the Logical Framework Approach. 

The Logical Framework Approach is a way of structuring the main elements of a project, by highlighting 
logical links between expected results and planned activities.  

The tables used to present the quality indicators in chapter 4 are based on this methodology and have 
the following structure: 

• Expected results for each WP – as described in the project application 

• Expected deliverables for each WP – as described in the project application 

• Indicative quality indicators for the WP deliverables  

• Means of verification – including the regional quality reports, surveys, observations and other 
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Figure 2. S.M.A.R.T. methodology 

 

3.2 MEANS OF VERIFICATION  

Means of verification are considered all the procedures, tools and documents which will reveal whether 
the project is reaching the quality indicators. The means of verification can be the following: 

• The regional quality assurance reports which will be created by the African partner institutions, 
with the support of their TWINS, at different times in the project lifetime. Depending on the WPs 
that have progressed in a reporting period, the regional QARs can provide information regarding 
the quality of activities and deliverables particularly for that period. The partners can use the regional 
reports to share evidence of their work, express their perspective on issues related to the quality 
of activities or the implementation of the quality plan.  

They will use templates provided by the WP6 Leader. The templates will consist of few questions, 
regarding the activities of the reporting period. Annex 5 provides example of information that could 
be asked through the Regional QARs, depending on the WP that is on progress on each period.   

• Online surveys and questionnaires, shared after the implementation of a training, also constitute 
means of verification. They address the participants in the trainings, the project consortium and 
other involved stakeholders. These tools can provide important information regarding the quality 
and the relevance of the project deliverables with regards to the needs of the target groups (Annex 
6).  
 

• Observation, evaluation and analysis of the produced project documents during the whole project 
lifecycle. 

 

3.3 QUALITY SCHEMES AND FRAMEWORKS 
 

The activities of UDI-A, were developed with purpose to achieve the four specific objectives of the 
project, as they are described in the project application: 

1. To improve the quality of education, research and service of the universities by updating knowledge 
and skills of staff and by promoting interdisciplinary approaches to research and education 

2. To bring the university closer to the local society by engaging relevant stakeholders in activities 
involving both students and staff   

3. To contribute to the internationalization of the African Partners Institutions by promoting the 
international mobility of staff and students 
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4. To promote a culture of social innovation and social entrepreneurship among students and staff of 
African Partners 

The following schemes and frameworks, are recognized frameworks for the monitoring of activities, 
which intend to achieve objectives similar to those of UDI-A. Therefore, they will provide directions and 
inspire the development of the quality indicators for the activities of UDI-A. This way, the IQP ensures 
that the project activities meet international quality standards and UDI-A can deliver sustainable results: 

 

1. Knowledge and skills update of the academic staff -  EPAS: EFMD PROGRAMME 
ACCREDITATION SYSTEM 

EPAS is one of the three EFMD Accreditation System. EPAS is concerned with assessing whether an 
academic programme meets a level of quality at international levels.  

EPAS, monitors the quality of an academic programme - a structured period of study which leads to a 
degree of qualification – by examining among others, “the intended learning objectives, the provided 
content and curriculum and the delivery mode in relation with the overall mission of the institution and 
the learning needs of those attending the program”. The EPAS accreditation system takes into account 
the institutional and local context and is supported by appropriate quality assurance processes (annex 
2). 

The methodology used in EPAS will inspire the development of indicators for the quality assurance of 
the UDI-A training programs with aim to update the knowledge and skills of the academic staff in the 
partner institutions. The EPAS rationale will provide directions for the assessment of the quality and 
relevance of the training programs, in relation with the overall project objectives and the learning needs 
of the participants in the trainings.  

Activities aiming at knowledge and skills update for the academic staff, will be implemented throughout 
the whole course of the project. Their quality will be monitored through analysing the results of surveys 
which address the participants in these activities, as well as through the analysis of the regional quality 
reports produced by the partners at different periods. 

 

2. Universities closer to the local society - The Business School Impact System (BSIS) 
scheme  

BSIS was initially designed by the French National Foundation for Management Education (FNEGE) and 
is well established in the French higher education arena. The BSIS criteria have been adapted for an 
international audience and is now offered in a joint venture between EFMD and FNEGE. 

The BSIS scheme identifies the tangible and intangible impact that a business school brings to its local 
environment. “At the heart of the BSIS measurement process is a framework of around 120 indicators 
used in order to identify and/or measure the impact of the school on its local and further regional 
environment”.  

In addition, the BSIS indicators cover seven impact dimensions. Beyond the measurable financial 
impact, a school contributes to the life of the community in numerous ways: financial, educational, 
business development, intellectual, impact within the regional system, societal and image impact 
(annex 3). 

In the case of UDI-A, activities which aim at positive impact on the local communities and at 
strengthening the collaboration between universities and local societies, are the creation of the CADIs 
(WP2) and the implementation of a pilot course on Social Innovation and Entrepreneurship (WP5).  

http://www.efmd.org/accreditation-main/epas
http://www.efmdglobal.org/bsis
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The services provided through the CADIs, aim at facilitating the adoption of HE global trends in 
initiatives which will have local social and developmental impact. In addition, the implementation of a 
pilot course and project on social innovation and entrepreneurship will be the mean of engaging local 
stakeholders in these developmental efforts.  

Therefore, the quality indicators for such activities, will be inspired from the rationale of the BSIS 
framework. Besides the regional quality reports, other sources which can reveal the status of these 
indicators, can be the results of online surveys and interviews addressing local stakeholders also 
observations and analysis of relevant project documents.  

 

3 Internationalisation of HEIs – Modernization of HE in Europe, Academic Staff 2017 

This study was created by the Eurydice Network, the Education Information Network in Europe, with 
main role to facilitate European cooperation by providing information on education systems and 
policies in 38 countries and by producing studies on issues common to European education systems.  

It is an extensive study and analysis of the internationalisation process in higher education around the 
world, with particular focus on Europe. A comparative study, which defines internationalisation in 
Higher Education as “the process of integrating an international, intercultural, or global dimension into 
the purpose, functions or delivery of post-secondary education” (Knight, 2008, p. 21).  

The study takes into account a broad range of global, regional, national and institutional factors and 
through their analysis, the different procedures and steps that influence and support the process of 
internationalisation in higher education emerge as follows: 

− existence of comprehensive institutional policy for internationalization 

− assignment and delegation of responsibilities and roles for the implementation of the 
internationalization policies 

− targets and planning for outgoing mobility 

− targets and planning for incoming mobility 

− development of international research collaborations 

− development of strategic partnerships  

− development of international/intercultural curriculum. 

These procedures and steps above, will inspire the development of indicators for the UDI-A activities 
which aim at enhancing the partner institutions’ internationalization capacity.  

Relevant activities will be implemented throughout the whole course of the project. Their quality will 
be monitored through analysing the results of surveys which address the participants in these activities, 
as well as through the analysis of the regional quality reports produced by the partners at different 
periods.  

 

4 Culture of social innovation and social entrepreneurship in HEI - The EU 

Entrepreneurship Competence Framework (EntreComp) 

EntreComp was created in order to define a common approach to support the development of 
entrepreneurship as a competence in EU. The framework describes entrepreneurship as a “transversal 
competence, which can be applied by citizens to all spheres of life from nurturing personal development, 
to actively participating in society, reentering the job market as an employee, or as a self-employed 
person and to starting up cultural, social or commercial ventures”. 

The EntreComp framework perceives entrepreneurship as a process which aims at creating innovation, 
cultural value and impact on a local region. The framework is relevant to UDI-A, because it presents the 
entrepreneurship competences as the learning outcomes of entrepreneurship education (annex 4). 

https://webgate.ec.europa.eu/fpfis/mwikis/eurydice/images/3/3c/209_Academic_Staff_2017.pdf
http://publications.jrc.ec.europa.eu/repository/bitstream/JRC101581/lfna27939enn.pdf
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For UDI-A, during different WPs (3,4 and 5) trainings on social innovation and entrepreneurship will 
take place, for the enhancement of the participants’ skills to implement such projects and bring positive 
impact on their local societies.  

Therefore, the EntreComp framework will inspire the development of indicators for the quality of the 
entrepreneurship training programs. The results of online surveys and interviews addressing 
participants in the trainings and local stakeholders, as well as observations and analysis of the project 
documents constitute means of verification for such indicators.  

 

4 UDI-A QUALITY ASSURANCE PROCEDURES 
 

The following tables present examples of indicators regarding the different WPs and activities, inspired 
from the schemes and frameworks described in Chapter 3.3. The description of the WPs originates in 
the approved project application.  

The tables can be further enriched throughout the project lifetime in cooperation with the respective 
WP leaders and the project coordinator.  
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WP1 – PREPATORY WORK AND INFRASTRUCTURE 
  
Aims and objectives: The general aim of this work package is to make all the necessary arrangements 
for the project and, more specifically, the development work packages, to start smoothly. This aim 
breaks down in the following objectives: 

• To narrow down the general needs analysis sorting out the specific topics to be developed in each 
of the four disciplines / topics, and consider other relevant skills to be included in the PDPs  

• To create an organizational support of the managerial and logistic needs that African partner 
institutions will have to take-off and implement the project  

• To produce a detailed planning of the project  

• To select a core team of project CHAMPIONS per African Partner. 

• To set-up the initial infrastructure of the CADIs. 

• To define and make available an effective communication strategy. 
 

Tasks: To achieve the aim and objectives of WP1 it will be necessary to complete the following tasks: 

• Needs Analysis and State of Play 
o Define the structure and template for completing the report on State of Play and needs 
analysis 
o Distribute the template to all partners of the Consortium 
o Each partner will fill the template with information about the institution 
o Compilation of the templates in a single report 
o Finalization and publication of the report  
o A detailed list of need & provides will be completed 
o Definition of the pairs of AFRICAN/EUROPEAN TWIN INSTITUTIONS 

• CHAMPIONS OF CHANGE 
o Publish the internal call with clear indication on the selection criteria and process for 
academic and nonacademic staff to be considered for the CHAMPIONS 
o Select and inform the candidates 
o Formal ceremony, signatures, commitment letters with clear description of duties, 
responsibilities and benefits 
o Compile a final list of ten CHAMPIONS (plus 3 substitutes) that are willing to participate in full 
in the UDI-A activities 

• Detailed Planning of International Activities 
o Adjust and define in detail the proposal for international activities and mobility 
o Circulate the proposal to all partners 
o Produce a final map with scheduling and planning of all activities that will take place on the 
different European countries 
o Make all the necessary travel and accommodation arrangements 

• Set-up the initial infrastructure for the CADIs: Centers for Academic Development and Innovation 
o Identify the final location for the CADIs 
o Define the physical and equipment requisites to host a team of 24 members of staff 
o Plan and schedule the activities for fully operational CADIs on time 
o Define a local team to implement this stage 
o Do the necessary cleaning and improvements 

• Institutional branding of the project 
o Brainstorm about the name and communication strategy to be adopted at each African 
Institution 
o Work with the Institutional Communication Department to produce a logo and all necessary 
communication materials to be adopted by the project



WP 1 - PREPATORY WORK AND INFRASTRUCTURE

Expected 
results 

Deliverables Quality indicators  Means of verification 

Prepatory 
work and 
infrastructure 

 

 
D1.01 Report Needs Analysis 
and State of Play and TWINs 
 

 

D1.02 List CHAMPIONS FOR 
CHANGE  

 

 

D1.03 Detailed plan and 
schedule of International 
Activities 
 
D1.04 Requisites and 
planning of CADIs 
 
D1.05 Institutional 
Communication Strategy 

 
 

 

 

• Report on State of Play and fine-tuned Needs analysis completed 
as scheduled 

• Four TWIN partnerships defined and accepted by the whole 
Consortium 

 

• Criteria for the selection of the CHAMPIONS are in line with the 
requirements of the international training program  

• A team of 8 academic CHAMPIONS and 2 non-academic 
CHAMPIONS has been selected and fulfil the criteria  

 

 

• International activities planned accordingly with the needs 
analysis 

 

• Planning and schedule for setting up the CADIs completed on 
time  
 

• Each partner produced a name, logo and communication 
strategy for the project at institutional level 
 

• Analysis of the project documents  
 

• Analysis of the project documents  
 
 

• Analysis of the project documents 
and regional QARs 

• Analysis of the project documents 
and regional QARs 

 
 

• Analysis of the project documents 
and regional QARs 

 
 

• Analysis of the project documents  
 
 

• Analysis of the project documents 



WP2 – CADIs 
 
Aims and objectives: The UDI-A project will create (or update) a new university service at the African 
Partner Universities, that will assist in developing the necessary competencies for the promotion of 
academic development and innovation. This new service, the CADI will act on the capacitation of 
academic and non-academic staff to deal with change and to facilitate the adoption of important global 
trends in Higher Education in initiatives that have a local social and developmental impact. The CADIs 
to be created will have the following permanent objectives (during UDIA and beyond):  

• Promote and organize training opportunities for academic staff in scientific areas that are of 
strategic importance for the institution and region.  

• Promote and organize training of non-academic staff in management and administration, aiming 
at modernizing and innovating processes at the institution 

• Promote and organize training in soft and transferable skills with a strong focus in social innovation 
and entrepreneurship  

• Contribute to the stakeholder engagement with the institution at regional, national and 
international level 
 

Tasks: To achieve the goal and objectives of WP2 it will be necessary to complete the following tasks: 

• Prepare the physical infrastructure of the CADIs, including the room or rooms and equipment 

o Assign a Local Management Team for the setting-up stage, with a minimum of a coordinator 
and a deputy. 
o Contract a construction team/company to make the necessary modifications in the physical 
structure 
o Manage the construction activities 
o Make a consultation for buying the equipment 
o Select the proposal and buy the equipment 
o Install the equipment 

• Define the organization model of the CADIs, including the management team, staff and external 
advisory board 

o Brainstorm with the TWIN institution to decide on the organizational model to be adopted 
o Assign the local management team and staff 
o Invite members of External Advisory Board 

• Define a multiannual strategy for the CADIs 
o Brainstorm with decision-makers, local management team, staff, External Advisory Board and 
TWIN partner 
o Write first version of strategic documents for the CADIs: Vision, Mission, Aims and objectives 
o Write the Plan of Activities and budget for one year period, including training plan, events, 

networking activities and engagement of stakeholders 
o Have the strategic documents approved before the end of the project 
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WP2 - CADIs 

Expected 
results 

Deliverables Quality indicators  Means of verification 

4 CADIs 

 

• D2.01 4 CADIs  

 

 

• D2.02 Strategic 
documentation of the 
CADIs  

 

 

 

• Physical infrastructure and equipment of 4 CADIs completed as 
scheduled 

 

• CADIs have an assigned management and staff team at launch 

time 

• Existence and approval of the annual planning of the CADIs 

• Annual planning includes: budget and provisions for the 

development of academic and local initiatives and trainings 

• Annual planning includes clear definition of the CADIs intended 
impact to the local community  

• CADIs have External Advisory Board, also consisted of 
stakeholders from the local community 

• Local community actors understand the role and purpose of the 
CADIs in their community  

• CADIs have a database of external/local and academic actors  

• The creation of the CADIs and their purpose has been 
disseminated already prior to their opening 

 

• Analysis of the project documents  
 

 
 

• Analysis of the project documents  
 
 

• Analysis of the project documents  
 

• Analysis of the project documents  
 

• Analysis of the project documents 
 

• Analysis of the project documents  
 

• Data from surveys 

  

• Analysis of the project documents  

• Analysis of the project documents 
and regional QARs 
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WP3 – INTERNATIONAL CAPACITATION PROGRAME FOR ACACDEMIC AND NON-
ACADEMIC STAFF 
 
Aims and objectives: WP3 will contribute to the goals of UDI-A by creating international capacitation 
opportunities for the 10 CHAMPIONS which will: enhance their networks; update their disciplinary 
knowledge; improve their pedagogic skills, soft-skills, social entrepreneurial knowledge and abilities; 
and strengthen their determination to foster sustainable and inclusive development initiatives at home. 
More specifically, the objectives of WP3 are: 

• To give the academics of each area (a group of 8, 2 per African university) an updated outline of 
the relevant scientific field, through creating Professional Development Plans, organizing 
workshops, seminars and study visits to labs and departments. 

• To provide training and capacitation to the non-academic CHAMPIONS in the selected areas of 
improvement: International Affairs, Job placement and Student Entrepreneurship. 

• To give all CHAMPIONs the opportunity to improve their soft skills in new, innovative and 
interdisciplinary approaches to pedagogy, research and other relevant issues. 

• To provide the academics and non-academics with an overview of interdisciplinary approaches to 
economic development, focused on social innovation and social entrepreneurship 

• To create networking opportunities for the CHAMPIONS that, we expect, will foster future 
collaborations between the 4 African Partner Institutions and also with the 4 European partners. 

 

Tasks: The necessary tasks to achieve the goals of WP3 are as follows: 

• Introduction stage – 3 weeks 
o Plan, organize and deliver a Workshop “Inclusive social and economic development – a 
multidisciplinary approach” 
o Plan, organize and deliver a Workshop “Social Innovation and Entrepreneurship – an 
Introduction” 
o Plan, organize and deliver soft skills training sessions 
o Plan, organize study visits/job shadowing 
o Make necessary arrangements for CHAMPIONS be allowed to attend classes during their stay 

• Topic Development – 2 weeks 
o Plan, organize and deliver a workshop in the scientific topic 
o Make necessary arrangements for CHAMPIONS be allowed to attend classes and library 
during their stay 
o Tutor CHAMPIONS in developing PDP 
o Plan, organize and deliver soft skills training sessions  

• Social Innovation and Entrepreneurship 
o Plan, organize and deliver a Course on Social Innovation and Entrepreneurship 
o Make necessary arrangements for CHAMPIONS be allowed to attend classes and library 
during their stay 
o Tutor CHAMPIONS in concluding PDP 
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WP3 – INTERNATIONAL CAPACITATION PROGRAME FOR ACACDEMIC AND NON-ACADEMIC STAFF 
 

Expected 
results 

Deliverables Quality indicators  Means of verification 

International 
Capacitation 
Programme 
for Academic 
and Non-
academic 
Staff  

 

 

 

 

 

 

• D3.01 Workshop “Inclusive social 
and economic development – a 
multidisciplinary approach”  

 

• D3.02 Workshop “Social Innovation 
and Entrepreneurship – an 
Introduction  

• D3.03 Soft skills training sessions 
 

• D3.04 Scientific workshops 
 

• D3.05 Study visits; job-shadowing; 
classes 

• 26 (80%) of the academic CHAMPIONS completed successfully the 
International Capacitation Programme  

• 6 (80%) of the non-academic CHAMPIONS completed successfully the 
International Capacitation Programme 

• 32 (80%) PDPs have been produced  

Common indicators for all deliverables 

• The participants in the trainings feel that  

o the training is relevant to their professional needs 

o the training is applicable to their university context 

o the training is applicable to their local context 

o the learning objectives of the training have been achieved 

o the training provided balanced theoretical and practical knowledge 

o the training provided balanced scientific and managerial knowledge 

o had enough opportunities for networking 

o had enough opportunities for the development of partnerships 

o the trainings facilitated international/intercultural awareness  

• The trained staff, is working in the partner institutions on the development 
of an institutional policy for internationalization 
 

• The trained staff is working in the partner institutions for the creation of 
teams responsible for the internationalization of the institution   

• Analysis of the project 

documents  

• Analysis of the project 
documents  

• Analysis of the project 
documents  
 

• Data from surveys 

 

 
 
 
 
 
 
 
 
 
 
 
 

• Regional QARs 

 

• Regional QARs 
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WP4 – CONSOLIDATION OF CAPACITATION AT HOME INSTITUTIONS 
 
Aims and objectives: The main goal of WP4 is to continue and consolidate the learning and development 
that took part in the International Capacitation Programme. It is expected that the knowledge and 
experience gained during the international experience is transferred to the institution through different 
initiatives, hosted at the CADIs. More specifically, the objectives of WP4 are: 

• To continue and complete the development of the CHAMPIONS 

• To increase the number of capacitated staff by assigning new elements to the team of CHAMPIONS 
(one JUNIOR staff to every CHAMPION) 

• To share the knowledge and experiences acquired abroad within the institution through seminars 
and training events 

• To start engaging stakeholders, internal and external, in local sustainable initiatives driven by HEIs 

• To contribute to the strategic development of the CADIs 

 

Tasks: The necessary tasks to achieve the goals of WP4 are as follows: 

• Recruit and train JUNIORS 

o Contact potential JUNIOR champions 

o Recruit JUNIORS and approve list 

o Train JUNIORS in academic and soft skills 

• Complete PDPs 

o CHAMPIONS work on and complete PDPs 

o JUNIORS work on and complete PDPs 

• Scientific update 

o Continue studying and expanding the scientific topic 

o Develop updated teaching/learning materials and activities 

o Explore and engage in new scientific areas of research 

o Produce new module using PBL 

o Produce Draft research project 

• Operationalization of CADI 

o Student placement activities 

- Contact students 

- Contact regional stakeholders 

- Build a database of contacts and offers 

 o International affairs 

- Contact other IA offices 

- Collect and prepare student and staff mobility activities for the following academic 

year(s) 

- Prepare International Mobility proposals for funding 

o Strategic activities  

- Prepare strategic documentation 

- Negotiate and approve strategic documentation
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WP4 – CONSOLIDATION OF CAPACITATION AT HOME INSTITUTIONS 

Expected results Deliverables Quality indicators  Means of verification 

 

Consolidation of 
CAPACITATION at 
home institution  

 

• D4.01 Individual 
Personal 
Development Plans 
(PDPs) x 40 

 

• D4.02 Pilot module 
with Problem Based 
Learning   

 

 

 

 

 
 
 
 
 
 
 

• D4.03 Draft Research 
Projects 
 

 

• 1 JUNIOR staff for each CHAMPION has been recruited  

• All the CHAMPIONS’ PDPs have been concluded and approved  

• All the JUNIORS’ PDPs have been concluded and approved 

 

 

• 8 PBL modules in each partner institution are completed as scheduled 

• 8 students are attending each PBL module 

•  The students attending the module feel that  

o the course content is relevant to their professional needs 

o the course content is applicable to their university context 

o the course content is applicable to their local context 

o the learning objectives of the course have been achieved 

o the course provides balanced theoretical and practical knowledge 

o the course provides balanced scientific and managerial knowledge 

o the trainings facilitated international/intercultural awareness  

 

• 8 draft research projects in each partner institution are completed as 
scheduled 

• The institutions promote the draft research projects for the engagement of 
stakeholders  

• The draft research projects elaborate on the intended impact at local level   

• Analysis of the project documents  

• Analysis of the project documents  

• Analysis of the project documents  

• Analysis of the project documents  

 

• Analysis of the project documents  

• Analysis of the project documents  

• Data from surveys  

 

 

 

 

 

 

 

• Analysis of the project documents  

• Regional QARs  

• Regional QARs  
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WP5 – SOCIAL INNOVATION & SOCIAL ENTREPRENEURSHIP: PILOT COURSE & 
STAKEHOLDERS’ ENGAGEMENT 

 
Aims and objectives: The main goal of WP5 is to transfer the knowledge and skills acquired by the 
CHAMPIONS and JUNIORS to the whole institution, in a tangible deliverable. This course will contribute 
to multiplying the capacitation achieved in UDI-A and to multiply its effect in the lives of staff, students 
and the people of the region. More specific, the objectives of WP5 are as follows: 

• To plan, produce and deliver a course on social innovation and social entrepreneurship 

• To engage stakeholders to participate in projects in the field of social innovation and social 
entrepreneurship 

• To tutor students to develop social innovation projects or social entrepreneurship projects 

• To structure and develop the area of social innovation and social entrepreneurship in the CADIS 

• To engage in networking activities in this area 

 

Tasks: The necessary tasks to achieve the goals of WP5 are as follows: 

• Planning and producing the course 
o Define Learning Outcomes 
o Plan the contents and activities of the course 
o Produce contents and detail activities 
o Plan assessment methods 
o Schedule activities and facilities 

• Dissemination of the course 
o Prepare dissemination materials 
o Disseminate among student and institutions 
o Disseminate to local stakeholders 

• Select students for the course 
o Define selection criteria 
o Open registration for the course 
o Collect registrations 
o Select 8+2 candidates 
o Communicate decisions 

• Engage stakeholders and collect challenges 
o Contact stakeholders and explain course 
o Collect challenges and problems 
o Collect their contributions to pilot course 
o Select the ones to be shortlisted 

• Deliver course 
o Deliver classes 
o Tutor projects 
o Presentation of projects 
o Selection of best projects 
o Dissemination of projects 
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WP5 - SOCIAL INNOVATION & SOCIAL ENTREPRENEURSHIP: PILOT COURSE & STAKEHOLDERS’ ENGAGEMENT 

Expected results Deliverables Quality indicators  Means of verification 

Social Innovation 
and Social 
Entrepreneurship: a 
Pilot Course & 
Stakeholders 
Engagement 

• D5.01 Pilot course in 
Social Innovation and 
Social Entrepreneurship 

 

• At least 1 pilot course has been developed in each partner institution 

• At least 8 students have registered to follow each course in the partner 
institutions 

• 80% of the students completed the course  

• The students and stakeholders who attended the course evaluate favourably 
the following aspects of the course:  

o understanding different types of entrepreneurship, such as social 
entrepreneurship   

o Knowledge and tools for identifying opportunities which create value in 
my community 

o Knowledge and tools for identifying the role of all stakeholders in my 
project idea 

o Knowledge and tools for analysing the risks of my project idea 
o Development of team working and collaboration skills  
o Development of managerial skills (including budget and finances of a 

project) 
o Knowledge and tools to “sell” my project idea (including networking 

opportunities) 
o Knowledge and tools for the monitoring and evaluation of my project 

idea  

• At least 50% of the students, developed a parallel social innovation project  

• Parallel social innovation projects are promoted by the CADIs for the 
engagement of other stakeholders 

• Parallel social innovation projects elaborate on the intended impact at local 
level   

• Analysis of the project documents 

• Analysis of the project documents 

• Analysis of the project documents 

• Data from surveys  
 

 
 
 
 
 
 
 
 
 
 

 

 

• Analysis of the project documents 

• Regional QARs 

• Regional QARs 
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WP7 – DISSEMINATION AND EXPLOITATION  
 
Aims and objectives: A central ambition of UDI-A is to expand its method and results to other 
departments in the four African partner institutions and to other universities in Angola, Mozambique 
and beyond. WP7 describes the steps to take to achieve that ambition. More specifically, the objectives 
of WP7 are as follows: 

• To disseminate the project, its activities, results, outputs and deliverables to a general audience 
and to specific target groups and stakeholders, by developing adequate communication tools 

• To help African Partners develop a communication strategy for the project and for the CADIs 
at their institution 

• To contribute for the creation of a national and international network of CADIs 

• To use the results and deliverables of the project to get funding for continuing the capacitation 
process of these institutions 

Tasks:  To achieve the project goals and objectives, WP7 will have to complete the following tasks: 

• Dissemination plan and reporting 
o Prepare first version of dissemination plan 
o Discuss dissemination plan during kick-off meeting 
o Prepare dissemination templates for reporting 
o Publish final versions in the Virtual Platform of Collaboration 

• Website of the project 
o Publish first version of website with general information of the project 
o Define structure and design of the website 
o Update the website with content and news 

• Produce leaflets and other dissemination materials 
o Plan and design the leaflets 
o Produce the leaflets 
o Distribute leaflets among partners 

• Engagement with stakeholders 
o List possible local, regional, national and international stakeholders 
o Contact stakeholders to start engaging them 
o Organize meetings with stakeholders 
o Have stakeholders participating actively in the project activities 

• Organize workshops (institutional, regional, national) 
o Plan the workshop, define theme, speakers and goals 
o Disseminate and collect registrations 
o Deliver the workshop 
o Evaluate the workshop 

• International Conferences 
o Plan the workshop, define theme, speakers and goals 
o Disseminate and collect registrations 
o Deliver the conference 
o Evaluate the conference 

• Fundraising 
o Collect information about funding agencies and programmes 
o CHAMPIONS select funding programmes adequate for existing projects and proposals 
o Prepare final proposals and apply 
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WP7 – DISSEMINATION AND EXPLOITATION 

Expected results Deliverables Quality indicators  Means of verification  

Social Innovation and 
Social 
Entrepreneurship: a 
Pilot Course & 
Stakeholders 
Engagement 

D7.01 Dissemination plan and report 

D7.02 Project website 

 

 

D7.03 Leaflets and posters 

D7.04 News 

D7.05 Papers and oral communications 

 

D7.06 Meetings with stakeholders 

D7.07 International Network 

 

D7.08 Institutional workshops 

D7.09 Regional workshop 

D7.10 National workshop 

D7.11 International conference Angola 

D7.12 International conference Mozambique 

D7.13 International conference Brussels 

• Dissemination plan delivered as scheduled 

• Project website delivered as scheduled and 
updated regularly 

 

• Dissemination material is updated with the 
project progress 

• Dissemination material is reaching the target 
groups 

 

• The CADIs have updated databases of 
academic and non-academic stakeholders 

• The CADIs also promote international, in 
addition to national, activities 

 

 

• The conferences and workshops are attended 
by representatives of the target groups  

• Analysis of the project documents 

• Analysis of the project documents 

 
 
 
 

• Analysis of the project documents 

• Regional QARs 
 
 

 

• Regional QARs 
 
 

 

 

• Regional QARs 
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Annex 1: WPs Leaders 
 

WP1 PREPATORY WORK AND INFRASTRUCTURE  

Leader: Universite Libre de Bruxelles (ULB), BE 

Co- leader: Universidade Katyavala Bwila (UKB), Angola 

 

WP2 CADIs  

Leader: Universidade Agostinho Neto (UAN), Angola 

Co-leader: Universidade NOVA de Lisboa, (NOVA) in Portugal 

 

WP3 INTERNATIONAL CAPACITATION PROGRAME FOR ACACDEMIC AND NON-ACADEMIC STAFF  

Leader: Universidade Eduardo Mondlane (UEM), Mozambique 

Co-leader: Universiteit Maastricht (UM), NL 

 

WP4 CONSOLIDATION OF CAPACITATION AT HOME INSTITUTIONS 

Leader: Universidade de Lúrio (UNILURIO), Mozambique 

Co leader: King's College London (KCL), UK 

 

WP5 SOCIAL INNOVATION & SOCIAL ENTREPRENEURSHIP: PILOT COURSE & STAKEHOLDERS’ 
ENGAGEMENT  

Leader: Universidade Katyavala Bwila (UKB), Angola 

Co-leader: Universite Libre de Bruxelles (ULB), BE 

 

WP6 QUALITY ASSURANCE 

Leader: EFMD -  The Management Development Network (EFMD), BE 

Co-leaders: Universidade Eduardo Mondlane (UEM), Mozambique & Universiteit Maastricht (UM), NL 

 

WP7 DISSEMINATION AND EXPLOITATION 

Leader: King's College London (KCL), UK 

Co-leader Universidade de Lúrio (UNILURIO), Mozambique 

 

WP8 PROJECT MANAGEMENT 

Leader: Universidade NOVA de Lisboa, (NOVA) in Portugal 

Co-leader: Universidade Agostinho Neto (UAN), Angola 
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Annex 2: EPAS – EFMD PROGRAMME ACCREDITATION SYSTEM   
 

 

          EPAS PROGRAMME ACCREDITATION FRAMEWORK 
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Annex 3: BSIS - CATEGORIES OF INDICATORS                                    
        

TYPE OF IMPACT CATEGORIES OF INDICATORS 

Financial Impact  
 

Both direct (the budget) and indirect 
(cost of living expenditures by 
students and participants): 
Quantifiable statistical data regarding 
money spent in the region by the 
School (salaried employees, students, 
visiting professors etc) 

  

Educational Impact 
 

Student admissions flows into the 
School’s degree programmes from 
the region, from the country at large 
and from abroad 

Student flows into the job 
market within the region, 
within the country at large 
and into companies abroad 

Managerial impact in the 
region of the School’s 
executive education 
programmes 
 

Business 
Development 
Impact 
 

Impact on the economic 
development of the region: new 
business creation, services to 
established companies 
 

The students as valuable 
resources for the local 
economy during their studies 
(internships, special missions 
in the home country and 
abroad, apprenticeships) 

 

Intellectual Impact 
 

Impact upon the managerial 
community within the region through 
the intellectual output of the School’s 
faculty: Publications, Chairs, 
Dissemination of new ideas and new 
managerial methods 

Contribution to the cultural 
life of the community at large 
through conferences, public 
lectures, etc 
 

 

Impact within the 
regional ecosystem 
 

Involvement of the faculty and 
students in public life within the 
community 
 

Integration of the School into 
the regional ecosystem of 
higher educational 
institutions, professional 
associations, public bodies 
and local authorities 

 

Societal Impact  
 

Existence of explicit policies in the 
area of CSR, Sustainable 
Development etc.,  
 

Integration of these concerns 
in teaching, research and 
management of the Business 
School. 

Concern for diversity and 
equal access within all the 
School’s activities 
 

Image Impact  
 

Nature of the School’s local, national 
and international image 
 

Contribution of the Business 
School to the Image of the 
impact zone 

 

 

 

 

     



 

 27 

 

Annex 4: EntreCompe - CONCEPTUAL MODEL   
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Annex 5: REGIONAL QA REPORTS- EXAMPLE TEMPLATE       
 

 

Name of the Institution: 

WP Leader: 

WP co-leader: 

Reporting Period: 

 

 

Please describe from your institution’s perspective the progress on the following topics: 

 

WP1: How do the selected champions fullfill the criteria of the training program (language, 

experience etc) 

… 

 

WP2: The type of dissemination activities for the promotion of the CADIs prior to their 

opening (flyers, social media etc) 

… 

 

WP3: The steps taken for the development of an institutional internationalization strategy, 

after the return of the CHAMPIONS 

… 

 

WP4: Steps taken for the engagement of non academic actors to the research projects 

… 

 

WP5: Steps taken for the engagement of non-academic actors to the research projetcs 

… 

 

WP7 Indicator: Transnational activities planned from the CADIs in your region  

… 

 

Any additional comments and/or observations related to the quality monitoring of the 
project for this reporting period 

… 
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Annex 6: SURVEY ADDRESSING PARTICIPANTS IN TRAININGS – EXAMPLE FORMAT 
 

 

I participated in the training:  

For the days:  

 

Please evaluate the following statements with a grade from 1 to 5 

1: strongly disagree 

2: disagree 

3: neutral 

4: agree 

5: strongly agree 

 

The training content is relevant to my professional needs                             1     2     3     4     5 

 

The training content is applicable to context of my university                       1     2     3     4     5 

 

The training content is applicable to my local context                                     1     2     3     4     5 

 

The learning objectives of the training have been achieved                           1     2     3     4     5 

 

The training provided balanced theoretical and practical knowledge           1     2     3     4     5 

 

The training provided balanced scientific and managerial knowledge          1     2     3     4     5 

 

I had enough opportunities for networking                                                       1     2     3     4     5 

 

I had enough opportunities for the development of partnerships                 1     2     3     4     5 

 

the training facilitated international/intercultural awareness                         1     2     3     4     5 
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