



































ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
0		<b>Upgrade PeopleSoft (v9.0) Project - Deployment Plan</b>	<b>185 days?</b>	<b>Wed 9/5/12</b>	<b>Sun 5/19/13</b>		
1		<b>1 Pre-Deployment Activities</b>	<b>45 days</b>	<b>Thu 3/14/13</b>	<b>Wed 5/15/13</b>		
2		1.1 Develop Functional Test Plan	4 days	Thu 3/14/13	Tue 3/19/13		Ranell Holmes
3		<b>1.2 Perform End-User Testing / Functional Testing</b>	<b>36 days?</b>	<b>Thu 3/14/13</b>	<b>Thu 5/2/13 2</b>		<b>Mike Orkin,Calvin Madlock</b>
4		<b>1.2.1 Human Resources (HR)</b>	<b>32 days</b>	<b>Wed 3/20/13</b>	<b>Thu 5/2/13</b>		
5		1.2.1.1 Payroll Module	32 days	Wed 3/20/13	Thu 5/2/13		Fred O'yang
6		1.2.1.2 Benefits Module	32 days	Wed 3/20/13	Thu 5/2/13		Jennifer Seibert
7		1.2.1.3 HR Module	32 days	Wed 3/20/13	Thu 5/2/13		David Betts
8		1.2.1.4 HR Portal Testing	2 days	Wed 3/20/13	Thu 3/21/13		
9		<b>1.2.2 Finance (N/A)</b>	<b>32 days</b>	<b>Wed 3/20/13</b>	<b>Thu 5/2/13</b>		
10		1.2.2.1 Accounts Payable Module	32 days	Wed 3/20/13	Thu 5/2/13		Susan Rinne
11		1.2.2.2 Accounts Receivable Module	32 days	Wed 3/20/13	Thu 5/2/13		Susan Rinne
12		1.2.2.3 General Ledger Module	32 days	Wed 3/20/13	Thu 5/2/13		Sarah Schrader
13		1.2.2.4 Purchasing Module	32 days	Wed 3/20/13	Thu 5/2/13		Marie Hampton
14		1.2.2.5 Asset Management Module	32 days	Wed 3/20/13	Thu 5/2/13		Sarah Schrader
15		1.2.2.6 Setup Financials (Supply Chain)	32 days	Wed 3/20/13	Thu 5/2/13		Susan Rinne
16		1.2.2.7 FI Portal Testing	2 days	Thu 4/25/13	Fri 4/26/13		
17		<b>1.2.3 Student Administration (SA)</b>	<b>32 days</b>	<b>Thu 3/14/13</b>	<b>Fri 4/26/13</b>		
18		1.2.3.1 Campus Community Module	32 days	Thu 3/14/13	Fri 4/26/13		Mike Orkin,Adela Esquivel-Swinson
19		1.2.3.2 Faculty Center Module	32 days	Thu 3/14/13	Fri 4/26/13		Mike Orkin,Adela Esquivel-Swinson
20		1.2.3.3 MIS Module	16 days	Thu 3/14/13	Thu 4/4/13		Adela Esquivel-Swinson,Gary Nicholes
21		1.2.3.4 Student Center Module	32 days	Thu 3/14/13	Fri 4/26/13		Mike Orkin,Adela Esquivel-Swinson
22		1.2.3.5 Student Records Module	32 days	Thu 3/14/13	Fri 4/26/13		Mike Orkin,Adela Esquivel-Swinson
23		1.2.3.6 Transcripts	32 days	Thu 3/14/13	Fri 4/26/13		Mike Orkin,Adela Esquivel-Swinson
24		1.2.3.7 SA Portal Testing	2 days	Thu 4/25/13	Fri 4/26/13		
25		<b>1.2.4 Student Financials</b>	<b>1 day?</b>	<b>Fri 4/26/13</b>	<b>Fri 4/26/13</b>		
26	 	1.2.4.1 Credit Card Processing	1 day?	Fri 4/26/13	Fri 4/26/13		Sarah Schrader
27		1.3 Procure Admissions & Records Assistance	5 days	Thu 3/14/13	Wed 3/20/13		Adela Esquivel-Swinson,Susan Rinne
28		<b>1.4 Communication Plan</b>	<b>45 days</b>	<b>Thu 3/14/13</b>	<b>Wed 5/15/13</b>		
29		1.4.1 Develop Language for Notifications	3.33 days	Fri 3/29/13	Wed 4/3/13		Jeff Heyman,Mark Wilson,Patricia Lyon
30	 	1.4.2 Create Communication Plan Matrix	10 days	Thu 3/21/13	Wed 4/3/13		Calvin Madlock
31		1.4.3 Create PS Functional Validation Plan Matrix	10 days	Thu 3/14/13	Wed 3/27/13		Ranell Holmes
32		1.4.4 Create PS Technical Training Plan Matrix	15 days	Thu 3/14/13	Wed 4/3/13		Michel Dioquino
33		<b>1.4.5 District Administrative Tasks</b>	<b>45 days</b>	<b>Thu 3/14/13</b>	<b>Wed 5/15/13</b>		
34		1.4.5.1 Cabinet Announcement	1 day?	Tue 3/19/13	Tue 3/19/13		Ron Gerhard
35	 	1.4.5.2 Modify IT Website	0.5 days?	Wed 5/15/13	Wed 5/15/13		Frank Chez,Michael Dioquino,Patricia Lyon
36	 	1.4.5.3 Process Grade Rosters	1.5 days	Thu 3/28/13	Fri 3/29/13 27		Mike Orkin,Adela Esquivel-Swinson
37		1.4.5.4 Notification on Facebook	1 day?	Mon 4/15/13	Mon 4/15/13 29		Jeff Heyman
38		1.4.5.5 Notification on Twitter	1 day?	Mon 4/15/13	Mon 4/15/13 29		Jeff Heyman
39		1.4.5.6 Notifiction on Websites	0.5 days?	Mon 4/15/13	Mon 4/15/13 29		Frank Chez,College Web Administrators
40		<b>1.4.5.7 Notification on Portal</b>	<b>1 day?</b>	<b>Mon 4/15/13</b>	<b>Mon 4/15/13</b>		

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
41	✓	1.4.5.7.1 Prompt (faculty, staff) Portal	1 day?	Mon 4/15/13	Mon 4/15/13	29	Ranell Holmes,Satya Kanaparthi,Patricia Lyon
42	✓	1.4.5.7.2 Passport (student) Portal	1 day?	Mon 4/15/13	Mon 4/15/13	29	Ranell Holmes,Satya Kanaparthi,Patricia Lyon
43		<b>1.4.6 Campus Administrative Tasks</b>	<b>23 days?</b>	<b>Mon 4/15/13</b>	<b>Wed 5/15/13</b>		
44	📅👤	1.4.6.1 Notification of Counselors	1 day?	Mon 4/15/13	Mon 4/15/13		College Presidents
45	📅👤	1.4.6.2 Student Center Banners	0.33 days?	Mon 4/15/13	Mon 4/15/13		Mark Wilson,Sadiq Bello Ikharo,College Presidents
46	✓📅	1.4.6.3 Student Communication	0.33 days?	Mon 4/15/13	Mon 4/15/13		Mark Wilson,Brian Cervantes,Sharon Clegg
47	📅👤	1.4.6.4 Facilitate Grade Roster Changes	18 days?	Mon 4/15/13	Wed 5/8/13		Mike Orkin,Charlotte Smith,Cheryl Queen
48	👤	<b>1.4.6.4.1 Campus Faculty Advisement</b>	<b>15 days?</b>	<b>Mon 4/15/13</b>	<b>Fri 5/3/13</b>		<b>College Presidents</b>
49	✓	1.4.6.4.1.1 Send Faculty Announcements	1 day?	Mon 4/15/13	Mon 4/15/13		Jeff Heyman
50	📅👤	1.4.6.4.1.2 Paper Reminder in Staff Mailboxes	1 day?	Fri 5/3/13	Fri 5/3/13		College Presidents
51	📅👤	1.4.6.4.2 Send All Employee Email	1 day?	Wed 5/8/13	Wed 5/8/13		Calvin Madlock
52	📅📅	<b>1.4.6.5 Faculty In-Class Announcements</b>	23 days	Mon 4/15/13	Wed 5/15/13		Campus Faculty
53		<b>1.5 Facilities Tasks</b>	30 days	Thu 3/14/13	Wed 4/24/13		
54	👤	1.5.1 Prepare Power Generators	30 days	Thu 3/14/13	Wed 4/24/13		Sadiq Bello Ikharo
55	👤	1.5.2 Verify Scheduled Outages (PGE, etc.)	30 days	Thu 3/14/13	Wed 4/24/13		Sadiq Bello Ikharo
56	👤	1.5.3 Notification of Campus Police	30 days	Thu 3/14/13	Wed 4/24/13		Sadiq Bello Ikharo
57	📁	<b>1.6 Information Technology (IT) Technical Tasks</b>	<b>30 days?</b>	<b>Thu 3/14/13</b>	<b>Wed 4/24/13</b>		
58		1.6.1 District Technical Tasks	<b>5 days?</b>	<b>Mon 4/15/13</b>	<b>Fri 4/19/13</b>		
59	📅	1.6.1.1 Interface Testing	5 days?	Mon 4/15/13	Fri 4/19/13		Michael Dioquino
60		1.6.1.2 Cutoff Interface Tasks ?	2 days?	Mon 4/15/13	Tue 4/16/13		
61	📅👤	1.6.1.2.1 Create Re-Direct Signon Access	1 day?	Mon 4/15/13	Mon 4/15/13	29	Frank Chez
62	📅	1.6.1.2.2 Create Re-Direct Link	1 day?	Tue 4/16/13	Tue 4/16/13	61	Chi Au
63		1.6.2 Campus Technical Tasks	30 days	Thu 3/14/13	Wed 4/24/13		Campus Network Group
64	📁	<b>2 Deployment Activities</b>	<b>0 days</b>	<b>Wed 9/5/12</b>	<b>Wed 9/5/12</b>		
65		2.1 Prepare Technical Environment	0 days	Thu 3/14/13	Thu 3/14/13		Michael Dioquino
76		2.2 Prepare External Applications	0 days	Tue 4/16/13	Tue 4/16/13		Ranell Holmes,Michael Dioquino
95	👤	2.3 PeopleSoft Product Comparison Demos	5 days	Mon 5/6/13	Fri 5/10/13		Ranell Holmes,Patricia Lyon,Calvin Madlock
96	📁👤	<b>3 Post Deployment Activities</b>	<b>2 days?</b>	<b>Sat 5/18/13</b>	<b>Sun 5/19/13</b>		<b>Ranell Holmes</b>
97		3.1 Technical Infrastructure Validations	1 day?	Sat 5/18/13	Sat 5/18/13		Michael Dioquino
103	👤	3.2 Function Module Validations	1 day?	Sat 5/18/13	Sat 5/18/13		Ranell Holmes
120	📅	<b>3.3 User Acceptance (UA) Signoff</b>	<b>0 days?</b>	<b>Sun 5/19/13</b>	<b>Sun 5/19/13</b>		<b>Mike Orkin,Ron Gerhard,Sadiq Bello Ikharo</b>
121		<b>3.4 Go No/Go Decision</b>	<b>0 days</b>	<b>Sun 5/19/13</b>	<b>Sun 5/19/13</b>		<b>PCCD Project Team</b>
122		3.4.1 Move To Production (Go Live)	0 days	Sun 5/19/13	Sun 5/19/13	120	PCCD Technical Project Team
123		<b>3.5 Execute Contingency Plan (Back-Out)</b>	<b>1 day?</b>	<b>Sun 5/19/13</b>	<b>Sun 5/19/13</b>	<b>121</b>	<b>Calvin Madlock</b>