
Material 10,653,307$                      

Labor 27,622,543$                      

Equipment 6,744,316$                        

Indirects 24,042,715$                      

Escalation 474,786$                           

AFUDC 7,261,476$                        

Contingency 14,825,301$                      

Total Project Cost 91,624,444$                      

Note: Assumes commissioning Q3 2017
Note: Percentages are of Total Project Cost

Material Labor Equipment Indirects Escalation AFUDC Contingency Total

2.1 VELCO Overhead Line 
work

83,347$                            158,598$                           62,673$                            161,463$                           31,450$                            27,715$                            78,787$                            604,031$                           

2.2. VELCO Terminal - 
Grand Isle

593,316$                           1,068,091$                        79,300$                            609,657$                           133,870$                           283,932$                           415,225$                           3,183,391$                        

2.3 Terminal Stations - 
Shared

1,848,187$                        3,230,443$                        239,843$                           3,099,218$                        36,022$                            684,183$                           1,699,550$                        10,837,446$                      

2.4 Cable Replacement - 
Shared

7,830,986$                        19,046,352$                      5,332,735$                        18,876,531$                      222,682$                           6,224,304$                        10,728,977$                      68,262,566$                      

2.5 NYPA Overhead Line  73,806$                            188,555$                           47,139$                            91,358$                            -$                                  41,342$                            38,279$                            480,479$                           

Installation Subtotal 10,429,642$                      23,692,038$                      5,761,690$                        22,838,227$                      424,023$                           7,261,476$                        12,960,818$                      83,367,914$                      

2.6 Terminal Stations 
Removal Shared

10,300$                            286,506$                           71,626$                            160,399$                           2,472$                              -$                                  106,261$                           637,564$                           

2.7 Cable Removal -Shared 213,365$                           3,644,000$                        911,000$                           1,044,089$                        48,290$                            -$                                  1,758,223$                        7,618,967$                        

Removal Subtotal 223,665$                           3,930,506$                        982,626$                           1,204,488$                        50,762$                            -$                                  1,864,484$                        8,256,531$                        

Total 10,653,307$                  27,622,543$                  6,744,316$                    24,042,715$                  474,786$                      7,261,476$                    14,825,301$                  91,624,444$                  

Note: Land acquisition included in Labor costs
Note: Contingency levels vary by subcomponent depending on the risk level

NYPA

PTF Non-PTF - (Inc. Spare) Other NYPA Total

2.1 VELCO Overhead Line 
work

604,031$                           604,031$                           

2.2. VELCO Terminal - 
Grand Isle

3,049,267$                        134,124$                           3,183,391$                        

2.3 Terminal Stations - 
Shared

5,269,061$                        231,763$                           5,336,622$                        10,837,446$                      

2.4 Cable Replacement - 
Shared

32,666,120$                      3,195,548$                        32,400,898$                      68,262,566$                      

2.5 NYPA Overhead Line  480,479$                           480,479$                           

Installation Subtotal 41,588,480$                      3,561,435$                        -$                                  38,217,999$                      83,367,914$                      

2.6 Terminal Stations 
Removal Shared

350,777$                           286,787$                           637,564$                           

2.7 Cable Removal -Shared 4,270,394$                        3,348,573$                        7,618,967$                        

Removal Subtotal -$                                  -$                                  4,621,171$                        3,635,359$                        8,256,531$                        

Total 41,588,480$                  3,561,435$                    4,621,171$                    41,853,358$                  91,624,444$                  
-                                              

VELCO

3. Project Cost Allocation

Detailed Cost Summary By Project Element

PROJECT COST ESTIMATE SHEET
PV20 Replacement Project

Cost Estimate Summary Sheet
Exhibit SSM-6

Engineering Grade Cost Estimate

9/2/2015

1. Project Cost Estimate Summary

Project Cost Summary

2. Project Cost Summary by Project Element & Cost Categories
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Regulatory & Permitting Process

Section 248 Filing Submitted
State Permitting Process 
Receipt of CPG

Engineering
Procurement

Substation & Line
Construction

K20 Tap
Grand Isle Terminal
Cable Installation

Retirement
Grand Isle Terminal
Cable Removal

Project Closeout
Post-Construction & Closeout

Note:

2 Project Critical Milestones

Milestones
CPG Received
Engineering Completed
Substation Procurement Start
Line Procurement Start
Construction Start
Construction Finish
Project Closeout (VELCO Portion) Dec-19

1. Project Schedule

9/2/2015

PROJECT SCHEDULE SHEET
PV20 Replacement Project

Project Timeline
Exhibit SSM-6
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