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Project Name: Sample Project - Basement Finish Out

Project Description: Finish Interior Living Space of Basement

Project Address:

Input Project Multipliers (Revise blue numbers only)

1100 sf Finished Area 0 sf Hardwood Floors

0 sf Covered Porches 64 sf Ceramic Tile

0 sf Garage 0 sf Vinyl Flooring

0 sf Unfinished Bonus 1036 sf Carpet

0 sf Unfinished Basement 0 lf Fascia & Soffit

0 sf Decks 0 lf Footers

0 sf Building Footprint 0 # Of Fireplaces

0 sf Siding 2 # Of Tons of HVAC

0 sf Stucco or EIFS 0 # Of Gas Outlets

0 sf Brick Veneer 6 # Of Interior Doors

0 sf Drives & Walks 3 # of Plumbing Fixtures

Multiplier Estimate Actual Variance

Planning & PreConstruction

Plans estimate 0.00 0.00 0.00

Building Permits estimate 550.00 0.00 550.00

Lot Costs input 0.00 0.00 0.00

Construction Debt Fees estimate 0.00 0.00 0.00

Demolition

Demolition Labor estimate 0.00 0.00 0.00

Demolition Protection & Materials estimate 0.00 0.00 0.00

Debris Removal estimate 0.00 0.00 0.00

Foundation

Site Work estimate 0.00 0.00 0.00

Footers 8.50 per lf 0.00 0.00 0.00

Foundation 0.00 per sf 0.00 0.00 0.00

Concrete Slabs 0.00 per sf 0.00 0.00 0.00

Termite Pretreatment quote 0.00 0.00 0.00

Poly under Crawlspace estimate 0.00 0.00 0.00

Framing

Framing Labor 0.60 per sf 750.00 0.00 750.00

Floor System Material 0.00 per sf 0.00 0.00 0.00

Framing Materials 0.45 per sf 495.00 0.00 495.00

Roof Framing Material 0.00 per sf 0.00 0.00 0.00

Roof Decking Material 0.00 per sf 0.00 0.00 0.00

Fascia & Soffit 3.50 per lf 0.00 0.00 0.00

Trusses estimate 0.00 0.00 0.00

Exterior Windows & Doors Multiplier Estimate Actual Variance
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Windows allowance 0.00 0.00 0.00

Window Hardware allowance 0.00 0.00 0.00

Exterior Doors allowance 0.00 0.00 0.00

Garage Door(s) allowance 0.00 0.00 0.00

Mechanical Systems

Electrical Labor 1.60 per sf 1760.00 0.00 1760.00

Cable Jacks estimate 75.00 0.00 75.00

Underground Utilities optional 0.00 0.00 0.00

Electrical Fixtures allowance 850.00 0.00 850.00

Plumbing Labor 210.00 per fixture 630.00 0.00 630.00

Water Heater(s) allowance 0.00 0.00 0.00

Plumbing Fixtures allowance 0.00 0.00 0.00

Gas Service 300.00 per fixture 0.00 0.00 0.00

Water Tap & Meter input 0.00 0.00 0.00

Sewer & Water Line estimate 0.00 0.00 0.00

Sewer Hookup input 0.00 0.00 0.00

Septic Tank optional 0.00 0.00 0.00

HVAC 1250.00 per ton 2500.00 0.00 2500.00

Fireplace(s) & Trim

Fireplace Unit(s) 1260.00 per unit 0.00 0.00 0.00

Trim Surround allowance 0.00 0.00 0.00

Mantle allowance 0.00 0.00 0.00

Chimney Detail estimate 0.00 0.00 0.00

Gas Logs, Starters allowance 0.00 0.00 0.00

Roofing

Roofing Materials 0.00 per 100 sf 0.00 0.00 0.00

Roofing Labor 0.00 per 100 sf 0.00 0.00 0.00

Attic Vents estimate 0.00 0.00 0.00

Insulation & Drywall

Insulation 0.80 per sf 880.00 0.00 880.00

Sheetrock 2.30 per sf 2530.00 0.00 2530.00

Exterior Veneers

Brick Materials 2.60 per sf wall 0.00 0.00 0.00

Brick Labor 2.33 per sf wall 0.00 0.00 0.00

Brick Cleaning estimate 0.00 0.00 0.00

Stucco / EIFS 4.20 per sf wall 0.00 0.00 0.00

Siding 2.50 per sf wall 0.00 0.00 0.00

Stone estimate 0.00 0.00 0.00

Scaffolding estimate 0.00 0.00 0.00

Cabinetry & Countertops

Cabinetry allowance 360.00 0.00 360.00

Countertops allowance 0.00 0.00 0.00

Cabinet Hardware allowance 0.00 0.00 0.00

Interior Trim & Stairs Multiplier Estimate Actual Variance

Interior Doors 95.00 per unit 570.00 0.00 570.00
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Int. Trim Materials estimate 840.00 0.00 840.00

Int. Trim Labor estimate 710.00 0.00 710.00

Stair System Materials estimate 220.00 0.00 220.00

Stair System Labor estimate 180.00 0.00 180.00

Floorcoverings & Ceramics

Hardwood Materials 3.25 per sf 0.00 0.00 0.00

Hardwood Labor 2.50 per sf 0.00 0.00 0.00

Ceramic Tile 8.50 per sf 544.00 0.00 544.00

Tub / Shower Tilework estimate 0.00 0.00 0.00

Vinyl Flooring 17.00 per sy 0.00 0.00 0.00

Underlayment estimate 180.00 0.00 180.00

Carpet 19.00 per sy 2187.11 0.00 2187.11

Interior Finishes

Paint 1.80 per sf 1980.00 0.00 1980.00

Wallcoverings allowance 0.00 0.00 0.00

Interior Paneling allowance 0.00 0.00 0.00

Hardware & Shelving

Door Hardware allowance 380.00 0.00 380.00

Installation Labor estimate 0.00 0.00 0.00

Bath Hardware allowance 90.00 0.00 90.00

Mirrors allowance 70.00 0.00 70.00

Shower Doors allowance 220.00 0.00 220.00

Closet Shelving allowance 180.00 0.00 180.00

Appliances

Appliances allowance 0.00 0.00 0.00

Installation Labor estimate 0.00 0.00 0.00

Site Improvements

Final Grading estimate 0.00 0.00 0.00

Concrete Drives/Walks 2.00 per sf 0.00 0.00 0.00

Landscaping allowance 0.00 0.00 0.00

Irrigation System allowance 0.00 0.00 0.00

Retaining Walls allowance 0.00 0.00 0.00

Exterior Areas & Finishes

Ext. Deck Materials 8.50 per sf 0.00 0.00 0.00

Ext. Deck Labor 3.50 per sf 0.00 0.00 0.00

Deck Painting or Sealing estimate 0.00 0.00 0.00

Covered Porches 12.00 per sf 0.00 0.00 0.00

Screened Porches estimate 0.00 0.00 0.00

Ext./Int. Columns estimate 0.00 0.00 0.00

Brick Steps estimate 0.00 0.00 0.00

Exterior Hand Rails optional 0.00 0.00 0.00

Shutters estimate 0.00 0.00 0.00

Mailbox estimate 0.00 0.00 0.00

Specialty Options Multiplier Estimate Actual Variance

Central Vacuum allowance 0.00 0.00 0.00
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Security System allowance 0.00 0.00 0.00

Intercom System allowance 0.00 0.00 0.00

Stereo System Prewire allowance 0.00 0.00 0.00

Construction Clean Up

Clean Up - Daily estimate 350.00 0.00 350.00

Clean Up - Final 0.13 per sf 143.00 0.00 143.00

Project Overhead

Builder's Risk Insurance input 160.00 0.00 160.00

Project Phone estimate 100.00 0.00 100.00

Signage estimate 115.00 0.00 115.00

Construction Utilities estimate 100.00 0.00 100.00

Rental Equipment estimate 150.00 0.00 150.00

Miscellaneous estimate 200.00 0.00 200.00

Punch List Allowance estimate 200.00 0.00 200.00

Contingency estimate 0.00 0.00 0.00

Project Subtotal 21249.11 0.00 21249.11

Job Coordination

Job Coordination - Percentage 18.00 percent 3824.84 0.00 3824.84

Job Coordination - Fee input 0.00 0.00 0.00

Additional Fees

Sales Tax (if applicable) 0.00 percent 0.00 0.00 0.00

Sales Commission input 0.00 0.00 0.00

Project Total 25073.95 0.00 25073.95
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