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1 Introduction 

1.1 Purpose of The Release Plan 

This Release Plan focuses on releases for NY-HX capabilities over time. The Release 
Plan introduces the approach to defining the software release contents.   

The intended audience of the New York Health Exchange Release Plan the project 
Core Team, Scrum Masters, and Managers/Leads of the Development, Architecture 
and Testing Team. 

1.2 Overview 

The NY-HX project is designed to establish a Health Benefit Exchange by 2014 that 
conforms to the U.S. Department of Health and Human Services requirements. The NY-
HX is being performed with CSC as the contractor to design, build, test, deploy, and 
operationally support this exchange. To meet the necessary requirments, New York 
State has chosen to adopt an Agile software development lifecycle (SDLC). This 
approach provides the flexibility to design and develop the Exchange in a rapid, iterative 
process.  

Figure 1 illustrates the business domain of the exchange. Releases of NY-HX 
functionality will be organized using this reference model. 

 

Figure 1: NY-HX Business and Technical Model 

 

1.3 Assumptions 

This section identifies the statements believed to be true for the release of the product 
or IT system. 

http://www.csc.com/
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1. Go live dates and scope for State ACA Health Benefit Exchanges will remain as 
currently defined by CMS 

2. NY-HX operates within the DOH  (A Public Benefit Corporation will not be 
established before January 2014 to operate the NY-HX) 

3. CMS will Certify the NY-HX in winter 2013 
4. Current levels of funding and support will continue  
5. New NY-HX requirements will be processed expediently through Change Control 

and there will be sufficient funding and support 
6. NY-HX capabilities will have passed User Acceptance Testing (UAT) in advance of 

the Release dates identified 
7. Data exchange partners capabilities will have passed UAT and be ready to pass 

production data in advance of the Release Dates identified 
8. The architecture of the environments for staging and production will conform to the 

descriptions in the Configuration Management Plan 

1.4 Constraints 

This section identifies any limitations that must be taken into consideration prior to the 
release of the product or IT system.  Constraints include: 

 The date for open enrollment is fixed on October 1, 2013. 

 The date on which the federal data services hub becomes available remains an 
external dependency for this release plan. 

 The dates by which data use agreements can be in place for federal and state 
interfaces may affect the contents of any given release. 

1.5 Risks 

NY-HX program risks and their management are addressed in the Risk Management 
Plan. This plan does not identify specific risks that are not addressed by the program's 
Risk Management Plan. 

 
  

http://www.csc.com/
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1.6 Referenced Documents 

Related NY-HX Deliverables and Work Products 

 

ID Name Location 

P-03 
Project 
Management 
Plan (PMP) 

https://workspace.nyhx.emedny.org/_layouts/images/checkoutoverlay.gif 

P-05 
Change Control 
Management 
Plan (CCMP) 

https://workspace.nyhx.emedny.org/_layouts/images/icdocx.png 

P-06 
Configuration 
Management 
Plan (CMP) 

https://workspace.nyhx.emedny.org/_layouts/images/icdocx.png 

D-12 
Requirements 
Document 

https://workspace.nyhx.emedny.org/_layouts/images/icdocx.png 

D-14 
Requirements 
Traceability 
Matrix 

 

P-16 Test Plan In Progress 

D-17 
System Design 
Document 

In Progress 

D-18 
Interface Control 
Document 

In Progress 

D-19 
Database Design 
Document 

 

P-17 

Data 
Management 
Plan 

https://workspace.nyhx.emedny.org/pal/NY-
HX%20Data%20Management%20Plan.docx 

 

2 Release Approach 

This section describes CSC's approach to the release process for the NY-HX project. 
Funtionality has been organized into releases by when key populations will be served 
by the Exchange. The earlier releases will focus on the requirements of the Affordable 
Care Act (ACA) leading to the certification of the exchange prior to open enrollment on 
October 1, 2013.  

Subsquent releases of NY-HX functionality are planned to extend the features of the 
Exchange system to serve additional populations' access to insurance affordability 
programs as shown in Table 1.  

Event  Timing  

Phase 1 – MAGI Eligibility Determination for IA 
programs, Open enrollment for Individual and Small 

October 2013  

http://www.csc.com/
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Event  Timing  

group QHPs, Medicaid, CHIP  

Phase 1a – Additional functionality supporting 
Medicaid and CHIP  

January 2014  

Phase 1b – Incorporate existing Medicaid/CHIP 
Renewals  

April 2014  

Phase 1c – Additional functionality supporting 
new/changed requirements  

April 2014 – Sep 2014  

Phase 1d – Incorporate MAGI based Renewals  October 2014  

Phase 2   other than MAGI eligibility determinations  2015  

Phase 3   Interoperability with other HHS programs  2016 -  

Table 1: NY-HX Initial Release Plan 

2.1 Release Content 

2.1.1 Initial Design and Development Release  

The approach to defining the content of the Initial release is described in the NY-HX 
Project Management Plan.   

As part of the PMO cycle in April 2013 the specific scope of Release 0.1 Preview 
Release will be determined.  The scope will be reflected in the requirements 
management tool set consisting of Rational Requirements Composer (RRC) and 
Rational Team Concert (RTC). 

The specific scope of the first production release of the NY-HX will also be defined at 
this time. It will be similarly reflected in RRC and RTC. As the work is being completed 
in Agile sprints, the team will identify all of the functionality required in the given release 
in terms of user-stories. These user stories will be slotted to be worked on in a given 
sprint using the Agile SDLC reflected in the NY-HX project process agreement. 

2.1.2 Operational Phase Releases 

Once NY-HX is released to production and customers begin utilizing the system, the 
method for determining release content will shift to being more customer driven.  Figure 
1 below identifies the communications paths for identify possible changes to NY-HX.  In 
general these include:  

 Break-Fix where the system doesn't work as designed and immediate corrective 
action is needed.  (This is covered in detail in the service-level agreement between 
CSC and DOH)  In cases where the resolution was a work-around, these issues may 
become input to release content 

 Data Maintenance and running of reports.  Maintenance of data, as relates to repairs 
of production issues, may yield additional features that will be placed in future 
releases. 

http://www.csc.com/
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 New regulation or guidance is issued that necessitate a change to NY-NX.  NY-HX 
DOH staff will be the primary source for these inputs 

 User suggestion will be a major driver of change content for the next release 

 
Figure 2: NY-HX Support & Enhancement Operations 

2.2 Release Impacts 

For operational releases, the systems, interfaces, new or modified business processes, 
and impacts to end users will be addressed in Release planning. 

2.3 Release Notification 

Release communication is described in the Project Management Plan, Communication 
Management Plan and Change Control Management Plan. 

Details of communications such as:  

 Content and responsibility for Release notes documentation updates, Tip Sheets, 
and training material  

  

http://www.csc.com/
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 Notification prior to and/or following successful release of the system/application. 

 Information required by each person or group  

 Timeframes for dissemination of the information, prior to release for key constituents 
such as Help Desk, Brokers and Navigators.  

2.4 Release Management 

The framework for Release Management is addressed in the Project Management Plan 
and the Configuration Management Plan. 

2.5 Release Numbering 

Build and release numbering is addressed in the Configuration Management Plan. 

  

  

http://www.csc.com/
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Appendix A: Glossary and Acronyms 

A separate Glossary of Terms and Table of Acronyms exists for the NY-HX. Please 
refer to that document in the project's SharePoint. 

 

http://www.csc.com/

