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1.0 PREFACE AND SUMMARY
1.1 Executive Summary

Colorado State University is one of the first universities in the country to integrate all health
services into one organization designed to meet the complete needs of students-- “Care for Body
and Mind”. The Colorado State University Health Network (CSUHN) is composed of Medical
Services, Counseling Services and Health Education and Prevention Services. The CSUHN is
currently located in two buildings: the Hartshorn Health Center and Aylesworth Hall, both of
which were built over 50 years ago and are too small for the number of students that the service
is currently seeing. A new building is needed in order to accommodate growth and to allow for
colocation medical and mental health services.

This Program plan addresses the needs of the CSUHN by proposing a new 4-story, 113,000 gsf
medical clinic building. The budget is based on approximately 101,000gsf finished space and
12,000 gsf core and shell space on the 4™ floor to accommodate future growth. As the RFP is
developed we anticipate additional bid alternates for more core and shell space on the 4™ floor.
Occupants of the building include the CSU Health Network (CHUHN: medical, dental,
optometry, health education and counseling services), the Columbine Center for Healthy Aging
and a University of Colorado Health primary care clinic as a major tenant. This project will be a
signature building, located at the corner of Prospect Road and College Ave, at the south east
entrance to CSU’s main campus. Estimated total development cost is $59.0M including land
acquisition.

Funding will come from a combination of sources including increased revenue through direct
billing of student health insurance policies, continued revenue growth in ancillary services
(pharmacy, laboratory, physical therapy, optometry and dental services), lease payments from
UC Health and donations. In addition the CSUHN is a student fee supported service and
additional funding (if necessary) would be requested through an increase in student health fees.

1.2 Planning Process

The planning committee was comprised of staff from Facilities Management working with the
representatives from all the CSUHN services, with Heery Design as the space planners. The
committee was charged with identifying and addressing the needs of the CSUHN arising from
increased enrollment of students and the desire to collocate all functions in one building.
Representatives from the Columbine Center for Healthy Aging as well as University of Colorado
Health were included to determine footprint, necessary adjacencies and possible shared use
space.

2.0 PROGRAMMING PROCESS AND PROGRAM INFORMATION
2.1 Description of Colorado State University Health Network

Colorado State University is one of the first universities in the country to integrate all health
services into one organization designed to meet the complete needs of students-- “Care for Body
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and Mind”. The Colorado State University Health Network (CSUHN) is composed of Medical
Services, Counseling Services and Health Education and Prevention Services. The CSUHN is
currently located in two buildings: the Hartshorn Health Center and Aylesworth Hall. The
Hartshorn Building was built in 1964 as a clinic and overnight infirmary for the approximately
9,000 CSU students. Increasing student enrollment, changing student needs and evolving
medical practices led to the addition of several medical departments including physical therapy,
psychiatry, optometry, immunizations, travel medicine, an allergy and asthma clinic, a women’s
clinic and a dental clinic. Currently, these specialty areas serve students along with a busy
primary care clinic and a walk-in triage clinic. Also located in the Hartshorn Building are
laboratory, pharmacy and radiology departments. One hundred and forty- nine employees
currently work in the Hartshorn Building that has no capacity for additional growth.

More than 100 employees (psychologists, counselors, graduate student trainees, health education
professionals, student interns, program assistants and student peer educators) occupy three full
floors in Aylesworth Hall. CSUHN leadership is currently investigating rental space adjacent to
campus to meet immediate growth needs of the counseling and health education programs, as
there is no space for these services in Hartshorn or anywhere else on campus.

2.2 History, Role and Mission
History:

Colorado State University is a land-grant institution and a Carnegie Doctoral/Research
University-Extensive that was founded as the Colorado Agricultural College in 1870, six years
before the Colorado Territory gained statehood. It was one of 68 land-grant colleges established
under the Morrill Act of 1862. The doors opened to a freshman class of 19 students in 1879. In
1935, the school became the Colorado State College of Agriculture and Mechanic Arts, or
Colorado A&M, and was renamed Colorado State University in 1957,

From these humble origins, a world-class institution grew. Today, Colorado State University is
a comprehensive public research university with programs in science and technology,
professions and the liberal arts. Colorado State is distinguished as one of two major public
research universities in Colorado, one of 106 land grant institutions nationwide, and one of only
151 schools designated as a Carnegie Doctoral/Research University-Extensive. Colorado State
University’s eight colleges include: Agricultural Sciences, Health and Human Sciences,
Business, Engineering, Liberal Arts, Warner College of Natural Resources, Natural Sciences
and Veterinary Medicine and Biomedical Sciences.

Mission:

Inspired by its land-grant heritage, CSU is committed to excellence, setting the standard for
public research universities in teaching, research, service and extension for the benefit of the
citizens of Colorado, the United States and the world.



2.3 Program Needs and Trends

The headline news of the current generation of college students is a sharp increase in mental
health issues. Driven by the growing frequency and complexity of student concerns, the
integrated and collaborative model of student health is becoming best practice. In addition to
upper respiratory illnesses, mental health diagnoses such as stress, anxiety, depression, sleep
disorders, and alcohol and drug issues are the most common health concerns that impact
students’ academic success. CSU and universities across the country struggle with the
increasing incidence of student suicide and the increasing number of students who pose a risk of
harm to themselves or others. The only two common factors among school shooters are male
gender and suicidal intent. Men in need of mental health care are much more likely to seek care
at an integrated medical clinic than a counseling center. Providing healthcare in teams that
include psychiatrists, counselors and medical clinicians is optimal for students with complex
issues. All students are screened for depression during their medical visit and counseling clients
in need of psychiatric or medical care are accommodated within the team. The CSUHN has
several multidisciplinary teams that treat students with complex needs including: Eating
Disorders Team, iTeam (post hospitalization suicidal students), Drug and Alcohol Treatment
Team, and Transgender Team. The team members can not efficiently coordinate care when they
are physically separated in two buildings.

Enrollment trends at CSU

Spring Spring Spring Spring One-Year Five-Year Ten-Year

2004 2009 2013 2014 Change Change Change
Undergraduate 19,295 19,205 20,756 20,906 1% 9% 8%
Graduate 3,643 3,456 3,678 3,760 2% 9% 3%
PVM 530 526 549 538 -2% 2% 2%
University Total 23,468 23,187 24,983 25,204 1% 9% 7%

Student enrollment at CSU has increased 9% in the last 5 years and is at 25,204 as of the Spring
semester 2014. More than 51% of students use the CSU Health Network each year, making it
one of the most widely utilized student services on campus (along with the Lory Student Center
and Rec Center). More than 17% of students sought Counseling Services in the last year, and
demand for Counseling Services is growing at about 10% per year.

Current Space Status

The CSU Health Network is currently housed in two buildings, Aylesworth Hall and the
Hartshorn Health Center. Current department gross square footage is as follows:



Type Current GSF
Medical Services 18,152
Counseling Services 12,506
Health and Prevention 1,860
Support Services 18,820

Total 51,338

After construction of the Medical Center the existing space in Aylesworth will be maintained as
swing space until the building is deconstructed for a planned student housing facility. Hartshorn
Health Center may also be deconstructed to extend the “Great Green” and provide additional
stormwater detention. Funds for these projects are not included in this program plan.

2.4 Relation to Academic or Institutional Strategic Plans

Colorado State University is dedicated to providing a distinctive educational experience for
students and faculty. The University’s Strategic Plan, “Strategic Directions: Colorado State
University Strategic Plan 2006-2015” is organized around five broad objectives. Consistent with
the University’s mission statement, sections are devoted to teaching and learning, research and
discovery, and service and outreach. The fourth section addresses resources critical to
supporting CSU’s mission and the final section outlines diversity goals. The Medical Center
will support Strategic Plan as follows:

Teaching and Learning: Goal 3

The university will gradually increase the number of full-time undergraduates toward the current
target of 35,000 at a rate that is consistent with institutional policy objectives, available
resources, and state needs.

Sustainability, Accountability and Infrastructure: Goal 34

To protect and empower our students, faculty and staff by employing best practices in Safety,
Compliance and Well Being.

2.5 Relation to Other Programs or Agencies

University of Colorado Health will operate a primary care clinic in the facility, geared towards
faculty, staff and the surrounding community. It will also provide an after hours Urgent Care
that will accommodate students. Listed below are the various services planned for this facility:
e UCHealth will provide occupational health and radiology services
e Associates in Family Medicine will provide Primary Care , Walk-In Clinic and Sports
Medicine Services
e Preliminary discussion has occurred about potential branch medical school administrative
office space with University of Colorado School of Medicine in planned shelled space, no
further decision made at this time

The Columbine Center for Healthy Aging will provide a multidisciplinary program for research,
outreach and education related to the biology of aging. Priorities include:



Psychological and social factors in aging: Psychosocial and motivational interventions to
promote healthy aging; healthy retirement; prevention of falls, mobility-related disability, and
frailty; neuropsychological functioning and assessment; psychological stress and aging.

Diseases of aging: Osteoarthritis: common age-related condition that impairs mobility and
quality of life. Cancer: common age-related chronic disease with obvious morbidity/mortality
relevance. Heart disease, diabetes, and chronic obstructive pulmonary disease are other important
areas.

Dementias and brain-wasting diseases, and cognitive aging: Biomarkers of phenomena such as
early onset, the conversion of dementia, or treatment response; environmental support and
interventions for older adults and care-givers.

Connections to Other CSU Entities:

» OneHealth

* Aging Clinic of the Rockies

» Neuroscience

* Prion Research Center

* Clinical Sciences clinical trials initiatives, including Regenerative Medicine
» Cardiovascular Research Center

* Prevention Research Center

» School of Public Health

2.6 Existing Programmatic / Operational Deficiencies

Mental health providers are located in Aylesworth Hall, while physical health providers are
located in Hartshorn Health Clinic. Demand for medical and mental health services is already
beyond the physical capacity available at both Hartshorn and Aylesworth. For example, current
space limitations in Aylesworth Hall prevent hiring of new counselors to meet demands. During
the fall semester 2014, the waiting period for a non-emergency client to see a counselor for an
initial visit exceeded 3 weeks. Over the course of a 15 week semester, a 3 week wait for an
appointment could make a significant difference in students’ academic performance. At the
Hartshorn Health Center, physicians, nurse practitioners and physician assistants currently have
exam rooms located in their offices, which is inefficient. In the most efficient model, medical
providers are assigned two or more exam rooms. Small offices separate from exam rooms allow
for efficient charting, electronic and phone consultations. The number of students that can be
seen by medical providers could increase approximately 40% by creating a more efficient design.

The Hartshorn Health Center was designed for a student population of about 9,000 and it is over
50 years old. Aylesworth Hall was originally built in 1956 as a residence hall and was converted
to an office building in the 1980s, partly because its outdated infrastructure was already very
expensive to maintain for student occupants. Both structures are inadequate for the current use.

The physical separation of the mental and physical health staff is problematic as well, because it
limits the establishment of multi-disciplinary treatment teams. These teams have been identified
as key to treating students with complex needs.



2.7 Program Alternatives

Addition to Hartshorn Health Center. The desire to embed a University of Colorado Health
primary care clinic in the facility would not be well suited to the current Hartshorn Health Center
site, which is in the interior of the campus near the Great Green. The combined clinic building
needs a location with adequate parking, access to public transit for the community and high
visibility.

2.8 Benefits of Project

The greatest benefit of the project will be the ability to locate all Health Network services in one
building, allowing for the development of multi-disciplinary treatment teams. Structurally, this
will be accomplished by locating primary care providers, psychiatrists, nurses, medical assistants
and behavioral health counselors together in pods. Students will be assigned to treatment teams
and the multi-disciplinary team will work together to provide optimal care for their students.
The CSUHN has several multidisciplinary teams that treat students with complex needs
including: Eating Disorders Team, iTeam (post hospitalization suicidal students), Drug and
Alcohol Treatment Team, and Transgender Team. The team members will be able to efficiently
coordinate care when they are in the same building. In addition, the CSUHN has a strong public
health focus. The Health Education and Prevention Services Team works in the following major
areas—Alcohol and Other Drugs, Mental Health Initiatives, Resiliency Development, Sexual
Health, Tobacco Cessation, Healthy Lifestyle and Peer Education and Outreach. Having the
health education staff working in close proximity to the clinical staff will create a continuum of
care from education and prevention, assessment and early identification, to intervention and
treatment.

3.0 FACILITY NEEDS
3.1 Total Space Requirements

A new facility to support the CSU Health Network must accommodate medical providers,
counseling services, health prevention and education and ancillary services such as laboratory,
radiology, physical therapy and pharmacy. In addition, space for two major tenants has been
identified. The Medical Center Space program is shown on the following page.
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3.2 Conceptual Floor Plans
Please view Conceptual Floor Plans in the Appendix.
3.3 Unique or Special Features

The new Medical Center Building will promote collaboration between health care providers. An
atrium with a feature staircase will run the full height of the building to allow natural light to
enter the building interior. A fireplace will be located on all 4 floors as both a wayfinding
feature and enhancement to lobby, waiting room or group meeting space depending on the floor.
The lobby will incorporate shared pharmacy and radiology functions.

Sustainability
High Performance Building

Senate Bill 07-051 directs that state buildings undergoing substantial renovation or new
construction conform to the High Performance Certification Program. The Office of the State
Architect has stated that USGBC LEED-NC Gold is the targeted standard of this program, or at a
minimum, the highest obtainable LEED standard. The most current LEED publication at the
time of design will be used. The inclusion of high performance standards is an integral part of
the project, beginning at the program plan stage.

In addition, the City of Fort Collins provides technical support and should be included to
provide input to the design team. The City provides funding for High Performance Buildings
through its Integrated Design Assistance Program (IDAP). This program offers two
approaches designed to accommodate varied projects.
*The Whole Building Approach is for projects with a normal schedule. This program
provides funds for design work to reduce energy use, and a performance incentive for
long-term energy savings.
*The Prescriptive approach can be used for a fast track schedule. Some incentives are
available, but they are not as extensive as for the Whole Building approach.

City staff must be involved in the design effort from the start in order to qualify for these any of
these incentives.

Sustainable design allows humanity’s present generation to meet their needs without
compromising future generation’s ability to meet their needs. The design, construction and
operation of buildings can have a significant effect on improving the health and comfort of
building occupants, reduce operating costs and reduce negative impacts on the environment. The
new Medical Center will meet a LEED Gold certification by the U.S. Green Building Council’s
criteria by incorporating strategies in five categories of sustainable design: Site, Water, Energy,
Materials and Indoor Environmental Quality.

Site: The site under consideration is in close proximity to the Mason Street Bus Rapid Transit
Line as well as City of Fort Collins Transfort bus routes. Bicycle racks will be provided to
accommodate bicycle commuting. Landscape materials will reduce or eliminate the use of



potable water for irrigation. Storm water quantity reduction and quality leaving the site will be
improved. The use of light reflective surfaces on the roof and paved areas with shading by trees
will reduce thermal heat islands. Options will be explored to reduce the light pollution leaving
the site, protecting the night sky.

Water: Options will be considered to reduce the use of water by fixtures and processes
throughout the building.

Energy: The mechanical systems will be design to the latest best practices and standards of
Colorado State University campus, as well as

Energy neutral building: Budget allocations shall be established for purchasing wind turbines at
a location to be determined to offset the energy use of the building.

Materials: Material selection will favor items having recycled content, which are harvested
locally and/or made of rapidly renewable sources. Preference will also be given to indoor
materials that have zero or low emissions into the air to preserve indoor air quality. Contractors
will be required to recycle waste materials from the construction process. The finished building
will accommodate the recycling of glass, cardboard, metal and plastic.

Indoor Environmental Quality: The new facility will be designed for the health and productivity
of the building occupants. Offices, treatment rooms and waiting areas will be supplied with
natural daylight as much as possible. Options will be considered to optimize thermal comfort
controls for the occupants, to monitor ventilation and carbon dioxide. Airflow and
computational fluid dynamic modeling may be tools that are used to test the performance of
design alternatives in meeting safety and comfort goals. Contractors will follow guidelines for
improving indoor air quality during and after construction.

3.4 Health, Life Safety, and Code Issues

The building will be designed to comply with the latest editions of the codes adopted by the State
of Colorado or Colorado State University.

APPROVED STATE BUILDING CODES

The following approved building codes and standards have been adopted by State Buildings Programs
(SBP) and other state agencies as identified below as the minimum requirements to be applied to all
State-owned buildings and physical facilities including capital construction and controlled maintenance
construction projects.

The 2012 edition of the International Building Code (IBC)

(as adopted by the Colorado State Buildings Program as follows: Chapter 1 as amended, Chapters 2-35 and
Appendices Cand I)

The 2012 edition of the International Mechanical Code (IMC)

(as adopted by the Colorado State Buildings Program as follows: Chapters 2-15 and Appendix A)

The 2012 edition of the International Energy Conservation Code (IECC)

(as adopted by the Colorado State Buildings Program)

The 2011 edition of the National Electrical Code (NEC)

(National Fire Protection Association Standard 70) (as adopted by the Colorado State Electrical Board)



The 2009 edition of the International Plumbing Code (IPC)

(as adopted by the Colorado Examining Board of Plumbers as follows: Chapter 1 Section 101.2,102, 105,
107, Chapters 2-13 and Appendices B, D, E, F and G)

The 2009 edition of the International Fuel Gas Code (IFGC)

(as adopted by the Colorado Examining Board of Plumbers as follows: Chapter 1 Section 101,102, 105,
107, Chapters 2-8 and Appendices A, B, and C)

The National Fire Protection Association Standards (NFPA)

(as adopted by the Department of Public Safety/Division of Fire Safety as follows with editions shown in
parentheses: NFPA-1 (2006), 11 (2005), 12 (2005), 12A (2004), 13 (2002), 13D (2002), 13R (2002), 14
(2003), 15 (2001), 16 (2003), 17 (2002), 17A (2002), 20 (2003), 22 (2003), 24 (2002), 25 (2002), 72

(2002), 409 (2004), 423 (2004), 750 (2003) and 2001 (2004))

The 2010 edition of the ASME Boiler and Pressure Vessel Code

(as adopted by the Department of Labor and Employment/Boiler Inspection Section as follows: sections |,
IV, V, VIII-Divisions 1 and 2 and 3, 1X, X including the 2011 addenda and B31.1, 2010 edition.)

The 2011 edition of the National Boiler Inspection Code (NBIC)

(as adopted by the Department of Labor and Employment/Boiler Inspection Section)

The 2012 edition of the Controls and Safety Devices for Automatically Fired Boilers CSD-1

(as adopted by the Department of Labor and Employment/Boiler Inspection Section)

The 2011 edition of the Boiler and Combustion Systems Hazards Code, NFPA 85

(as adopted by the Department of Labor and Employment/Boiler Inspection Section)

The 2007 edition of ASME A17.1 Safety Code for Elevators and Escalators

(as adopted by the Department of Labor and Employment/Conveyance Section and as amended by ASME
International)

The 2005 edition of ASME A17.3 Safety Code for Existing Elevators and Escalators

(as adopted by the Department of Labor and Employment/Conveyance Section and as amended by
ASME International)

The 2005 edition of ASME A18.1 Safety Standard for Platform Lifts and Stairway Chairlifts

(as adopted by the Department of Labor and Employment/Conveyance Section and as amended by ASME
International)

The current edition of the Rules and Regulations Governing the Sanitation of Food Service
Establishments

(as adopted by the Department of Public Health and Environment/Colorado State Board of Health)

The 2003 edition of ICC/ANSI A117.1, Accessible and Usable Buildings and Facilities

(as adopted by the Colorado General Assembly as follows: CRS 9-5-101, as amended, for accessible housing)

Note: Additional codes, standards and appendices may be adopted by the state agencies and institutions
in addition to the minimum codes and standards herein adopted by State Buildings Programs.

1. The 2012 edition of the IBC became effective on July 1 of 2013. Consult the state electrical and
plumbing boards and the state boiler inspector and conveyance administrator and the Division of
Fire Safety for adoption of current editions and amendments to their codes.

2. Projects should be designed and plans and specifications should be reviewed based upon the
approved codes at the time of A/E contract execution. If an agency prefers to design to a different
code such as a newer edition of a code that State Buildings Programs has not yet adopted, the agency must
contact SBP for approval and then amend the A/E contract with a revised Exhibit C, Approved State Building Codes.
Please note that the state plumbing and electrical boards enforce the editions of their codes that are in effect at
the time of permitting not design.

3. The state’s code review agents, or the State Buildings Programs approved agency building
official, shall review all documents for compliance with the codes stipulated herein.

4. This policy does not prohibit the application of various life safety codes as established by each
agency for specific building types and funding requirements. NFPA 101 and other standards notwithstanding,
approved codes will supersede where their minimum requirements are the most
restrictive in specific situations. If a conflict arises, contact State Buildings Programs for resolution.

5. It is anticipated that compliance with the federal Americans with Disabilities Act Accessibility
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Guidelines for Buildings and Facilities (ADAAG) and Colorado Revised Statutes Section 9-5-101
will be met by compliance with the 2012 International Building Code and ICC/ANSI A117.1. However, each project
may have unique aspects that may require individual attention to these legislated mandates.

6. The 2006 edition of the International Building Code (IBC) is to be applied to factory-built nonresidential
structures as established by the Division of Housing within the Department of Local Affairs.

Appendices
Appendices are provided to supplement the basic provisions of the codes. Approved IBC Appendices are as follows:

1. Mandatory

IBC Appendix Chapter C - Agricultural Buildings

IBC Appendix Chapter | - Patio Covers

2. Optional

Any non-mandatory appendix published in the International

Building Code may be utilized at the discretion of the agency. Use of an appendix shall be indicated in the project
code approach.

Amendments
1. International Building Code, Chapter 1 as amended

This project shall also comply, as applicable, with the latest edition at the time of design of the
following:

e Colorado State University Aesthetic Guidelines
e The Colorado State University Main Campus Master Plan
e All pertinent OSHA regulations including MSDS sheets

The Colorado State University Department of Facilities Management determines the
appropriateness of the proposed designs and conformance with standards and codes. The
University is a quasi-independent state entity that is not under the jurisdiction of outside code
enforcement agencies. The Department of Environmental Health and Safety reviews projects for
items related to life safety, use, storage and handling of hazardous materials and other issues
related to the safety of building occupants.

During the project design phase, the architects and engineers shall prepare a code analysis that
compares the requirements of the above codes. Whenever regulations conflict, the more
stringent requirement shall be followed. The University will determine which regulation shall
apply when a conflict requires interpretation.

Preliminary Building Code Analysis

The following analysis is based on program plan information without a building design and with
International Building Code requirements at the time of its writing. The Design Team selected to
complete a design for the facility shall complete a code analysis referring to sections and
paragraph numbers of the latest applicable codes used and not refer to this report. The Design
Team shall investigate and implement creative solutions to meet code requirements, while
enhancing safety and reducing construction cost.

11



CODE IBC 2012

Occupancy Classification: Business
Construction Type: 2b, fully sprinkled

Allowable Building Height in feet above grade plane per Table 503 with 504.2 Automatic
Sprinkler System Increase: 75’
Proposed: 73’

Allowable number of stores above grade plane with 504.2 Automatic Sprinkler System Increase:
4
Proposed: 4

Allowable area per story, Table 503, with 506.3b Automatic Sprinkler System Increase: 46,000
gsf
Maximum Proposed (Level 1): 36,000 gsf

Total Allowable Building Area per section 506.4.1,2: 138,000 gsf
Proposed: 113,100 gsf

3. 5 Utilities

The project will be serviced by the City of Fort Collins Utilities for Domestic Water, Sanitary
Sewer, Stormwater, Natural Gas, Irrigation and Electric. CSU telecom will provide
communications and data service.

3.6 Site Requirements

The new building development is located at the corner of Prospect Road and College Avenue at
the south east corner of Main Campus. This is a signature site at a very visible intersection in
Fort Collins.  Please view the site plan in the Appendix.

The building should be oriented to best accommodate day lighting and at the same time to
minimize the relocation of utilities. Setbacks will maintain the “campus edge” or front lawn that
currently extends along major roadways bordering campus.

Pedestrian and Bicycle Connections

Pedestrian and bicycle routes would be aligned to invite walking and biking to the facility and
walking through the site. The primary pedestrian access will be from the Mason Street Corridor
to the west side of this proposed building. Pedestrian ways would be maintained on all sides of
the new facility.
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Vehicular Access, Parking and Transit

Vehicular access to the site would occur to north with a parking lot off Lake Street for clients.
Transit service will be via the MAX stop located directly west of the building and also a bus
turnout to be constructed at Prospect Road. Service and ambulance access will be from a new
entrance off of College Avenue.

3.7. Flood mitigation

The existing floodplain on the CSU campus is the result of the following:

e Off-site flows entering the CSU campus from the City of Fort Collins Canal Importation
Basin. These flows enter campus from the west side of Shields with a particular
concentration at the Shields and Elizabeth Street intersection.

e CSU campus encompasses approximately 375 acres of mixed use development. Much of
the campus is developed and highly impervious (which generates a lot of runoff) with the
exception of the open space and recreation fields.

e EXisting storm drainage system is small and complex, and provides very little

conveyance capacity during large storm events, so most of the storm flows travel via
overland or surface flow.

The current Master Drainage Plan document is a summary of the work that has been done, and
also provides a guide for additional work that still needs to be done.

This project is not located in the flood plain per the Master Drainage Plan. Please view the
Flood Plain map in the Appendix.

3.8 Landscaping

Existing Site Features
Topography

The existing grades are relatively flat and can easily be manipulated to accommodate surface
drainage around the building.

Surface & Subsurface Drainage
Site drainage would be comprised of surface and subsurface drainage systems. Lawn and plaza

areas would sheet drain into swales. These swales would flow into small detention and filtration
basins.
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Outdoor Areas, Open Spaces and Landscaping

Siting and orientation of the Medical Center can provide an opportunity to reinforce an important
gateway to Main Campus. The landscape character of the site will convey a strong campus
image with plantings, hardscape and monumentation along the major roads.

3. 9 Equipment Requirements

The equipment allowance provides for exam tables and other medical equipment. The furniture
allowance is for standard office, classroom, conference, and waiting room furniture. The
communications budget is for telephone and data infrastructure along with audiovisual needs.

Please see the cost estimate in the Appendix.

3.10 Technology Requirements

The Medical Center will require the appropriate systems infrastructure to support medical exam
and treatment rooms, pharmacy and radiology, as well as communications and computer data
cabling. Camera systems to monitor group counseling rooms and panic alarms in each exam
room are also required.

3. 11 Acquisition of Real Property

This project requires acquisition of real property estimated at approximately $4.0M (including
closing costs). The land is to be acquired from the Colorado State University Research
Foundation (CSURF). CSUREF, at the request of the University, began acquiring properties in
this block in 1993. CSURF has committed to selling the properties to the University at a price
equal to the cost of their acquisition. The property consists of 10 parcels totaling approximately
four acres.

4.0 PROJECT DESCRIPTION
4.1 Architecture

Envisioned as a 4-story building clad with stone, steel, and glass the building will have a warm
iconic presence. Stair towers are positioned as lanterns that speak to health and wellness.

The entire building has been designed to be welcoming to students, campus wide, and to the
general public. The design fosters cross-pollination and collaboration among the diverse
programs within the facility. CSU Health Network’s philosophy is to treat the whole person and
to that end have brought such programs such as medical services, counseling, psychiatry, health
education, the Center for Mindfulness, optometry, dental, nutrition, laboratory, immunization,
allergy, pharmacy, and physical therapy together under one roof. The facility layout encourages
better communication between disciplines by creating convenient adjacencies and opportunities
for people to cross paths that normally would not. A central atrium, comfortable welcoming
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public spaces with a central way-finding fireplace, views to the mountains, multi-purpose
conference space, public shower/locker rooms, and a space for reflection all with soothing, warm
finishes work to promote health and help to create a place that people are drawn to.

It will be designed for sustainability, energy efficiency and the desire for natural light.

4.2 Systems

Structural System

It is anticipated that a steel frame will be utilized in the construction of the new Facility. Cast in
place concrete over corrugated steel deck will comprise the floor system. All of this will be
supported on cast in place concrete foundation systems. A slab on grade will be placed on
properly placed sub grade as recommended by the Geotechnical Engineer. All structural design
will be performed in accordance with the current International Building Code.

Campus Standards

The building will be a standalone facility not supported from the CSU campus utilities. The MEP
building systems will follow CSU design and construction standards.

HVAC Systems

Environment: Temperature ranges in the building will be 72° F for heating and 75° F cooling,
both being adjustable in the Building Automation System. Humidity control is not anticipated at
this time.

Air Handling Units: Air handling units will reside on the roof of the facility and provide the
building with conditioned air. Based on the current program, three or four rooftop air handling
units will provide the anticipated total airflow of approximately 120,000 cfm. The air handling
units will be equipped with a pre-filter, preheat coil, DX cooling coil, outside air
economizer/mixing section, supply and return fans, and final filter. The fans in these air handlers
will have variable speed drives for controllability.

Supply Air: Distribution will be by medium pressure ductwork to the floors and then distributed
to the spaces by variable air volume boxes with reheat coils. The ductwork will be wrapped with
insulation. Duct liner will not be used.

Exhaust Air: Restrooms, soiled work rooms and janitor’s closets will be exhausted. To comply
with LEED, copier rooms will also need to be exhausted.

Return Air: Return air will be accomplished via return air plenums above the ceiling. Low
velocity ductwork will be used between the plenum and the air handling units. The return fan for
the associated air handling unit will use a variable speed drive.

Atrium: An engineered atrium smoke control system is anticipated.
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Energy Monitoring: The building automation system will have metering in place to allow energy
monitoring and therefore give building operators an ability to identify inappropriately high
energy use.

Heating: Building heat will be provided at the terminal level by electric heating elements or
through a pumped hydronic system utilizing boilers.

Controls: This facility will utilize a BACNET compatible system which will be tied to the
campus-wide building automation system. Integration between lighting controls and the BAS
will be required to allow set back when zones are vacant.

Plumbing Systems

Fixtures: Plumbing fixtures will be commercial grade vitreous china except for stainless steel
sinks. Fixtures will be selected to provide substantially reduced water use (water closets - 1.6/1.0
dual gallon/flush; urinals — 1/8 gallon/flush).

Water: Domestic water service will be provided from the site utilities. The services will enter
the building and be provided with dual backflow. It will then be distributed to a potable water
system for the building.

Hot water will be generated from semi-instantaneous water heaters and will be distributed to the
building through the utility shafts and will be re-circulated by means of pumps.

Waste and Vent: Domestic waste and vent will be collected in cast iron piping and routed to the
sanitary sewer.

Fire Protection
The building will be fully sprinklered.

Electrical Distribution

A new 277/480V three phase service entrance pad mounted utility transformer will be set next to
the building with a main switchboard provided in the main electrical room.

277/480V lighting panelboards, Step-down transformers panel boards located in branch electrical
rooms on each floor will be utilized to serve the loads on the individual floors.

Refer to the mechanical systems narrative for mechanical equipment requiring power.
Surge protection devices will be provided on the main switchboard and IT panel boards.

All conductors and bus bars will be copper. Each circuit will be provided with a dedicated
neutral.
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Generator

A generator is anticipated for the atrium smoke control system and other life safety electrical
loads.

UPS

No building UPS power is anticipated. The building data center is anticipated to have single
point-of-use units.

Interior Lighting

Refer to Architectural narrative.

Exterior Lighting

Exterior lighting is limited to parking and pedestrian pole lighting with selective building fagade
lighting along the perimeter of the building.

Lighting Controls

Lighting controls will meet International Energy Conservation Code (IECC) requirements.
Addressable dual technology (IR/UV) motion sensors will be provided in most all areas; offices,
corridors, toilets, conference rooms, classrooms, and other public areas as applicable.
Addressable photo sensors and dimmed luminaires will be provided in all spaces with glazing.
The lighting will be tied into the building automation system (BAS), through the addressable
lighting control system.

Convenience Outlets

Receptacles will be provided based upon the type of space, tasks being performed, as requested
by the owner/users.

Fire Alarm/Mass Notification:

An intelligent, addressable fire alarm system will provided.

Detection will be provided in corridors, electrical rooms, mechanical rooms, telecommunications
rooms, and dedicated storage rooms.

Notification appliances will be speaker/strobes serving both fire alarm and mass notification
functions.

Lightning Protection

Provide an allowance for a complete lightning protection system for consideration.
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Photovoltaic System

No photovoltaic array for solar power is anticipated.

IT and Low Voltage Systems

The Telecommunications cabling and pathways will be run back to the nearest existing Telecom
Room. The facility will have the following systems:
e Access Control
Video Surveillance
Nurse Call/Code blue
Overhead Paging
Duress Alarms
Lockdown
Television Distribution

4.3 Project Cost Estimate and Budget

Project Cost Estimate and Budget are included in the Appendix. With continued volatility in the
construction market, it should be anticipated that some project scope adjustments might be
required at the time of design. The project will use a design-build lump sum procurement
method in order to stay ahead of construction inflation (currently estimated at 6-8% per year).

4.4 Proposed Project Schedule

A design build RFP will be developed in early 2015, with anticipated ground breaking in early
Fall 2015. Occupancy is anticipated in the first quarter of 2017.

4.5 Integration with Academic Master Plans

This project is consistent with the 2014 Physical Development Master Plan submitted to the
Board of Governors for approval at the Feb 2015 meeting. With BOG approval it will be
submitted to CCHE in March 2015.

18



APPENDICES

A Conceptual Site and Floor Plans
B Renderings

C Benchmark projects

D Cost Estimate & Budget

E Flood Plain Map

F LEED-NC checklist

Note: Drawing sheets that follow should be printed on 11 x 17 paper in order to be scaled.
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Medical Clinic Benchmarks
University of Colorado Health Cancer Center (completed 2014)
$10.8M

33,126gsf

$326/sf

University of Colorado Health Westbridge Medical Suites (completed in 2009)
$13.8M
62,142 gsf

$222/sf (5302.68/sf with escalation to 2014)




Project Budget

Professional Services

Site Survey, Geotechnical $ 130,000
Design Build RFP development $ 400,000
Consultants - Architects, Engineers, Vibration, Acoustics $ 3,356,089
Advertisements $ 4,000
CSU Facilities Project Management $ 1,100,000
Independent Code Review, code insp, material tests, commissioning
$ 190,000
PFA Plan Review $ 80,148
Total Professional Services $ 5,260,237
Land Acquisition
purchase and closing costs $ 4,000,000
Total Land Acquisition $ 4,000,000
Construction
New Space - 113,300sqft @$315/sqft (UC Health and 4th floor as core | $ 35,691,871
and shell)
UC Health Tenant Finish--10,100sqft@162.88/sqgft $ 1,645,052
Site Work /utilities $ 1,588,253
Parking lot $ 825,941
Demolition $ 300,000
Site Improvements/Landscaping $ 650,000
Allowance for City PIF
$ 300,000
Allowance for traffic improvements $ 925,000
Telecom to site $ 25,000
Subtotal Construction Costs $ 41,951,117
Equipment & Furnishings
Fixed Equipment $ 1,205,000
Moveable Equipment $ 700,000
CSU Communications $ 801,000
CSU Notifyer system $ 10,000
Total Equipment and Furnishings Costs $ 2,716,000
Miscellaneous
Relocation Costs- $ 35,000
Artwork /signage $ 50,000
Total Miscellaneous Costs $ 85,000
Subtotal Project Cost $ 54,012,354
Project Contingency
Project Contingency 5% for New $ 2,700,618
Project Contingency 10% for Renovation
Total Contingency $ 2,700,618
Budget- as of Jan 2015 $ 56,712,972
Escalation to July 2015-4% $ 58,981,491

This opinion of probable cost is made on the basis of experience, qualifications and best judgement of a professional cost consultant
familiar with the construction industry, combined with the professional experience of Facilities Management. FM cannot guarantee that
proposals, bids or actual construction costs will not vary from this cost estimate due to market conditions at the time of the bid.

113300|Total Development Cost/sf

$

485
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

INTRODUCTION

Project Description

The Portion of Work for this estimate involves the construction of a new 4-story building, housing healthcare functions
shared by multiple parties. Shell space is allocated at level 4 for future fit-out. Facade is a combination of storefront
and curtainwall glazing in conjunction with panelized sandstone veneer walls. Sitework costs included herein for
adjacent space, access drives, and north parking lot. Delivery method assumed to be design-build.

Basis of Estimate

This estimate is based on the following conceptual drawing packages:
1 Conceptual Drawing Package Based on drawing package dated 11/14/14 received 1/8/15
Construction Schedule

Costs included herein have been based upon a construction period of 12 months. Any costs for excessive overtime to
meet accelerated schedule milestone dates are not included in this estimate.

Basis for Quantities
This estimate combines an approach of parametric detail for the core & shell package and programmatic $ / sf targets
for the interior package.

Basis for Unit Costs

Unit costs as contained herein are based on current Fort Collins prices for on-campus work. Subcontractor’'s
overhead and profit is included in each line item unit cost. This overhead and profit covers each subcontractor’s cost
for labor burden, materials and equipment sales taxes, field overhead, home office overhead, and profit. The general
contractor’s overhead and profit is shown separately on the Summary.

Sources for Pricing

This estimate was prepared by a team of qualified cost consultants experienced in estimating construction costs at all
stages of design. These consultants have used pricing data from Cumming’s database for construction, updated to
reflect current conditions in the Fort Collins, CO area. In some cases, quotes were solicited from outside sources to
substantiate in-house pricing data.

Subcontractor's Mark-ups
Depending on the trade, subcontractor mark-ups can range from 5% to 15% of the raw cost for that particular item of
work. It should be noted that Design Assist Sub Contractors may influence Sub Contractor costs.

Design Allowances

An allowance of 10.0% for undeveloped design details has been included in the summary of this estimate. As the
design of each system is further developed, details which historically increase cost became apparent and must be
incorporated into the estimate.

General Contractor's Overhead and Profit

Jobsite general conditions, home office overhead, profit, and bond are shown on the Summary of this estimate. Itis
our opinion that for this project, a rate of 14.5% is appropriate to cover these mark-ups. (8.0% for General Conditions,
2.0% for Bonds & Insurance and 4.5% for Overhead and Profit)

Prepared by CUMMING Page 3 of 40



CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
INTRODUCTION
Schedule
Start Date | Finish Date Duration
Design & Engineering Nov-14 Sep-15 333 Days | 11 Months | 0.9 Years
Construction Oct-15 Oct-16 366 Days | 12 Months | 1.0 Years
Executive Schedule
< Lo Lo Te} Lo © © © ©
G 5 NGl 7 T i G i 5
= = = = > o) > o (&)
L S & g S 3 R g 2 8 )

Escalation Allowance

All subcontract prices herein are reflective of current prices. Escalation has been included on the summary level to
take through to a mid point of construction.

Estimated start date:
Estimated completion date:
Midpoint of construction:

Year
2015
2016
2017

Construction Contingency

Oct-15
Oct-16
Apr-16

Rate
4.0%
3.5%
3.0%

Construction contingeny is excluded from this cost analysis, as we understand the owner will carry their own separate

project contingency.

Items Included in the Estimate

1 Complete core and shell costs

Overhang canopy at main entry, including metal fascia and plaster soffit
Foundation system assumed to be combination of deep and shallow systems
Utility demo / relocation / connection allowance of $100k pending further design
Storm drain scope and costs provided by CSU and included with sitework portion of estimate
Security system (complete including wiring and cameras at access points)

O, WN

Prepared by CUMMING
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost

INTRODUCTION

01/14/15

15
16

Boxes, conduit, and pull-string for tele/data system (equipment / cabling excluded)

Boxes, conduit, and pull-string for audio/visual system (equipment / cabling excluded)

Access drives at north and west ends of building

Casework at exam rooms and lab areas assumed to be modular

Physical therapy areas assume rubber impact flooring and full-height wall mirrors
Nurse call system at all areas of heightened risk

Temperature control alarm at critical areas

RO/DI stand alone system at laboratory

Solid-surface countertops on modular casework at exam rooms

Site utilities are includes as allowances only pending further design

Items Excluded from the Base Estimate

[N

OO ~NOOTA~,WN

Escalation

Costs of hazardous material surveys, abatements, and disposals

Costs of offsite construction

Costs of existing building / modular demolition

Substantial site utility rework other than minor allowances included in estimate
Connector canopy to adjacent buildings

Green roofs (only occupiable exterior area assumed to be level 3 balcony)
Curved glass (assume segmented panes at west entry)

Food service equipment at concession area

Demolition of existing structures (site assumed to be delievered "building ready")
Construction contingency costs

Professional fees, inspections and testing

Plan check fees and building permit fees

Furnishings, fixtures, and equipment (FF&E)

Plant investment fees

Tele/data cabling / equipment

Audio/visual cabling / equipment

Traffic signalization

Bus stops

Reconfiguration at College or Proposect

Any costs pertaining to the Hartshorne location

Acid-resistant countertops at lab areas

Conveyor system at pharmacy

Security grille at pharmacy

Distributed DI water system (stand-alone only included at lab)

Iltems Affecting the Cost Estimate

1

Uk WN

Modifications to the scope of work included in this estimate.
Restrictive technical specifications or excessive contract conditions.

Any specified item of equipment, material, or product that cannot be obtained from at least 3 different sources.

Any other non-competitive bid situations.
Bids delayed beyond the projected schedule.

Estimate assumes a CM/GC procurement methodology. Different procurement methodologies will likely affect

the overall estimated project costs from those presented herein.

Audio/Visual, security, and PA scope is included as complete turnkey systems, however final information

about these scopes is still forthcoming and therefore hold potential to change.

Statement of Probable Cost

Prepared by CUMMING
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

INTRODUCTION

Cumming has no control over the cost of labor and materials, the general contractor’s or any subcontractor’s method

of determining prices, or competitive bidding and market conditions. This opinion of the probable cost of construction
is made on the basis of the experience, qualifications, and best judgment of a professional consultant familiar with the
construction industry. Cumming, however, cannot and does not guarantee that proposals, bids, or actual construction
costs will not vary from this or subsequent cost estimates.

Cumming has no control over the quality, completeness, intricacy, constructability, or coordination of design
documents. Cumming also has no control over the amount of funds available for the project. We, therefore, cannot
be responsible for any design revision costs incurred in the event that this estimate is in excess of the budget.

Cumming’s staff of professional cost consultants has prepared this estimate in accordance with generally accepted
principles and practices. This staff is available to discuss its contents with any interested party.

Recommendations for Cost Control

Cumming recommends that the Owner and the Architect carefully review this entire document to insure that it reflects
their design intent. Requests for modifications of any apparent errors or omissions to this document must be made to
Cumming within ten days of receipt of this estimate, otherwise, it will be understood that the contents have been
concurred with and accepted. If the project is over budget, or there are unresolved budgeting issues, alternate
systems/schemes should be evaluated before proceeding into further design phases.

It is recommended that further cost estimates be prepared throughout design by Cumming to determine overall cost
changes subsequent to the preparation of this preliminary estimate. These future estimates will have detailed
breakdowns indicating materials by type, kind, and size, priced by their respective units of measure.

Prepared by CUMMING Page 6 of 40



CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
EXECUTIVE SUMMARY
Cost / SF Total
Element Area Low | Median High Low Median High
Baseline
A CORE & SHELL 113,300 SF $167.89 $176.73 $185.56 | $19,021,955 $20,023,111 $21,024,267
B INTERIOR FIT-OUT 113,300 SF $121.45 $127.84 $134.23 | $13,760,220 $14,484,442 $15,208,664
C SITEWORK / DEMOLITION 111,000 SF $12.95 $13.63 $14.31 $1,436,991 $1,512,622 $1,588,253
D PARKING LOT 63,000 SF $11.86 $12.49 $13.11 $747,280 $786,610 $825,941
E REDUCTION FOR SALES TAX EXEMPTION ($489,530) ($515,295) ($541,060)
F PREMIUM FOR DESIGN-BUILD DELIVERY 2.00% $699,329 $736,136 $772,942
SUB-TOTAL CONSTRUCTION COST 113,300 SF | $310.47 / SF | $326.81 / SF | $343.15/SF | $35,176,245 | $37,027,626 | $38,879,007
Primary Alternates
ALTERNATE #1: PVH/ UCH CLINIC FIT-OUT 10,100 SF $147.36 $155.12 $162.88 $1,488,380 $1,566,716 $1,645,052
SUB-TOTAL CONSTRUCTION COST 113,300 SF | $323.61 / SF | $340.64 / SF | $357.67 / SF | $36,664,625 | $38,594,342 | $40,524,059
Additional Alternates
ALTERNATE #2: LEVEL 4 FIT-OUT 10,475 SF $120.90 $127.26 $133.63 $1,266,417 $1,333,070 $1,399,724
ALTERNATE #3: LEVEL 2 BALCONY 1,500 SF $42.48 N/A $63,726 N/A

Prepared by Cumming
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CSU Medical Center
Fort Collins, CO
Estimate Summary by Category (4-Story Option)

Conceptual Statement of Probable Cost 01/14/15
A B C D
CORE & SHELL INTERIOR FIT-OUT SITEWORK / DEMOLITION PARKING LOT TOTAL
Element 113,300 sf 113,300 sf 111,000 sf 63,000 sf 113,300 sf
Subtotal Total Cost/SF Subtotal Total Cost/SF Subtotal Total Cost/SF Subtotal Total Cost/SF Subtotal Total Cost/SF
A) Shell (1-5) $9,877,781  $87.18 $9,877,781  $87.18
1 Foundations $551,326 $551,326
2 Vertical Structure $1,560,618 $1,560,618
3 Floor & Roof Structures $2,473,792 $2,473,792
4 Exterior Cladding $4,630,770 $4,630,770
5 Roofing and Waterproofing $661,276 $661,276
B) Interiors (6-7) $3,926,708  $34.66 $3,926,708  $34.66
6 Interior Partitions, Doors and Glazing $1,958,123 $1,958,123
7 Floor, Wall and Ceiling Finishes $1,968,585 $1,968,585
C) Equipment and Vertical Transportation (8-9) $892,800  $7.88 $1,096,158  $9.67 $1,988,958  $17.55
8 Function Equipment and Specialties $100,800 $1,096,158 $1,196,958
9 Stairs and Vertical Transportation $792,000 $792,000
D) Mechanical and Electrical (10-13) $5,041,850  $44.50 $6,415,629  $56.63 $229,075 $2.06 $162,000 $2.57 $11,848,554 $104.58
10 Plumbing Systems $906,400 $1,368,840 $2,275,240
11 Heating, Ventilation and Air Conditioning $2,039,400 $1,721,700 $3,761,100
12 Electrical Lighting, Power and Communications $1,982,750 $3,134,663 $229,075 $162,000 $5,508,488
13 Fire Protection Systems $113,300 $190,426 $303,726
E) Site Construction (14-16) $965,456 $8.70 $459,193 $7.29 $1,424,649  $12.57
14 Site Preparation and Demolition $113,631 $64,493 $178,124
15 Site Paving, Structures & Landscaping $586,825 $334,700 $921,525
16 Utilities on Site $265,000 $60,000 $325,000
Subtotal Cost $15,812,431 $139.56 $11,438,494 $100.96 $1,194,531  $10.76 $621,193  $9.86 $29,066,650 $256.55
General Conditions 8.0% $1,264,995  $11.17 $915,080 $8.08 $95,562 $0.86 $49,695 $0.79 $2,325,332  $20.52
Bonds & Insurance 2.0% $341,549 $3.01 $247,071 $2.18 $25,802 $0.23 $13,418 $0.21 $627,840 $5.54
General Contractor Fee 4.5% $783,854 $6.92 $567,029 $5.00 $59,215 $0.53 $30,794 $0.49 $1,440,892  $12.72
Design Contingency 10.0% $1,820,283  $16.07 $1,316,767  $11.62 $137,511 $1.24 $71,510 $1.14 $3,346,071  $29.53
Escalation to MOC, 04/01/16 Excluded Excluded Excluded Excluded
Total Construction Cost $20,023,111 $176.73 $14,484,442 $127.84 $1,512,622  $13.63 $786,610  $12.49 $36,806,785 $324.86

Prepared by Cumming
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost

Schedule of Areas and Control Quantities
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CSU Medical Center
Schedule of Areas and Control Quantities

Conceptual Statement of Probable Cost 01/14/15
Schedule of Areas SF
1. Enclosed Areas (x 100%)
Level 1 35,900
Level 2 32,600
Level 3 32,600
Level 4 12,200
Total Enclosed 113,300
2. Unenclosed Areas
Covered Patio 3,705
Uncovered Balcony (Alternate) 1,500
Total Unenclosed 1,853
Total Gross Floor Area 115,153

Prepared by CUMMING
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost

CORE & SHELL
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
PROJECT SUMMARY - CORE & SHELL
Element Subtotal Total Cost / SF Cost / SF
A) Shell (1-5) $9,877,781 $87.18
1 Foundations $551,326 $4.87
2 Vertical Structure $1,560,618 $13.77
3 Floor & Roof Structures $2,473,792 $21.83
4 Exterior Cladding $4,630,770 $40.87
5 Roofing and Waterproofing $661,276 $5.84
B) Interiors (6-7)
6 Interior Partitions, Doors and Glazing
7 Floor, Wall and Ceiling Finishes
C) Equipment and Vertical Transportation (8-9) $892,800 $7.88
8 Function Equipment and Specialties $100,800 $0.89
9 Stairs and Vertical Transportation $792,000 $6.99
D) Mechanical and Electrical (10-13) $5,041,850 $44.50
10 Plumbing Systems $906,400 $8.00
11 Heating, Ventilation and Air Conditioning $2,039,400 $18.00
12 Electrical Lighting, Power and Communications $1,982,750 $17.50
13 Fire Protection Systems $113,300 $1.00
E) Site Construction (14-16)
14 Site Preparation and Demolition
15 Site Paving, Structures & Landscaping
16 Utilities on Site
Subtotal $15,812,431 $139.56
General Conditions 8.0% $1,264,995 $11.17
Subtotal $17,077,426 $150.73
Bonds & Insurance 2.0% $341,549 $3.01
Subtotal $17,418,974 $153.74
General Contractor Fee 4.5% $783,854 $6.92
Subtotal $18,202,828 $160.66
Design Contingency 10.0% $1,820,283 $16.07
Subtotal $20,023,111 $176.73
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $20,023,111 $176.73
Total Area: 113,300 SF

Prepared by Cumming
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - CORE & SHELL
Element Quantity Unit Unit Cost Total
1 Foundations
Layout 35,900 sfslab $0.15 $5,385
Continuous Footings, allow 4'-0" x 2'-0" 835 If
Continuous Footing Concrete, 4000 psi 272 ¢y $150.00 $40,822
Continuous Footing Formwork 3,340  sf $4.50 $15,030
Continuous Footing Reinforcement (180# / cy) 48,987 Ibs $0.81 $39,679
Continuous Footing Excavation 408 cy $13.00 $5,307
Continuous Footing Backfill 136  cy $11.00 $1,497
Continuous Footing Haul excess 272 ¢y $12.00 $3,266
Pier Caps, allow average 4'-0" x 4'-0" x 3'-0" 82 ea
Spread Footing Concrete, 4000 psi 160 cy $150.00 $24,053
Spread Footing Formwork 3,936 sf $4.50 $17,712
Spread Footing Reinforcement (180# / cy) 28,864 Ibs $0.81 $23,380
Spread Footing Excavation 241 ¢y $13.00 $3,127
Spread Footing Backfill 80 ¢y $11.00 $882
Spread Footing Haul excess 160 cy $12.00 $1,924
Grade Beams, allow 2'-0" x 2'-0" 418 If
Grade Beam Concrete, 4000 psi 68 cy $150.00 $10,206
Grade Beam Formwork 1,670  sf $4.25 $7,098
Grade Beam Reinforcement (180# / cy) 12,247  Ibs $0.81 $9,920
Grade Beam Excavation 102 cy $13.00 $1,327
Grade Beam Backfill 34 ¢y $11.00 $374
Grade Beam Haul excess 68 cy $12.00 $816
Deep Foundation System
18" diameter drilled piles 1,538 vif $48.75 $74,953
24" diameter drilled piles 1,281  vIf $56.75 $72,711
30" diameter drilled piles 2,306 VIf $68.75 $158,555
Spoils removal 1,210 cy $12.00 $14,515
Miscellaneous
Perimeter drain 835 If $22.50 $18,788
Total - Foundations $551,326
2 Vertical Structure
Cast-In-Place Concrete Shear Walls 12", Interior 1,000 sf
Shear Walls Concrete 41 cy $165.00 $6,722
Shear Walls Formwork 2,000 sf $10.00 $20,000
Shear Walls Reinforcement (350# / cy) 14,259 Ibs $0.85 $12,120
Shear Walls Finish to walls 2,000 sf $0.55 $1,100
Cast-In-Place Concrete Shear Walls 12", Exterior 11,000 sf
Shear Walls Concrete 448 ¢y $165.00 $73,944
Shear Walls Formwork 22,000 sf $10.00 $220,000
Shear Walls Reinforcement (350# / cy) 156,852 Ibs $0.85 $133,324
Shear Wallls Finish to walls 22,000 sf $0.55 $12,100
Structural Steel, Vertical
Steel columns, WF 170 tn $3,150.00 $535,343
Brace framing 113  tn $3,250.00 $368,225
Miscellaneous bolts and connections 28 tn $3,250.00 $92,056
Fireproofing to steelwork 312 tn $275.00 $85,683

Prepared by Cumming
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - CORE & SHELL

Element Quantity Unit Unit Cost Total
Total - Vertical Structure $1,560,618

3 Floor & Roof Structures
Slab On Grade, allow 5" thick

SOG Concrete including placing 609 cy $150.00 $91,412

SOG Formwork 835 If $4.60 $3,841

SOG Gravel sub base - 6" 35,900 sf $1.20 $43,080

SOG Reinforcing steel (1.5 #/sf) 53,850 Ib $0.81 $43,619

SOG Finish to slab 35,900 sf $0.45 $16,155

SOG Vapor barrier 35,900  sf $0.20 $7,180

SOG Add for thickened edges 34 ¢y $160.00 $5,443
Floor deck fill:

3 1/2" thick normal weight concrete topping, 3000 psi, incl reinforcing 77,400 sf $4.00 $309,600

Floor Deck Finish 77,400 sf $0.45 $34,830
Structural Steel, Floors

Steel floor beams, WF 232 tn $3,150.00 $731,430

Miscellaneous bolts and connections 23 tn $3,250.00 $75,465

Fireproofing to steelwork 255 tn $275.00 $70,241
Structural Steel, Roof

Steel roof beams, WF 72 tn $3,150.00 $226,170

Miscellaneous bolts and connections 7 tn $3,250.00 $23,335

Fireproofing to steelwork 79 tn $275.00 $21,720
Floor decking

3", 18 ga. metal floor deck 77,400 sf $4.85 $375,390

Deck Edging, 16 Ga 2,370 If $7.50 $17,775

1 1/2", 18 ga. metal roof deck 35,900 sf $3.75 $134,625
Roof decking

1 1/2", 18 ga. metal roof deck 35,900 sf $3.75 $134,625
Miscellaneous

Premium for roof cantilevers 1 Is $75,000.00 $75,000

Miscellaneous metals, allowance 113,300 sf $0.29 $32,857

Expansion joint Not Required

Total - Floor & Roof Structures $2,473,792

4 Exterior Cladding
Exterior Walls And Parapets
Exterior Metal Studs

Metal stud framing, 6" 18 ga at typical exterior wall 17,846  sf $7.50 $133,845
Metal stud framing, 6" 18 ga. at parapet walls 3,938  sf $7.50 $29,531
Metal stud framing, 6" 18 ga. at free-standing walls 7,956  sf $7.50 $59,670
Metal stud framing, 6" 18 ga. at exterior soffits 650  sf $7.50 $4,875

Sheathing
Exterior walls, densglas, vertical 33,677 sf $2.20 $74,089
Exterior walls, densglas, horizontal at exterior soffits 650 sf $2.35 $1,528

Exterior Wall Insulation
R-19 batt insulation, exterior walls and returns, semi-rigid including sf
foil backing 17,846 $1.00 $17,846
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - CORE & SHELL
Element Quantity Unit Unit Cost Total
Gypsum Board to interior of exterior
5/8" thick gypsum board X, finished, interior of exterior 17,846  sf $1.75 $31,231
Exterior Glazing
Storefront ribbon window system, low-E, double pane 25,700 sf $60.00 $1,542,000
Curtainwall system, exterior 12,400  sf $70.00 $868,000
Exterior Stone finish
Buff Sandstone veneer, panelized 29,740  sf $40.00 $1,189,580
Exterior Plaster
Plaster at overhang areas 650  sf $12.50 $8,125
Exterior Doors
HM Door Sets, HM frames and Hardware
Single HM door sets 6 ea $1,500.00 $9,000
Double HM door sets 2 ea $2,500.00 $5,000
Aluminum Door Sets, Frames and Hardware, Glazed in Aluminum Frame
Single aluminum door set at balcony See Alternates
Double aluminum door sets at entry vestibules 6 pr $6,000.00 $36,000
Miscellaneous Doors
Rollup door at receiving, allow 8'-0" x 10'-0" 1 ea $6,400.00 $6,400
Miscellaneous Premiums
Exterior Panic hardware, per leaf 22 ea $625.00 $13,750
Automatic door opening, per double leaf set 6 ea $2,750.00 $16,500
Aluminum Sunshades/Roof canopies
Exterior sunshades, horizontal 1,200 If $125.00 $150,000
Exterior sunshades, vertical 732 If $150.00 $109,800
Exterior Signage
Building signage, north, "Medical Center at Colorado State University 1 Is $15,000 $15,000
Building signage, east, "Colorado State University" 1 Is $15,000 $15,000
Building signage, south, "Colorado State University MEDICAL
CENTER" 1 Is $10,000 $10,000
Building signage, south, "Center for Healthy Aging" 1 Is $10,000 $10,000
Building signage, south, "UCH-PVH Health Clinic" 1 Is $10,000 $10,000
Building signage, west, "PVH UCH CLINIC" 1 Is $15,000 $15,000
Miscellaneous
Exterior glass railing at level 2 balcony See Alternates
Roof screen, including Centria panel finish 2,328  sf $55.00 $128,040
Miscellaneous fagade enhancements, allowance 1 Is $100,000 $100,000
Firesafing at perimeter walls 3,205 If $6.54 $20,961
Total - Exterior Cladding $4,630,770
5 Roofing and Waterproofing
Roofing
4-ply built-up roofing 35,900 sf $3.35 $120,265
4-ply built-up roofing, wrapped inside parapet wall 3,938  sf $3.35 $13,191
Paver / pedestal system at level 2 balcony See Alternates
Roof Insulation
Rigid roof insulation, poly iso insulation 35,900 sf $3.50 $125,650
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - CORE & SHELL
Element Quantity Unit Unit Cost Total
Flashing/Counterflashing
Aluminum coping at parapets 1,125 If $17.00 $19,125
Base flashings at base of parapets 1,125 If $17.00 $19,125
Sheetmetal, allowance 35,900 sf $1.00 $35,900
Roof Accessories
Access hatch and ladder 1 ea $2,400.00 $2,400
Southeast Entry Canopy
Entry canopy, including metal fascia and plaster soffit, complete with
structure and roofing 1,047  sf $80.00 $83,760
Premium for translucent panels, 3-form 760 sf $60.00 $45,600
West Entry Canopy
Entry canopy, including metal fascia and plaster soffit, complete with
structure and roofing 992  sf $80.00 $79,360
Premium for translucent panels, 3-form 216 sf $60.00 $12,960
Loading Dock Canopy
Loading dock canopy, including metal fascia and plaster soffit,
complete with structure and roofing 1,016  sf $80.00 $81,280
Miscellaneous
Caulking allowance 113,300 dfa $0.20 $22,660
Total - Roofing and Waterproofing $661,276
8 Function Equipment and Specialties
Interior Specialties
Double-sided stone veneer fireplace, per floor 4 Al $25,200.00 $100,800
Total - Function Equipment and Specialties $100,800
9 Stairs and Vertical Transportation
Stairs, Including Railings
Stair, metal pan, concrete fill, 4'-8" wide 8 flt $15,500.00 $124,000
Lobby stairs, allowance per flight, including glass railing and glass-
aggregate tread finish 3 flt $65,000.00 $195,000
Railing at central atrium, allow glass with aluminum cap 400 If $250.00 $100,000
Elevators, Gen2, Machine-Room-Less
Passenger elevator, hydraulic, 4-stop, gurney, 4500 Ib 2 ea $96,000.00 $192,000
Service elevator, hydrualic, 4-stop, gurney, 4500 Ib 1 ea $96,000.00 $96,000
Premium for double sided-operation of service elevator 1 Is $65,000.00 $65,000
Passenger elevator cab finish, allowance 2 ea $10,000.00 $20,000

Service elevator cab finish

Total - Stairs and Vertical Transportation
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - CORE & SHELL

Element Quantity Unit Unit Cost Total

10 Plumbing Systems
Plumbing (Including Med Gas)

Main equipment and distribution 113,300  sf $8.00 $906,400
Total - Plumbing Systems $906,400
11 Heating, Ventilation and Air Conditioning
HVAC
Main equipment and distribution 113,300  sf $18.00 $2,039,400
Total - Heating, Ventilation and Air Conditioning $2,039,400
12 Electrical Lighting, Power and Communications
Electrical
Main equipment and distribution 113,300  sf $17.50 $1,982,750
Total - Electrical Lighting, Power and Communications $1,982,750

13 Fire Protection Systems
Fire Protection

Main distribution lines and risers 113,300 sf $1.00 $113,300
Total - Fire Protection Systems $113,300
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost

INTERIOR FIT-OUT
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
PROJECT SUMMARY - INTERIOR FIT-OUT
Element Subtotal Total Cost / SF Cost / SF
A) Shell (1-5)
1 Foundations
2 Vertical Structure
3 Floor & Roof Structures
4 Exterior Cladding
5 Roofing and Waterproofing
B) Interiors (6-7) $3,926,708 $42.35
6 Interior Partitions, Doors and Glazing $1,958,123 $21.12
7 Floor, Wall and Ceiling Finishes $1,968,585 $21.23
C) Equipment and Vertical Transportation (8-9) $1,096,158 $11.82
8 Function Equipment and Specialties $1,096,158 $11.82
9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13) $6,415,629 $69.19
10 Plumbing Systems $1,368,840 $14.76
11 Heating, Ventilation and Air Conditioning $1,721,700 $18.57
12 Electrical Lighting, Power and Communications $3,134,663 $33.81
13 Fire Protection Systems $190,426 $2.05
E) Site Construction (14-16)
14 Site Preparation and Demolition
15 Site Paving, Structures & Landscaping
16 Utilities on Site
Subtotal $11,438,494 $123.36
General Conditions 8.0% $915,080 $9.87
Subtotal $12,353,574 $133.23
Bonds & Insurance 2.0% $247,071 $2.66
Subtotal $12,600,645 $135.89
General Contractor Fee 4.5% $567,029 $6.12
Subtotal $13,167,674 $142.01
Design Contingency 10.0% $1,316,767 $14.20
Subtotal $14,484,442 $156.21
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $14,484,442 $156.21
Total Area: 92,725 SF
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - INTERIOR FIT-OUT

Element Quantity Unit Unit Cost Total

6 Interior Partitions, Doors and Glazing
Interior Construction
Interior Partitions

Administration 1,525 sf $12.50 $19,063
Business Support 2,600 sf $10.00 $26,000
Center for Healthy Aging 6,700  sf $15.00 $100,500
Circulation / Common Areas 21,150  sf $8.00 $169,200
Contracts 560 sf $8.00 $4,480
Counseling 17,775  sf $15.00 $266,625
Dentist 2,000 sf $12.50 $25,000
Facilities 4,100 sf $11.00 $45,100
Health Education and Prevention 4,075 sf $12.50 $50,938
Immunization 2,350  sf $10.00 $23,500
Information Technology 950  sf $8.00 $7,600
Laboratory 1575  sf $11.00 $17,325
Medical Clinic 18,150 sf $15.00 $272,250
Multi-Purpose Room 900  sf $8.00 $7,200
Optometry 725  sf $12.50 $9,063
Pharmacy 1,600  sf $10.00 $16,000
Physical Therapy 4,850  sf $10.00 $48,500
PVH / UCH Clinic 10,100 sf $15.00 $151,500
Shell Space (Level 4) 10,475  sf $1.00 $10,475
Interior Glazing
Administration 1,525 sf $1.50 $2,288
Business Support 2,600 sf $1.50 $3,900
Center for Healthy Aging 6,700  sf $1.00 $6,700
Circulation / Common Areas 21,150  sf $1.00 $21,150
Contracts 560  sf $0.50 $280
Counseling 17,775  sf $0.50 $8,888
Dentist 2,000 sf $0.50 $1,000
Facilities 4,100 sf $0.25 $1,025
Health Education and Prevention 4,075 sf $1.00 $4,075
Immunization 2,350 sf $1.00 $2,350
Information Technology 950  sf $0.25 $238
Laboratory 1575  sf $0.50 $788
Medical Clinic 18,150 sf $1.00 $18,150
Multi-Purpose Room 900  sf $2.50 $2,250
Optometry 725  sf $1.00 $725
Pharmacy 1,600  sf $1.00 $1,600
Physical Therapy 4,850  sf $2.00 $9,700
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475 sf Not Included
Interior Doors
Administration 1,525 sf $10.00 $15,250
Business Support 2,600 sf $6.00 $15,600
Center for Healthy Aging 6,700  sf $7.00 $46,900
Circulation / Common Areas 21,150  sf $4.00 $84,600
Contracts 560 sf $7.50 $4,200
Counseling 17,775  sf $7.50 $133,313
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - INTERIOR FIT-OUT

Element Quantity Unit Unit Cost Total
Dentist 2,000 sf $10.00 $20,000
Facilities 4,100 sf $6.00 $24,600
Health Education and Prevention 4,075 sf $7.00 $28,525
Immunization 2,350 sf $6.00 $14,100
Information Technology 950  sf $6.00 $5,700
Laboratory 1,575 sf $10.00 $15,750
Medical Clinic 18,150 sf $7.50 $136,125
Multi-Purpose Room 900 sf $6.00 $5,400
Optometry 725  sf $12.00 $8,700
Pharmacy 1,600 sf $6.00 $9,600
Physical Therapy 4,850  sf $6.00 $29,100
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $0.50 $5,238

Total - Interior Partitions, Doors and Glazing $1,958,123

7 Floor, Wall and Ceiling Finishes
Interior Finishes

Administration 1,525 sf $16.00 $24,400
Business Support 2,600 sf $16.00 $41,600
Center for Healthy Aging 6,700  sf $21.00 $140,700
Circulation / Common Areas 21,150 sf $23.00 $486,450
Contracts 560  sf $16.00 $8,960
Counseling 17,775 sf $21.00 $373,275
Dentist 2,000 sf $21.00 $42,000
Facilities 4,100 sf $12.00 $49,200
Health Education and Prevention 4,075 sf $21.00 $85,575
Immunization 2,350 sf $21.00 $49,350
Information Technology 950  sf $12.00 $11,400
Laboratory 1,575 sf $23.00 $36,225
Medical Clinic 18,150 sf $21.00 $381,150
Multi-Purpose Room 900 sf $23.00 $20,700
Optometry 725  sf $21.00 $15,225
Pharmacy 1,600 sf $21.00 $33,600
Physical Therapy 4,850  sf $24.00 $116,400
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $5.00 $52,375
Total - Floor, Wall and Ceiling Finishes $1,968,585

8 Function Equipment and Specialties
Toilet Cubicles

Standard, stainless steel 16 ea $950.00 $15,200

Handicap, stainless steel 8 ea $1,050.00 $8,400

Urinal screen, stainless steel 4 ea $400.00 $1,600
Toilet / Restroom Specialties

Bathroom mirrors 448 sf $25.00 $11,200

Coat hook 24 ea $20.00 $480

Grab bars 16 ea $125.00 $2,000
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - INTERIOR FIT-OUT

Element Quantity Unit Unit Cost Total
Paper towel dispenser combo unit, recessed 16 ea $240.00 $3,840
Sanitary napkin dispenser 4 ea $275.00 $1,100
Sanitary napkin disposal 16 ea $120.00 $1,920
Seat cover dispenser 24 ea $85.00 $2,040
Soap dispenser 24  ea $60.00 $1,440
Toilet paper dispenser 24  ea $50.00 $1,200
Shower accessories 2 ea $500.00 $1,000

Manual shades at ribbon windows 25,700 sf $12.00 $308,400
Operable partition at multi-purpose room 30 If $800.00 $24,000
Casework, Including Solid-Surface Countertops
Administration 1,525 sf $3.50 $5,338
Business Support 2,600 sf $3.50 $9,100
Center for Healthy Aging 6,700  sf $6.50 $43,550
Circulation / Common Areas 21,150 sf $1.50 $31,725
Contracts 560  sf $3.50 $1,960
Counseling 17,775 sf $6.50 $115,538
Dentist 2,000 sf $6.50 $13,000
Facilities 4,100 sf $2.50 $10,250
Health Education and Prevention 4,075 sf $6.50 $26,488
Immunization 2,350 sf $6.50 $15,275
Information Technology 950  sf $2.50 $2,375
Laboratory 1,575 sf $15.00 $23,625
Medical Clinic 18,150 sf $6.50 $117,975
Multi-Purpose Room 900 sf $5.00 $4,500
Optometry 725  sf $6.50 $4,713
Pharmacy 1,600 sf $12.00 $19,200
Physical Therapy 4,850  sf $6.50 $31,525
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475 sf Not Included
Miscellaneous Specialties
Administration 1,525 sf $1.50 $2,288
Business Support 2,600 sf $1.50 $3,900
Center for Healthy Aging 6,700  sf $2.50 $16,750
Circulation / Common Areas 21,150 sf $2.00 $42,300
Contracts 560  sf $1.50 $840
Counseling 17,775 sf $2.50 $44,438
Dentist 2,000 sf $2.50 $5,000
Facilities 4,100 sf $1.50 $6,150
Health Education and Prevention 4,075 sf $2.50 $10,188
Immunization 2,350 sf $2.50 $5,875
Information Technology 950  sf $1.50 $1,425
Laboratory 1,575 sf $5.00 $7,875
Medical Clinic 18,150 sf $2.50 $45,375
Multi-Purpose Room 900 sf $5.00 $4,500
Optometry 725  sf $2.50 $1,813
Pharmacy 1,600 sf $5.00 $8,000
Physical Therapy 4,850  sf $5.00 $24,250
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $0.50 $5,238
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - INTERIOR FIT-OUT

Element Quantity Unit Unit Cost Total
Total - Function Equipment and Specialties $1,096,158

10 Plumbing Systems
Plumbing (Including Med Gas)

Administration 1,525 sf $6.50 $9,913
Business Support 2,600 sf $6.50 $16,900
Center for Healthy Aging 6,700  sf $16.50 $110,550
Circulation / Common Areas 21,150  sf $12.00 $253,800
Contracts 560 sf $6.50 $3,640
Counseling 17,775  sf $16.50 $293,288
Dentist 2,000 sf $20.00 $40,000
Facilities 4,100 sf $16.50 $67,650
Health Education and Prevention 4,075 sf $16.50 $67,238
Immunization 2,350 sf $16.50 $38,775
Information Technology 950  sf $6.50 $6,175
Laboratory 1575  sf $40.00 $63,000
Medical Clinic 18,150 sf $16.50 $299,475
Multi-Purpose Room 900  sf $6.50 $5,850
Optometry 725  sf $6.50 $4,713
Pharmacy 1,600  sf $12.00 $19,200
Physical Therapy 4,850  sf $12.00 $58,200
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $1.00 $10,475
Total - Plumbing Systems $1,368,840
11 Heating, Ventilation and Air Conditioning
HVAC
Administration 1,525 sf $15.00 $22,875
Business Support 2,600 sf $15.00 $39,000
Center for Healthy Aging 6,700  sf $18.00 $120,600
Circulation / Common Areas 21,150  sf $18.00 $380,700
Contracts 560 sf $15.00 $8,400
Counseling 17,775  sf $18.00 $319,950
Dentist 2,000 sf $18.00 $36,000
Facilities 4,100 sf $15.00 $61,500
Health Education and Prevention 4,075 sf $18.00 $73,350
Immunization 2,350 sf $18.00 $42,300
Information Technology 950  sf $15.00 $14,250
Laboratory 1575  sf $34.00 $53,550
Medical Clinic 18,150 sf $20.00 $363,000
Multi-Purpose Room 900  sf $16.00 $14,400
Optometry 725  sf $18.00 $13,050
Pharmacy 1,600  sf $18.00 $28,800
Physical Therapy 4,850  sf $16.00 $77,600
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $5.00 $52,375
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - INTERIOR FIT-OUT
Element Quantity Unit Unit Cost Total
Total - Heating, Ventilation and Air Conditioning $1,721,700
12 Electrical Lighting, Power and Communications
Electrical
Administration 1525  sf $26.00 $39,650
Business Support 2,600 sf $26.00 $67,600
Center for Healthy Aging 6,700  sf $32.50 $217,750
Circulation / Common Areas 21,150 sf $32.50 $687,375
Contracts 560  sf $26.00 $14,560
Counseling 17,775 sf $34.13 $606,572
Dentist 2,000 sf $32.50 $65,000
Facilities 4,100 sf $26.00 $106,600
Health Education and Prevention 4,075  sf $32.50 $132,438
Immunization 2,350 sf $32.50 $76,375
Information Technology 950  sf $26.00 $24,700
Laboratory 1,575 sf $42.25 $66,544
Medical Clinic 18,150  sf $34.13 $619,369
Multi-Purpose Room 900 sf $35.75 $32,175
Optometry 725  sf $29.25 $21,206
Pharmacy 1,600 sf $29.25 $46,800
Physical Therapy 4,850  sf $29.25 $141,863
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $6.50 $68,088
Premium for lighting upgrade allowance 1 s $100,000.00 $100,000
Total - Electrical Lighting, Power and Communications $3,134,663
13 Fire Protection Systems
Fire Protection
Occupied Space 91,285 sf $2.00 $182,570
PVH / UCH Clinic 10,100 sf See Alternate #1
Shell Space (Level 4) 10,475  sf $0.75 $7,856
Total - Fire Protection Systems $190,426
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Fort Collins, CO
Conceptual Statement of Probable Cost

SITEWORK / DEMOLITION
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
PROJECT SUMMARY - SITEWORK / DEMOLITION
Element Subtotal Total Cost / SF Cost / SF
A) Shell (1-5)
1 Foundations
2 Vertical Structure
3 Floor & Roof Structures
4 Exterior Cladding
5 Roofing and Waterproofing
B) Interiors (6-7)
6 Interior Partitions, Doors and Glazing
7 Floor, Wall and Ceiling Finishes
C) Equipment and Vertical Transportation (8-9)
8 Function Equipment and Specialties
9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13) $229,075 $2.06
10 Plumbing Systems
11 Heating, Ventilation and Air Conditioning
12 Electrical Lighting, Power and Communications $229,075 $2.06
13 Fire Protection Systems
E) Site Construction (14-16) $965,456 $8.70
14 Site Preparation and Demolition $113,631 $1.02
15 Site Paving, Structures & Landscaping $586,825 $5.29
16 Utilities on Site $265,000 $2.39
Subtotal $1,194,531 $10.76
General Conditions 8.0% $95,562 $0.86
Subtotal $1,290,094 $11.62
Bonds & Insurance 2.0% $25,802 $0.23
Subtotal $1,315,895 $11.85
General Contractor Fee 4.5% $59,215 $0.53
Subtotal $1,375,111 $12.39
Design Contingency 10.0% $137,511 $1.24
Subtotal $1,512,622 $13.63
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $1,512,622 $13.63
Total Area: 111,000 SF
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - SITEWORK / DEMOLITION
Element Quantity Unit Unit Cost Total
12 Electrical Lighting, Power and Communications
Exterior lighting allowance at pedestrian circulation areas 20,150 sf $3.50 $70,525
Exterior lighting allowance at vehicular circulation areas 29,275  sf $2.00 $58,550
Electrical and low-voltage site distribution, allowance 1 Is $100,000 $100,000
Total - Electrical Lighting, Power and Communications $229,075
14 Site Preparation and Demolition
Site Clearance
Site clearing, allowance including partial hardscape demo 111,000 sf $0.50 $55,500
Earthwork
Field staking / layout 111,000 sf $0.07 $7,770
Rough grading, cut and fill, allow 1'-0" average 4,522 ¢y $5.00 $22,611
Fine grading 111,000 sf $0.20 $22,200
Erosion control 111,000  sf $0.05 $5,550
Total - Site Preparation and Demolition $113,631
15 Site Paving, Structures & Landscaping
Hardscape
Sidewalk, broom-finish concrete 15,150  sf $5.50 $83,325
Hardscape paving at entry patio, allow 5,000 sf $8.00 $40,000
Loading dock ramp, 2'-0" elevation drop 5,000 sf $10.00 $50,000
Asphalt paving 13,000 sf $4.25 $55,250
Asphalt paving at West access drive 6,900  sf $5.00 $34,500
Asphalt paving at North access drive 4,375  sf $5.00 $21,875
Concrete curb 1,110 If $12.50 $13,875
Concrete curb and gutter 1,280 If $24.00 $30,720
Landscape
Planting
Landscaping and irrigation at feature planter areas 4,000 sf $6.00 $24,000
Landscaping and irrigation at balance of area, primarily native
plantings 20,000  sf $2.50 $50,000
Premium for trees 25 ea $500.00 $12,500
Site Walls
Loading dock walls, allow 8" painted CMU, reinforced 970 sf $24.00 $23,280
Miscellaneous site walls, allowance 1 Is $15,000.00 $15,000
Miscellaneous
Monument signage 1 Is $100,000.00 $100,000
Pergola at outdoor garden area 1 Is $20,000.00 $20,000
Site furnishings (tables, benches, umbrellas, etc.) allowance 1 Is $10,000.00 $10,000
Site specialties (bike racks, trash containers, etc.) allowance 1 Is $2,500.00 $2,500
Patio tables, chairs, and umbrellas By Owner
Connector canopy to adjacent buildings Excluded
Total - Site Paving, Structures & Landscaping $586,825
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - SITEWORK / DEMOLITION
Element Quantity Unit Unit Cost Total
16 Utilities on Site
Site Utilities
Miscellaneous utility demo, relocation and connections, allow 1 Is $15,000.00 $15,000
Water distribution system, allowance 1 Is $75,000.00 $75,000
Gas distribution system, allowance 1 Is $25,000.00 $25,000
Sanitary sewer system, allowance 1 Is $75,000.00 $75,000
Storm system , allowance 1 Is $75,000.00 $75,000
Total - Utilities on Site $265,000
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Conceptual Statement of Probable Cost

PARKING LOT
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

PROJECT SUMMARY - PARKING LOT

Element Subtotal Total Cost / SF Cost / SF

A) Shell (1-5)
1 Foundations
2 Vertical Structure
3 Floor & Roof Structures
4 Exterior Cladding
5 Roofing and Waterproofing
B) Interiors (6-7)
6 Interior Partitions, Doors and Glazing

7 Floor, Wall and Ceiling Finishes
C) Equipment and Vertical Transportation (8-9)

8 Function Equipment and Specialties

9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13) $162,000 $2.57

10 Plumbing Systems
11 Heating, Ventilation and Air Conditioning

12 Electrical Lighting, Power and Communications $162,000 $2.57
13 Fire Protection Systems
E) Site Construction (14-16) $459,193 $7.29
14 Site Preparation and Demolition $64,493 $1.02
15 Site Paving, Structures & Landscaping $334,700 $5.31
16 Utilities on Site $60,000 $0.95
Subtotal $621,193 $9.86
General Conditions 8.0% $49,695 $0.79
Subtotal $670,889 $10.65
Bonds & Insurance 2.0% $13,418 $0.21
Subtotal $684,307 $10.86
General Contractor Fee 4.5% $30,794 $0.49
Subtotal $715,100 $11.35
Design Contingency 10.0% $71,510 $1.14
Subtotal $786,610 $12.49
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $786,610 $12.49
Total Area: 63,000 SF
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - PARKING LOT
Element Quantity Unit Unit Cost Total
12 Electrical Lighting, Power and Communications
Exterior lighting allowance at pedestrian circulation areas 2,000 sf $3.50 $7,000
Exterior lighting allowance at vehicular circulation areas 52,500  sf $2.00 $105,000
Electrical and low-voltage site distribution, allowance 1 Is $50,000 $50,000
Total - Electrical Lighting, Power and Communications $162,000
14 Site Preparation and Demolition
Site Clearance
Site clearing, allowance including partial hardscape demo 63,000 sf $0.50 $31,500
Earthwork
Field staking / layout 63,000 sf $0.07 $4,410
Rough grading, cut and fill, allow 1'-0" average 2,567 cy $5.00 $12,833
Fine grading 63,000 sf $0.20 $12,600
Erosion control 63,000  sf $0.05 $3,150
Total - Site Preparation and Demolition $64,493
15 Site Paving, Structures & Landscaping
Hardscape
Sidewalk, broom-finish concrete 2,000 sf $5.50 $11,000
Asphalt paving at parking lot 52,500  sf $4.25 $223,125
Concrete curb 1,630 If $12.50 $20,375
Concrete curb and gutter 550 If $24.00 $13,200
Landscape
Planting
Landscaping and irrigation at parking lot islands / perimeter 8,000 sf $4.00 $32,000
Premium for trees 15 ea $500.00 $7,500
Miscellaneous
Signage, striping, wheel stopes, etc. 1 Is $25,000.00 $25,000
Site specialties (bike racks, trash containers, etc.) allowance 1 Is $2,500.00 $2,500
Total - Site Paving, Structures & Landscaping $334,700
16 Utilities on Site
Site Utilities
Miscellaneous utility demo, relocation and connections, allow 1 Is $10,000.00 $10,000
Storm system , allowance 1 Is $50,000.00 $50,000
Total - Utilities on Site $60,000
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Fort Collins, CO
Conceptual Statement of Probable Cost

Alternate #1: PVH / UCH Clinic Fit-Out
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
PROJECT SUMMARY - Alternate #1. PVH / UCH Clinic Fit-Out
Element Subtotal Total Cost / SF Cost / SF
A) Shell (1-5)
1 Foundations
2 Vertical Structure
3 Floor & Roof Structures
4 Exterior Cladding
5 Roofing and Waterproofing
B) Interiors (6-7) $449,450 $44.50
6 Interior Partitions, Doors and Glazing $237,350 $23.50
7 Floor, Wall and Ceiling Finishes $212,100 $21.00
C) Equipment and Vertical Transportation (8-9) $90,900 $9.00
8 Function Equipment and Specialties $90,900 $9.00
9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13) $696,900 $69.00
10 Plumbing Systems $166,650 $16.50
11 Heating, Ventilation and Air Conditioning $181,800 $18.00
12 Electrical Lighting, Power and Communications $328,250 $32.50
13 Fire Protection Systems $20,200 $2.00
E) Site Construction (14-16)
14 Site Preparation and Demolition
15 Site Paving, Structures & Landscaping
16 Utilities on Site
Subtotal $1,237,250 $122.50
General Conditions 8.0% $98,980 $9.80
Subtotal $1,336,230 $132.30
Bonds & Insurance 2.0% $26,725 $2.65
Subtotal $1,362,955 $134.95
General Contractor Fee 4.5% $61,333 $6.07
Subtotal $1,424,288 $141.02
Design Contingency 10.0% $142,429 $14.10
Subtotal $1,566,716 $155.12
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $1,566,716 $155.12
Total Area: 10,100 SF

Prepared by Cumming

Page 33 of 40




CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - Alternate #1: PVH / UCH Clinic Fit-Out
Element Quantity Unit Unit Cost Total
6 Interior Partitions, Doors and Glazing
Interior Construction
Interior Partitions 10,100  sf $15.00 $151,500
Interior Glazing 10,100 sf $1.00 $10,100
Interior Doors 10,100  sf $7.50 $75,750
Total - Interior Partitions, Doors and Glazing $237,350
7 Floor, Wall and Ceiling Finishes
Interior Finishes 10,100 sf $21.00 $212,100
Total - Floor, Wall and Ceiling Finishes $212,100
8 Function Equipment and Specialties
Casework, Including Solid-Surface Countertops 10,100  sf $6.50 $65,650
Miscellaneous Specialties 10,100 sf $2.50 $25,250
Total - Function Equipment and Specialties $90,900
10 Plumbing Systems
Plumbing (Including Med Gas) 10,100  sf $16.50 $166,650
Total - Plumbing Systems $166,650
11 Heating, Ventilation and Air Conditioning
HVAC 10,100 sf $18.00 $181,800
Total - Heating, Ventilation and Air Conditioning $181,800
12 Electrical Lighting, Power and Communications
Electrical 10,100  sf $32.50 $328,250
Total - Electrical Lighting, Power and Communications $328,250
13 Fire Protection Systems
Fire Protection
Occupied Space 10,100  sf $2.00 $20,200
Total - Fire Protection Systems $20,200
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
PROJECT SUMMARY - Alternate #2: Level 4 Fit-Out
Element Subtotal Total Cost / SF Cost / SF
A) Shell (1-5)
1 Foundations
2 Vertical Structure
3 Floor & Roof Structures
4 Exterior Cladding
5 Roofing and Waterproofing
B) Interiors (6-7) $424,238 $40.50
6 Interior Partitions, Doors and Glazing $235,688 $22.50
7 Floor, Wall and Ceiling Finishes $188,550 $18.00
C) Equipment and Vertical Transportation (8-9) $62,850 $6.00
8 Function Equipment and Specialties $62,850 $6.00
9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13) $565,650 $54.00
10 Plumbing Systems $83,800 $8.00
11 Heating, Ventilation and Air Conditioning $167,600 $16.00
12 Electrical Lighting, Power and Communications $293,300 $28.00
13 Fire Protection Systems $20,950 $2.00
E) Site Construction (14-16)
14 Site Preparation and Demolition
15 Site Paving, Structures & Landscaping
16 Utilities on Site
Subtotal $1,052,738 $100.50
General Conditions 8.0% $84,219 $8.04
Subtotal $1,136,957 $108.54
Bonds & Insurance 2.0% $22,739 $2.17
Subtotal $1,159,696 $110.71
General Contractor Fee 4.5% $52,186 $4.98
Subtotal $1,211,882 $115.69
Design Contingency 10.0% $121,188 $11.57
Subtotal $1,333,070 $127.26
Escalation Excluded
TOTAL ESTIMATED CONSTRUCTION COST $1,333,070 $127.26
Total Area: 10,475 SF
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CSU Medical Center
Fort Collins, CO

Conceptual Statement of Probable Cost 01/14/15
DETAIL ELEMENTS - Alternate #2: Level 4 Fit-Out
Element Quantity Unit Unit Cost Total
6 Interior Partitions, Doors and Glazing
Interior Construction
Interior Partitions 10,475  sf $12.50 $130,938
Interior Glazing 10,475 sf $2.00 $20,950
Interior Doors 10,475  sf $8.00 $83,800
Total - Interior Partitions, Doors and Glazing $235,688
7 Floor, Wall and Ceiling Finishes
Interior Finishes 10,475 sf $18.00 $188,550
Total - Floor, Wall and Ceiling Finishes $188,550
8 Function Equipment and Specialties
Casework, Including Solid-Surface Countertops 10,475  sf $4.00 $41,900
Miscellaneous Specialties 10,475 sf $2.00 $20,950
Total - Function Equipment and Specialties $62,850
10 Plumbing Systems
Plumbing (Including Med Gas) 10,475  sf $8.00 $83,800
Total - Plumbing Systems $83,800
11 Heating, Ventilation and Air Conditioning
HVAC 10,475 sf $16.00 $167,600
Total - Heating, Ventilation and Air Conditioning $167,600
12 Electrical Lighting, Power and Communications
Electrical 10,475  sf $28.00 $293,300
Total - Electrical Lighting, Power and Communications $293,300
13 Fire Protection Systems
Fire Protection
Occupied Space 10,475  sf $2.00 $20,950
Total - Fire Protection Systems $20,950
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost

PROJECT SUMMARY - Alternate #3: Level 2 Balcony

01/14/15

Element Subtotal

Total

Cost / SF

Cost / SF

A) Shell (1-5)

1 Foundations

2 Vertical Structure

3 Floor & Roof Structures

4 Exterior Cladding $29,700

5 Roofing and Waterproofing $20,625
B) Interiors (6-7)

6 Interior Partitions, Doors and Glazing

7 Floor, Wall and Ceiling Finishes
C) Equipment and Vertical Transportation (8-9)

8 Function Equipment and Specialties

9 Stairs and Vertical Transportation
D) Mechanical and Electrical (10-13)

10 Plumbing Systems
11 Heating, Ventilation and Air Conditioning
12 Electrical Lighting, Power and Communications

13 Fire Protection Systems
E) Site Construction (14-16)

14 Site Preparation and Demolition
15 Site Paving, Structures & Landscaping
16 Utilities on Site

$50,325

$19.80
$13.75

$33.55

Subtotal

General Conditions 8.0%

$50,325
$4,026

$33.55
$2.68

Subtotal

Bonds & Insurance 2.0%

$54,351
$1,087

$36.23
$0.72

Subtotal

General Contractor Fee 4.5%

$55,438
$2,495

$36.96
$1.66

Subtotal
Design Contingency 10.0%

$57,933
$5,793

$38.62
$3.86

Subtotal

Escalation

$63,726
Excluded

$42.48

TOTAL ESTIMATED CONSTRUCTION COST

$63,726

$42.48

Total Area: 1,500 SF
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CSU Medical Center
Fort Collins, CO
Conceptual Statement of Probable Cost 01/14/15

DETAIL ELEMENTS - Alternate #3: Level 2 Balcony

Element Quantity Unit Unit Cost Total

4 Exterior Cladding
Exterior Doors
Aluminum Door Sets, Frames and Hardware, Glazed in Aluminum Frame

Single aluminum door set at balcony 1 ea $3,850.00 $3,850
Miscellaneous
Exterior glass railing at level 2 balcony 94 If $275.00 $25,850
Total - Exterior Cladding $29,700
5 Roofing and Waterproofing
Roofing
Paver / pedestal system at level 2 balcony 1,500 sf $13.75 $20,625
Total - Roofing and Waterproofing $20,625
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LEED for New Construction v2.2
Registered Project Checklist

Project Name: CSU Medical Center
Project Address: Colorado State University

Yes 2 No Reason not attainable
BEIEE  Sustainable Sites 14 Points
[EA  Preeqz  Construction Activity Pollution Prevention Required
1{1 Credit 1 Site Selection 1
1 Credit 2 Development Density & Community Connectivity 1

1 |Credit 3 Brownfield Redevelopment 1 site does not qualify
Credit4.1  Alternative Transportation, Public Transportation Access 1
Credit4.2  Alternative Transportation. Bicvcle Storaae & Chanaina Rooms 1
Credit4.3  Alternative Transportation, Low-Emittina & Fuel-Efficient Vehicles 1
Credit4.4  Alternative Transportation, Parkina Capacity 1
Credit5.1  Site Development, Protect or Restore Habitat 1
i Credit5.2  Site Development. Maximize Open Space 1
1 Credit6.1  Stormwater Desian, Quantity Control 1
1 |Credit62  Stormwater Desian. Ouality Control 1 connected to city system
Credit7.1  Heat Island Effect, Non-Roof 1
Credit7.2  Heat Island Effect. Roof :
Credit 8 Light Pollution Reduction 1
Yes ?  No

Bl \Water Efficiency 5 Points
1 Credit1.1  Water Efficient Landscapina. Reduce by 50% 1
i Credit1.2  Water Efficient Landscapina. No Potable Use or No Irrigation 1
1 Credit 2 Innovative Wastewater Technologies 1
1 Credit3.1  Water Use Reduction. 20% Reduction 1
i Credit32  Water Use Reduction, 30% Reduction 1
Energy & Atmosphere 17 Points
Y Prereq 1 Fundamental Commissioning of the Building Energy Systems Required
| Y Prereq 2 Minimum Energy Performance Required
| Y Prereq 3 Fundamental Refrigerant Management Required

*Note for EAc1: All LEED for New Construction projects registered after June 26", 2007 are required to achieve at least two (2) points under EAc1.
Credit 1 Optimize Energy Performance 1t010

| |10.5% New Buildings or 3.5% Existing Building Renovations 1
| |14% New Buildings or 7% Existing Building Renovations 2
| |17.5% New Buildings or 10.5% Existing Building Renovations 3
| 4 |21% New Buildings or 14% Existing Building Renovations 4
| |24.5% New Buildings or 17.5% Existing Building Renovations 5
| |28% New Buildings or 21% Existing Building Renovations 6
| |31.5% New Buildings or 24.5% Existing Building Renovations 7
| |35% New Buildings or 28% Existing Building Renovations 8
| |38.5% New Buildings or 31.5% Existing Building Renovations 9
| [42% New Buildings or 35% Existing Building Renovations 10
_On-Site Renewable Energy 1t03
| 1 |2.5% Renewable Energy 1
|___|7.5% Renewable Energy 2
| [12.5% Renewable Energy 3
Credit 3 Enhanced Commissioning 1
Credit 4 Enhanced Refrigerant Management 1
Credit 5 Measurement & Verification 1
Credit 6 Green Power 1
continued...
Yes ?  No
BB Materials & Resources 13 Points
|n___ Prereq 1 Storage & Collection of Recyclables Required
Credit11  Buildina Reuse. Maintain 75% of Existina Walls. Floors & Roof 1 new bldg
Credit12  Buildina Reuse, Maintain 100% of Existina Walls, Floors & Roof 1 new bldg
Credit1.3  Buildina Reuse. Maintain 50% of Interior Non-Structural Elements 1 new bldg
d Credit21  Construction Waste Manaaement, Divert 50% from Disposal 1
Credit22  Construction Waste Manaaement, Divert 75% from Disposal 1 new bldg
Credit31l  Materials Reuse, 5% 1 new bldg
Credit32  Materials Reuse.10% 1 new bldg
1 Credit41  Recvcled Content, 10% (post-consumer + %2 pre-consumer) 1
1 Credit4.2  Recvcled Content. 20% (post-consumer + Y2 pre-consumer) 1
Credit5.1  Reaional Materials, 10% Extracted, Processed & Manufactured Reaior 1
Credit5.2  Reaional Materials. 20% Extracted. Processed & Manufactured Reaior 1
Credit 6 Rapidly Renewable Materials 1
Credit 7 Certified Wood 1
Yes 7 No
EAEM  ndoor Environmental Quality 15 Points
l Prereq 1 Minimum IAQ Performance Required
___ Prereq2 Environmental Tobacco Smoke (ETS) Control Required
1 Credit 1 Outdoor Air Delivery Monitoring 1
1 Credit 2 Increased Ventilation 1
Credit31  Construction IAO Manaaement Plan. Durina Construction 1
Credit32  Construction IAO Manaaement Plan, Before Occupancy 1
Credit4.1  Low-Emittina Materials. Adhesives & Sealants 1
Credit4.2  Low-Emittina Materials, Paints & Coatinas 1
Credit4.3  Low-Emittina Materials, Carpet Svstems 1
Credit4.4  Low-Emittina Materials, Composite Wood & Aarifiber Products 1
1 Credit 5 Indoor Chemical & Pollutant Source Control 1
Credit 6.1 Controllability of Svystems, Liahting 1
Credit6.2  Controllability of Svstems. Thermal Comfort 1
Credit7.1  Thermal Comfort, Desian 1
Credit7.2  Thermal Comfort, Verification 1
Credit8.1  Davliaht & Views, Davliaht 75% of Spaces 1
1 Credit82  Davliaht & Views, Views for 90% of Spaces 1
Yes 7 No
AR  nnovation & Design Process 5 Points
1 Credit 1.1 Innovation in Design: Provide Specific Title 1
dl Credit 1.2 Innovation in Desian: Provide Specific Title 1
1 Credit 1.3 Innovation in Desian: Provide Specific Title 1
dl Credit 1.4 Innovation in Desian: Provide Specific Title 1
1 Credit 2 LEED® Accredited Professional 1
Yes 7 No
EBBBEI  Proiect Totals (pre-certification estimates) 69 Points

Certified: 26-32 points, Silver: 33-38 points, Gold: 39-51 points, Platinum: 52-69 points
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