
 

 

 

  

        OCT                 NOV 

SEPT 24 
Final date for 

department/unit 

feasibility request 

submittals to University 

Engineering and 

Planning (As approved 

by Dean/AVP/VP) 

SEPT 2021 

 

    DEC 

 

NOV 29 
Signed and funded Project 

Approval Forms for 

summer projects due to 

University Engineering 

and Planning 

 

                          FEB MARCH 

NOV 2 
Deferred maintenance (DM) 

budgets recommended to the 

President’s office for BOT 

approval in Dec. 

         APRIL        MAY 

OCT 22 
University 

Engineering and 

Planning completed 

Feasibility Studies 

due to departments. 

Notes:   

Throughout the year University Engineering and Planning implements projects that can be accomplished 

without disrupting planned work, classes, and programs. 

Projects not approved via this calendar have no guarantee of summer implementation or of completion   

prior to the beginning of fall classes.                           

       JAN 2022 

APRIL 1 
All Summer 

Projects are 

submitted for Fire 

Marshal and other 

code required 

reviews. 

AUG 5  
Substantial 

Completion 

including State 

Fire Safety final 

inspection.  

AUG 12  

summer projects 

100% complete 

         AUGUST 
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