
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

	

 

Method Statement / Risk Assessment for 
Work at 

Valley Mill, Henrietta Street, Bacup. 
            
                   Dated:  08/09/14               Ref:      A2198 

 
© not to be copied/sold, given/lent to any third party without 

prior consent from Reddish Demolition Ltd. 

     
Reddish Demolition Ltd, Albion House, Under Lane, Chadderton, OL9 7PP 

                           Tel No: 0161 682 6660             Fax No: 0161 682 5252    
       Email: info@reddishdemolition.co.uk      Website: www@reddishdemolition.co.uk 
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Plan of Work Revisions 
 
The site supervisor is only authorised to make alterations to or deviations from this method of work 
when agreed with the project manager. A record of any alterations or deviations made by the site 
supervisor must be kept on a record sheet for return to the office and all operatives informed.  
 
 

DATE  REVISION No  DETAIL  INITIALS 
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Site Operatives / Supervision 
Copies of Training Certificates, CCDO & CPCS cards for all personnel are to be kept in H&S Plan in 
site cabin. 
 

  NAME  CONTACT DETAILS 

Full Time Site Foreman  Steve Ellis  07900 328630 
 

First Aider 
 

Steve Ellis  07900 328630 
 

Fire Marshall  Ian Smith  07703 831707 

Contracts Manager  Paul Round  07747 468841 

Temporary Works Co‐Ordinator  Peter Blackman  07772 185670 

Average = 5     

 
Plant and Equipment 
All plant and vehicles will be parked in designated areas and immobilised at the close of works each 
day. 
 

Plant / Equipment  Checks carried out by 

14 ton 360° excavator with attachments 
 
 

Machine Operative 
 

 
Security of Plant, Equipment & Tools 
All Plant, Equipment and Tools will be stored away when not in use and end of working shift. 
 
Storage of Highly Flammable Liquids / LPG 
Open air compounds will be set up for the storage of fuels and LPG. They will be sited at least 10m 
from any building and be secured. The floors of the storage area will be well compacted and kept 
clear of any other flammable materials and waste. COSHH Procedures in place and adequate 
signage. Adequate fire‐fighting equipment and spillage kit at hand. 
 
Site Tidiness 
Site to be kept tidy and materials to be segregated and stockpiled as work progresses. All walkways 
and excess to working areas are to be kept clear of trip and slip hazards. Good housekeeping must 
be maintained throughout the works and regular monitored and inspected. 
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Traffic Management 
All sites to implement a safe system of traffic management. Use existing roads or loading bays were 
possible. Reversing manoeuvres need to be controlled and managed using guides were possible. 
Reversing bays using traffic cones or similar should be set up. Individual traffic management 
systems to be added to this Method Statement as an addendum. 
 
Ongoing Operations 
Vehicles to be halted at site entrance and then guided onto and off site. Dirt and debris will be 
cleared immediately. Adequate precautions will be undertaken to prevent the spreading of dust, 
including periodic spraying as required.  
All barriers and signs etc will be constantly checked and maintained before and during each working 
day by the Site Foreman. 
 
Environmental 
Dust and noise will be monitored during the course of the works. It is accepted that noise cannot be 
eliminated entirely, but reasonable steps will be taken to reduce any adverse effects of noise 
generated by the works. Reasonable steps will be taken to reduce dust by water suppression as 
required in the form of water spraying and spill kits as necessary. 
 
Emergency Procedures 
Muster point for emergency procedures will be site entrance and alarm will be raised vocally. 
Specific requirements and procedures will be explained to each operative / visitor at site induction.  
Visitors who are not walking the site will not require inductions. Please refer to Fire Plan & 
Procedures and site traffic management & layout plan for location of muster point. 
 
Responsibilities for Safety Control & Monitoring 
Site Foreman must ensure a site induction is carried out for all operatives prior to commencement 
on site. During site induction all personnel will be made aware of the Specific Working Methods, 
Site Rules, Accident Reporting and Site Emergency Procedures. These will be adhered to at all 
times. Regular toolbox talks will be given and recorded on site. 
SHEQ Manager is to conduct regular inspections and audits, copies will be left in site file. 
 
Toolbox Talks 
 

Dust  √ 

Noise   

Housekeeping  √ 

Manual Handling  √ 

Working near Electricity   

Working at Height   

Asbestos Awareness   

Others (please state)   
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Permit To Work Required 
 

Project Permit to Work  √ 

Asbestos   

Hot Works   

Electricity   

Other (please state)   

 
 
Temporary Works 
 
Temporary Works procedures in place and temporary works register must be completed and 
updated as required. 
 

Standard Scaffold   

Hoarding and fencing up to 1.2m high  √ 

Simple propping systems – 1 or 2 props   

Other (please state)   
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Description of the Works 
 
The works consists of the demolition and site clearance of a 3 storey mill structure. The structure is 
highlighted on below map ref: VM01. The single storey adjoining structure (map ref: FM01) is to 
remain and will be demolished at a later stage. This single storey section is used predominantly as 
storage and details of protection with regards the interface with the works is highlighted in the risk 
assessment on page 12, items 6‐10. 
 

 
 

The 3 storey mill is constructed of stone and the floors are constructed of ‘barrel arches’ on steel 
girders with cast iron stanchion supports. See below photos as highlighted internal VM02 & VM03. 
External photos are highlighted as VM04, VM05 & VM06. Demolition will be predominantly 
machine work with handwork around street furniture and retained tower; photo ref VM07. The 
structure measures 62m x 22m on plan and as a flat roof structure which suggests it has previously 
had the upper storey removed. 
 

                           
                               VM02                                                                                                                     VM03 



 

Valley Mill, Bacup.                                                                                                                                      Prepared by:‐ Melvyn Lord     
Page 7 of 14 

                   
                                 VM04                                                                                                       VM05 

    

 
VM06 

 

 
VM07 
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The adjoining single storey structure known as Forrest Mill and identified on below photos FM02, 
FM03 & FM04 is approximately 4000m² and consists of part slate and part asbestos cement roofing 
sheets supported on steel lattice beams. A full Type 3 (intrusive) Asbestos Survey has been carried 
out and the notifiable asbestos has been notified to the HSE and is in the process of being removed. 
 

                   
                                    FMO2                                            FM03 

 
 

 
FM04 
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Operations & Risk Assessments 
 
OPERATION No. 1 – Set Up Site 
Confirm cuts with Statutory Authorities (no work to take place until status of services is 
confirmed). Ensure project permit to work has been completed prior to commencing works on site. 
 
Hazards Identified:‐ 
1.1 Electric Shock / Explosion (Live services) 
1.2 Head and Foot Injury 
1.3 Manual Handling 
1.4 Cranage of Heavy Cabins 
1.5 Reversing Vehicles 
1.6 Manholes 
1.7 Mobile Phones 
 
Control Measures:‐ 
1.1 No work to take place until services are confirmed isolated (written confirmation only).  
1.2 Hard hats and safety footwear to be worn at all times. Good housekeeping, supervised 

employees and regular site inspections. 
1.3 20kg maximum weight for repetitious lifting of materials. Above 20kg mechanical aids or 

teamwork. Minimise handling by storing materials close at hand. Operatives must have a valid 
manual handling certificate and follow procedures in place. Staff induction training and attend 
regular toolbox talks. 

1.4 Approved Contractors for movement of site cabins and banksman to be present. Method 
Statement/Risk assessment must be approved prior to permitting works to be carried out, sub‐
contractors schedule must be completed.  

1.5 All operatives to wear high visibility vest / jackets. Reversing manoeuvres to be supervised by 
banksman at all times. 

1.6 Identify, mark off and protect any manholes which are live and to remain throughout the job 
and after the demolition has taken place. 

1.7 Mobile phones should only be used for essential purposes and only be used outside the working 
area.  

 
 
OPERATION No. 2 – Removal of Asbestos (see asbestos RAMS) 
 
 
OPERATION No. 3 – Demolition of single storey structure in yard area. 
A 14 tonne 360° excavator with attachments fitted will demolish single storey structure in loading 
bay yard area to facilitate soft strip material from rear ground floor windows. Resulting material will 
be used to infill any voids in the floor area to enable roll on roll off skips to be positioned. 
 
Hazards Identified:‐ 
3.1 Hazard of crushing by partly demolished structures and injury from flying debris 
3.2 Noise/Dust 
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3.3 Stability of outer walls 
3.3 Risk to public and unauthorised persons 
3.4 Falls by machine through basements/cellars 
3.5 Quick Hitch attachment 
 
Control Measures:‐ 
3.1 Machine operator and site foreman to inspect each property prior to machine demolition to 

ensure property is free from personnel and equipment. All apertures to be boarded up to 
prevent debris deflecting through same. 

3.2 Ear defenders will be worn as required. Works to be lightly sprayed with water during machine 
demolition if required. 

3.3 Party walls to be left raked back at first level to assist in support. Outer walls to be 
pulled/pushed inwards in small sections to avoid unnecessary dust and vibrations.Nothing 
higher then single storey to be left unsupported during works and all structures to be left safe 
and in stepped fashion if left overnight. 

3.4 Look outs to be in attendance during demolition of outer walls. All look outs to be in full view of 
machine driver. 

3.5 Site investigation prior to machine demolition to identify any basements. 
3.6 Machine operatives to hold current licence to drive category of machine and hold current 

training certificates for safe operation of Quick Hitch Attachment. Copies of licence and current 
test certificate for plant to be stored in site office.    

 
 
OPERATION No. 4 – Soft strip ground floor only.  
Operatives using hand held tools will strip out furnishings/ fixings and load same through window 
openings at the rear before placing into skips previously positioned at the rear of the structure. 
 
Hazards Identified:‐ 
4.1 Cuts to hands / puncture wounds  
4.2 Fire Risk from unauthorised persons 
4.3 Risk to others below during dropping zones 
4.4 Discovery of suspicious material (asbestos) 
4.5 Slip and Trip hazard 
4.6 Discovery of Syringes 
4.7 Waste Management 
4.8 Abrasive Wheels 
4.9 Petrol 
4.10 Eye Damage 
 
Control Measures:‐ 
4.1 Gloves to be worn as required. 
4.2 Firewood to be pulled back from building to avoid unauthorised lighting and skips containing 

same will be moved daily. Site boundary to be regular inspected to prevent unauthorised 
access. 

4.3 Dropping zones will be clearly defined and marked out using high visibility tape and look outs. 
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4.4 Operatives carrying out stripping out works will take special care during this part of  the works 
in encountering suspicious material (Asbestos based material). If any suspicious material is 
encountered during the strip out, then work in that immediate area will cease until such time 
that the material is identified. If Asbestos is located then the area will be sealed until such time 
that it is removed by  competent and licensed contractors (on our approved list). 

4.5 Good house‐keeping to be maintained. Walkways and emergency exits to remain clear. Areas 
around mess facilities to be swept daily. 

4.6 Assessment of areas prior to work in immediate area. All the necessary PPE must be worn.  
Toolbox talk given prior to works commencing on procedures in place if hypodermic needles are 
encountered. Records kept on location of any needles found and team briefs will be conducted 
regularly. 

4.7 Waste must be segregated into categories and taken to licensed sites. Waste Transfer Notes to 
be stored and when applicable Site Waste Management Plan updated and regularly reviewed. 

4.8 Operatives using abrasive wheels must be competent, trained and wearing all PPE required and 
provided as required. 

4.9 Petrol to be stored in containers marked ‘petroleum spirit’, and must be stored in a well 
ventilated place at least 6 metres from the works. 

4.10Safety glasses to be worn as required. 
 
 
OPERATION No. 5 – Removal of stone flags. 
Operatives using hand held tools will lift flags from floors of mill structure and load into pallets 
before transporting to gable end opposite main tower. Diesel driven tele‐handler with forks fitted 
will be used to access floor areas and lower pallets down to ground level for disposal. Bottom 
section of window opening will be broken out to allow access for tele‐handler forks. 
 
Hazards Identified:‐ 
5.1 Overloading floor area. 
5.2 Risk to others below. 
5.3 Overloading tele‐handler. 

 
Control Measures:‐ 
5.1 Pallets of stone flags to be spread evenly across floor working backwards from tower at all 

times. 
5.2 Area below to be secured by barriers and lookouts. 
5.3 Tele‐handler to be used by trained operative within manufacturers guidelines for load, usage 

etc. 
 
 
OPERATION No. 6 – Machine Demolition 
High reach demolition machine with grapple attachment fitted will be used to commence 
demolition from the yard area proceeding inwards as machine demolition progresses. Support 
beams to roof to be lifted down in jaws of grapple attachment before outer walls are pulled 
inwards in small sections onto upper floor. Resulting debris to be scraped back off floors to prevent 
overloading before commencing similar procedure on lower floors. Brick arches to be knocked 
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through using same attachments before exposed beams and support columns are lowered down 
also. 
 
Hazards Identified:‐ 
6.1 Hazard of crushing by partly demolished structures and injury from flying debris 
6.2 Risk to public and unauthorised persons 
6.3 Falls by machine through basements/cellars 
6.4 Quick Hitch attachment 
6.5 Falls from unauthorised persons through floors. 
6.6 Dust nuisance to adjoining owners and store. 
6.7 Noise 
6.8 Stability of outer walls. 
6.9 3no lamp standards on public footpath. 
6.10 Risk to workers in single storey adjoining structure. 
 
Control Measures:‐ 
6.1 Machine operator and site foreman to inspect each property prior to machine demolition to 

ensure property is free from personnel and equipment. All apertures to be boarded up to 
prevent debris deflecting through same. 

6.2 Look outs to be in attendance during demolition of outer walls. All look outs to be in full view of 
machine driver. 

6.3 Site investigation prior to machine demolition to identify any basements. 
6.4 Machine operatives to hold current licence to drive category of machine and hold current 

training certificates for safe operation of Quick Hitch Attachment. Copies of licence and current 
test certificate for plant to be stored in site office.    

6.5 Door openings in tower to be blocked off during machine demolition to deter unauthorised 
       persons. 
6.6 Machine demolition to be carried out in out of hours sequence to facilitate Morrisons 

deliveries. Special care to be taken to suppress dust in this particular section of the works. A 
meeting to be arranged with store managers to discuss delivery times of heavy lorries. 

6.7 Ear defenders to be worn. 
6.8 Permission to be sought with local Authority to close adjacent footpath and erect solid hoarding  
      along street. Structure to be left in a stepped fashion during machine demolition to maintain  
      stability. 
6.9 Store works around existing lamp standards on street elevation to be worked down by   

operatives secured by harnesses in geni‐lift to ground floor level. 
6.10 An exclusion zone to be set up in the single storey adjoining warehouse by fencing off with  
       heras type fencing approximately 20 metres from base of mill structure. Workers to be   
       excluded from warehouse structure during machine demolition. 
 
 
OPERATION No. 7 – Filling Basements and Site Clearance 
Basements will be backfilled with suitable material obtained from site and the site will be left level 
with surrounding levels and free from loose rubble. 
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Hazards Identified:‐ 
7.1 Falls in basement 
7.2 Heavy Vehicles visiting site 
 
Control Measures:‐ 
7.1 Edges of basements will not be left exposed at end of working day unless protected by barriers. 
7.2 Banksman will be used to assist heavy Lorries in reversing manoeuvres on site. Entrance to the 
site will be kept secure at all times. All operatives to wear high visibility vests/ jackets and are 
excluded from working within a 25metre radius of operated plant. 
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Method Statement Compliance 
 

We, the undersigned, have read and fully understood this method of work. Any queries, 
problems or areas not understood have been discussed and clarified with the site supervisor/ 
project manager as appropriate prior to signing below. 

 
 

NAME  SIGNED  DATE 
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