
APPENDIX TO S.I.A LUMP SUM CONTRACT, 9TH EDITION Appendix A1

Description Clause Remarks

Type of Contract Article 2 & .
6(e), and

(Lump Sum) Clause 12(1)

List of Additional Contract Documents Article 6(f) .
.
.

Fees and Charges 7(2) .
.
.

Contract Commencement Date 10(1) 17 Apr 2020.
(Or date as
stated.
In Letter of
Award).

Contract Period 10(1) 2 + 22.5 .
Weeks .

Completion Date 10(1) 05 Oct 2020.
(Or date as
stated.
In Letter of
Award).

(a) Area or Extent of Site* 10(2) .
.
.

(b) Special Access to be afforded by Client* 10(2) .
.

(c) Restriction on Possession* 10(2) .

Limit on amount insured (Third Party) 19(1)(b) $ 2 Million .

Further Risk to be insured (if any) 20(1) .

Percentage of Professional fees 20(1) 5% .

Liquidated Damages for Whole Works 24(2) $ 2,000.00 .

Phase or Stage Completion 25.

* Denotes; if necessary by reference to drawings and numbered clause of Specifications or other Contract Document



.
Description Clause Remarks

Identification of Phases or Stages Phase 1 – Mobilisation Period .
Phase 1 – Move Mgt.to Off-site _.
Phase 1 – Prep. of Swing Space .
Phase 2 – Move Mgt.Phase 2 _.
Phase 2 – Construction Period .
Phase 3 – Move Mgt.Phase 3 _.
Phase 3 – Construction Period .
Phase 4 – Move Mgt.Phase 4 _.
Phase 4 – Construction Period .
Phase 5 – Move Mgt Phase 5
Phase 5 – Final Handover

Commencement Dates Phase 1 – Mobilisation Period (17 Apr 20)
Phase 1 – Move Mgt.to Off-site (1 May 20, Wkend)
Phase 1 – Prep. of Swing Space (4 May 20)
Phase 2 – Move Mgt.Phase (8 May 20, Wkend)
Phase 2 – Construction Period (11 May 20) .
Phase 3 – Move Mgt.Phase 3 (3 Jul 20, Wkend)
Phase 3 – Construction Period (6 Jul 20) .
Phase 4 – Move Mgt.Phase 4 (28 Aug 20, Wkend)
Phase 4 – Construction Period (31 Aug 20) .
Phase 5 – Move Mgt Phase 5 (2 Oct 20, Wkend)
Phase 5 – Final Handover (5 Oct 20)

*Or dates as stated in Letter of Award
for above

Completion Dates Phase 1 – Mobilisation Period (30 Apr 20)
Phase 1 – Move Mgt.to Off-site (3 May 20, Wkend)
Phase 1 – Prep. of Swing Space (7 May 20)
Phase 2 – Move Mgt.Phase (10 May 20, Wkend)
Phase 2 – Construction Period (1 Jul 20) .
Phase 3 – Move Mgt.Phase 3 (3 Jul 20, Wkend)
Phase 3 – Construction Period (5 Jul 20) .
Phase 4 – Move Mgt.Phase 4 (26 Aug 20, Wkend)
Phase 4 – Construction Period (1 Oct 20) .
Phase 5 – Move Mgt Phase 5 (4 Oct 20, Wkend)
Phase 5 – Final Handover (5 Oct 20)

*Or dates as stated in Letter of Award
for above

Liquidated Damages All Phases – $ 2,000.00 .

Maintenance Period 27. (1) 12 months .
(If non stated, 6 months from Completion Certificates)

Period for Allowance of Defects 27. (4) .
(If non stated, 3 months from the date of issue of Punch List)



Description Clause Remarks

Stage payment in Lump Sum Contracts 31. (1) &
(If Stage payment desired under Article 2(c) 31. (5) .

If none stated, payment will be on usual valuation basis)

Description of Stage 1 Downpayment upon award
Amount Payable 10% of overall contract sum.

Description of Stage 2 Completion of Phase 2
Amount Payable 40% of overall contract sum

Description of Stage 3 Completion of Phase 3.
Amount Payable 30% of overall contract sum .

Description of Stage 4 Completion of Phase 4
Amount Payable 10% of overall contract sum .

Description of Stage 5 Completion of phase 5
Amount Payable 5% of overall contract sum .

Dates and Period for making Interim 31(2) (a) 60days from
date of
certifications

Payment Claims
(If non stated, on the last day of each month
following the month In which the contract is
made, except in the case of stage payment
under Article 2 and Clause 31.(5) of These
Conditions.) .

Retention Percentages 31(7)
(Where periodic valuation under Article 2(c)). (If
payment to differ from 90% for work and 80%
for unfixed materials) .

Limit of Retention 31. (8)
(If none stated, 5% of the contract sum) .

Period for Interim & Final Payments 31(16)
(If none stated, 35 days as in accordance with
Clause 31. (16) Of these Conditions) .

Fluctuations 39. Yes / No *



Description Clause Remarks

Specified Materials and Contracted Prices 39(1)

Materials Contract Prices
1. . $ .
2. . $ .
3. . $ .

Base Date 39. (1) .

Relevant Recognized Authority 39. (2)
(If not stated, the relevant recognized authority
shall be the Building and Construction Authority
of Singapore) .

Permitting Insurance Excess 40. Yes / No *

* Delete where applicable.


