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PROJECT MEMO 

DATE: April 26, 2019 

TO: Woodard & Curran / Town of Bridgton 

FROM: Jon Stewart, PLISGA & DAY • LAND SURVEYORS 

RE: Street Mapping 2019 

Below is the planned schedule for sewer project survey work. 

Distances listed as estimate using Google Earth for rough lineage values. 

 

Week of April 29-May 1, 2019 

Crew 1:  

o South High Street (2000’ from 250’ South of North High Street to Hospital), 

o Church Street (1600’ from South High Street to 50’ southwest of Main Street), 

o Cottage Street (950’ from Gage Street to 50’ southwest of Main Street), 

o Gage Street (750’ from 50’ south of Main Street to Church Street), 

o Fowler Street (600’ from 50’ south of Main Street to Cottage Street) and 

o Walker Street (550’ from 50’ south of Main Street to Cottage Street) 

Crew 2:  

o Route 302 (aka Portland Road) (7700’ from 100’ north of Frances Bell Drive 

south to Route 117) 

Week of May 6-May 10, 2019 

Crew 1: 

o Creamery Street (800’+/- from North High Street to Highland Road), 

o Highland Road (140’ from east end of Creamery Street to 100’ north of 

Main Street opposite double catch basins), 

o Shorey Grove (400’+/-all), 

o Bacon Street (400’ from 50’ north of Main Street to Kennard/Wayside) 

o Kennard Street (850’ from Bacon Street to Highland Road) 

o Wayside Avenue (1000’ from Bacon Street to Red House, just south of NFI North) 

o Nulty Street (650’ from Wayside Avenue to 50’ north of Main Street) 

o Park Street (500’ from Nutty Street to Elm Street) 

o Elm Street (950’ from 50’ north of Main Street to Bennett Street) 

Crew 2: 

o Location at the 4 proposed pump station sites (0.5 acres) 

o Begin work on 10 Acre Boundary 
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Week of May 13-May 17, 2019 

Crew 1: 

o Hilcrest Avenue (430’ from Elm Street to Chase Street) 

o Chase Street (450’ Main Street to Bennett Street) 

o Bennett Street (770’ from Elm Street to Chase Street) 

o Chase Common (360’ from Chase Street to town office) 

o Iredale Street (550’ from Chase Street to Harrison Road) 

o Harrison Road (700’ from Iredale Street to 80’ north of Rocky Top Lane) 

o Crocket Street (270’ from Harrison Road to end about 3 houses in) 

o Meadow Street (960’ from Harrison Road to Pine Street) 

o School Street (400’ from Meadow Street to Main Street) 

o Mechanic Street (150’ north of Main Street) 

o Continue work on 10 Acre Boundary 

Crew 2: 

o Continue work on 10 Acre Boundary 

Week of May 20-May 24, 2019 

Crew 1: 

o Depot Street (1900’ from Main Street to Main Street) 

o Gibbs Avenue (500’ from Main Street to Main Street) 

o Frances Bell Drive (1400’ from Depot Street to Portland Street/302) 

 

Crew 2: 

o Finish Boundary of 10 Acres 

Week of May 20-May 24, 2019 

Finalize CAD plans in office and perform any final fieldwork, if necessary.  

http://www.wemapit.com/

