

Network Diagram for Critical Path Method

How to use this template

- ▶ Print the next two pages and enter task names, IDs, task duration, and task predecessors in [Figure 1.1](#)
- ▶ Enter task names, IDs, and duration in the network diagram ([Figure 1.2](#))
- ▶ Draw arrows between tasks based on their predecessors/dependencies
- ▶ Enter the Early Start (ES), Early Finish (EF), Late Start (LS) and Late Finish (LF) figures for each task as shown in [Figure 1.3](#)
- ▶ Mark the longest path across all sequences as your “**Critical Path**”

Early Start (ES)	Task Duration			Early Finish (EF)
	MIN	MEAN	MAX	
Task Name				
Late Start (LS)	Task ID			Late Finish (LF)

[Figure 1.3](#)

Enter task names, IDs, duration for every task in the network

Specify the best case (min), worst case (max) and average (mean) duration for each task

Early Start (ES) = EF of predecessors + 1

Early Finish (EF) = Duration + ES - 1

Late Start (LS) = LF - Duration + 1

Late Finish (LF) = LS of successor - 1

Brought to you by:



Tasks List

Task ID	Task Name	Predecessors	Duration		
			Min	Mean	Max

Figure 1.1

Network Diagram



















Figure 1.2