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12 1/5/2021 P-412WR1 DPR

Roy Wilkins Rec Center 

Merrick Boulevard & Baisley 

Boulevard   Queens

New Recreation Center 92,000,000$               
Returned per Sponsor 

request

13 1/11/2021 PV175CLOV DCLA

Staten Island Zoo

614 Broadway

Staten Island

Clove Road Restoration

New Visitor Center and Exhibit 
7,949,000$                 On-going

14 1/12/2021 P-4QNHSRC DPR

Queens Historical Society

Kingsland Homestead

Queens

New Basement Archive 1,700,000$                 
FEP Scope Verification 

Report Sent to Sponsor 

Agency

15 1/21/2021 P-217SCRC DPR

Shirley Chisholm Recreation 

Center

Nostrand Playground

Brooklyn

New Recreation and Pool Building 140,000,000$             
FEP Scope Verification 

Report Sent to Sponsor 

Agency

16 1/13/2021 LQD122LAE QPL
Laurelton Library

Queens
Gut Renovation 8,380,000$                 

FEP Scope Verification 

Report Sent to Sponsor 

Agency

17 1/25/2021 PV341CAR2 DCLA
Staten Isand Historical 

Society Carriage Barns
Resolution of Water Infiltration 882,000$                     ON-GOING

18 1/13/2021 LQCA19WSD QPL
Woodside Library

Queens
Exterior and Interior Rehabilitation 13,200,000$               

Final FEP Report Issued 

to Sponsor Agency Not 

Recommending for 

Initiation

19 2/23/2021 70MULBREC DCAS
70 Mulberry Street

Manhattan
Building Reconstruction 72,000,000$               

Final FEP Report Issued 

to Sponsor Agency Not 

Recommending for 

Initiation

20 3/2/2021 LBM17NUOH BPL

New Utrecht Library

86th Street

Brooklyn

Rehabilitation  $               14,000,000 ON-GOING

21 3/14/21 LQFHREAD QPL
Forest Hills Library

Queens
New Reading Garden  $                    366,000 ON-GOING

22 3/14/21 LQFHWIND QPL
Forest Hills Library

Queens
Window and Door Replacement  $                    479,000 ON-GOING

23 3/22/21 LQAUB-RG QPL Auburndale Library New Reading Garden  $                    500,000 
FEP Scope Verification 

Report Sent to Sponsor 

Agency

24 3/25/21 HR25BRCS HRA

444 Thomas S Boyland 

Brownsville Multi-service 

Center and Community 

Center

Brooklyn

New Building  $             128,000,000 

Final FEP Report Issued 

to Sponsor Agency 

Recommending for 

Initiation

25 3/25/21 LBP21WIBR BPL Washington Irving Library HVAC, Roof, and Interior Renovations  $                 8,034,000 ON-GOING

26 3/23/21 LQBPEXPN QPL

Baisley Library                      

117-11 Sutphin Boulevard

Queens

Gut Renovation and In-fill of courtyard  $               10,780,000 

Final FEP Report Issued 

to Sponsor Agency 

Recommending for 

Initiation

27 4/15/21 PW77ELEV DCAS

Queens Borough Hall         

120-55 Queens Boulevard

Queens

Elevator Modernization  $                 2,010,000 

Final FEP Report Issued 

to Sponsor Agency 

Recommending for 

Initiation

28 4/28/21 LNGDEXTRO NYPL

Grand Concourse Library 

155 East 173rd Street

Bronx

Façade Renovation  $                 3,926,000 ON-GOING

29 4/21/21 PV957DGRW DCLA

Degraw Firehouse

299 Degraw Street

Brooklyn

Gut Renovation for new cultural use  $                 6,500,000 ON-GOING

30 5/18/21 LN21GDHVA NYPL

Grand Concourse Library 

155 East 173rd Street

Bronx

HVAC Upgrade  $                 2,500,000 ON-GOING

31 5/4/21 P-1HARTIS DPR Hart Island Demolition of Unsafe Structures  $               52,000,000 

Final FEP Report Issued 

to Sponsor Agency 

Recommending for 

Initiation
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32 6/7/21 PV501ELEV DCLA
MOMA - PS1

22-25 Jackson Avenue
Elevator Renovation  $                    446,000 ON-GOING

33 6/14/21 PWQMASPWI DCAS

Maspeth Town Hall

53-37 72nd Street

Queens

HVAC Upgrade  $                 5,497,000 ON-GOING

34 6/14/21 P-1TREREC DPR Tremont Park Rec Center New Building  $               89,250,000 ON-GOING

35 6/14/21 P-1SDVREC DPR Soundview Park Rec Center New Building  $               89,250,000 ON-GOING


