



Project Team Kickoff

Waleed Khan, Workday Engagement Manager

Matt Rensch, Iowa OCIO Chief Data Officer

Mark Andrew, Iowa OCIO ERP Project Manager

May 26, 2020

Safe Harbor Statement

This presentation may contain forward-looking statements for which there are risks, uncertainties, and assumptions. If the risks materialize or assumptions prove incorrect, Workday's business results and directions could differ materially from results implied by the forward-looking statements. Forward-looking statements include any statements regarding strategies or plans for future operations; any statements concerning new features, enhancements or upgrades to our existing applications or plans for future applications; and any statements of belief. Further information on risks that could affect Workday's results is included in our filings with the Securities and Exchange Commission which are available on the Workday investor relations webpage: www.workday.com/company/investor_relations.php

Workday assumes no obligation for and does not intend to update any forward-looking statements. Any unreleased services, features, functionality or enhancements referenced in any Workday document, roadmap, blog, our website, press release or public statement that are not currently available are subject to change at Workday's discretion and may not be delivered as planned or at all.

Customers who purchase Workday, Inc. services should make their purchase decisions upon services, features, and functions that are currently available.



Agenda

- Program Structure
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix

State of Iowa Team

Sponsors

- Paul Trombino III — COO
- Annette Dunn — CIO

Steering Committee

- Members from Project Team

Organization Change Management (OCM)

- Tera Granger, Jacquie Holm-Smith

Project Team

- Agency/Branch Representatives:
 - Sara Craig - IGOV
 - Brett Conner - DOM
 - Jim Wittenwyler - DPS
 - Brenda Boten, Jamie Swacker, Lisa Brown (splitting between 3) - IWD
 - Steve Dick - DOC
 - Dave Heuton, Nick Miller — DAS
 - Jon Makovec - DOT
 - Holly Lyons, Dave Reynolds, Jennifer Acton, Dave Kair - Legis
 - Joe Having, Natalie Storm - DHS
 - Lori Conner - IDPH
 - Kent Farver - Judicial
 - Annette Dunn, Matt Behrens - OCIO
 - Matthew Coulter - DOE
 - Jennifer Nelson - DNR

Workday/Adaptive Team

- Professional Services

- Keith Anglin – Delivery Director
- Waleed Khan – Engagement Manager
- George Fu – Lead Architect
- Annabell Lipworth – Solution Consultant
- Peyton Graham – Solution Consultant
- Amanda Merchant – Delivery Assurance

- Technical Services

- Kinjal Panwala – Integration Solution Architect

- Change Management (Meridian)

- Kim Burky – Program & OCM Manager
- Bernardo Camarena – Solutions Architect
- Kim Burky + Support – Trainer

- Customer Success

- Ross Dupont – Customer Success Manager



Customer Project Team Commitment

| Role** | Summary of Responsibility | Commitment per FTE |
|---------------------------------|--|---|
| Project Manager / Administrator | <ul style="list-style-type: none">• Single point of contact to facilitate internal resources• Participates in workshops• Provides ongoing support of project• Makes decision on behalf of the organization• Completes eLearning self-paced training | <ul style="list-style-type: none">• 50% |
| SME(s) | <ul style="list-style-type: none">• Completes eLearning• Attends workshops/meetings to adjudicate design decisions• Provides requirements and validates data• Assists with overall build; tests processes & configurations• Identifies data cleanses needs for operations to rectify | <ul style="list-style-type: none">• 25% |
| Internal IT | <ul style="list-style-type: none">• Provide integration and data requirements• Extract data from source systems, test integrations; ensure environment can support integrations | <ul style="list-style-type: none">• 25% |


Ongoing Administration

| Role** | Summary of Responsibility | Commitment per FTE |
|------------------|---|---|
| Administrator(s) | <ul style="list-style-type: none">• Make configuration changes to enhance or maintain the models• Support end users as required• Understand capabilities of new releases and make configuration changes as appropriate• Monthly data loads (Non-Automated Loads) | <ul style="list-style-type: none">• 25% |
| SME(s) | <ul style="list-style-type: none">• Provide direction on the solution roadmap | <ul style="list-style-type: none">• As needed |
| Internal IT | <ul style="list-style-type: none">• Access and connectivity issue resolution• Support changes to integration | <ul style="list-style-type: none">• As needed |

RACI Matrix

| FUNCTION | Adaptive Insights | Planning Admin | SME (HCM/ FINS) | Report Writer | Security Admin | Data Mgmt Admin | End Users (Planners) |
|-----------------------|-------------------|----------------|-----------------|---------------|----------------|-----------------|----------------------|
| Project Kickoff | R | A | C | | | | |
| Initiate Instance | R | A | C | | | | |
| Requirements Workshop | R | A | A | C | C | C | |
| Design/Configure | R | I | I | | | | |
| Review | R | A | C | | | | |
| Test | C | A | R | | | | R |
| Admin Training | R | A | | | R | R | |
| End User Training | C | R | C | I | I | I | I |
| UAT | C | R | C | I | I | I | I |
| Sign-off | C | R | C | I | I | I | I |

Escalation Process



Communications Plan

Adjudication Escalation Path

| Forum | Iowa Attendees | Workday Attendees | Frequency | Responsibility |
|---|--|---|-------------|--|
| Sponsors (Joint Workday & Adaptive Meeting) | <ul style="list-style-type: none"> Paul Trombino Annette Dunn Mark Andrew Matthew Rensch Sara Craig Iowa OCM | <ul style="list-style-type: none"> Marshall Eidson Keith Anglin Doug Gosnell | Bi-weekly | <ul style="list-style-type: none"> Keith Anglin Matt Rensch |
| Steering Committee | <ul style="list-style-type: none"> Matt Rensch Mark Andrew Sara Craig Agency Financial Managers | <ul style="list-style-type: none"> Marshall Eidson Keith Anglin Doug Gosnell | Monthly | <ul style="list-style-type: none"> Keith Anglin Matt Rensch |
| Project Status Meetings | <ul style="list-style-type: none"> Mark Andrew Matthew Rensch Sara Craig | <ul style="list-style-type: none"> Waleed Khan All Adaptive Deploy. Team | Weekly | <ul style="list-style-type: none"> Waleed Khan Mark Andrew |
| Design & Build Reviews | <ul style="list-style-type: none"> Iowa Project team | <ul style="list-style-type: none"> Adaptive Lead Architect Adaptive Lead Integrations Architect | 1-2x Weekly | <ul style="list-style-type: none"> Lead Architect Lead Customer SMEs |

Agenda

- Program Structure
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix

Scope (Phase I)

Goals

1. **Re-platform I/3 onto Adaptive**, where minimal structural changes are made to the data—enough to build the I/3 “container” schema into Adaptive’s object model and pull the budget data (e.g., current organizational structure, chart of accounts, etc.) via automated import facilities.
2. **Visibility:** The project’s emphasis will be on front-end visibility in the form of reports, dashboards and analytics to visualize budget data and provide Governor Reynolds with earlier visibility.

Duration

- ~20-weeks for deployment¹
- Incremental 4 weeks for post-project support

Scope: Structure, Imports & Process

- **Data structures** creation in the Planning Service. e.g.,
 - Budget 2 years out (single fiscal year and currency), monthly timescale, 1 chart of accounts structure, security at the agency level
 - Reporting dimensions: Organization hierarchy, Budget Line, Unit, Object Class, Object, Special Department, Department, Agency, Fund Source, Job Class, Job Profile, Appropriation Number
- **Data Imports**
 - Customer defines mappings for one-time data import
 - Perform a one-time import of initial data that includes ≤ 5 years of historical GL actuals, prior and current year of final approved budget
 - Unit test configuration and data loads
 - Create monthly budget numbers for reporting from annual budget
- **Process:** Workday will review each configuration of the Planning Service prior to securing approval

Scope: State of Iowa Integrations

- Complete Integration Framework Fundamentals course prior to project kickoff
- **Provide technical resource** with understanding of the source system data model; extract technology must be available to develop source system extracts
- **Complete Business Requirements Document (BRD), including extract/transformation rules** for the Service and **test plan** for **UAT**
- **Provide SMEs** with knowledge of the Planning model to provide information on data expected by the sheets and to assist in data validation
- **Workday will not provide or have access to any 3rd party system**, so State of Iowa assumes sole responsibility for access, management, payment and use of said systems
- **Provide mapping of accounts** in Excel if account names differ between source system and Service
- Provide data agent-compliant, on-premise server/virtual machine and remote access for integration configuration, testing and production
- **Lead testing and validation of each integration** while Workday supports (3-months historical load)



Workday Confidential



Agenda



- Program Structure
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix



Workday Confidential



Our Methodology



Initiate

- Project Startup
- Customer Training
- Initiate Project Planning
- Architect Workshops
- Architect Documents
- Instance Setup

Model & Validate

- Customer Confirmation Sessions
- Model, Build, Validate
- Test Preparation
- Test Support: E2E & UAT
- Go-Live Readiness Plan
- End User Training Plan

Deploy

- End-User Training Support
- Instance Production
- Go Live & Sign Off
- Production Support
- Project Close

Methodology Stages

Initiate

INPUT

- Hand-off with Sales/Pre-sales
- SOW Creation
- Team Introductions



KEY ACTIVITIES

- Project Startup
- Customer Training
- Initiate Project Planning
- Architect Workshops
- Architect Documents
- Instance Setup



OUTCOME

- Project Plan and Timeline
- Milestone Agreement
- Alignment with All Stakeholders
- High-level Requirements Analysis

Methodology Stages

Model + Validate

INPUT

- Project Plan
- Milestone Dates
- High-level Requirements



KEY ACTIVITIES

- Customer Confirmation Sessions
- Model, Build, Validate
- Test Preparation
- Test Support: E2E & UAT
- Go-Live Readiness Plan
- End User Training Plan



OUTCOME

- Cross-functional Process Map
- Scalable Application Design and Configuration
- Design Documents
- Reports/Dashboards
- Traceability Matrix
- Deployment Plan

Methodology Stages

Deploy

INPUT

- Configured Application
- Models/Reports/Dashboards
- Unit/System Testing
- Deployment Plan



KEY ACTIVITIES

- End-User Training Support
- Instance Production
- Go Live & Sign Off
- Production Support
- Project Close



OUTCOME

- Sign-off
- Cutover
- Enablement
- Go Live!

Agenda


- Team
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix



Workday Confidential



Workday Program Timeline



Phases of State of Iowa's Adaptive Deployment

Phase I (Q4 2020)

Phase II (TBD)

Phase X (TBD)

Process



- Final Approved Budget Reporting and Analytics
- Variance Reporting
- Annual Projections

- Salary and Headcount Planning

- Align to WD FDM
- Agency-specific Budgeting

People



- Agency Directors
- CFO
- Budget Analysts
- Finance Directors
- Governors/Legislative Office

- Agency Directors
- CFO
- Budget Analysts
- Finance Directors
- Governors/Legislative Office

- Agency Directors
- Budget Analyst
- Finance Directors

Model



- Annual, Bi-annual Budget
- By Unit
- Object Class and Object
- By Special Dept., Dept, Agency
- By Fund Source
- By Job Class

- Current Funded Positions
- Collective Bargaining and Salary Changes
- Up to 183 components of Pay
- By Agency, Unit/object class, position/job class

- Align to WD Financials FDM
- Agency-Specific Models

Data



- Final Approved Budget (2 years)
- Current Year Actuals (nightly)
- Budget Adjustments (nightly)
- Automated Integration with i3

- Workday Data Management configuration to pull existing roster and salary information from Workday HCM

- Workday Data Management configuration to pull actuals/adjustments from Workday FINS

Timeline¹

| Milestone | Timeline |
|--|----------|
| Host Remote/On-Site Kick-off Session | 05/26/20 |
| Client Approval of Initial Timeline and Messaging from Customer Kick-Off | 05/26/20 |
| Blueprint Acceptance | 07/01/20 |
| Structure Approval | 07/22/20 |
| Sign-Off Actual and Budget Data Loaders | 08/19/20 |
| Integration Ready | 08/26/20 |
| Sign off Financial Statements, Reporting and Analytics | 09/02/20 |
| Client Approval of Actuals Import | 09/22/20 |
| Client Approval of Budget Import | 09/29/20 |
| Client Approval of Testing | 10/21/20 |
| Core Team & Admin Training | 10/27/20 |
| Add Users (Go-live) | 10/28/20 |
| Go Live Support | 11/25/20 |

Go-live:
Oct 28th

Requirements Workshop Agenda

| Topic | Discussion Items | Duration | Iowa Attendee Roles |
|---|---|----------|--|
| Intro to Adaptive (Optional given Phased Approach) | Demo led by Adaptive Lead | 1 Hour | <ul style="list-style-type: none"> • DOM Admin • Users will access after Phase 1 |
| Budget Planning Process | Timeline, approval process, roles, opportunities/challenges | 4 Hours | <ul style="list-style-type: none"> • DOM Admin, • Key Agency Budget Managers/Analysts |
| I3 – Structural Elements | Review metadata structures that are the targets of actuals and budget loads | 2 Hours | <ul style="list-style-type: none"> • DOM Admin • Key Agency Budget Managers/Analyst • I3 SME |
| I3 - Technical | Focus on integration (more to come) | 2 Hours | <ul style="list-style-type: none"> • DOM Admin • I3 Technical Analyst |
| Reporting Requirements | Review reporting formats, KPIs, and how they align with I3 data | 4 Hours | <ul style="list-style-type: none"> • DOM Admin • Key Agency Budget Managers/Analysts • I3 SME |

Data Requirements by Area

Departments/Regions/Events/Projects/Funds/Legal Entities/Divisions

- Complete list of all planning entities (e.g. departments or cost centers) and their associated currencies
- Main organizational rollup structure, meaning how the planning entities roll up (e.g. departments roll up to business units or functions, which roll up to total company)
- Other rollup structures if planning entities are rolled up in more than one way

Chart of Accounts

- Natural account names and codes (segments) from the general ledger chart of accounts (GL COA) with rollup structure
- Rollup structure for GL COA (e.g. Payroll & Benefits, Travel & Entertainment)
- Include all P&L and Balance Sheet accounts which will be used for planning and/or for holding imported actual (historical) data; this may be a subset of entire GL COA
- Include all P&L and Balance Sheet accounts which will be used for planning and/or for holding imported actual (historical) data; this may be a subset of entire GL COA
- Description of each account segment, and whether it refers to natural account or planning entity

Data Requirements by Area

Actual Data (Detailed Trial Balance)

- Actual data from General Ledger, in the format of the template provided, for as many months as desired
- For Balance Sheet accounts, monthly ending balance by department and account
- For P&L accounts, monthly activity by department and account
- Copy of current trial balance and financial statements (for tying out the imported actual data)

Prior Plan Data (optional)

- Prior plan data in the same format required for actual data from the GL

Reporting & Analytics

- Samples of reports or actual reports to be created in Adaptive Planning
- Samples dashboards

Business KPI's

- KPI's that are important to your business



Agenda

- Team
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix



Workday Confidential



Training Outline

| | Training Course | Planning Admin | SME (HCM/ FINS) | Report Writer | Security Admin | Data Integration Admin | End Users (Planners) |
|-------------------------|---|----------------|-----------------|---------------|----------------|------------------------|----------------------|
| Complete before Kickoff | Getting Started: Introduction to Modelling | ✓ | ✓ | ✓ | ✓ | ✓ | |
| | Operational Modeling Basics | ✓ | | | | | |
| | Flexible, Just-In-Time Reporting | ✓ | | ✓ | | | |
| | OfficeConnect: Telling the Story Behind the Numbers | ✓ | | ✓ | | | |
| | Using Analytics to Monitor Your Performance at a Glance | ✓ | | ✓ | | | |
| | Integration Framework Fundamentals | | | | | ✓ | |
| | Train the Trainer: End User Training | | | | | | ✓ |

Agenda

- Team
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix

Path to Kickoff

- Team access to secure deployment environments (e.g., Instance, sFTP)
- Prepare additional needed files, documents, structures, etc. for workshops
- Confirm remote sessions for requirements and blueprint design
- Schedule regular meetings

Agenda

- Team
- Scope
- Methodology
- Timeline
- Training
- Next Steps
- Appendix



Workday Confidential



Appendix (Scope): Reporting and Analytics

- **≤ 30 standard HTML reports**, using Planning Service
- **≤ 20 OfficeConnect preformatted report sheets** to the Planning Service (≤ 1,000 total number of rows across all sheets/pages).
- **Configure initial dashboards** and dials and enable State of Iowa to start using the Dashboards & Analytics solution (the dials/analysis will be based on dimensions, accounts and metrics set-up in the Planning model). Includes:
 - Design and build ≤ 10 dashboards inclusive of ≤ 5 dials, ≤ 20 performance metrics, gathered via requirements, use cases, user profiles and KPI definition
 - Conduct 2 remote hands-on workshop (up to 2 hours) to walk-through building dials/dashboards/perspectives using data from the Customer's Planning Instance

Appendix (Scope): Adaptive Integrations

- **Automated flat-file data imports** (scripted data source with Service Agent) for GL actuals and daily budget adjustments into Production Instance; automated data exports are out of scope
- **Assist** in completion of **Business Requirements Document (BRD)** and **Data Mapping**
- **Install and configure the integration agent server** on the State of Iowa-provided hardware compliant with the requirements Workday provides to Customer – when required.
- **Configure the standard integration** per BRD and the Data Mapping document: Specifics:
 - **≤ 10 business rules/transformations** (e.g. concatenation) applied to each data source extract
 - **Rules for account exclusions** or account sign reversals
 - **Delta loads** (change in activity) for system that does not store balances
 - Data imported into up to 2 standard and/or 2 modeled sheets
 - **Excludes** data import into cube sheet(s) and currency conversion
 - **For setup validation, 3-months history** to be loaded using Service Integration from source

Appendix (Scope): Adaptive Integrations

- **Solution configuration** documentation
- **Conduct user walkthrough** of planning instance and demonstrate integrations run
- **Integration to be built against production** instance of the source system
- **Inclusions and exclusions** for flat files imports (Actuals/Balances):
 - **Agent server** located within network—not behind separate firewall (no proxy server required)
 - **≤ 5 files** in Service-defined format (CSV only) without encryption
 - **Workday does not own data cleansing** prior data being provided to Service loaders
- **Updated BRD/Solution Configurations** related to change requests
- **Completed integration solution** that meets the requirements defined in the BRD
- **User walkthrough** of the integration solution and how to run/schedule integration jobs
- **Completion Criteria:** State of Iowa signs off on deliverables or begins using Service in production

Appendix (Scope): Integration Assumptions

- Integration start is contingent on **stable Foundational Data Model** in source system and the Service.
- **All supporting structures** (including accounts and sheets) that hold the information to be imported through the Service Integration under this scope are **fully built out and verified by State of Iowa** through initial manual data load prior to the integration project kickoff
- **Timely availability and participation** of required resources
- **No customizations:** Configure system using the currently available functionality within the Service.
- **Single source of extracts** for Service Integration