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Using Critical Path Analysis to Prioritize Projects 
Monique Renault 

An important aspect of Lean Six Sigma deployments is determining which process improvements 
to pursue in order to achieve business objectives. Project identification, scoping, chartering, and 
sequencing are key elements that help guide such decisions and lead a company toward world-
class quality, effectiveness, and efficiency.  

Common process improvements include lead time reduction projects. For these initiatives, tools – 
such as a project prioritization matrix and critical path analysis of the overall timeline – are useful 
methods for visualizing which subprocesses impact the overall lead-time. Therefore, they enable 
businesses to make the right decisions on where to apply resources first to achieve measurable 
improvements. 

Creating a Project Prioritization Matrix 

A well established method to identify process improvement opportunities begins with process-
mapping sessions. In these sessions, participants map the current-state activities of important 
business processes that need improvement. They then identify process activities where 
opportunities exist to improve quality, total lead time or resource/effort levels. The output from 
these initial exploratory sessions is a list of potential project concepts. Those concepts then can 
be assessed using a project prioritization matrix to establish which areas to pursue further and in 
what order. 

The project prioritization matrix is a graphical display of a ranked effort-and-benefit assessment 
for each identified improvement concept. The levels of effort and benefit for each project can be 
generated and combined into a net ranking of high, medium, or low for placement on the 
prioritization matrix. The desirability regions of the prioritization matrix provide clear visuals for 
which improvement concepts should progress to the next stage of project chartering and 
launching. 

Right-sizing the Project 

The priority matrix provides a good visual aid, showing high benefit concepts; however, some of 
these concepts may need to be refined in size. An important aspect of “right sizing” a project 
scope is to aim for results within six months in order for the business to see timely improvement 
and return on investment on the project team’s time and effort. Concepts that appear to require a 
long time to resolve may lead a team to further dissect and parcel the concept and transform it 
into a series of connected smaller projects delivering incremental benefits sooner. These smaller 
projects can be managed as a program to achieve the net benefit originally outlined. The key 
objective is to obtain timely results for the business. 

For lead-time improvement projects that involve large, complex, multi-department parallel 
activities, it is easy to establish overall benefit, but often difficult to discern how to right-size 
projects and assess what smaller scope to select that will lead to measurable benefit. A useful 
approach is to perform a critical path analysis of events that together make up the overall lead 
time. 

Performing Critical Path Analysis 

A critical path analysis reviews a series of events or tasks in terms of start dates and end dates, 
as well as interdependencies among such tasks. The critical path is the particular path within this 
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mesh of events that can account for the final overall lead time. Events or tasks not on the critical 
path have what is called “float” time, whereby they could have happened slightly earlier or later 
and the overall lead-time would not have changed. It is important to identify project opportunities 
on the critical path in order to reduce the overall lead time. Project opportunities in process areas 
not on the critical path will reduce the duration of the subprocess, but result in increased float time 
rather than impacting total lead time. 

Method 

A baseline of past activities and outcomes should contain the following three elements of 
information: 

1. A list of all activities required to complete the overall outcome 
2. The start and end time of each activity  
3. The dependencies between the activities 

Figure 1.  Flow of Inputs, Department Activities, and Outputs
 

 

 

  

Consider the example of a department receiving a package of inputs at various points in time, 
carrying out activities and delivering a package of outputs where the final output element defines 
the total lead time of the associated process. The example is displayed graphically in Figure 2, in 
Gantt chart style. 

Figure 2.   Input, Activity, and Output within Sample Department
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A color-coded legend indicates which events are driven from outside the scope of control of a 
particular department (green), the departmental activities (blue), and the final outcomes/outputs 
(purple). The arrows indicate interdependencies, where an event has to begin or conclude before 
another event can begin or conclude.  

A critical path analysis is carried out by starting at the last output and tracing the upstream path of 
prerequisite events, then moving to the immediately preceding output and repeating the upstream 
path (Figure 3). For this example, the critical path is shown in red. Events not on the critical path 
have the ability to float. It is important to be aware of these float activities as it may be an 
indicator that resources could be shifted to critical path items to manage the overall timeline. 

Figure 3. Input, Activity, and Output With Critical Path Outlined
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Drawing Conclusions from the Path 

This example illustrates how to use critical path analysis to guide project prioritization to affect 
overall lead-time. The suggested priorities are illustrated in Table 1. 

Table 1.  Improvement Opportunities 

Critical 
Path 

Charter External to 
Department 

Charter Within 
Department  

inp2 Reduce lead time of 
completing inp2   

act2   Reduce lead time of 
completing act2 

act3   Reduce lead time of 
completing act3 

inp4 Reduce lead time of 
completing inp4   

act7   Reduce lead time of 
completing act7 

There is some risk with this approach if a change of events causes a change in the critical path. 
For example, changes in resource allocation could affect departmental timing, the duration of 
activities, or different timing of an incoming event. This would result in the identified improvement 
projects enabling more float in that subprocess rather than having immediate impact on the 
overall lead time. 

Driving Business Results 

In this example, a critical path analysis has allowed the business to narrow improvement 
opportunities from potential projects on four inputs plus seven activities, or 11 total project 
opportunities to five opportunities, effectively achieving a 55 percent narrowing of initiatives. This 
will impact the immediate business objective of total lead-time reduction. 

Critical path analysis offers a useful approach and rationale for prioritizing improvement 
opportunities within a complex process space. On a journey of continuous improvement, every 
subprocess improvement is a valid exercise. The right projects, selected through critical path 
analysis, add up to demonstrable business improvements to total overall lead time. 
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