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East-West Arterial Hirst to Woodland Dr BP 636
Design Contract for new RAB
Roadway Design and Roundabout Design 
Collector road to Greanleaf Drive

main road construction including new rbt at Hirst & Rex Crighton Blvd
requires acquisition and vacant 

possession of two single family homes

East-West Arterial Woodland Dr to Lookout Area Sct 26
Environmental Impact Assessment [EIA] tender stage
Environmental Impact Assessment [EIA] Study
Concurrent Hydrology study by Steering Cmte
Preliminary Road Design (based on EIA guidance)

Segment B - mainroad construction to Northward

construction of Northward Connector
Segment C - mainroad construction to Lookout Gardens
construction of Harvey Stevenson Dr (Lookout connector)

Crewe Rd/Shamrock Rd and Hurley Merren Blvd 6 lane Wdng BP 634

segment B - Grand Harbour Rbt to red Bay Roundabout Westbound Ln

segment A - CUC Roundabout to Grand Harbour Roundabout (eastbound) contingent upon CUC pole relocates

segment D - Grand Harbour Roundabout to CUC Roundabout (westbound) widening along First Baptist

Kings Connector & CUC Roundabout Upgrades BP 637
Design Drawings
CUC Roundabout Upgrade and Service Road Construction
Kings Parking Lot design and re-construction
Edgewater Way road and drainage upgrades

Linford Pierson Hwy Phase II BP615
Design Drawings 75% 90%
Section 3 Gazette - Published 30th Nov 2021
Section 6 Gazette - Published 17th December 2021
Newspaper Ads for Section 6
Segment A - Agnes Roundabout to BBT Roundabout 
Segment B -  BBT Roundabout to BBT Traffic Signal 
Segment C - BBT Roundabout to Outpost Street
Interim Traffic Relief Plan (temporary lanes)
BBT New Roundabout 

Godfrey Nixon Extension BP 591
Land Settlements
Segment A - North Church St to Diaz Lane
Segment B - Diaz Lane to Grescott Ln
Segment C - Grescott Ln to Eastern Avenue
Eastern Avenue/Godfrey Nixon Way Traffic Signal Upgrades

Airport Connector Road BP 588
Burkes PPP Proposal 700 ft section of ACR PPP
CM Services Contract with DECCO 
Base Fill Construction Segment 1
Geotechnical Services review for Segment 2
Construction of Segment 2
Gazette link road to Seymour Drive
Culvert Installation - Segment 1
HMA Paving (2 lanes) Segment 1 only

Frank Sound/Seaview Road Intersection Upgrade
topo survey & Gazettal 
Public Tender
Design 
add westbound turning lane, eastbound dedicated left, splitter islands

North Side Road/Old Robin Road Intersection Upgrade
topo survey & design 
upgrade intersection vertical/horizontal profile and sightlines

Bodden Town Hurricane Shelter/Church of God Hall Parking TP76?

site survey & levels
base construction & Spray n Chip Surfacing

EVR Overhead Gantry Truss 
truss manufacture & shipping to Grand Cayman
truss installation (2 locations x $150K each) subject to tender for installation

Commercial Avenue Reconstruction TBD
drainage, concrete works, paving upgrades TBD -pending gazette

Webb Road/Bronze Road Upgrades TBD

Gazette & topo survey TBD

base construction TBD
drains, concrete works, paving TBD

Eclipse Drive 
PPP Construction Project - drains, concrete works, paving completed Feb 2022

Mcfield Lane

drains, concrete works, paving
subject to new gazette - temporary 

surface in June 2022
Rex Crighton Blvd - four lane expansion (Poindexter to Hirst)
topo survey & design 
baseworks, paving

Eastern Avenue - Complete Streets Redesign 
topo survey & gazettal
Design 
consruction

Esterley Tibbetts Hwy 6 lane widening (Butterfield to ACR)

topo survey & design requires removal of CUC pole & 
redesign of Butterfield RAB

drains, concrete works, paving

Red Bay/Prospect Service Road thru Grand Harbour
traffic modeling & preliminary design

Academy Way/Olympic Way Connector thru John Grey HS TBD

traffic modeling & preliminary design

HOT MIX ASPHALT PAVING PROGRAMME
Water Cay Road Segments 1 & 2

Sand Pointe Road (pave at 26 ft width)

Finger Cay Road 

Hutland Road (overlay)

West Bay Road - Ritz Carlton to Governors Residence TBD
West Bay Road - southbound lane Crown Pub - Helen Drive TBD
Shamrock Road - Savannah Meadows to Beach Bay area

Project / Description Notes

MINISTRY OF INFRASTRUCTURE/National Roads Authority- 2 Year Project Plan

NATIONAL ROADS AUTHORITY - SUMMARY OF CAPITAL PROJECTS & FUNDING: 2022-2023

EA-148: Major Road Upgrades 


