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ITM  DESCRIPTION  Y  N

IPS REPORTING & SOFTWARE (Manual – Page 47 – Section 2.4.1) 

   Reports Submitted 

1  P6 Project import file in Primavera Project Manager (.XER) 8.2 export file format. (KTR) Spec 1.4     

2  Narrative Report   Spec 1.6.4.b      

3  Network Diagram (Schedule)  Spec 1.6.1     

4  Earned Value Report (If schedule cost loading specified)  Spec 1.6.4.c     

5  S‐Curves (If schedule cost loading specified)  Spec 1.6.4.d     

6  All required submittals are provided by the contractor  Spec 1.6.4 & 1.7      

       

   Software 

7  P6 was used to prepare the schedule (KTR)  Spec 1.4     

       

GENERAL SCHEDULE INFORMATION (Run Primavera Schedule Report/Log) (Manual – Page 47 – Section 2.4.2) 

8  Start and Finish dates did not change after scheduling the project        

9  Retained Logic is used when scheduling progressed activities  Spec 1.6.3.c     

10  Critical activities defined as Total Float less than or equal to 0 Spec 1.6.3.d.7      

11  No activities have started or are in progress Spec 1.3.a     

12  All Constraints are Contractually defined  Spec 1.6.3.a      

13  The only activity without predecessor(s) is the activity with the earliest start date  Spec 1.6.2      

14  The only activity without successor(s) is the activity with the latest finish date  Spec 1.6.2     

15  The Data Date matches the Earliest Early Start Date     

16  The Latest Early Finish Date is on or before the Contract Completion Date (CCD)      

17  No more than 20% of the activities are Critical or Near Critical; Activities with Total Float less than 
14 working days are Near Critical  Spec 1.6.2 

   

PROJECT REQUIREMENTS AND SETTINGS 

   Schedule Dates (Manual – Page 51 – Section 2.4.3) 

18  The project Must Finish By date is set to the current CCD  Spec 1.6.3.d.4     

19  The Must Finish By Time is set to 5pm     

   Defaults (Manual – Page 52 – Section 2.4.3)  Spec 1.6.3.d.5 

20  Duration Type is set to Fixed Duration & Units Spec 1.6.3.d.5.a     
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21  Percent Complete Type is set to Physical Spec 1.6.3.d.5.b     

22  Activity Type is set to Task Dependent  Spec 1.6.3.d.5.c (also Spec 1.6.3.c)     

23  The default Project Calendar reflects Sat, Sun & all Fed Holidays as non‐work days Spec 1.6.3.d.5.d     

   Settings (Manual – Page 54 – Section 2.4.3)  Spec 1.6.3.d.7 

24  Total Float less than or equal to 0 defines critical activity Spec 1.6.3.d.7 

   Calculations (Manual – Page 54 – Section 2.4.3)  Spec 1.6.3.d.6 

25  Price/Unit is set to $1/h Spec 1.6.3.d.6.f     

26  Activity percent complete based on activity steps is checked Spec 1.6.3.d.6.a     

27  Reset Remaining Duration and Units to Original is selected Spec 1.6.3.d.6.b     

28  Subtract Actual from At Completion is selected Spec 1.6.3.d.6.c     

29  Recalculate Actual Units and Cost when duration % complete changes is checked Spec 1.6.3.d.6.d     

30  Update units when costs change on resource assignments is unchecked Spec 1.6.3.d.6.g     

31  Link Actual and Actual This Period Units and Cost is checked Spec 1.6.3.d.6.e     

       

   Earned Value (Manual – Page 55 – Section 2.4.4)  Spec 1.6.3.d.8 

      Technique For Computing Performance Percent Complete 

32  Activity percent complete is selected Spec 1.6.3.d.8.a     

      Technique For Computing Estimate To Complete (ETC) 

33  PF = 1 is selected Spec 1.6.3.d.8.b     

   Hours Per Time Period (Manual – Page 56 – Section 2.4.5)  Spec 1.6.3.d.2 

34  Verified with the contractor that the Time Periods established for P6 on the computer the project 
was created and maintained are set to 8.0 Hours/Day, 40.0 Hours/Week, 172.0 Hours/Month and 
2000.0 Hours/Year Spec 1.6.3.d.2.a 

   

35  Time Periods established for P6 on the Government computer matches the Time Periods 
established on the contractor computer – See Manual Page 56 – Section 2.4.5 

    

36  “Use assigned calendar to specify the number of work hours for each time period” is checked  
                                                                                                                                                   Spec 1.6.3.d.2.b 

   

       

   Project Calendars (Manual – Page 57 – Section 2.4.6)  Spec 1.6.2.1.4 & Spec 1.6.3.d.5.d 

      Standard Calendars 

37  Calendar(s) are defined at the Project level  Spec 1.6.3.d.1     

38  A  5‐day workweek calendar is defined, if working 5 days per week, for the project that 
establishes Saturdays, Sundays and all Federal Holidays as non‐work days Spec 1.6.2.1.4 

   

39  A 6‐day workweek calendar may be defined, if working 6 days per week, for the project.  The 6‐
day  workweek calendar establishes Sundays and all Federal Holidays as non‐work days Spec 
1.6.2.1.4 

    

40  A 7‐day workweek calendar may be defined for the project.  If defined, it establishes Saturdays, 
Sundays and all Federal Holidays as workdays Spec 1.6.2.1.4 

   

41  Total work hours/day for all defined calendars is set to 8 Spec 1.6.3.d.2.a     

42  Standard Calendars are correctly assigned to activities – you can create/use a filter or column     
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      Weather Calendars  Spec 1.6.2.4 

43  A Project level Weather Calendar is defined Spec 1.6.2.4     

44  The weather calendar is based on the Standard (5/6/7) ‐Day Workweek Calendar(s) Spec 1.6.2.4     

45  Anticipated non‐work days due to adverse weather are assigned to normal workdays (think “lost 
work day due to weather”) – cannot be assigned to non‐work days 

   

46  The approved number of anticipated non‐work days per month due to adverse weather is 
assigned Spec 1.6.2.4 – suggest using bracketed chart in Spec 1.6.2.4 

   

47  The Weather Calendar is assigned to activities that could be delayed by adverse weather Spec 
1.6.2.4 ‐ you can create/use a filter or column 

   

       

      Special Calendars 

48  Special Calendar(s) defined for the project are properly set‐up at the Project level     

49  Special Calendar(s) are correctly assigned to activities ‐ you can create/use a filter or column     

ACTIVITY CODES (Manual – Page 65 – Section 2.4.7) 

50  Activity Codes are established at the Project Level Spec 1.6.3.d.1     

51  As a minimum, Activity Codes identified in the scheduling specification and/or established by the 
Contracting Officer are defined for the project Spec 1.6.2.3.1 

   
 

52  Responsibility Codes identifying the party responsible for completing the task must be defined for 
each activity in the project Spec 1.6.2.3.2 

   
 

ACTIVITY DATA, SETTINGS AND ASSIGNMENTS 

  Activity  Detail (Manual – Page 67 – Section 2.4.8)  Spec 1.6.3.d.5 

53  Activity Type is set to Task Dependent for all activities Spec 1.6.3.d.5.c  USE FILTER YOU CREATED     

54  Duration Type is set to Fixed Duration & Units for all activities Spec 1.6.3.d.5.a   USE FILTER YOU 
CREATED 

   

55  Percent (%)  Complete Type is set to Physical for all activities   Spec 1.6.3.d.5.b  USE FILTER YOU 
CREATED 

   

56  Calendars are correctly assigned to activities you can create/use a filter or column     

  Description and Duration (Manual – Page 70 – Section 2.4.9) 

57  Activity Descriptions adequately define work scope “Sanity Check” – your knowledge/experience     

58  Original activity durations are reasonable “Sanity Check” – your knowledge/experience     

59  No on‐site construction activity has a duration greater than 20 working days  Spec 1.6.2.1.4 USE 
FILTER YOU CREATED 

   

60  Remaining Durations for partially completed activities can be accurately determined at any given 
point in time 

   

61  Actual Activity Start and Finish dates will be easy to determine/verify “Sanity Check” – your 
knowledge/experience 

   

62  Work‐in‐Place percent complete for partially completed activities will be easy to determine/verify 
“Sanity Check” – your knowledge/experience 

   

   Schedule Logic (Manual – Page 72) 

63  No Negative Lags (INFORM KTR) – USE REPORT YOU CREATED     

64  Finish‐To‐Start relationships are all assigned 0 Lag (INFORM KTR) – USE REPORT YOU CREATED     
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   Contract Milestone Activities (Manual – Page 81 – Section 2.4.10)  Spec 1.6.2.2 (USE MILESTONE FILTER) 

65  Interim or Phased Completion Milestone Activity dates match Contract dates (if specified)     

66  Project Start Date Milestone is shown ‐ Spec 1.6.2.2.1  (USE MILESTONE FILTER)      

67  Facility Turnover Planning Meeting Milestone is shown ‐ Spec 1.6.2.2.2 (USE MILESTONE FILTER)     

68  Substantial Completion Milestone is shown‐ Spec 1.6.2.2.3  (USE MILESTONE FILTER)     

69  Projected Completion Milestone is shown ‐ Spec 1.6.2.2.4   (USE MILESTONE FILTER)     

70  Contract Completion Date Milestone is shown ‐ Spec 1.6.2.2.5   (USE MILESTONE FILTER)     

   Activities Assigned Government Responsibility For Completing (Manual – Page 82 – Section 2.4.11) 

70  Responsibility for completing the activity is  correctly assigned to the Government   Spec 1.6.2.1.2     

71  Durations comply with contract requirements – for Activities assigned GOVT responsibility     

   Longest Path (Manual – Page 84 – Section 2.4.12) 

72  Government activities are not arbitrarily placed on the Longest Path – your knowledge/experience     

73  The Longest Path is made up of activities that you expect to drive project completion – your 
knowledge/experience 

   

74  The Longest Path shows reasonable work flow and sequencing – your knowledge/experience     

75  There are no time gaps between activities on the Longest Path – your knowledge/experience     

COST LOADING (Manual – Page 85 – Section 2.4.13)  Spec 1.6.2.6.1 

76  The total cost budget equals the contract value     

77  Activities that should have a cost budget are cost loaded – your knowledge/experience     

78  Budget $ are equitably spread throughout the Project – Not Front End Loaded – (USE S‐CURVE 
AND COLUMNS) 

   

79  Anomalies in monthly and cumulative Budged Cost distribution are explainable – your 
knowledge/experience 

   

  AFTER APPROVING THE BASELINE SCHEDULE:     

80  Print S‐Curve from APPROVED Baseline Schedule – at least 11x17 – in color – KEEP IT HANDY!     

81  Print next 30 days Longest Path     

82  Print next 30 days Total Float Less Than or Equal to 5 days     

 


