

## Preliminary Flood Insurance Study Schedule

Task	Start Date	End Date	Comments
Updates to Prelim Materials	20-Jul-21	3-Aug-21	
Internal Review	3-Aug-21	10-Aug-21	
QR3 / KDP3	10-Aug-21	9-Oct-21	Required quality review
Revised Prelim Date	12-Oct-21		
30 Day Comment Period	12-Oct-21	11-Nov-21	Required community review
KDP4	12-Nov-21		Required FEMA review
Submit FEDD File 1 update/Populate FHD	15-Nov-21	15-Dec-21	
Fed Publish	15-Jan-22		Contingent on Federal Register Publishing
Submit Appeal Period Materials	15-Jan-22	14-Feb-22	
Mailing + Appeal Period	14-Feb-22	29-May-22	Contingent on number of appeals received
FEDD 2	1-Jun-22	15-Jun-22	
KDP5	15-Jun-22		Required FEMA review
Post Prelim Processing (Internal)	29-May-22	28-Jun-22	
QR5/6/7	28-Jun-22	27-Aug-22	Required quality review
LFD	27-Aug-22		Start of 6 month compliance period
Effective Date	23-Feb-23		Date maps are official/effective

QR = FEMA Quality Review, KDP = Key Decision Point for FEMA