



# Anticipated schedule of Clatsop County Live stream for May 17, 2022 Election

<https://www.co.clatsop.or.us/clerk/page/elections-live-streaming>

Date	Sorting and Signature Verification Room	Ballot Opening and Scanning Rooms
Friday, April 29	Ballot pickup	<i>No activity expected</i>
Monday, May 2	Ballot pickup/signature verification	<i>No activity expected</i>
Tuesday, May 3	Daily mail processing	<i>No activity expected</i>
Wednesday, May 4	Ballot pickup/signature verification	<i>No activity expected</i>
Thursday, May 5	Daily mail processing	<i>No activity expected</i>
Friday, May 6	Ballot pickup/signature verification	<i>No activity expected</i>
Monday, May 9	Ballot pickup/signature verification	<i>No activity expected</i>
Tuesday, May 10	Daily mail processing	10 am Public Test
Wednesday, May 11	Ballot pickup/signature verification	<i>No activity expected</i>
Thursday, May 12	Daily mail processing	<i>No activity expected</i>
Friday, May 13	Ballot pickup/signature verification	9:30 am Ballot opening
Monday, May 16	Ballot pickup/signature verification	9:30 am Ballot opening 10 am public test/scanning of ballots
Tuesday, May 17	Ballot pickup/signature verification  Ballot adjudication	Ballot opening and scanning.
Wednesday, May 18	Daily mail processing	Ballot opening and scanning.
Thursday - Tuesday, May 19-24	Daily mail processing	<i>No activity expected</i>
Wednesday, May 25	Challenge ballot processing & Ballot adjudication	Opening, duplication & scanning of ballots.
Thursday – Tuesday, May 26-31	Challenge ballot processing	<i>No activity expected</i>

Wednesday, June 1	Challenge ballot processing & Ballot adjudication	Opening, duplication & scanning of ballots.
Thursday – Monday, June 2-6	Challenge ballot processing	<i>No activity expected</i>
Tuesday, June 7 (last day to cure challenges by 5pm)	Challenge ballot processing	<i>No activity expected</i>
Wednesday, June 8	Challenge ballot processing & Ballot adjudication	Opening, duplication & scanning of ballots.

Streaming of election processes will depend on workflow and sufficient ballots in house to process. When feasible, additional streaming will be posted.