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1  Discovery Project Summary 

 

Priority Project Name Requestor                              Description   

1  
COL – Coliseum Website – 

Phase6 Enhancements 
Joe Furin 

 Add new features such as photo gallery, photo albums, 

interactive discussion blog, history timeline, private 

events and tours page 

1 
HOU – Create a Mobile 

Website 
Keenan Cheung    Implement a Mobile Website for USC Housing 

1 

 TSP - Enhance 

Transportation website 

maps with safety 

Information 

Tony Mazza Add maps to websites containing safety information. 

1 
TSP – Online Daily 

Reservation Edits/Deletes 
Tony Mazza 

Update Online Daily Reservation System so that users are 

able to edit and delete their existing reservations (with 

integration to T2) 

1 
BKS – Mobile app for 

catalog 
Darren James Create a mobile app for catalog 

1 
HOU – Printer Account 

Management 
Keenan Cheung 

Authenticate Housing students and manage print services in 

Housing customer service location. 

2 

BKS – Additional USCard 

payment option on BKS 

website 

Rehab Khouri    Add USCard payment option to the USC Bookstore website 

2 COL – Mobile Website Joe Furin 
   Create a mobile website for Los Angeles Memorial Coliseum 

& Sports Arena 

2 
HSP – Rewrite The Lab 

website 
Erika Chesley 

   Rewrite The Lab website using the same template as The 

Edmondson 

2 
HSP – Rewrite Moreton Fig 

Website 
Erika Chesley 

Rewrite Moreton Fig website to make it similar to the 

Edmondson 

2 
HOU – Implement Meeting 

Room tablets 
Keenan Cheung 

   Mount tablets to each meeting room door so requesters can 

view availability 

3 
  UCP – Online Copyright 

Clearance Center 
Darren James 

    Offer online solution to replace the current software that was 

initially written around 1990 in older version of VR, which 

now has limitations that either makes it impossible or 

difficult to incorporate new functions and to streamline daily 

functions with CCC. 

3 
HSP – Create a Mobile 

App 
Kris Klinger    Create a mobile app for USC Hospitality 

3 
  BKS – Redesign Gamble 

House Bookstore 
Darren James 

   Gamble House website is changed with the new design so the 

bookstore would like to match the Gamble House bookstore 

website to the Gamble House website 
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3         
AS Energy Consumption 

Data Repository 
Mark Ewalt  

E Create a data repository to collect historical energy usage for 

historical/as hoc reporting purposes 

3 
AS – Add eCommerce to 

Figueroa Press 
Darren James  

Currently Figueroa Press users USC Bookstore’s eCommerce 

website to purchase books from Fig Press website. Figueroa 

Press would like to add eCommerce functionality to their 

website. 

3 
BKS – Update Fig Press 

Website 
Tiffany Quon 

Update Figueroa Press Website to add a section for upcoming 

Books 

TBD 
USC –Admin Ops (CAPS) 

Event Planning Website 
Mark Ewalt 

   Rewrite the existing Event Planning Website, written by 

Admin Ops (CAPS), used by USG, FMS, DPS, Fire & 

Safety, USC Hospitality, USC Transportation, Campus 

Filming, Protocol & Events, and Student Affairs. 

TBD 

HOU – Integration with 

USCard and StarRez for 

Persona locks 

Chris P. 
   Create a process to capture room card information from 

USCard to store in StarRez to make it available for Persona. 

TBD 

HOU – Reuse the student 

authentication middleware 

to enable web HBO GO 

access 

Keenan Chang 

Duplicate the Shibboleth middleware authentication process 

to give students HBO GO access on the web and mobile 

devices 

TBD 
SS – New Website for 

Trademarks & Licensing 
Matt Curran Create a new website for Trademarks & Licensing  
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2 Active Project Summary 

 

Project Project Name Status Assessment 

 

3 
 T2 Point-of-Sale Deployment 

On Target 

 
Target Project Completion Date – 2/19/2016 

 

4 
 RAD – Delphi Implementation 

On Target 

 
Target Project Completion Date – *Q2 2016 

 

5 
 RAD – Information Digital Display 

Warning  
Target Project Completion Date – *Q1 2016 

 

6 
  BKS – POS Vendor Selection Process 

(RFI) 

On Target 

 
Target Project Completion Date – *Q2 2016 

 

7 
 AS – 2016 Pre-Audit PCI Assessment 

On Target 

 
Target Project Completion Date – 3/30/2016 

 

8 
 RAD – Guestware Integration (CRM) 

On Target 

 
Target Project Completion Date – 4/1/2016 

 

9 
 TSP – Replace T2 Payment Gateway 

On Target 

 
Target Project Completion Date – *TBD 

 

10 
 SS – AS DataMart Discovery Project 

 

Warning  
Target Project Completion Date – 12/30/15 

 

11 

 

 HSP – Event Planning Website 
 

On Target 

 

Target Project Completion Date – *2016 

 

12 

 

 BKS – Create a Mobile Friendly 

Website 

 

On Target 

 

Target Project Completion Date – 2/29/2016 

 

13  BKS – Online Computer Store 
 

On Target 

  

 

Target Project Completion Date – 4/30/2016 

 

14 

 

 TSP – Update Transportation App for 

IOS and Android 

 

On Target 

 

Target Project Completion Date – 3/31/2016 

 

15 

 

 SS – Kronos Timekeeping Scheduler 

Module Implementation 

 

Concern  

 

Target Project Completion Date – 4/07/2016 

 

16 
 UCP – Create a new website for 

EMBA 

 

On Target 

 

Target Project Completion Date – 2/29/2016 
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3 TSP – T2 Point-of-Sale Deployment 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Gabe Badillo 

Start Date: 12/12/2015 Target Completion Date: 2/19/2016 

 

During the past several years USC Transportations has been utilizing a “home built” Point-of-Sale 

(POS) system at the UPC and HSC Gate entrances.  With the need to replace existing cash registers 

and the non-supported   POS terminal, USC Transportation has made a decision to purchase complete 

POS terminals from T2.   

 

The scope of this project is to purchase Point-of-Sale terminals from T2, have NetOps team inspect the 

hardware, inventory and install the necessary software on the terminals. Terminals will be deployed 

based on a scheduled accepted by the business unit.  

Accomplishments (for previous two weeks) 

 

 Hardware received 

Planned for Next Two Week 

 

 Prepare Scope and Deployment Schedule 
 

Open Issues 

 

 None 

 

Milestones  

 

 

12/12 12/22 1/1 1/11 1/21 1/31 2/10 2/20

Purchase and take delivery of the hardware

Build a deployment schedule

Testing

Completed POS Deployment
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4 RAD – Delphi Implementation 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Scott Reith 

Start Date: 12/1/2015 Target Completion Date: *Q2 2016 

 

The Radisson Mid-Town Hotel has requested AS IT to implemented a Delphi catering solution. In 

addition, the scope of the implementation will extend to University Park and Health & Science 

Campuses. The project will involve the implementation of one catering solutions that would be visible 

to other catering departments within USC Hospitality. 

Accomplishments (for previous two weeks) 

 

 Technical review with the account manager 

 Reviewed business requirements 

 

Planned for Next Two Week 

 

 Schedule Application Demo 

 Review requirements 

 

Open Issues 

 

 N/A 

 

Milestones  

 

 TBD 
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5 RAD – Information Digital Display 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Dirk de Jong 

Start Date: 12/1/2015 Target Completion Date: *Q1 2016 

 

With the need to replace the existing “Informational Stands” that display daily meeting, conference and 

banquet rooms information, Radisson Hotel contracted with AVI and 22Miles to implement digital 

signage software that would allow the hotel staff to manage the information via digital screens. 

Additionally, AVI has been contracted as well to install the necessary hardware for the digital display. 

The new digital signage displays will enhance the delivery of the information and improve the overall 

customer experience. 

 

Accomplishments (for previous two weeks) 

 

 Reviewed the technical architecture with Opera and how the digital signage will integrate with 

Opera PMS 

 

Planned for Next Two Week 

 

 Review the available upgrade options with Carlson. 

 Schedule an IT discussion 

 Schedule a meeting with 22Miles, Design Studio and Web Team to review templates and 

design.  
 

Open Issues 

 

 Opera PMS will require an upgrade or Migration to Opera cloud services in order to integrate 

with the certified version of the Digital Signage.  

 Digital Signage Software requires Wi-Fi for communication. The current USC Guest Wireless 

does not have the capacity to support the necessary requirements. Additionally, the integration 

with USC Guest Wireless adds an additional system into the PCI Scope. 

 

Milestones  

 

 TBD 



  
Bi-Weekly Project Status Report 

 

 

     Page 9 

 

Confidential University of Southern California, 2016 Page 9 of 28 

 

 

6 BKS – POS Vendor Selection Process (RFI) 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Darren James 

Start Date: 11/2/2015 Target Completion Date: *Q2 2016  

USC Bookstore has requested Auxiliary Services IT to create and submit a request for information 

(RFI) to USC Purchasing to replace the existing Point of Sale Solution that is currently being 

supported by Ratex Business Solutions. 

 

The fist phase of this project will be the vendor selection process, which will based on the feedback 

received from the RFI. 

 

Accomplishments (for previous two weeks) 

  

 Reviewed the RFI with AS IT 

 

Planned for Next Two Weeks 

 

 Produce a draft of a new RFI 

 

Open Issues 

 

 N/A 

Milestones 

 

 
 

11/10 11/20 11/30 12/10 12/20 12/30 1/9 1/19 1/29

RFI Created

Internal RFI Review

Vednot Selection

System Demo

Feedback Review & Vendor Selection

Finalize Vendor Selection Process
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7 AS – 2016 Pre-Audit PCI Assessment 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Frank Juarez Business Project Owner: Dan Stimmler 

Start Date: 11/1/2015 Target Completion Date: 3/30/2016 

 

USC is considered a level 2 Merchant and as such is required to complete an annual Payment Card 

Industry (PCI) yearly assessment by an external Qualified Security Assessor. 

 

The scope of this project is to work with all credit card processing Business Units (BKS, COL, HOU, 

HSP, RAD, TRX) and ensure that any new credit card processes are appropriately documented and 

follow PCI data security standards. Ensure all new 3.1 PCI Data Security Standards are being followed 

and that all PCI recurring processes are also being followed as documented and reported in previous 

years 

   

Accomplishments (for previous two weeks) 

 

 All requirements, processes, and deliverables have been reviewed and submitted the 

documentation to Merchant Services 

 Successfully completed Pre On-site Conference Calls with Security Metrics for Phase 1 

Business Units (HSP, RAD, BKS) 

 

Planned for Next Two Week 

 

 Attend On-site PCI QSA Audit meetings for BKS, RAD, and HSP 

 Attend On-site PCI QSA Audit meetings for HR and Risk Management processes 

 Begin planning for Phase 2 Audit proceedings 

 

Open Issues 

 

 N/A 

 

Milestones  

 

 N/A 
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8 RAD – Guestware Integration (CRM) 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Deepal Jayasooriya 

Start Date: 10/7/2015 Target Completion Date: 4/1/2016 

 

Radisson Hotel has decided to implement a Customer Relationship Management (CRM) software 

from Guestware in order to improve the overall guest experience  

 

AS IT will be working with the vendors to implement the solution while maintaining PCI 

Compliance. 

 

Accomplishments (for previous two weeks) 

  

 Submitted cost estimated associated with the project. 

 

Planned for Next Two Weeks 

 

 Pending Approval 

 

Open Issues 

 

 N/A 

Milestones 

 

 
 

1/18 1/23 1/28 2/2 2/7 2/12 2/17

SOW Review

Budget Review

Schedule Implementation

Implementation Complete
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9 TSP – Replace T2 Payment Gateway 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Michelle Garcia 

Start Date: 9/9/2015 Target Completion Date: *TBD 

Currently we use T2’s payment gateway for payments from the website (T2).  We have been notified 

by T2 that their product will have an end of life soon.  This project is to replace T2 payment gateway 

with CyberSource 

Accomplishments (for previous two weeks) 

  

 USC Legal provided feedback to CyberSource, the document is in the second round for 

review. 

 Because of the delay with CyberSource, the target completion date is moved. 
 

Planned for Next Two Weeks 

 

 Waiting for the CyberSource account. 

 

Open Issues 

 

 Unless the account is setup, we cannot move forward. 

 CyberSource Legal team in reviewing contact changes requested by USC 

 

Milestones 

 

 N/A 
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10 SS – AS DataMart Discovery Project 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Frank Juarez Business Project Owner: Mark Ewalt 

Start Date: 6/10/2015 Target Completion Date: 12/30/2015 

Auxiliary Services management has expressed a desire to create a flexible reporting environment that 

will take data from Auxiliary Services source systems and load it into a flexible reporting data 

environment. 

 

The scope of this project is to work with a consulting organization (Data41) to perform discovery on 

the various data sources for Auxiliary Services and to create a detailed plan and tools recommendation 

to build an Auxiliary Services DataMart Reporting environment. The initial target data sources for the 

first phase of this project are the Agilysys POS, KRONOS timekeeping, and CAPS cost of goods 

system. 

 

Accomplishments (for previous two weeks) 

 

 Received specifications for production environment 

 Began building production server environment 

 Received initial report and reviewed with HSP management 

 Completed call with Tapingo for future phases 

 

Planned for Next Two Week 

 

 Update daily report with HSP recommendations 

 Finalize production environment with secure link to USCNet 

 Implement daily production Agilysys feed 

 Impalement daily production KRONOS feed 

 Go Live with daily report 

 

Open Issues 

 

 N/A 
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Milestones 

 

 
 

6/10 7/30 9/18 11/7 12/27 2/15 4/5

Discovery end Date

Vendor Statement of Work

data extract, transform and load



  
Bi-Weekly Project Status Report 

 

 

     Page 15 

 

Confidential University of Southern California, 2016 Page 15 of 28 

 

 

11 HSP – Event Planning Website 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Angela DiBenedetto 

Start Date: 5/15/2015 Target Completion Date: *2016 

Create a new website for Hospitality to manage event planning, to streamline the process.  Events are 

created from Admin Ops website.  Currently, hospitality manages these events manually through 

individual email client, which makes it difficult to audit/track events and missing information. 

Accomplishments (for previous two weeks) 

 

 USC Design Studio working on wireframes 

 Received feedback from stakeholders about the list of objects and associated properties 

(questions & approvals for the objects) 

 Continued to make updates to the scope and requirements 

 FMS meeting to review maps was rescheduled  

 

Planned for Next Two Week 

 

 Update scope and requirements from the feedback 

 Meet with FMS to discuss the venue maps 

 Meet with the remaining owners to get their sign off on the scope document 

 After final signoff from the owners, send the scope document to all stakeholders 

 Send the document to Design Studio for wireframes once scope is approved 

 

Open Issues 

 

 N/A 

 

Milestones 
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8/24 10/13 12/2 1/21 3/11 4/30

Gather requirements from all stakeholders

Create Scope and Requirements documentation

Work with Design Studio for wireframes

Receive signoff on wireframes

Work with Design Studio for mockups

Begin Development
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12 BKS – Create a Mobile Friendly Website  

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Holly Bedwell 

Start Date: 5/1/2015 Target Completion Date: 2/29/2016 

 

With the recent changes on 4/21 to Google’s search engine, if a website is not ‘mobile friendly’, it may 

not show up on Google’s search results or may be displayed with lower score.   

 

The Scope of this project is to create a mobile friendly website for USC Bookstore. 

 

Accomplishments (for previous two weeks) 

 

 Continued testing by the bookstore team. 

 

Planned for Next Two Week 

 

 Receive feedback from the bookstore if there are any functional issues. 

 Set up a meeting with the bookstore to review if there are any additional issues 

 

Open Issues 

 

 Resource availability at the bookstore 

 

Milestones 

 

 

 

8/11 8/31 9/20 10/10 10/30 11/19 12/9 12/29 1/18 2/7

Development

QA

Bug fixes

QA after bug fixes

Prepare Live Environment

Go Live
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13 BKS – Online Computer Store 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Rehab Khouri 

Start Date: 04/24/2015 Target Completion Date: 4/30/2016 

Computer Store would like to sell apple products online where customers will be required to enter a 10 

digit USCID or the year they graduated for record purposes.  At this time the gathered information will 

not be verified by the computer store.   

 

The look and feel will not change for the website in this phase. 

Accomplishments (for previous two weeks) 

 

 Bookstore working with RBS to resolve issue (related to serial number) 

 Target launch date is changed to 4/30 as requested by the bookstore. 

 

Planned for Next Two Week 

 

 Waiting for Bookstore to finish testing 

 

Open Issues 

 

 Delay with RBS and availability at the bookstore due to holiday rush  

 

Milestones 

 

 
 

8/11 9/30 11/19 1/8 2/27 4/17 6/6

Users to add/edit content in UPG

Users to review picklist to send content for…

Web Team to update email templates

RBS to resolve bug related to serial numbers

Users to fulfill orders in UPG

Get User Signoff

Prep VR & Go Live
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14 TSP – Update Transportation App for iOS and Android  

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Tony Mazza 

Start Date: 3/1/2015 Target Completion Date: 3/31/2016 

 

Add HSC routes, additional functionality (metro, metrolink, LADOT integration, redesign, optimize 

for new devices) 

Accomplishments (for previous two weeks) 

 

 TSP user started testing the app 

 

Planned for Next Two Week 

 

 Set up a meeting with user to review the feedback and make necessary changes 

 Receive signoff from users to launch iOS app 

 Once iOS app is approved, send to iTunes App Store 

 Release android app to users to test and get their signoff 

 

Open Issues 

 

 N/A 

Milestones 

 

 
 

8/18 10/7 11/26 1/15 3/5 4/24

Send iOS App to users to test

iOS 9 and CMS changes

Send iOS App to users to test

work on user feedback

Send iOS App to users to test

Launch iOS App

Begin Android Dev

Send Android App to users to test

Launch Android App
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15 SS – KRONOS Timekeeping – Scheduler Module Implementation  

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Barbara Sladeck 

Start Date: 1/14/2015 Target Completion Date: 4/07/2017 

The AS business units have a complex and dynamic work schedule process. There is a need to have 

greater visibility for both the planning of work schedules and to dynamically assign employees to these 

schedules. 

 

The scope of this project is to work with the AS IT Payroll team to define requirements and to 

implement the KRONOS work-scheduling package. This will include updating of the KRONOS 

timekeeping system and the time clocks to integrate with this new functionality 

Accomplishments (for previous two weeks) 

 

 Completed initial testing of the software 

 Completed interface changes 

 

Planned for Next Two Week 

 

 Resolve Java related issues 

 Continue testing  

 Publish revised tentative schedule 

 Research options to address the Java issue. Remediation would probably require upgrading the 

existing service pack.  
 

Open Issues 

 

 Java plug-in keeps crashing the application.  
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Milestones 

 

 
 

1/14 3/5 4/24 6/13 8/2 9/21 11/10 12/30 2/18 4/8 5/28

Review vendor SOW

Demo Review

Onsite SME Training

Cost of Schedule Configuration

Interface Configuration

Deploy Internal Training Program

Complete Implementation
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16 UCP – Create a new website for EMBA 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Sonali Bodiwala Business Project Owner: Darren James 

Start Date: 4/23/2014 Target Completion Date: 2/29/2016 

 

Create a new website for EMBA 

Accomplishments (for previous two weeks) 

 

 Work with UCP users for any questions from user testing 

 Updated user documentation 

 

Planned for Next Two Weeks 

 

 Waiting for users to finish testing 

 

Open Issues 

 

 N/A 

Milestones 

 

 
 

8/31 10/10 11/19 12/29 2/7 3/18

IT to fix the look and feel for the download…

IT to fix the large file size issue

IT to fix Safari/IE/Chrome/Firefox look and…

Users to QA - includes testing front end, back…

Receive final signoff

Prepare production environment

Go Live
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17 HSP – ZenDesk Marketing Request System 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Frank Juarez Business Project Owner: Erika Chesley 

Start Date: 6/10/2015 Target Completion Date: **Completed** 

The USC Hospitality Marketing organization is responsible to provide marketing services for all 

Hospitality units. Currently requests come via email, phone calls, or verbally and are manually tracked. 

 

The purpose of this project is to implement an automated ticketing system for USC Hospitality that 

will be used by the Hospitality shared services teams; Marketing and Systems Support. When fully 

implemented this project will provide Marketing and Systems support with an automated ticketing 

system to track requests in a database, log service request activity, and provide reporting for all active 

and closed tickets. 

Accomplishments (for previous two weeks) 

 

 Turned over environment to Business Unit 

Planned for Next Two Week 

 

 Close out project 

 

Open Issues 

 

 N/A 

Milestones 

 

 
 

 

7/1 7/21 8/10 8/30 9/19 10/9 10/29 11/18 12/8 12/28 1/17

Scope and Initial Timeline

Vendor SOW

System Configuration

Training

User Acceptance Test

Implementation
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18 BKS – VR P2PE Pin Pad Implementation 

 

Project Description  On Target  Concern  Warning 

IT Project Manager: Ruben Khudaverdyan Business Project Owner: Darren James 

Start Date: 7/27/2015 Target Completion Date: Q3 **On Hold** 

Ratex Business Solutions RBS has informed USC that they will be offering a modular Point-2-Point-

Ecryption (P2PE) solution for their Visual Ratex POS solution 

 

Some of the spoils of moving to P2PE solutions are the reduction of PCI scope and exposure. With the 

Implementation of P2PE pin pad terminals USC Bookstore will be able to reduce its PCI complexity 

from a Level D (most complex) to a medium level complexity 

 

Accomplishments (for previous two weeks) 

 

 Project Start 

 Meet with business unit to review proposal 
  

Planned for Next Two Week 

 

 Review feedback with the vendor and discuss implementation timeline 
 

Open Issues 

 

 N/A  

 

Milestones 

 

 

 

7/27 8/16 9/5 9/25 10/15 11/4 11/24 12/14 1/3

Vendor SOW Review

Vision & Scope Doc

Implementation
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19 SS – Disaster Recovery Program  

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Frank Juarez Business Project Owner: Mark Ewalt 

Start Date: 4/1/2014 Target Completion Date: 9/15/2014 **On Hold** 

Currently the AS IT team backs up data from our storage devices and file servers to a local SAN device 

located in the Carol Little building. Although having data backups gives us some capability for 

recovering any lost data it does not give us the ability to recover data and resume systems operations if 

the Carol Little building or the ITS data center is compromised or unable to function due to local 

emergencies effecting its operations. 

AS IT Disaster Recovery Program Description 

This program will limit the disruption to our Auxiliaries organization in the wake of a disaster or 

other critical outage.   This plan once fully implemented will allow the organization to quickly 

resume mission-critical functions, and minimize the negative effects of a disaster.  These file 

servers; storage devices and other critical system will be located at our offsite co-location facility 

located in Arizona. 

Benefits 

 Restoration of Servers. 

 Restoration of Network Storage devices 

 Restoration of critical Business Systems. 

 Re-provisioning of the Auxiliaries Local Area Network to meet the immediate business needs. 

 Minimize the down time during any disaster or critical outage. 

Accomplishments (for previous two weeks) 

 

 Continue configuration of replication sites 

 Requested switch replacement configuration from ITS 

 Replace faulty switch at SunGard, AZ 

 Continue replication testing and confirm functionality 

 Begin initial Technical documentation 

 

Planned for Next Two Week 

 

 ** Due to project resource availability and higher priorities this project is being temporarily 

put on hold ** 
 

Open Issues 

 
 N/A 
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20 ASIT – Asset Management (Absolute Manage) 

 

Project Description  On Target  Concern   Warning 

IT Project Manager: Frank Juarez Business Project Owner: Mark Ewalt 

Start Date: 4/1/2013 Target Completion Date: TBD **On Hold** 

 

As part of University requirements, Auxiliary Services IT will implement a computer asset 

management program. 

 

The goal of this project is to implement a product to both manage hardware and software inventory, as 

well as physically track hardware throughout its useful life. This product will also provide ASIT with a 

patch management and group policy management tool, which will also be rolled out during this project. 

 

Accomplishments (for previous two weeks) 

 

 Proof of concept server installed 

 Absolute Manage software installed 

 Configure administrative accounts for Systems Analyst access 

 Configure Proof of Concept client installations 

 

Planned for Next Two Week 

 

 The Asset Management solution has been changed to Cisco’s Meraki product 

 Meraki installation verification on all Aux devices 

 Creation of Meraki audit/exception reports for use by ASIT 

 Management and Support strategy draft creation 

 

Open Issues 

 

 N/A 
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21 Archived Project Summary 

  

Priority Project Name Requestor Description   

 

N/P AS – Radio System Discovery 

Project (HSP, BKS, HOU, TSP, 

RAD, COL) 

Mark Ewalt  

DPS is discontinuing support of the current 

radio system. Perform discovery to determine 

usage of system by AS BU’s and suggest 

replacement projects. 

 

N/P  COL – USC Network Usage 

Infrastructure Policy Map and Gap 
Joe Furin 

       To prepare for the upcoming University audit      

p     perform an Internal assessment of adherence to    

U    SC policy and create a remediation list to be 

       Prioritized by the COL 

 

 

N/P 
AS - USC Network Infrastructure 

Usage Policy pre-audit remediation 

(BKS, HSP, TSP, HOU, RAD) 

Mark Ewalt 

 

To prepare for upcoming University audit 

perform internal (AS IT) audit of remainder of 

business units for compliance to USC IT policy  

 

 

N/P HR – HR Website Barbara Sladeck    Create a new website for HR 

 

N/P 
BKS – Create separate websites for 

Stanford, San Fran State and others 

to replace OsCommerce 

Darren James 
   Create separate websites for schools to offer   

functionality to replace OsCommerce 

N/P RAD – Rewrite Rosso’s Website Erika Chesley 
Rewrite Rosso’s website to make it similar to 

the Edmondson 

N/P HSP – Rewrite Traditions Website Erika Chesley 
Rewrite Traditions website to make it similar to 

the Edmondson 

 

N/P HSP – Rewrite McKay’s Website Erika Chesley 
Rewrite McKay’s website to make it similar to 

the Edmondson 

 

N/P HSP – Rewrite UrbnMrkt Website Erika Chesley 
Rewrite McKay’s website to make it similar to 

the Edmondson 

 

N/P HSP – Expand URBNMRKT 

Landing Page to Website 
Erika Chesley 

Expand the existing single landing page for 

URNBMRKT into a complete, standalone 

website. 

 

N/P ADM – Automate Payroll Feed 

from Payroll to Accounting 
Dave Racewicz 

Automate the process so the feed from AIS is 

automatically converted into the data HR, the 

Controllers, and the Directors can use. 

 

N/P 
 

BKS – Sales Tax Table Integration 

Project 

 

Marissa Tan 

The ability to modify the backend so the 

process will update the sales tax according to 

shipper’s zip code for the states we can collect 

sales tax. 
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N/P BKS – Mobile Applications for 

USC Bookstores 
Darren James 

Develop one or more applications using mobile 

technologies 

 

N/P TSP – Interactive displays at UPC 

Bus Stops 
Michelle Garcia 

   Implement KIOSKs at selected bus stops   

   displaying bus route information 

 

N/P Create/Update Commencement 

Website 
Mark Ewalt 

   Create a new website or update the bookstore    

   website to streamline ordering from Herf Jones  

   for Commencement 

 

N/P BKS – Figueroa Press 

Rewrite 
Mark Ewalt 

    Rewrite of Figueroa Press website.  
  

 

N/P TSP – Implement QR 

Functionality  
Michelle Garcia  

 

Begin using QR for marketing at Transportation 

locations. 
 

N/P 
HSP – Norris Healthcare Center 

POS Implementation 
Kris Klinger  Implement POS solution at the NHC 

N/P 
ASIT – Arc-Sight Log Depository 

Implementation 
Frank Juarez 

 Implement System Log archival solution for 

Auxiliary Services. 

N/P 
COL – Coliseum USCard 

Implementation 
Joe Furin 

 Implement a process to accept USCard at the 

Coliseum 

N/P TSP – Flex/AIS Integration for IR Noel Aguilar 

 When parking permits are issued against 

interdepartmental requisitions, the posting to both 

AIS and Flex is manual and managed separately.  

 

 


