Weekly Meeting Agenda
156-MP-16-02S

City of
REVRVING

ENGINEERING DEPARTMENT

Ron Rosenthal, City Engineering Director
Jay Owens, P.E., City Engineer

Dean Chamberlain, P.E., Staff Engineer
Phone: 651/385-3674 Fax: 651/388-0243

WEEKLY MEETING MINUTES

South Park Warming House

Thursday, July 28, 2016 — 1:00PM

PROJECT NO.: 156-MP-16-02S (13" Street, 14" Street, 15" Street, Central Park
Street, and South Park Street)

CONTRACTOR: BCM Construction, Inc.

PROJECT MANAGER: Dean Chamberlain, P.E., Staff Engineer

A. RESIDENT CONCERNS
(No residents present at meeting)

B. SCHEDULE UPDATE
BCM to continue with water and sanitary sewer main work on 13" Street heading
toward East Avenue until Friday. BCM is working on hooking up temporary water
services to houses on Central Park Street between 13™ and 14™ Streets. When bacteria
testing passes on those lines, they will be activated and work may begin on the water
and sanitary sewer mains on Central Park Street between 13" and 14" Streets. The
water main on 13" Street will also be flushed and tested next week. BCM will then start
constructing water and sanitary sewer services on 13" Street when the water main
passes inspection.

C. CONCERNS

The City is concerned about the schedule falling behind initial projections. BCM has
stated that an additional crew will likely be brought in to expedite the utility work. BCM
will provide an updated schedule of the remaining work at the next weekly meeting.



