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WEEKLY MEETING MINUTES 

 
South Park Warming House 

 
Thursday, July 28, 2016 – 1:00PM 

 
PROJECT NO.: 156-MP-16-02S (13th Street, 14th Street, 15th Street, Central Park 

Street, and South Park Street) 
 
CONTRACTOR:     BCM Construction, Inc. 
 
PROJECT MANAGER: Dean Chamberlain, P.E., Staff Engineer 
___________________________________________________________________________ 
 
 

A. RESIDENT CONCERNS 
(No residents present at meeting) 

 
B. SCHEDULE UPDATE 

BCM to continue with water and sanitary sewer main work on 13th Street heading 
toward East Avenue until Friday. BCM is working on hooking up temporary water 
services to houses on Central Park Street between 13th and 14th Streets. When bacteria 
testing passes on those lines, they will be activated and work may begin on the water 
and sanitary sewer mains on Central Park Street between 13th and 14th Streets. The 
water main on 13th Street will also be flushed and tested next week. BCM will then start 
constructing water and sanitary sewer services on 13th Street when the water main 
passes inspection. 

 
C. CONCERNS 

The City is concerned about the schedule falling behind initial projections. BCM has 
stated that an additional crew will likely be brought in to expedite the utility work. BCM 
will provide an updated schedule of the remaining work at the next weekly meeting. 


