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Southport Beach House Restoration 7/16/2012

Construction Budget Estimate: Multi-Phase Project

The following construction budget estimate is based on the work being divided into a
multi-phase and multi-bid project consisting of up to six (6) phases. The purpose of a
multi-phase project is to divide work up into multiple less economically demanding
phases that permit the project to be conducted over a longer period of time. For the
purposes of this particular estimate, the phases are based on work within specific areas of
the building as defined by the building’s roof forms. Because the roof is scheduled for
full replacement, and many areas of masonry restoration may require partial removal of
the roof, breaking the project into phases dictated by the roof work and coordinating the
two projects will avoid the added cost of repairing new roofing as affected by the
masonry restoration.

The construction budget estimate was developed by Bukacek Construction and is based
on known conditions and general scope of work requirements developed by Engberg
Anderson. The multi-phased budget estimate is based on the single phase budget
estimate and where work transcends phases, Engberg Anderson has sought to
proportionally divide the costs between the phases. As with any multi-phase, multi-bid
project, additional costs are incurred due to the multiple contractor mobilizations and the
need to possibly repeat the masonry mockups (should contractors and tradespersons
change from project to project).

Please note that the estimate is in 2012 dollars. Please allow an annual 4% increase per
year to accommodate the typical annual rate of inflation for construction.



AS MASONRY WALL RESTORATION WILL REQUIRE THE PARTIAL REMOVAL OF THE ROOFS ALONG
THE TOP OF EACH WALL, THE RESTORATION WORK IS BROKEN INTO PHASES BY ROOF. THIS
WILL PROVIDE THE OPPORTUNITY TO COORDINATE ROOF REPLACMENT WORK WITH WALL
RESTORATION AND MINIMIZE THE NEED TO PARTIALLY DISASSEMBLE NEW ROOF WORK.

PHASE 1A: MAIN BUILDING EAST

PHASE 1B: MAIN BUILDING WEST I I

PHASE 2: SOUTH WING I i i

PHASE 3: NORTH WING

PHASE 4: SOUTH COURTYARD

PHASE 5: NORTH COURTYARD

SOUTHPORT BEACH HOUSE RESTORATION

E ng be rg PROPOSED PHASING OF WORK - AS COORDINATED WITH ROOF REPLACEMENT |
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BUKACEK
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SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012

PHASE ALLOCATIONS BY

ENGBERG ANDERSON

PHASE 1A SCHEMATIC ESTIMATE: MAIN BUILDING EAST

DESCRIPTION COST OH & PROFIT TOTAL
3. South Elevation (2/A201)
Tuckpointing & Masonry Repairs $4,280 S514 $4,794
New Lintel $5,496 $660 $6,156
Chimney Work $17,232 $2,068 $19,300
SUBTOTAL $27,008 $3,241 $30,249
DESCRIPTION COST OH & PROFIT TOTAL
9. East Elevation (4/A202)
Roof Brick Repair $31,680 $3,802 $35,482
Brick Repair at Security Bars S$5,400 S648 $6,048
Chemical Strip Painted Brick $23,844 $2,861 $26,705
Extensive Brick Repair $187,860 $22,543 $210,403
SUBTOTAL $248,784 $29,854 $278,638
DESCRIPTION COST OH & PROFIT TOTAL
10. East Elevation/Building Section Through Portico (1/A203)
Chemical Strip Painted Brick $8,880 $1,066 $9,946
Chimney $5,808 $697 $6,505
SUBTOTAL $14,688 $1,763 $16,451
DESCRIPTION COST OH & PROFIT TOTAL
11. Building Section Through Portico Looking East (2/A203)
Extensive Brick Repair $22,176 $2,661 $24,837
Chemical Strip Painted Brick $14,940 $1,793 $16,733
Tuckpointing/Limited Repairs $13,824 $1,659 $15,483
SUBTOTAL $50,940 $6,113 $57,053
DESCRIPTION COST OH & PROFIT TOTAL
15. North Elevation (4/A204)
Extensive Brick Repair $5,540 S665 $6,205
Lintels $17,232 $2,068 $19,300
SUBTOTAL $22,772 $2,733 $25,505




SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 1A SCHEMATIC ESTIMATE: MAIN BUILDING EAST

BUKACEK

CONSTRUC TION

DESCRIPTION COST OH & PROFIT TOTAL
19. Mortar & Brick Testing
Testing $10,000 $10,000
SUBTOTAL $10,000 1] $10,000
DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $15,000 $15,000
SUBTOTAL $15,000 1] $15,000
DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)
Project Subtotal $389,192 $43,703 $432,895
CONTINGENCY (20%) $77,838 $8,741 $86,579
DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization
Each Mobilization $6,800 $6,800
SUBTOTAL $6,800 1] $6,800
DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor
Per Year Inflation Factor: 4% SO
PHASE 1A CONSTRUCTION BUDGET $473,830 $52,444 $526,274




SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 1B SCHEMATIC ESTIMATE: MAIN BUILDING WEST

BUKACEK

CONSTRUC TION

DESCRIPTION COST OH & PROFIT TOTAL
2. West Elevation (1/A201)
Tuckpointing & Masonry Repairs $25,272 $3,033 $28,305
SUBTOTAL $25,272 $3,033 $28,305
DESCRIPTION COST OH & PROFIT TOTAL
3. South Elevation (2/A201)
Tuckpointing & Masonry Repairs $16,000 $1,920 $17,920
SUBTOTAL $16,000 $1,920 $17,920
DESCRIPTION COST OH & PROFIT TOTAL
15. North Elevation (4/A204)
Extensive Brick Repair $40,000 $4,800 $44,800
Lintels $5,088 $611 $5,699
SUBTOTAL $45,088 $5,411 $50,499
DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $5,000 $5,000
SUBTOTAL $5,000 S0 $5,000
DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)
Project Subtotal $91,360 $10,363 $101,723
CONTINGENCY (20%) $18,272 $2,073 $20,345
DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization
Each Mobilization $6,800 $6,800
SUBTOTAL $6,800 S0 $6,800
DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor
Per Year Inflation Factor: 4% S0
PHASE 1B CONSTRUCTION BUDGET $116,432 $12,436 $128,868




SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 2 SCHEMATIC ESTIMATE: SOUTH WING

BUKACEK

S St

DESCRIPTION COST OH & PROFIT TOTAL
4. South Elevation Gable (4&5/A201)
Rebuild Parapet $109,843 $13,181 $123,024
Tuckpointing $8,064 $968 $9,032
SUBTOTAL $117,907 $14,149 $132,056
DESCRIPTION COST OH & PROFIT TOTAL
5. South Elevation (3/A201)
Tuckpointing (not including courtyard wall) $12,748 $1,530 $14,278
SUBTOTAL $12,748 $1,530 $14,278
DESCRIPTION COST OH & PROFIT TOTAL
6. South Courtyard East Elevation (1/A202)
Tuckpointing $7,980 $958 $8,938
Extensive Brick Repair $7,200 $864 $8,064
Elevated Slab $3,600 $432 $4,032
SUBTOTAL $18,780 $2,254 $21,034
DESCRIPTION COST OH & PROFIT TOTAL
7. South Elevation Courtyard (2/A202)
Tuckpointing $400 $48 S448
Extensive Brick Repair $408 $49 $457
SUBTOTAL $808 $97 $905
DESCRIPTION COST OH & PROFIT TOTAL
10. East Elevation/Building Section Through Portico (1/A203)
Extensive Brick Repair $65,400 $7,848 $73,248
Lintels $40,000 $4,800 $44,800
SUBTOTAL $105,400 $12,648 $118,048
DESCRIPTION COST OH & PROFIT TOTAL
18. Build Gable Wall @ South Courtyard South Elevation (6-8/A101, 1-2/A202)
Brick Work $1,320 $158 $1,478
Rough Carpentry $1,008 $121 $1,129
Roofing $780 $94 $874
SUBTOTAL $3,108 $373 $3,481




BUKACEK

S St

SOUTHPORT BEACH HOUSE

MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 2 SCHEMATIC ESTIMATE: SOUTH WING

DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $5,000 $5,000
SUBTOTAL $5,000 S0 $5,000
DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)
Subtotal $263,751 $31,050 $294,801
Contingency (20%) $52,750 $6,210 $58,960
DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization
Each Mobilization $6,800 $6,800
SUBTOTAL $6,800 S0 $6,800
DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor
Per Year Inflation Factor: 4% SO
PHASE 2 CONSTRUCTION BUDGET $323,301 $37,260 $360,562




BUKACEK
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SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012

PHASE ALLOCATIONS BY
ENGBERG ANDERSON
PHASE 3 SCHEMATIC ESTIMATE: NORTH WING

DESCRIPTION COST OH & PROFIT TOTAL
1. Partial Courtyard North (3-8/A101)
Brick Wall Support For Header $33,132 $3,976 $37,108
SUBTOTAL $33,132 $3,976 $37,108
DESCRIPTION COST OH & PROFIT TOTAL
10. East Elevation/Building Section Through Portico (1/A203)
Extensive Brick Repair $60,000 $7,200 $67,200
Lintels $5,000 $600 $5,600
SUBTOTAL $65,000 $7,800 $72,800
DESCRIPTION COST OH & PROFIT TOTAL
13. North Elevation North Courtyard (2/A204)
Extensive Brick Repair $3,000 $360 $3,360
SUBTOTAL $3,000 $360 $3,360
DESCRIPTION COST OH & PROFIT TOTAL
14. East Elevation North Courtyard (3/A204)
Tuckpointing $10,944 $1,313 $12,257
Extensive Brick Repair $15,972 $1,917 $17,889
SUBTOTAL $26,916 $3,230 $30,146
DESCRIPTION COST OH & PROFIT TOTAL
16. North Elevation (5/A204)
Tuckpointing $1,000 $120 $1,120
SUBTOTAL $1,000 $120 $1,120
DESCRIPTION COST OH & PROFIT TOTAL
17. North Elevation Gable (6&7/A204)
Rebuild & Tuckpoint $95,075 $11,409 $106,484
SUBTOTAL $95,075 $11,409 $106,484
DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $5,000 $5,000
SUBTOTAL $5,000 S0 $5,000




SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 3 SCHEMATIC ESTIMATE: NORTH WING

BUKACEK

S St

DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)
Subtotal $229,123 $26,895 $256,018
Contingency (20%) $45,825 $5,379 $51,204
DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization
Each Mobilization $6,800 $6,800
SUBTOTAL $6,800 SO $6,800
DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor
Per Year Inflation Factor: 4% SO
PHASE 3 CONSTRUCTION BUDGET $274,947 $32,274 $307,221
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SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012

PHASE ALLOCATIONS BY
ENGBERG ANDERSON
PHASE 4 SCHEMATIC ESTIMATE: SOUTH COURTYARD

DESCRIPTION COST OH & PROFIT TOTAL
2. West Elevation (1/A201)
Tuckpointing & Masonry Repairs $4,500 $540 $5,040
Build Masonry Walls $6,005 $721 $6,726
Precast Wall Caps $13,131 $1,576 $14,707
Wall To Sidewalk Repairs $2,520 $302 $2,822
SUBTOTAL $26,156 $3,139 $29,295
DESCRIPTION COST OH & PROFIT TOTAL
5. South Elevation (3/A201)
Tuckpointing $8,000 $960 $8,960
SUBTOTAL $8,000 $960 $8,960
DESCRIPTION COST OH & PROFIT TOTAL
6. East Elevation South Courtyard (1/A202)
Chemical Strip Painted Brick $8,345 $1,001 $9,346
SUBTOTAL $8,345 $1,001 $9,346
DESCRIPTION COST OH & PROFIT TOTAL
7. South Elevation South Courtyard (2/A202)
Tuckpointing $800 $96 $896
Extensive Brick Repair $6,000 $720 $6,720
Chemical Strip Painted Brick S2,736 $328 $3,064
Brick Repair at Conduit $4,800 S576 $5,376
Precast Wall Cap $14,040 $1,685 $15,725
SUBTOTAL $28,376 $3,405 $31,781
DESCRIPTION COST OH & PROFIT TOTAL
8. West Elevation South Courtyard (3/A202)
Extensive Brick Repair $64,800 $7,776 §72,576
SUBTOTAL $64,800 $7,776 $72,576
DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $5,000 $5,000
SUBTOTAL $5,000 S0 $5,000




BUI(ACEK SOUTHPORT BEACH HOUSE
CDNSTRU CTIDN 7/12/2012

PHASE ALLOCATIONS BY
ENGBERG ANDERSON
PHASE 4 SCHEMATIC ESTIMATE: SOUTH COURTYARD

DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)
Subtotal $140,677 $16,281
Contingency (20%) $28,135 $3,256 $31,392
DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization
Each Mobilization $6,800 $6,800
SUBTOTAL $6,800 S0 $6,800
DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor
Per Year Inflation Factor: 4% SO

PHASE 4 CONSTRUCTION BUDGET $175,612 $19,537 $195,150




SOUTHPORT BEACH HOUSE
MASONRY REPAIRS

7/12/2012
PHASE ALLOCATIONS BY

ENGBERG ANDERSON
PHASE 5 SCHEMATIC ESTIMATE: NORTH COURTYARD

BUKACEK

S St

DESCRIPTION COST OH & PROFIT TOTAL
2. West Elevation (1/A201)
Tuckpointing & Masonry Repairs $4,500 $540 $5,040
Build Masonry Walls $6,005 $721 $6,726
Precast Wall Caps $13,131 $1,576 $14,707
Wall To Sidewalk Repairs $2,520 $302 $2,822
SUBTOTAL $26,156 $3,139 $29,295
DESCRIPTION COST OH & PROFIT TOTAL
12. West Elevation North Courtyard (1/A204)
Extensive Brick Repair $71,280 $8,554 $79,834
SUBTOTAL $71,280 $8,554 $79,834
DESCRIPTION COST OH & PROFIT TOTAL
13. North Elevation North Courtyard (2/A204)
Extensive Brick Repair $25,248 $3,030 528,278
Precast Wall Cap $14,040 $1,685 $15,725
SUBTOTAL $39,288 $4,715 $44,003
DESCRIPTION COST OH & PROFIT TOTAL
14. East Elevation North Courtyard (3/A204)
Chemical Strip Painted Brick $6,312 S757 $7,069
SUBTOTAL $6,312 $757 $7,069
DESCRIPTION COST OH & PROFIT TOTAL
16. North Elevation (5/A204)
Tuckpointing $24,500 $2,940 $27,440
SUBTOTAL $24,500 $2,940 $27,440
DESCRIPTION COST OH & PROFIT TOTAL
20. Mock-Ups
Mock-Ups: 4-Total $5,000 $5,000
SUBTOTAL $5,000 1] $5,000




BUI(ACEK SOUTHPORT BEACH HOUSE
CDNSTRU CTIDN 7/12/2012

PHASE ALLOCATIONS BY
ENGBERG ANDERSON
PHASE 5 SCHEMATIC ESTIMATE: NORTH COURTYARD

DESCRIPTION COST OH & PROFIT TOTAL
21. Project Contingency (Unknown Items)

Subtotal $172,536 $20,104 $192,640

Contingency (20%) $34,507 $4,021 $38,528

DESCRIPTION COST OH & PROFIT TOTAL
22. Phase Mobilization

Each Mobilization $6,800 $6,800

SUBTOTAL $6,800 S0 $6,800

DESCRIPTION COST OH & PROFIT TOTAL
23. Per Year Inflation Factor

Per Year Inflation Factor: 4% SO

PHASE 5 CONSTRUCTION BUDGET $213,843 $24,125 $237,968




