
 

 

Project Management  

The Project Management will ensure the control and supervision of the project according to the work plan, for 
achieving the overall objectives of the project, and for the scientific and financial aspects of the project as a whole. 
The management structure, involving the project coordinator together with the manager and two project manager 
collaborators will coordinately act to ensure the Project Management. 

Project Management staff 

Project coordinator: Cinzia La Rocca 

cinzia.larocca@iss.it 

Project manager: Luca Busani 

luca.busani@iss.it 

Project manager collaborator: Francesca Maranghi 

francesca.maranghi@iss.it 

Project manager collaborator: Sabrina Tait 

sabrina.tait@iss.it 

Duties of the PM staff 

1. the PC is responsible for liaison between the consortium and the Commission, including contractual 

obligations. She is also responsible for the effective running of and the systematic interaction with all the 

organizational elements of the partners. 

2. the PM will be in charge of the organization of the meetings, definition of the agenda, the periodical planning 

of the activities, writing of the management reports and EU mandatory reports (Inception report, progress 

report, mid-term and final report). The PM will be also in charge to verify the project progress and to identify 

promptly any risk or constrain that can jeopardize the project results. The PM will rely upon its collaborators 

above mentioned. 



Project activity plan: 

 Beneficiaries Kick-off meeting (Month 1 from the 

project starting) 

 Project meeting (1) (month 2) to plan training and 

guidelines production 

 Beneficiaries conference calls, involving the 

responsible people of the ongoing tasks (at least 

every three months) 

 Beneficiaries plenary meetings (every nine months, for 

a total of 5 meetings) 

 EU Project Reporting: Project reporting 

requirements of the EC will be followed, including 

the “Inception Report”, Mid-term report with 

payment request” “Final report with payment 

request”. 

 According to the regular reporting of the project 

monitoring and the communication between 

beneficiaries and pm, the project activities will be re-

planned. Moreover, contingency planning will be 

considered whenever the situation will require 

additional efforts to complete activities. 

Project monitoring 

Each Beneficiary responsible of the Actions of the project will prepare at the first month of the action a detailed 

plan of activities, which will be updated in occasion of the periodic reports, identifying verifiable steps within the 

Action. Every nine months a plenary meeting with the beneficiaries will be organized to verify the project 

achievements and discuss the new WBD and Gantt chart. 

PERSUADED project management has been fully described in Action E.1 of the project proposal. 

 

 

 

 


