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Scarborough Borough Council
T&T Job Nr: Q515628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0

Section 1 - Final Account Statement

EMPLOYER CONTRACTOR
Scarborough Borough Council Allenbuild Limited
Town Hall Phoenix House
St Nicholas Street Hawthorne Park
Scarborough Coal Road
YO11l 1HG Leeds

LS14 4GH
Project: Creative Industries Centre, Wood End, Scarborough

I / We hereby agree that the VAT exclusive sum of
£5,877,843.46

is the total Final Account in full and final settlement of all claims in respect of Creative Industries Centre, Wood End,
Scarborough carried out by Allenbuild Limited.

Signed for and Signed for and

on behalf of on behalf of
Scarborough Borough Council Allenbuild Limited
Date Date

Section 1 - Final Account Statement 30 September 2009




T&T Job Nr: QS15628

Scarborough Borough Council

Creative Industries Centre, Wood End, Scarborough

E Turner & Townsend

Revision: 0
Section 2 - Commercial Summary

Ref Description Add Omit Total Comments
100 |Phases 1 and 2 - Packages £ 4,305,728.38 £107,843.25 £ 4,197,885.13|Refer to Section 3.1

Phases 1 and 2 - Preliminaries
101 |Pre-Construction £ 15,247.00 £0.00 £ 15,247.00
102 |Construction staff £ 165,743.00 £0.00 £ 165,743.00
103 |General preliminaries £ 5,091.00 £0.00 £ 5,091.00
104 |Preliminaries - Site Establishment B £ 53,475.00 £0.00 £ 53,475.00
105 |Preliminaries - Site Establishment C £ 66,431.00 £0.00 £ 66,431.00
106 |Preliminaries - Site Establishment D £87,123.00 £0.00 £87,123.00 _ N o )
107 |Additional preliminaries associated with Compensation £ 146,173.00 £0.00 £ 146,173.00|Reconciled additional preliminaries associated

Events with compensation events noted within work

packages.
Total Phases 1 and 2 £ 4,845,011.38 £ 107,843.25 £4,737,168.13

200 |Phases 3 and 4 - Packages £ 614,584.84 £9,853.51 £ 604,731.33|Refer to Section 3.2

Phases 3 and 4 - Preliminaries
201 |Supervision £ 138,265.00 £0.00 £ 138,265.00
202 |Equipment and overheads £ 8,299.00 £0.00 £ 8,299.00
203 [Accommodation £ 8,959.00 £0.00 £ 8,959.00
204 |[Security £17,208.00 £0.00 £17,208.00
205 |Plant, tools and equipment £ 5,930.00 £0.00 £ 5,930.00
206 |Inflation at 1% of Preliminaries value £1,786.61 £0.00 £1,786.61
207 |Additional Preliminaries associated with Compensation £102,383.51 £0.00 £ 102,383.51|Compensation events, 72,102,186, including

Events additional supervision costs.

Total Phases 3 and 4 £ 897,415.96 £ 9,853.51 £ 887,562.45

208 Fee Recovery @ 4.5% £ 258,409.23 £ 5,296.35 £ 253,112.88|Phases 1, 2, 3 and 4

Final Account

£ 6,000,836.57

£ 122,993.11

£ 5,877,843.46

Section 2 - Commercial Summary

30 September 2009




T&T Job Nr: Q515628

Scarborough Borough Council

Creative Industries Centre, Wood End, Scarborough

Revision: 0

E Turner & Townsend

Section 3.1 - Phases 1 and 2

Description

Air Test - HRS Ltd

Demolition - James Hudson Demolitior
Groundworks - Fisher Construction Ltd

Temporary Works - Vanguard

Temporary Works - Brilite

Sheet Piles - Ivor King (CEC) Ltd

Service Strip-out - Airedale Ltd

Structural Steel - Hambleton Steel Ltd

Temporary Support Works Design - AWP

Sedum Roof - Torclad Ltd

Zinc Works - Richardson Roofing

Masonry, Stone, Repairs, Cleaning, etc. - Level Constructior
Joinery - Jenner Delaney

Glazing, Curtain Walling, Rooflights, etc. - Interglaze
Window Repairs - Ventrolla

Window Repairs - Chris Topp & Co.

Lift Installation - ThyssenKrupp UK

Scaffold - Acorn Scaffold

Fire Protection - TASC

Mechanical & Electrical - Airedale Ltc

Screed - B&K

Shutters - Hormann

Metalwork - Montpellier

Suspended Ceilings, Plaster, Partitions, Ornate Plaster - Ace Fire Solutions
Painter and Decorator - S P Smith

Ceramic Tiler - Darnton & Co. Ltd

Flooring - John Abbott Ltd

Silicone Sealant - Watersea

Signage - Rivermeade

Blinds - Solar Contracts

Conservatory Sail - Kaydee Blinds

Temporary Electrical Connection - YEDL

External Works - Simpson Civils

Iron Railings - Dorothea Restorations

Phase 2 Roof Repairs - Tower Maintenance

Sitwell Block Masonry Repairs - Specialist UK Restorations
Soft Landscaping Works - SBC

Add

£ 670.00
£261,123.94
£ 486,030.62

£ 14,620.00
£7,082.00
£90,292.00
£7,229.05
£273,758.31
£ 3,300.00

£ 65,669.16
£100,457.95
£ 320,435.87
£ 371,463.91
£222,020.00
£ 23,296.00

£ 4,000.00

£ 39,452.00
£117,715.53
£ 31,593.63
£1,046,713.19
£14,911.82
£2,700.00
23,972.49

M

3,630.00
£ 66,890.00

£ 2,690.26

£1,622.00
£12,484.00

£6,765.02
2,500.00
3,576.22
9,547.00
3,250.00
3,550.00
1

£
£9
£2
£1

£

£1,746.00

Omit

£0.00
£1,780.31
£11,051.19

£2,071.75
£ 635.20
£ 3,347.96

Total

£ 670.00

£ 259,343.63
£ 474,979.43
£ 14,620.00
£7,082.00
£90,292.00
£7,229.05
£273,758.31
£ 3,300.00

£ 65,564.57
£ 92,286.88
£ 320,435.87
£ 366,206.05
£ 205,230.71
£ 23,296.00
£ 4,000.00

£ 39,452.00
£117,715.53
£ 31,593.63
£1,045,513.19
£7,599.05
£2,700.00

£ 23,972.49
£ 377,693.15
£109,084.25
£2,994.80

£ 63,542.04
£ 2,690.26
£1,622.00

Comments

Total Phases 1 and 2

£ 4,305,728.38

£ 107,843.25

£4,197,885.13

Section 3.1 - Phases 1 and 2

30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/1 |Air Test - HRS Ltd NEC3 Sub-contract Option A
Tender Sum 670.00 0.00] 670.00(PMI reference 151
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summaryj| 670.00 0.00 670.00
Section 3.1 - Phases 1 and 2 30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0

Section 3.1 - Phases 1 and 2

T&T Originator

Ref: Ref Description Comments

SC/CIC/3 ([Demolition - James Hudson Demolition NEC3 Sub-contract Option C

Tender Sum 171,846.63 0.00 171,846.63|PMI reference 001

Allocated Compensation Events

CE7b Knotweed 28,005.96 0.00] 28,005.96
CE10 Bats 21,604.93 0.00 21,604.93
CE13 Remove tree 467.92 0.00 467.92
CE16 Storing stone, etc. 305.48 0.00 305.48
CE21 Break out concrete columns, etc. 2,109.28 0.00 2,109.28
CE28 Provide access for design team 1,904.00 0.00] 1,904.00
CE34b Root barrier 470.25 0.00 470.25
CE36 Remove debris from museum 1,444.00 0.00] 1,444.00
CE47b Asbestos - Sitwell Rooms 15,760.30 0.00] 15,760.30
CE90a Phase 2 - Removing grilles, ceilings 4,504.00 0.00 4,504.00
CE91 Temporary propping and taking down railings 1,250.00 0.00 1,250.00
CE99 Anthrax testing 400.00 0.00 400.00
Post-tender Value Transfers 11,051.19 0.00 11,051.19|Transferred from Groundworks
Share Value 0.00 1,780.31 (1,780.31)
Totals to Phases 1 and 2 Summary| 261,123.94 1,780.31 259,343.63

Note: Post-tender Value Transfer in respect of bulk excavation work, due to programme
and sequence. Value agreed between both sub-contractors.

Section 3.1 - Phases 1 and 2 30 September 2009




T&T Job Nr: QS15628

Revision: 0

Scarborough Borough Council

Creative Industries Centre, Wood End, Scarborough

E Turner & Townsend

Section 3.1 - Phases 1 and 2

T&T Originator

Ref: Ref

Description

Comments

SC/CIC/4 |Groundworks - Fisher Construction Ltd NEC3 Sub-contract Option D
Tender Sum 363,329.00 0.00] 363,329.00|PMI reference 002
Allocated Compensation Events
CE7c Knotweed 8,368.72 0.00 8,368.72
CE31 Additional excavation, etc. 5,671.37 0.00] 5,671.37
CE33a Trial holes for underpinning 1,686.16 0.00 1,686.16
CE34a Root barrier 21,021.00 0.00 21,021.00
CE38a Concrete slab recesses 2,302.30 0.00] 2,302.30
CE39 Drainage alterations 0.00 0.00 0.00
CE40 Dowels to lower ground floor slab 129.20 0.00 129.20
CE42 Underpinning 2,687.00 0.00 2,687.00
CE43 Foundations adjacent arches 18,575.00 0.00] 18,575.00
CE47a Asbestos - Sitwell Rooms 1,154.67 0.00] 1,154.67
CE48 Additional rebar prelims 11,609.10 0.00] 11,609.10
CE53 Return section boundary wall 5,550.66 0.00] 5,550.66
CE71a Additional concrete/mesh 30,959.66 0.00] 30,959.66
CE83a Holding down bolts 1,900.00 0.00 1,900.00
CE87a Core drilling, etc. 945.00 0.00] 945.00
CE88a Waterbar 5,298.15 0.00 5,298.15
CE91 Concrete footing 750.00 0.00] 750.00
CE96a Phases 3 & 4 enabling works 77.60 0.00 77.60
CE106a Concrete beam in lieu of steel 1,692.00 0.00] 1,692.00
Post-tender Value Transfers 0.00 11,051.19 (11,051.19)(Transferred to Demolitions.
Share Value 2,324.03 0.00 2,324.03
Totals to Phases 1 and 2 Summary| 486,030.62 11,051.19 474,979.43
Note: Post-tender Value Transfer in respect of bulk excavation work, due to programme
and sequence. Value agreed between both sub-contractors.

Section 3.1 - Phases 1 and 2

30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/6 |Temporary Works - Vanguard NEC3 Sub-contract Option A
Tender Sum 14,620.00 0.00] 14,620.00|PMI reference 034
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 14,620.00 0.00 14,620.00
Section 3.1 - Phases 1 and 2 30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/6a |Temporary Works - Brilite NEC3 Sub-contract Option A
Tender Sum 7,082.00 0.00 7,082.00|PMI reference 003
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 7,082.00 0.00 7,082.00
Section 3.1 - Phases 1 and 2 30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/8 |Sheet Piles - Ivor King (CEC) Ltd NEC3 Sub-contract Option A
Tender Sum 90,292.00 0.00] 90,292.00|PMI reference 001
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 90,292.00 0.00 90,292.00
Section 3.1 - Phases 1 and 2 30 September 2009




Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/9 [Service Strip-out - Airedale Ltd NEC3 Sub-contract Option A
Tender Sum 7,229.05 0.00] 7,229.05|PMI reference 003
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 7,229.05 0.00 7,229.05
Section 3.1 - Phases 1 and 2 30 September 2009

10



Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/10 |Structural Steel - Hambleton Steel Ltd NEC3 Sub-contract Option A
Tender Sum 254,144.00 0.00] 254,144.00|PMI reference 002 / 004
Allocated Compensation Events
CE30c Boundary wall 186.00 0.00 186.00
CE38b Column base level alteration 128.50 0.00] 128.50
CE46 Changing steel channels 897.88 0.00 897.88
CE47f Steel 2,797.94 0.00 2,797.94
CE49a Additional steel beams 389.50 0.00] 389.50
CE57 Increase metal deck gauge 173.94 0.00] 173.94
CES8 Increase PC stair size 350.00 0.00 350.00
CE64 Increase in steel costs 1,150.00 0.00] 1,150.00
CE65 Column base level alteration 31.00 0.00 31.00
CE66 Stud column required 57.45 0.00 57.45
CE67 Design altered to suit AWP details 62.00 0.00 62.00
CE68 Design altered to suit AWP details 77.50 0.00 77.50
CE78a Amendments to high level steel 2,773.05 0.00] 2,773.05
CE79a Soffit steelwork 2,491.25 0.00 2,491.25
CE86a Steel on GL4 656.00 0.00 656.00
CE91 Steel 4,000.00 0.00 4,000.00
CE152 Lintel support clears 748.00 0.00 748.00
CE153 Opening to steel purlins 1,134.00 0.00 1,134.00
CE207 Iron rods, straps, etc. 1,510.30 0.00] 1,510.30
Post-tender Value Transfers 0.00 0.00] 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 273,758.31 0.00 273,758.31
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/11a |Temporary Support Works Design - AWP NEC3 Sub-contract Option A
Tender Sum 3,300.00 0.00] 3,300.00|PMI reference 034
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 3,300.00 0.00 3,300.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/14 |Sedum Roof - Torclad Ltd NEC3 Sub-contract Option D
Tender Sum 61,263.59 0.00] 61,263.59|PMI reference 017
Allocated Compensation Events
CE150 New rainwater outlet, etc. 4,196.00 0.00] 4,196.00
Post-tender Value Transfers 0.00 0.00 0.00
Revised Share Value 209.57 104.59| 104.98
Totals to Phases 1 and 2 Summary| 65,669.16 104.59 65,564.57
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0

Section 3.1 - Phases 1 and 2

T&T Originator

Ref: Ref Description Comments

SC/CIC/14a |Zinc Works - Richardson Roofing NEC3 Sub-contract Option D

Tender Sum 96,211.69 0.00] 96,211.69|PMI reference 043

Allocated Compensation Events

CE201 Roof build up to F15 3,910.73 0.00 3,910.73
Post-tender Value Transfers 0.00 7,500.00 (7,500.00)|Transferred to joinery package

Revised Share Value 335.53 671.07 (335.54)

Totals to Phases 1 and 2 Summary| 100,457.95 8,171.07 92,286.88

Note: Value of post-tender value transfer for works in respect to joinery substrate works
to zinc roof structure, to enable programme and sequence of works to progress. Value of
transfer agreed with both sub-contractors.

Section 3.1 - Phases 1 and 2 30 September 2009

14



Scarborough Borough Council
T&T Job Nr: QS15628 E Turner &TOWHS@nd
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
;Zx;l' OrlgRlzfator Description Comments
SC/CIC/15 |Masonry, Stone, Repairs, Cleaning, etc. - Level Construction NEC3 Sub-contract Option D
Tender Sum 286,219.60 0.00 286,219.60|PMI reference 040
Allocated Compensation Events
CE59a Coal chute. 2,500.00 0.00] 2,500.00
CE84a Padstones 3,175.00 0.00] 3,175.00
CE91 Lintels 2,000.00 0.00] 2,000.00
CE155 Raising door head, fit lintels 830.30 0.00 830.30
CE156 Blocking up openings, etc. 4,609.00 0.00 4,609.00
CE157 Forming openings 614.21 0.00 614.21
CE158 Steel angle 908.60 0.00] 908.60
CE159 Forming openings 1,655.22 0.00 1,655.22
CE160 Lowering glazed screen 374.40 0.00 374.40
CE161 Rebuilding facing brickwork 403.54 0.00 403.54
CE162 Re-aligning facing brickwork 822.48 0.00 822.48
CE163 Installing lintels above ducts/trays 451.56 0.00 451.56
CE164 Installing lintels above ducts/trays 1,098.19 0.00 1,098.19
CE165 Cutting back toes, etc. 93.20 0.00 93.20
CE166 Installing air bricks 391.52 0.00 391.52
CE171 Brickworker return 750.00 0.00 750.00
CE187 Breaking out masonry, etc. 236.00 0.00 236.00
CE197 Brickwork 1,407.52 0.00] 1,407.52
CE204 Brickwork 1,002.60 0.00] 1,002.60
CE207 Making good wall 131.00 0.00 131.00
CE208 Making good wall 49.00 0.00] 49.00
CE209 Remove timber, etc. 564.10 0.00] 564.10
CE210 Repair wall, etc. 842.26 0.00] 842.26
CE211 Build new door reveal 281.30 0.00] 281.30
CE212 Move pipework 545.00 0.00 545.00
CE213 Tidy up brickwork, etc. 981.60 0.00] 981.60
CE214 Remove blocks to stone arches, etc. 872.80 0.00] 872.80
CE215 Remove render 417.00 0.00 417.00
CE216 Remove floor tiles in Sitwells 367.00 0.00 367.00
CE227 Clean wall and make good masonry 200.00 0.00] 200.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 5,641.87 0.00] 5,641.87
Totals to Phases 1 and 2 Summary| 320,435.87 0.00 320,435.87
[
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 E Turner &TOWHS@nd
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
;Zx;l' OrlgRlzfator Description Comments
SC/CIC/16 |Joinery - Jenner Delaney NEC3 Sub-contract Option D
Tender Sum 293,727.00 0.00] 293,727.00|PMI reference 057
Allocated Compensation Events
e) Jenner Delaney 5,555.31 0.00 5,555.31
CE114 Protection works 2,294.00 0.00] 2,294.00
CE137 Repair steps - Phase 2 75.00 0.00 75.00
CE138a Remove timbers to dpc 150.00 0.00] 150.00
CE139a Timber staircase 316.00 0.00] 316.00
CE140a Box-out 502.00 0.00] 502.00
CEl41a Shuttering to lift thresholds 180.00 0.00 180.00
CE143a Restraints LG07/LG08 113.00 0.00] 113.00
CE171 Provision of skips 200.00 0.00 200.00
CE187 Joinery items and prelims 406.50 0.00] 406.50
CE197 Joinery 256.00 0.00] 256.00
CE200 Remove rotten timber - Sitwells, etc. 758.00 0.00] 758.00
CE205 Joiners work including time 2,800.00 0.00 2,800.00
CE207-210 |Provision of skips 360.00 0.00] 360.00
CE212 Provision of skips 60.00 0.00 60.00
CE214-217 |Provision of skips 420.00 0.00] 420.00
CE218 Joiner and skip 160.00 0.00] 160.00
CE219 Joiner 60.00 0.00] 60.00
CE220 Joiner including skip 210.00 0.00] 210.00
CE221 Provision of skips 60.00 0.00 60.00
CE222 Various joinery items 11,819.83 0.00 11,819.83
CE223 Architect site report costs 7,185.00 0.00 7,185.00
CE224 Increase on architrave quants 20,000.00 0.00] 20,000.00
CE225 Supply and install bin store 3,000.00 0.00 3,000.00
CE234 Various joinery items further to PMI's, site reports, etc. 13,068.27 0.00] 13,068.27
CE238 Weather seals 228.00 0.00] 228.00
Post-tender Value Transfers 7,500.00 0.00 7,500.00|Transferred from zinc package
(see note for Richardson Roofing for
Share Value 0.00 5,257.86 (5,257.86)|transfer)
Totals to Phases 1 and 2 Summary| 371,463.91 5,257.86) 366,206.05
[
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/18 |Glazing, Curtain Walling, Rooflights, etc. - Interglaze NEC3 Sub-contract Option C
Tender Sum 208,570.00 0.00 208,570.00|PMI reference 052a
Allocated Compensation Events
CE171 Lantern repairs 10,000.00 0.00] 10,000.00
- Protection 2,000.00 0.00 2,000.00
CE198 Glazing manifestations 380.00 0.00 380.00
CE203 Lgl1l window 825.00 0.00 825.00
CE244 Thumb turn locks - Phase 2 245.00 0.00] 245.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 16,789.29 (16,789.29)
Totals to Phases 1 and 2 Summary| 222,020.00 16,789.29 205,230.71
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/19 |Window Repairs - Ventrolla NEC3 Sub-contract Option A
Tender Sum 22,674.00 0.00] 22,674.00(PMI reference 074
Allocated Compensation Events
CE154 Replace glass panes 622.00 0.00 622.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 23,296.00 0.00| 23,296.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/19a |Window Repairs - Chris Topp & Co. NEC3 Sub-contract Option A
Tender Sum 4,000.00 0.00] 4,000.00(PMI reference 119/ 117
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 4,000.00 0.00 4,000.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/21 |Lift Installation - ThyssenKrupp UK NEC3 Sub-contract Option A
Tender Sum 37,852.00 0.00 37,852.00|PMI reference 006
Allocated Compensation Events
CE149 Lift storage changes 1,120.00 0.00 1,120.00
CE208 Lift harness eye attachment 480.00 0.00 480.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 39,452.00 0.00| 39,452.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
Originator P
Ref Description Comments
SC/CIC/23 |Scaffold - Acorn Scaffold NEC3 Sub-contract Option A
Tender Sum 107,286.10 0.00 107,286.10|PMI reference 054
Allocated Compensation Events
CE47d Asbestos scaffold 491.43 0.00 491.43
CE91 Scaffold 1,500.00 0.00 1,500.00
CE123b Acorn 118.00 0.00 118.00
CE171 Scaffold EO Hire 8,320.00 0.00 8,320.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 117,715.53 0.00| 117,715.53
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/26 |Fire Protection - TASC NEC3 Sub-contract Option D
Tender Sum 29,844.67 0.00 29,844.67|PMI reference 045
Allocated Compensation Events
CE202 Increase size of opening 385.00 0.00 385.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 1,363.96 0.00 1,363.96
Totals to Phases 1 and 2 Summary| 31,593.63 0.00 31,593.63
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/28 |Mechanical & Electrical - Airedale Ltd NEC3 Sub-contract Option A
Tender Sum 963,074.16 0.00] 963,074.16|PMI reference 044
Allocated Compensation Events
CE77a Temporary heating system 1,327.91 0.00 1,327.91
CE92a Removal of gas main - making good 110.00 0.00 110.00
CEl16a M&E changes 7,293.68 0.00 7,293.68
CE123a Airedale 344.80 0.00 344.80
CE169 Cat 6 changes 7,552.60 0.00] 7,552.60
CE170 Increase in M&E prelims 30,000.00 0.00] 30,000.00
CE194 Saving RWP 0.00 1,200.00] (1,200.00)
CE197 M&E prelims 10,000.00 0.00 10,000.00
CE200 Modifications to downpipe 337.23 0.00 337.23
CE204 Airedale prelims 1,500.00 0.00 1,500.00
CE205 Airedale prelims 20,000.00 0.00 20,000.00
CE245 Automatic bypass valve, etc. 725.48 0.00 725.48
CE247 Removing keypads and controls, etc. 288.00 0.00 288.00
CE248 Shear maglock bolts 1,300.40 0.00] 1,300.40
CE250 Additional access control equipment 2,858.93 0.00 2,858.93
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 1,046,713.19 1,200.00| 1,045,513.19
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0

Section 3.1 - Phases 1 and 2

T&T Originator

Ref: Ref Description Comments

SC/CIC/29 |Screed - B&K NEC3 Sub-contract Option D
Tender Sum 13,587.38 0.00 13,587.38|PMI reference 011/039
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 2,015.00| (2,015.00)
Revised Share Value 1,324.44 5,297.77 (3,973.33)
Totals to Phases 1 and 2 Summary| 14,911.82 7,312.77 7,599.05

Note: Value of post-tender value transfer is for screeding works to staircase areas; B & K
were unable to carry out the operation within their contract due to access restrictions.
Value of transfer agreed with both sub-contractors.

Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/30 |Shutters - Hormann NEC3 Sub-contract Option A
Tender Sum 2,700.00 0.00] 2,700.00|PMI reference 056
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 2,700.00 0.00 2,700.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &TOWHS@nd
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
Originator P
Ref Description Comments
SC/CIC/32 |Metalwork - Montpellier NEC3 Sub-contract Option A
Tender Sum 20,944.41 0.00 20,944.41|PMI reference 080
Allocated Compensation Events
CE187 Steel gutter support 500.00 0.00 500.00
CE227 New handrail 1,161.55 0.00 1,161.55
CE242 Tension cable conservatory sail 972.53 0.00 972.53
PMI120 Steel mesh infills to dry risers 394.00 0.00 394.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 23,972.49 0.00| 23,972.49
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 E Turner & Townsend

Creative Industries Centre, Wood End, Scarborough
Revision: 0

Section 3.1 - Phases 1 and 2

T&T Originator

Ref: Ref Description Comments

SC/CIC/36 |Suspended Ceilings, Plaster, Partitions, Ornate Plaster - Ace Fire Solutions NEC3 Sub-contract Option D

Tender Sum 340,282.27 0.00 340,282.27|PMI reference 058

Allocated Compensation Events

CE91 Threshold detail, making good reveals, plastering 1,550.00 0.00 1,550.00
CE115 Stud size revised 1,500.00 0.00] 1,500.00
CE120 Core areas not measured 4,516.74 0.00] 4,516.74
CE121 Shadow gap 1,500.00 0.00] 1,500.00
CE197 Sika render and prelims 25,645.00 0.00] 25,645.00
CE199 Fire rated lining 991.00 0.00] 991.00
CE205 Gypliner plaster system, including time 26,141.40 0.00] 26,141.40
CE209 Render 300.00 0.00] 300.00
CE214 Dot dab 300.00 0.00] 300.00
CE215 Dot dab, etc. 500.00 0.00] 500.00
CE217 Form bulkhead 750.00 0.00] 750.00
CE218 Maintenance entrance wall, etc. 900.00 0.00] 900.00
CE219 Dry line 200.00 0.00] 200.00
CE220 Form bulkhead, including access 598.00 0.00 598.00
CE221 Board plenum boxes 200.00 0.00 200.00
CE226 Various plaster/partition items 19,925.00 0.00 19,925.00

Post-tender Value Transfers

Omit shadow detail 0.00 41,250.00) (41,250.00)
Add screed works value transferred from screed package 2,015.00 0.00 2,015.00|Transfer from B & K package
Share Value 0.00 8,871.26) (8,871.26)

Totals to Phases 1 and 2 Summary| 427,814.41 50,121.26 377,693.15

Note: Value of post-tender value transfer is for screeding works to staircase areas; B & K
were unable to carry out the operation within their contract due to access restrictions.
Value of transfer agreed with both sub-contractors.

Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/39 |Painter and Decorator - S P Smith NEC3 Sub-contract Option D
Tender Sum 95,790.00 0.00] 95,790.00|PMI reference 092 / 099
Allocated Compensation Events
CE171 Paint works 3,000.00 0.00 3,000.00
CE205 Lining paper, including time 9,050.00 0.00 9,050.00
CE207 Paint 300.00 0.00 300.00
CE209 Paint 24.00 0.00 24.00
CE214 Paint finish 30.00 0.00 30.00
CE217 Paint 30.00 0.00 30.00
CE218 Paint 30.00 0.00 30.00
CE219 Paint 81.00 0.00 81.00
CE220 Paint 36.00 0.00 36.00
CE230 Stainblocking damp areas 2,655.00 0.00 2,655.00
CE246 Stain bin store 130.00 0.00 130.00
Post-tender Value Transfers
Share Value 0.00 2,071.75 (2,071.75)
Totals to Phases 1 and 2 Summary| 111,156.00 2,071.75] 109,084.25
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/40 |Ceramic Tiler - Darnton & Co. Ltd NEC3 Sub-contract Option B
Tender Sum 3,630.00 0.00] 3,630.00|PMI reference 102
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Revised Share Value 0.00 635.20 (635.20)
Totals to Phases 1 and 2 Summary| 3,630.00 635.20 2,994.80
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/41 |Flooring - John Abbott Ltd NEC3 Sub-contract Option D
Tender Sum 66,650.00 0.00] 66,650.00|PMI reference 067
Allocated Compensation Events
CE219 Provision of lino to top of bulkhead 240.00 0.00 240.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 3,347.96 (3,347.96)
Totals to Phases 1 and 2 Summary| 66,890.00 3,347.96) 63,542.04
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/42 |Silicone Sealant - Waterseal NEC3 Sub-contract Option E
Tender Sum 2,690.26 0.00] 2,690.26|PMI reference 121
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 2,690.26 0.00 2,690.26
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/43 |Signage - Rivermeade NEC3 Sub-contract Option A
Tender Sum 1,622.00 0.00] 1,622.00|PMI reference 101
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 1,622.00 0.00 1,622.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/46 |Blinds - Solar Contracts NEC3 Sub-contract Option A
Tender Sum 12,484.00 0.00 12,484.00(PMI reference 065
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 12,484.00 0.00 12,484.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/46a |Conservatory Sail - Kaydee Blinds NEC3 Sub-contract Option A
Tender Sum 6,765.02 0.00] 6,765.02(PMI reference 123 / 091
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 6,765.02 0.00 6,765.02
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/49a |Temporary Electrical Connection - YEDL NEC3 Sub-contract Option A
Tender Sum 2,500.00 0.00 2,500.00
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 2,500.00 0.00 2,500.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/50 |External Works - Simpson Civils NEC3 Sub-contract Option D
Tender Sum 55,832.79 0.00 55,832.79|PMI reference 113
Allocated Compensation Events
CE74a Foul drainage 7,010.17 0.00] 7,010.17
CEll1la Remedial works to Sitwell walls 550.00 0.00 550.00
CE117a Taking up concrete floors, etc. 642.32 0.00 642.32
- Simpson prolongation 3,000.00 0.00 3,000.00
CE189 Concrete window 893.76 0.00 893.76
CE190 Ducting LG011 1,754.20 0.00 1,754.20
CE191 Concrete ramp 1,329.16 0.00] 1,329.16
CE192 Concrete patching 563.49 0.00 563.49
CE193 Concrete to stair floor slab 1,397.49 0.00] 1,397.49
- Foundations 240.00 0.00 240.00
CE240 Cut/fill exercise - Phase 2 garden 8,669.00 0.00 8,669.00
Post-tender Value Transfers 0.00 0.00] 0.00
Share Value 11,693.84 0.00 11,693.84
Totals to Phases 1 and 2 Summary| 93,576.22 0.00| 93,576.22
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/50a |Iron Railings - Dorothea Restorations NEC3 Sub-contract Option A
Tender Sum 29,547.00 0.00] 29,547.00(PMI reference 131 rev a
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 29,547.00 0.00 29,547.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/53 |Phase 2 Roof Repairs - Tower Maintenance NEC3 Sub-contract Option A
Tender Sum 6,910.00 0.00] 6,910.00(PMI reference 100
Allocated Compensation Events
PMI133 Chimney caps 3,000.00 0.00 3,000.00
PFI420 Leadworks/bituthene membrane works to terraced area 3,340.00 0.00] 3,340.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 13,250.00 0.00| 13,250.00
Section 3.1 - Phases 1 and 2 30 September 2009

38



Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/54 |Sitwell Block Masonry Repairs - Specialist UK Restorations NEC3 Sub-contract Option A
Tender Sum 3,550.00 0.00] 3,550.00|PMI reference 096
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 3,550.00 0.00 3,550.00
Section 3.1 - Phases 1 and 2 30 September 2009

39



Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.1 - Phases 1 and 2
T&T Originator P
Ref: Ref Description Comments
SC/CIC/55 |Soft Landscaping Works - SBC NEC3 Sub-contract Option A
Tender Sum 1,746.00 0.00 1,746.00(PMI reference 108
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 1 and 2 Summary| 1,746.00 0.00 1,746.00
Section 3.1 - Phases 1 and 2 30 September 2009
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Scarborough Borough Council

T&T Job Nr: QS15628

Creative Industries Centre, Wood End, Scarborough

Revision: 0

E Turner & Townsend

Section 3.2 - Phases 3 and 4

Description Add Omit Total Comments

Demolition - James Hudson Demolition £ 15,943.00 £ 124.55 £ 15,818.45
Groundworks (COST REIMBURSABLE) - Simpson Civils £ 105,387.79 £0.00 £ 105,387.79
Retaining Walls/External Works (TARGET COST ELEMENT) - Simpson Civils] £ 82,203.18 £2,516.91 £ 79,686.27
Scaffolding - Acorn Scaffold £ 20,000.00 £0.00 £ 20,000.00
Mechanical & Electrical - Airedale M&E £67,391.47 £2,727.78 £ 64,663.69
Joinery - Jenner Delaney £ 30,744.73 £ 2,869.21 £ 27,875.52
Glazing - Interglaze £ 39,999.00 £ 25.13 £ 39,973.87
Partitions, Metsec Structure, Ceilings, Plaster - Ace Fire Solutions £49,614.24 £0.00 £49,614.24
Sarnafil - Paragon Roofing £27,692.23 £0.00 £ 27,692.23
Stone - IDP Masonry £93,135.00 £0.00 £ 93,135.00
Decoration - S P Smith £ 5,240.63 £0.00 £ 5,240.63
Tiling - B Darnton £120.00 £0.00 £ 120.00
Flooring - Phoenix Flooring £ 5,956.80 £0.00 £ 5,956.80
Blinds - Solar Contracts £ 2,992.00 £0.00 £ 2,992.00
Brickwork - Level Construction £ 40,000.01 £1,411.43 £ 38,588.58
Metalwork - Montpellier £ 25,784.76 £178.50 £ 25,606.26
Temporary Electricals - Brilite £1,500.00 £0.00 £1,500.00
Lead Flashings - Tower Maintenance £ 880.00 £0.00 £ 880.00

Total Phases 3 and 4 £ 614,584.84 £ 9,853.51 £ 604,731.33

Section 3.2 - Phases 3 and 4

30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/1 (Demolition - James Hudson Demolition NEC3 Sub-contract Option D
Tender Sum 15,943.00 0.00] 15,943.00|PMI reference 064
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 124.55 (124.55)
Totals to Phases 3 and 4 Summary| 15,943.00 124.55) 15,818.45
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/2 |Groundworks (COST REIMBURSABLE) - Simpson Civils NEC3 Sub-contract Option E
Tender Sum 105,387.79 0.00 105,387.79|PMI reference 132
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 105,387.79 0.00 105,387.79
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
Originator P
Ref Description Comments
SC/CIC/2a |Retaining Walls/External Works (TARGET COST ELEMENT) - Simpson Civils NEC3 Sub-contract Option A
Tender Sum 29,719.99 29,719.99(PMI reference 134
Allocated Compensation Events
CE101 Service trenches 12,604.00 0.00] 12,604.00|Transfer from Phases 1 & 2
CE235 Concrete upstand 3,200.00 0.00] 3,200.00
CE 254 Yorkstone paving near folly 2,008.73 0.00 2,008.73
- In situ concrete 5,345.63 0.00] 5,345.63
- Propping to metal deck 3,830.00 0.00 3,830.00
- Phase 3 & 4 external works 20,461.00 0.00] 20,461.00
Post-tender Value Transfers 0.00 0.00 0.00
Revised Share Value 5,033.83 2,516.91 2,516.92
Totals to Phases 3 and 4 Summary| 82,203.18 2,516.91 79,686.27
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/3 [Scaffolding - Acorn Scaffold NEC3 Sub-contract Option A
Tender Sum 20,000.00 0.00] 20,000.00(PMI reference 116
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 20,000.00 0.00 20,000.00
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &TOWHS@nd
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
Originator P
Ref Description Comments
SC/CIC/5 [Mechanical & Electrical - Airedale M&E NEC3 Sub-contract Option A
Tender Sum 59,264.13 0.00] 59,264.13(PMI reference 129
Allocated Compensation Events
CE241 Rainwater goods 3,609.60 0.00] 3,609.60
PMI 152 Change in light fittings 1,658.81 2,207.21 (548.40)
PMI 152 Omission of water supply to original folly fountain 0.00 520.57 (520.57)
CE250 Additional access control 2,858.93 0.00 2,858.93
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 67,391.47 2,727.78 64,663.69
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/6 |Joinery - Jenner Delaney NEC3 Sub-contract Option D
Tender Sum 25,006.32 0.00] 25,006.32(PMI reference 140
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 5,738.41 2,869.21 2,869.20
Totals to Phases 3 and 4 Summary| 30,744.73 2,869.21 27,875.52
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/7 |Glazing - Interglaze NEC3 Sub-contract Option C
Tender Sum 39,999.00 0.00] 39,999.00(PMI reference 105
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 25.13 (25.13)
Totals to Phases 3 and 4 Summary| 39,999.00 25.13 39,973.87
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/8 [Partitions, Metsec Structure, Ceilings, Plaster - Ace Fire Solutions NEC3 Sub-contract Option D
Tender Sum 48,248.00 0.00 48,248.00|PMI reference 118
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 1,366.24 0.00 1,366.24
Totals to Phases 3 and 4 Summary| 49,614.24 0.00 49,614.24
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/9 |Sarnafil - Paragon Roofing NEC3 Sub-contract Option B
Tender Sum 27,692.23 0.00] 27,692.23(PMI reference 139
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 27,692.23 0.00 27,692.23
Section 3.2 - Phases 3 and 4 30 September 2009
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T&T Job Nr: QS15628 Turner &Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/14 |Stone - IDP Masonry NEC3 Sub-contract Option A
Tender Sum 87,500.00 0.00 87,500.00|PMI reference 115
Allocated Compensation Events
CE186 Masonry reinforcement 3,356.00 0.00] 3,356.00
CE232 Stone dome feature 650.00 0.00 650.00
CE233 ATA site report 170.00 0.00 170.00
CE241 Amendments to stone roof edge details 1,459.00 0.00] 1,459.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 93,135.00 0.00| 93,135.00
Section 3.2 - Phases 3 and 4 30 September 2009
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T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/17 |Decoration - S P Smith NEC3 Sub-contract Option D
Tender Sum 4,800.00 0.00 4,800.00|PMI reference 147 / 150
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 440.63 0.00 440.63
Totals to Phases 3 and 4 Summary| 5,240.63 0.00 5,240.63
Section 3.2 - Phases 3 and 4 30 September 2009
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T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/18 |Tiling - B Darnton NEC3 Sub-contract Option B
Tender Sum 120.00 0.00 120.00
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 120.00 0.00 120.00
Section 3.2 - Phases 3 and 4 30 September 2009
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Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/19 |Flooring - Phoenix Flooring NEC3 Sub-contract Option A
Tender Sum 5,956.80 0.00 5,956.80|PMI reference 112
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 5,956.80 0.00 5,956.80
Section 3.2 - Phases 3 and 4 30 September 2009
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T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/20 |Blinds - Solar Contracts NEC3 Sub-contract Option A
Tender Sum 2,992.00 0.00] 2,992.00|PMI reference 112
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 2,992.00 0.00 2,992.00
Section 3.2 - Phases 3 and 4 30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/23 |Brickwork - Level Construction NEC3 Sub-contract Option D
Tender Sum 40,000.01 0.00] 40,000.01|PMI reference 106
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 1,411.43] (1,411.43)
Totals to Phases 3 and 4 Summary| 40,000.01 1,411.43 38,588.58
Section 3.2 - Phases 3 and 4 30 September 2009
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Section 3.2 - Phases 3 and 4

Originator

Ref

Description

Comments

SC/CIC/25 |Metalwork - Montpellier NEC3 Sub-contract Option A
Tender Sum 21,498.10 0.00 21,498.10|PMI reference 138
Allocated Compensation Events
Changes to roof details 0.00 178.50 (178.50)
CE251 Expamet grilles 390.95 0.00 390.95
CE252 Galvanised ladder 725.33 0.00 725.33
tha Windposts 3,170.38 0.00 3,170.38
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 25,784.76 178.50 25,606.26

Section 3.2 - Phases 3 and 4

30 September 2009
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Scarborough Borough Council
T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/27 |Temporary Electricals - Brilite NEC3 Sub-contract Option A
Tender Sum 1,500.00 0.00] 1,500.00|PMI reference 126
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 1,500.00 0.00 1,500.00
Section 3.2 - Phases 3 and 4 30 September 2009
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T&T Job Nr: QS15628 Turner & Townsend
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Section 3.2 - Phases 3 and 4
T&T Originator P
Ref: Ref Description Comments
SC/CIC/28 |Lead Flashings - Tower Maintenance NEC3 Sub-contract Option A
Tender Sum 880.00 0.00 880.00
Allocated Compensation Events 0.00 0.00 0.00
Post-tender Value Transfers 0.00 0.00 0.00
Share Value 0.00 0.00 0.00
Totals to Phases 3 and 4 Summary| 880.00 0.00 880.00
Section 3.2 - Phases 3 and 4 30 September 2009
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Revision: 0

1 QS15628
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E Turner & Townsend

Appendix A - Compensation Event Allocation - Phases 1 and 2

L. Compensation U] ABNE .
Description Subcontractor . . Sub-Contractor Allocation
Event Total N . Preliminaries
(including fees)
1 Omit felling of trees (£ 1,000.00) (£1,000.00) Fishers
2 Gas Supply (£ 524.00) (£ 524.00) Fishers
7 a) Knotweed £107,336.83 £ 70,962.15|ABNE Preliminaries
b) Knotweed £ 28,005.96 Hudson's
¢) Knotweed £ 8,368.72 Fishers
10 Bats £ 29,081.93 £21,604.93 £ 7,477.00|Hudson's
13 Remove tree £ 467.92 £ 467.92 Hudson's
16 Storing stone, etc. £ 305.48 £ 305.48 Hudson's
21 Break out concrete column, etc. £ 2,109.28 £2,109.28 Hudson's
28 Provide access for design team £ 1,904.00 £1,904.00 Hudson's
30 a) Boundary Wall Hudson's
30 b) Boundary Wall Fishers
30 c) Boundary Wall Hambleton
30 d) Boundary Wall Level
Add 31 Additional excavation, etc. £5,671.37 £5,671.37 Fishers
Add 31 Power float slab Fishers
Omit 31 | Omit screed to Phase 1 adjusted in sc packages Screed Package
33 a) Trial holes for underpinning £ 2,262.16 £ 1,686.16 Fishers
b) Trial holes for underpinning £ 576.00|ABNE Preliminaries
34 a) Root barrier £21,491.25 £21,021.00 Fishers
b) Root barrier £ 470.25 Hudson's
36 Remove debris from museum £ 1,444.00 £ 1,444.00 Hudson's
37 Omit Mansafe inc in contingency Contingency
38 a) Concrete slab recesses £ 2,642.80 £ 2,302.30 Fishers
b) Column base levels altered, etc. £ 128.50 Hambleton
c) Attendances £ 212.00|ABNE Preliminaries
39 Drainage alterations Fishers
40 Dowels to LGF slab £ 129.20 £ 129.20 Fishers
42 Underpinning £ 2,687.00 £ 2,687.00 Fishers
43 Foundations adjacent arches £ 18,575.00 £ 18,575.00 Fishers
44 Monitor heating to Sitwell Rooms £ 2,099.00 £ 2,099.00[ABNE Preliminaries
46 Changing steel channels £ 897.88 £ 897.88 Hambleton
47 a) Asbestos/Sitwell rooms £ 26,547.71 £1,154.67 Fishers
b) Asbestos/Sitwell rooms £ 15,760.30 Hudson's
c) Attendances £ 788.00|ABNE Preliminaries
Appendix A - Compensation Event Allocation - Phases 1 and 2 30 September 2009
d) Asbestos scaffold £ 491.43 ACORN
e) Jenner Delaney £5,555.31 Jenner Delaney
f) Steel £ 2,798.00 Hambleton
48 Additional rebar prelims £11,609.10 £11,609.10 Fishers
49 a) Additional steel beams £ 639.50 £ 389.50 Hambleton
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Revision: 0
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Appendix A - Compensation Event Allocation - Phases 1 and 2

Description

Compensation
Event Total

Total
Subcontractor

ABNE

Preliminaries

Sub-Contractor Allocation

(including fees)

b) Attendances £ 250.00|ABNE Preliminaries
53 Return section boundary wall £ 5,550.66 £ 5,550.66 Fishers
57 Increase metal deck gauge £173.94 £173.94 Hambleton
58 Increase PCC stair size £ 350.00 £ 350.00 Hambleton
59 a) Coal chute, etc. £ 2,924.00 £ 2,500.00 Level

b) Attendances £ 424.00|ABNE Preliminaries
64 Increase in steel costs £1,150.00 £1,150.00 Hambleton
65 Column base levels altered £ 31.00 £ 31.00 Hambleton
66 Stud column required £ 57.45 £57.45 Hambleton
67 Design altered to suit AWP details £ 62.00 £ 62.00 Hambleton
68 Design altered to suit AWP details £72.50 £72.50 Hambleton
71 a) Additional concrete/mesh £ 31,383.66 £ 30,959.66 Fishers

b) Attendances £ 424.00|ABNE Preliminaries
74 a) Foul drainage £7,434.17 £7,010.17 Simpson's

b) Attendances £ 424.00|ABNE Preliminaries
77 a) Temporary heating system £1,539.91 £1,327.91 Airedale

b) Attendances £ 212.00|ABNE Preliminaries
78 a) Amendments to high level steel £ 3,637.05 £2,773.05 Hambleton

b) Attendances £ 864.00|ABNE Preliminaries
79 a) Soffit Steelwork £ 2,885.25 £ 2,491.25 Hambleton

b) ABNE Prelims £ 394.00|ABNE Preliminaries
80 a) ABNE Prelims £ 310.50 £ 310.50 ABNE Preliminaries
83 a) HD Bolts £2,112.00 £1,900.00 Fishers

b) ABNE Prelims £ 212.00|ABNE Preliminaries
84 a) Padstones £ 3,569.00 £ 3,175.00 Level

b) Attendances £ 394.00|ABNE Preliminaries
86 a) Steel on GL4 £ 868.00 £ 656.00 Hambleton

b) Attendances £ 212.00|ABNE Preliminaries
87 a) Core drilling, etc. £ 1,066.00 £ 945.00 Fishers

b) Attendances £ 121.00|ABNE Preliminaries
88 a) Water bar £ 5,510.15 £ 5,298.15 Fishers

b) Attendances £ 212.00|ABNE Preliminaries

Appendix A - Compensation Event Allocation - Phases 1 and 2

30 September 2009




Scarborough Borough Council E L el
T&T Job Nr: QS15628
Creative Industries Centre, Wood End, Scarborough
Revision: 0
Appendix A - Compensation Event Allocation - Phases 1 and 2
. Total
Description ST Subcontractor {'\B.NE . Sub-Contractor Allocation
Event Total N . Preliminaries
(including fees)
90 a) Removing grilles, ceilings Phases 3 & 4 £ 4,928.00 £ 4,504.00 Hudson's
b) Attendances £ 424.00|ABNE Preliminaries
91 Scaffold £12,705.00 £1,500.00 Acorn
Concrete footing £ 750.00 Fishers
Taking down railings, temporary support £1,250.00 Hudson's
Threshold detail, making good reveals, plastering £ 1,550.00 Ace Fire Solutions
Steel £ 4,000.00 Hambleton
Attendances £ 1,655.00[ABNE Preliminaries
Lintels £ 2,000.00 Level
92 a) Removal of gas main making good £ 126.82 £110.00 Airedale
b) Attendances £ 16.82|ABNE Preliminaries
96 a) 3&4 enabling works £ 183.60 £77.60 Fishers
b) Attendances £ 106.00|ABNE Preliminaries
99 Anthrax testing £ 400.00 £ 400.00 Hudson's
101 a) Service trenches £ 13,028.00 £12,604.00 Simpson's
b) Attendances £ 424.00|ABNE Preliminaries
106 a) Concrete beam in lieu of steel £ 1,995.00 £1,692.00 Fishers
b) Attendances £ 303.00|ABNE Preliminaries
111 a) Remedial works to Sitwell walls £ 566.82 £ 550.00 Simpson's
b) Attendances £ 16.82|ABNE Preliminaries
114 Protection works £ 2,294.00 £ 2,294.00 Jenner Delaney
115 Stud size revised £ 1,500.00 £1,500.00 Ace Fire Solutions
116 a) M&E changes £ 7,899.68 £ 7,293.68 Airedale
b) Attendances £ 606.00|ABNE Preliminaries
117 a) Taking up concrete floors, etc. £ 659.14 £ 642.32 Simpson's
b) Attendances £ 16.82|ABNE Preliminaries
120 Core areas not measured £ 4,516.74 £ 4,516.74 Ace Fire Solutions
121 Shadow gap £1,500.00 £ 1,500.00 Ace Fire Solutions
123 a) Airedale £ 479.62 £ 344.80 Airedale
b) Acorn £118.00 Acorn
c) Attendances £ 16.82|ABNE Preliminaries
137 Repair steps - Phase 2 £75.00 £ 75.00 Jenner Delaney
138 a) Remove timbers to dpc £ 300.00 £ 150.00 Jenner Delaney
b) Attendances £ 150.00|ABNE Preliminaries
139 a) Timber staircase £ 500.00 £ 316.00 Jenner Delaney
b) Attendances £ 184.00|ABNE Preliminaries
140 a) Box out £ 650.00 £ 502.00 Jenner Delaney
b) Attendances £ 148.00|ABNE Preliminaries
Appendix A - Compensation Event Allocation - Phases 1 and 2 30 September 2009
141 a) Shuttering to lift thresholds £ 250.00 £ 180.00 Jenner Delaney
b) Attendances £ 70.00|ABNE Preliminaries
143 a) Restraints LG07/LG08 £ 200.00 £113.00 Jenner Delaney
b) Attendances £ 87.00|ABNE Preliminaries
149 Lift Storage £1,120.00 £1,120.00 Thyssen
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Compensation U] ABNE
Description Subcontractor .. . Sub-Contractor Allocation
Event Total N . Preliminaries
(including fees)

150 New rainwater outlet, etc. £ 4,590.00 £ 4,196.00 Torclad

Attendances £ 394.00|ABNE Preliminaries
152 Lintel support clears £ 960.00 £ 748.00 Hambleton

Attendances £ 212.00|ABNE Preliminaries
153 Opening to steel purlins £ 1,346.00 £1,134.00 Hambleton

Attendances £ 212.00|ABNE Preliminaries
154 Replace glass panes £ 622.00 £ 622.00 Ventrolla
155 Raising door head, fit lintels £ 926.30 £ 830.30 Level

Attendances £ 96.00|ABNE Preliminaries
156 Blocking up openings, etc. £ 4,821.00 £ 4,609.00 Level

Attendances £ 212.00|ABNE Preliminaries
157 Forming openings £735.21 £614.21 Level

Attendances £ 121.00|ABNE Preliminaries
158 Steel angle £ 1,004.60 £ 908.60 Level

Attendances £ 96.00|ABNE Preliminaries
159 Forming openings £1,897.22 £ 1,655.22 Level

Attendances £ 242.00|ABNE Preliminaries
160 Lowering glazed screen £ 374.40 £ 374.40 Level
161 Rebuilding facing brickwork £ 499.54 £ 403.54 Level

Attendances £ 96.00|ABNE Preliminaries
162 Re-aligning facing brickwork £1,003.80 £ 822.48 Level

Attendances £ 181.32]|ABNE Preliminaries
163 Installing lintels above ducts/trays £ 572.56 £ 451.56 Level

Attendances £ 121.00|ABNE Preliminaries
164 Installing lintels above ducts/trays £1,310.19 £1,098.19 Level

Attendances £ 212.00|ABNE Preliminaries
165 Cutting back toes, etc. £ 93.20 £ 93.20 Level
166 Installing air bricks £ 487.52 £ 391.52 Level

Attendances £ 96.00|ABNE Preliminaries
169 CAT 6 change £ 7,552.60 £ 7,552.60 Airedale
170 Increase in M&E Prelims £ 30,000.00 £ 30,000.00 Airedale
171 Lantern repairs £ 42,062.79 £ 10,000.00 Interglaze

Appendix A - Compensation Event Allocation - Phases 1 and 2
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Revision: 0
Appendix A - Compensation Event Allocation - Phases 1 and 2
. Total
Description ST Subcontractor {'\B.NE . Sub-Contractor Allocation
Event Total N . Preliminaries
(including fees)
171 Scaffold EO hire £ 8,320.00 Acorn
Paint works £ 3,000.00 SP Smith
Protection £ 2,000.00 Interglaze
Provision of skips £ 200.00 Jenner Delaney
Attendances £ 750.00|ABNE Preliminaries
Prolongation to Phases 3 & 4 £ 14,042.79|ABNE Preliminaries
Simpson prolongation £ 3,000.00 Simpson's
Brickworker return £ 750.00 Level
177 Delays associated with gas meter installation £ 23,000.00 £ 23,000.00|ABNE Preliminaries
187 Steel gutter support £2,477.37 £ 500.00 Montpellier
Breaking out masonry, etc. £ 236.00 Level
Joinery items and prelims £ 406.50 Jenner Delaney
Attendances £ 1,334.87|ABNE Preliminaries
189 Concrete window £ 893.76 £ 893.76 Simpson's
Attendances ABNE Preliminaries
190 Ducting LGO11 £ 1,860.20 £1,754.20 Simpson's
Attendances £ 106.00|ABNE Preliminaries
191 Concrete ramp £1,435.16 £1,329.16 Simpson's
Attendances £ 106.00|ABNE Preliminaries
192 Concrete patching £ 669.49 £ 563.49 Simpson's
Attendances £ 106.00|ABNE Preliminaries
193 Concrete to stair floor slab £ 1,503.49 £1,397.49 Simpson's
Attendances £ 106.00|ABNE Preliminaries
194 Saving RWP (£ 1,200.00) (£1,200.00) Airedale
197 Sika render & prelims £ 37,308.52 £ 25,645.00 Ace Fire Solutions
M&E Prelims £10,000.00 Airedale
Brickwork £1,407.52 Level
Joinery £ 256.00 Jenner Delaney
198 Glazing manifestations £ 440.50 £ 380.00 Interglaze
Attendances £ 60.50|ABNE Preliminaries
199 Fire rated lining £1,203.00 £991.00 Ace Fire Solutions
Attendances £ 212.00|ABNE Preliminaries
200 Remove rotten timber sitwells, etc. £1,307.23 £ 758.00 Jenner Delaney
Mods to downpipe £ 337.23 Airedale
Attendances £ 212.00|ABNE Preliminaries
201 Semi-rigid insulation F15 & Time £ 3,910.73 £ 3,910.73 Richardson Roofing
202 Increase opening £ 445.50 £ 385.00 TASC
Attendances £ 60.50{ABNE Preliminaries
Appendix A - Compensation Event Allocation - Phases 1 and 2 30 September 2009
203 Lgll window £ 931.00 £ 825.00 Interglaze
Attendances £ 106.00|ABNE Preliminaries
204 Helifix repairs £ 6,052.60 £ 3,550.00 Specialist UK R
Brickwork £1,002.60 Level
Airedale prelims £ 1,500.00 Airedale
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Preliminaries
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205 Ggypliner plaster system, including time £ 58,021.40 £ 26,141.40 Ace Fire Solutions

Lining paper, including time £ 9,050.00 SP Smith

Joiners work, including time £ 2,800.00 Jenner Delaney

Airedale prelims £ 20,000.00 Airedale

Attendances £ 30.00[ABNE Preliminaries
207 Iron rods/straps, etc. £ 2,952.16 £1,510.30 Hambleton

Paint £ 300.00 SP Smith

Skip £120.00 Jenner Delaney

Making good wall £131.00 Level

Time and risk £ 890.86|ABNE Preliminaries
208 Lift harness eye attachment £ 787.74 £ 480.00 Thyssen

SKip £120.00 Jenner Delaney

Making good wall £ 49.00 Level

Attendances and risk £ 138.74|ABNE Preliminaries
209 Remove timber, etc. £1,727.64 £ 564.10 Level

Skip £ 60.00 Jenner Delaney

Render £ 300.00 Ace Fire Solutions

Paint £ 24.00 SP Smith

Attendances and risk £ 779.54|ABNE Preliminaries
210 Repair wall, etc. £ 3,046.66 £ 842.26 Level

Attendances and risk £ 2,144.40(ABNE Preliminaries

Skip £ 60.00 Jenner Delaney
211 Build new door reveal £ 341.80 £ 281.30 Level

Attendances £ 60.50[ABNE Preliminaries
212 Move pipework £ 665.50 £ 545.00 Level

Skip £ 60.00 Jenner Delaney

Attendances £ 60.50[ABNE Preliminaries
213 Tidy up brickwork, etc. £ 3,471.50 £ 981.60 Level

Attendances £ 2,489.90(ABNE Preliminaries
214 Remove blocks to stone arches, etc. £ 2,567.75 £ 872.80 Level

Skip £120.00 Jenner Delaney

Paint finish £ 30.00 SP Smith

Appendix A - Compensation Event Allocation - Phases 1 and 2
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Dot dab £ 300.00 Ace Fire Solutions

Prelims £ 1,244.95|ABNE Preliminaries
215 Remove render £ 2,281.95 £417.00 Level

skip £120.00 Jenner Delaney

Dot dab, etc. £ 500.00 Ace Fire Solutions

Attendances £ 1,244.95|ABNE Preliminaries
216 Remove floor tiles sitwells £ 608.00 £ 367.00 Level

Skip £120.00 Jenner Delaney

Attendances £ 121.00|ABNE Preliminaries
217 Form bulkhead £1,462.48 £ 750.00 Ace Fire Solutions

Paint £ 30.00 SP Smith

Skip £ 60.00 Jenner Delaney

Attendances £ 622.48|ABNE Preliminaries
218 Maintenance entrance wall, etc. £1,196.00 £ 900.00 Ace Fire Solutions

Paint £ 30.00 SP Smith

Joiner & skip £ 160.00 Jenner Delaney

Attendances £ 106.00|ABNE Preliminaries
219 Lino £1,203.48 £ 240.00 John Abbott

Paint £ 81.00 SP Smith

Dryline £ 200.00 Ace Fire Solutions

Joiner £ 60.00 Jenner Delaney

ABNE Prelims £ 622.48|ABNE Preliminaries
220 Form bulkhead, including access £ 1,466.48 £ 598.00 Ace Fire Solutions

Paint £ 36.00 SP Smith

Joiner, including skip £ 210.00 Jenner Delaney

Attendances £ 622.48|ABNE Preliminaries
221 Board plenum boxes £ 320.50 £ 200.00 Ace Fire Solutions

Skip £ 60.00 Jenner Delaney

Attendances £ 60.50[ABNE Preliminaries
222 Various Joinery items £11,819.83 £11,819.83 Jenner Delaney
223 Arch site report costs £ 7,185.00 £ 7,185.00 Jenner Delaney
224 Increase on architrave quants £ 20,000.00 £ 20,000.00 Jenner Delaney
225 Supply and install bin store £ 3,000.00 £ 3,000.00 Jenner Delaney
226 Various plaster/partition items £ 19,925.74 £ 19,925.74 Ace Fire Solutions
227 Handrail and associated works £1,701.55 £1,161.55 Montpellier

Concrete foundations £ 240.00 Simpson's

Clean wall make good masonry £ 200.00 Level

Make good turfing £ 100.00]ABNE Preliminaries

Appendix A - Compensation Event Allocation - Phases 1 and 2 30 September 2009

230 Stainblocking damp areas £ 2,556.00 £ 2,556.00 SP Smith
234 Various joinery items further to PMI's, site reports, etc. £ 13,068.27 £ 13,068.27 Jenner Delaney
236 Reimbursement of rates £2,282.31 £ 2,282.31|ABNE Preliminaries
237 Changes to threshold details
238 Weather seals - Phases 1/2 £ 228.00 Jenner Delaney
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Compensation U] ABNE
Description Subcontractor .. . Sub-Contractor Allocation
Event Total N . Preliminaries
(including fees)
239 Weather seals - Phases 3/4 £ 427.00 Jenner Delaney
240 Cut/fill exercise - Phase 2 garden £ 8,669.00 £ 8,669.00 Simpson's
242 Tension cable conservatory sail £ 972.53 £ 972.53 Montpellier
244 Thumb turn locks - Phase 2 £ 245.00 £ 245.00 Interglaze
245 Automatic bypass valve, etc. £ 725.48 £ 725.48 Airedale
246 Stain bin store £ 130.00 £ 130.00 SP Smith
247 Removing keypads and controls, etc. £ 288.00 £ 288.00 Airedale
248 Shear maglock bolts £ 1,300.40 £1,300.40 Airedale

Appendix A - Compensation Event Allocation - Phases 1 and 2 30 September 2009
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72 a) Attendances £ 36,900.00 £ 36,900.00|ABNE Preliminaries
102 Attendances £ 20,261.50 £ 20,261.50|ABNE Preliminaries
142 a) Boarding up window folly £ 145.00 £ 145.00 Jenner Delaney
186 Masonry reinforcement £7,414.01 £ 3,356.00 IDP

Attendances £ 4,058.01|ABNE Preliminaries
228 AWP site report £1,693.00 £1,693.00 IDP
232 Stone dome feature £ 650.00 £ 650.00 IDP
233 ATA site report £170.00 £170.00 IDP
235 Changes to Phases 3 & 4 roof details £ 3,021.50 £ 3,200.00 Simpsons
235 Changes to Phases 3 & 4 roof details (£ 178.50) Montpellier
239 Weather seals - Phases 3 & 4 £ 427.00 £ 427.00 Jenner Delaney
241 Amendments to stone roof edge details £ 1,459.00 £ 1,459.00 IDP
250 Access control systems £ 2,858.93 £ 2,858.93 Airedale
251 Expamet grilles and folly frame £ 390.95 £ 390.95 Montpellier
252 Galvanised ladder £ 725.33 £ 725.33 Montpellier
254 Yorkshire paving near folly £ 2,008.73 £ 2,008.73 Simpsons

Appendix B - Compensation Event Allocation - Phases 3 and 4

30 September 2009




