SAMPLE Production Schedule (Narrative Format)

Thisis a sample production schedule showing the dates and periods for each major stage of production.

This has been done in a narrative format, but could also be done in a calendar format.

Stage From To (times) Period Notes
Pre-production Monday 5 January Friday 23 January 2 weeks
Location recce Tuesday 13 January 0830 - 1230 4 hours All key crew booked
Shoot Monday 19 January Friday 23 January 5 days
Edit Monday 19 January Friday 6 February 3 weeks Edit asst. required nights during shoot week
Rough cut screening Monday 2 February -
Investors’ screening Wednesday 4 February -
Compile Friday 6 February 6-8 hours Edit asst. required night Thur 5 & all day Fri 6
Grade Tuesday 10 February 0900 - 1400 4-5 hours booked
Online Tuesday 10 February 1600 - 2000 3-4 hours booked
Master tech check Thursday 12 February tbc 2 hours to be confirmed
Tracklay/foley Saturday 7 February Tuesday 10 February 4 days booked
Mix Wednesday 11 February 0900 - 1700 8 hours booked

Dubs/tech checks

Thursday 12 February

Facility yet to be confirmed & booked

Master/delivery

Friday 13 February

PA to assist with deliverable




