
SAMPLE Production Schedule  (Narrative Format)

This is a sample production schedule showing the dates and periods for each major stage of production.
This has been done in a narrative format, but could also be done in a calendar format.

Stage    From    To (times )   Period    Notes 

 Pre-production Monday 5 January Friday 23 January 2 weeks
Location recce Tuesday 13 January 0830 – 1230 4 hours All key crew booked

Shoot Monday 19 January Friday 23 January 5 days

Edit Monday 19 January Friday 6 February 3 weeks Edit asst. required nights during shoot week

Rough cut screening Monday 2 February –
Investors’ screening Wednesday 4 February –

Compile Friday 6 February 6–8 hours Edit asst. required night Thur 5 & all day Fri 6

Grade Tuesday 10 February 0900 – 1400 4–5 hours booked
Online Tuesday 10 February 1600 – 2000 3–4 hours booked

Master tech check Thursday 12 February tbc 2 hours to be confirmed

Tracklay/foley Saturday 7 February Tuesday 10 February 4 days booked
Mix Wednesday 11 February 0900 – 1700 8 hours booked

Dubs/tech checks Thursday 12 February Facility yet to be confirmed & booked

Master/delivery Friday 13 February PA to assist with deliverable


