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Science Fair Central 
Timeline for Completing a Science Fair Project 
 

 
Start with the end in mind  
Usually, it will take about two weeks to prepare the presentation. So the investigation phase, 
including collecting all the data, has to be done before then. 
 

 Mark your calendar for the date that the presentation displays must be delivered to the 
school (usually one or two days before the science fair). 

 Back it up two weeks.  That’s when the data collection has to be completed.  Mark the 
date. 

 Back that up the amount of time it will take to buy or obtain materials, set up the 
investigations and complete collecting the data, 3 – 4 weeks depending on the project.  
Mark that date. 

 Back that up a week for topic choice and background research.  Mark the date and get 
started! 

 
 

 
Sample Timeline for Science Fair Project – 6 Week Example 

 

Activity Time BSF (Before the Science Fair) 

Decide on topic and develop question or 
solution 

6 weeks to go 

Background research on topic 6 weeks to go 

Determine materials and purchase them 5 weeks to go 

Set up project and begin to collect data 
5 - 4 weeks  to go 

(depending on project) 

Prepare project display 2 weeks to go 

Prepare oral presentation 1 week to go 

Deliver presentation display to school 1 day to go 

Science Fair Day 0 

 
 


