MASTER AGREEMENT
(Subcontractor)

This Master Agreement is made this day of , 20, by and
between Straub Construction Company, Inc., 7775 Meadow View Drive, Shawnee, Kansas
66227, a Kansas corporation (hereafter "Contractor"), and

,a (hereafter "Subcontractor").

For and in consideration of the mutual covenants and promises contained herein,
Contractor and Subcontractor agree as follows:

General

This Master Agreement is a written understanding between Contractor and Subcontractor
containing contract clauses applying to future subcontracts (hereafter "Subcontracts") between
Contractor and Subcontractor for the furnishing of construction and construction related services,
which may include, but not be limited to, design services. This Master Agreement contemplates
separate future subcontracts that will incorporate by reference and attach the requirements,
applicable clauses and documents agreed to herein and incorporated by reference.

Owner Contract Documents

The Owner Contract documents may consist of the Owner's original Solicitation for Bids
or Request for Proposal (RFP), Owner's Amendments to the Solicitation or RFP and Owner's
Award of the Contract to Contractor. The Owner Contract generally contemplates the
performance of construction work and services by Contractor for Owner.

Incorporation by Reference

The Owner/Contractor Contract documents are incorporated herewith by reference into
this Master Agreement and may be attached to this Agreement or any Subcontract Work Orders
issued to Subcontractor. All of the Owner Contract documents are available for inspection by
Subcontractor at reasonable times at Contractor's office (exclusive of Contractor's pricing
information).

The terms and conditions of this Master Agreement, and all documents incorporated by
reference herein, regarding work to be performed hereunder, shall be in addition to and not in

lieu of, any terms and conditions of the Owner contract document.

Confidentiality Agreement

To the extent disclosed to Subcontractor, Contractor's bid or response to the Owner's
RFP, as amended, is proprietary in nature, and shall be kept confidential by Subcontractor, and
not disclosed to any third person or firm, except as necessary for the performance of the Work by

M:\4669



Subcontractor under the subcontract. It shall be disclosed for no other purpose without the prior
written consent of Contractor.  This Confidentiality Agreement includes Contractor's
developments, confidential information, know how, discussions, production methods, estimating
systems, and historical cost data.

Contractor shall be entitled to enforce this Confidentiality Agreement by injunctive relief,
or other relief available to Contractor, in law or equity, and Subcontractor consents to subject
matter and personal jurisdiction of Subcontractor, as well as exclusive venue, in the District
Court of Johnson County, Kansas, or in the United States District Court for the District of
Kansas, at Kansas City, Kansas, at Contractor's election. Kansas law shall apply to the
construction and interpretation of this agreement and the subcontract. This Confidentiality
Agreement is not intended to restrict competition by Subcontractor in any way.

Subcontract and Work Orders

Contractor anticipates that from time to time Owners may award to Contractor individual
and separate contracts for specific construction projects or scopes of work, labor, material,
equipment, supplies and design services and/or related construction services to be provided to
Owner by Contractor under, and pursuant to, Owner contracts with Contractor. The general
scope of work called for by Contractor will be set forth in the Owner Contract.

Contractor, in its sole discretion, may issue to Subcontractor an individual and separate
Subcontract Work Order for some or all of the work and services required of Contractor in the
Owner issued Contract to Contractor. Subcontractor shall furnish all labor, material, equipment,
supplies and services necessary to complete the work, scopes or tasks called for in the
Subcontract Work Order under the terms and conditions of the Owner's Contract, this Master
Agreement, the AIA A401-2007 Standard Form of Agreement Between Contractor and
Subcontractor attached hereto as Exhibit 1 and incorporated herewith by this reference as if fully
set forth herein.

Issuance of one or more Subcontract Work Orders to Subcontractor shall not create an
obligation on the part of Contractor to Subcontractor to award any additional Subcontract Work
Orders. Issuance of a Subcontract Work Order is neither implied nor guaranteed by this Master
Agreement, Exhibit 1 attached hereto. There are no representations that any minimum amount
of work will be subcontracted by Contractor to Subcontractor or that any funds or payments by
Contractor to Subcontractor shall be made in the future.

All Subcontract Work Orders awarded, and to be awarded, shall be subject to
Contractor's evaluation of performance requirement under the various Owner Contracts between
Contractor and Owner, Exhibit 1 attached hereto, and the Subcontract Work Orders.

A Subcontract Work Order may be issued by Contractor to Subcontractor upon
Contractor's request for Subcontractor proposal for separate Subcontractor tasks, any
amendments thereto, Subcontractor's response to Subcontractor RFP and amendments, and the
Contractor award. The Subcontractor shall commence work under the Subcontract Work Order



on or before the date specified in each individual Subcontract Work Order or such earlier date as
may be mutually agreed to be Contractor and Subcontractor.

Flow Down Provision

All Subcontractor work and services shall be furnished and performed by Subcontractor
in strict accordance and consistent with the Owner Contract documents and requirements therein
and also the terms and conditions of the individual Subcontract Work Order issued by Contractor
to Subcontractor.

To the extent that the terms of the Owner Contract are applicable to the performance of
the Subcontract Work Order and work, and except as otherwise modified herein, Contractor
assumes toward Subcontractor all the obligations, rights, duties, and remedies that the Owner
assumes to Contractor and, in an identical way, Subcontractor assumes toward Contractor all the
same obligations, rights, duties and remedies that Contractor assumes to the Owner.

The Subcontract Work Order shall bind Subcontractor to Contractor in accordance with
the terms and conditions therein. The integrated contract documents which include the Owner
Agreement, this Master Agreement, Exhibit 1 attached hereto, and all documents incorporated
therein and, also the Subcontract Work Order, are intended to be complimentary and interpreted
in harmony so as to avoid conflict. In the event of any vagueness, conflict, inconsistency or
omission in the integrated documents, the documents shall be construed and interpreted
consistent with the intent of the parties hereto that the work and services undertaken by
Subcontractor in the Subcontract Work Order be furnished and performed as closely as possible
to and under the same requirements placed upon Contractor by the Owner in the Owner Contract.
The specific terms of this Agreement, Exhibit 1 attached hereto, and the Subcontract Work
Order take precedence over the other Contract documents.

Owner Documents

A Subcontract Work Order issued by Contractor to Subcontractor shall consist of
Contractor's award to the Subcontractor, the Owner's Contract to Contractor (exclusive of
Contractor's pricing), Exhibit 1 attached hereto, Contractor's Subcontract Work Order to
Subcontractor (together with all attachments thereto and documents incorporated by reference
therein), and this Master Agreement incorporating the Owner Contract documents by reference.

The Subcontract Work Order shall specify the work, labor, materials, equipment,
supplies, tasks, scopes or descriptions of the work and services awarded to Subcontractor; the
price or pricing for the work or services; and any other special provisions not otherwise set forth
in the Subcontract documents, including Exhibit 1 attached hereto.

Claims and Disputes

In the event of any dispute, disagreement or claim arising from, out of or under, or in any
way related to Exhibit 1, and any separate Subcontract Work Order, Contractor and



Subcontractor shall follow the dispute resolution procedures contained in Exhibit 1, except as
otherwise provided below.

To the extent that any claim of Subcontractor constitutes a "pass-through claim" to the
Owner, Subcontractor shall provide notice of such claim to Contractor and present such
supporting documentation in sufficient time for Contractor to provide such notice and
documentation to the Owner in accordance with all of the requirements of the Owner Contract
documents and the controlling law under the Owner Contract. Failure of the Subcontractor so to
do shall result in the waiver by Subcontractor of its claim.

In the event the claim is timely presented and documented, Subcontractor shall be entitled
to recover from Contractor only and to the extent Contractor recovers from the Owner. Any
recovery by Subcontractor shall solely be limited to the recovery by Contractor against the
Owner and any payment made by the Owner to Contractor as result of Subcontractor's claim.
The recovery obtained by Contractor against Owner, if any, shall be final and binding on the
Subcontractor and Subcontractor shall be entitled to no further relief against Contractor.

Contractor shall not be compelled to pursue any pass-through claim of Subcontractor
beyond presentation to the Owner as indicated above. However, Subcontractor shall be entitled
to present and pursue such claim in the name of Contractor and shall be responsible for the
payment of any and all costs and fees in connection therewith. Any such claim shall be subject
to approval by Contractor before presentation.

In the event that Owner does not pay Contractor for Subcontractor's work for any reason
which is not the fault of Subcontractor, Subcontractor shall allow Contractor to exhaust all
necessary remedies against Owner to collect this sum prior to any institution of any dispute
resolution procedures by Subcontractor against Contractor. Subcontractor shall support
Contractor in the pursuit of such remedies. In the event that Subcontractor shall institute dispute
resolution procedures in order to preserve statutes of limitations, time limits for the filing of
mechanic's liens or surety bond claims, Subcontractor agrees that such procedures and
proceedings shall be stayed thereafter in order to allow Contractor to exhaust all remedies against
the Owner. These stay requirements shall apply equally to Contractor's surety, if any.

Binding Effect

This Master Agreement shall become binding upon Contractor and Subcontractor upon
issuance of a signed Subcontract Work Order. This Agreement may be discontinued for future
applicability upon thirty (30) days written notice by either Contractor or Subcontractor. Notice
of discontinuance shall not affect any prior written Subcontract Work Order incorporating by
reference this Basic Agreement.

Identification of Master Agreement Documents

This Master Agreement consists of the Owner Contractor Documents generally identified
above more specifically identified below:



A. Owner Contractor Contract and all documents identified therein and
incorporated by reference;

B. Subcontract Agreement form attached hereto and incorporated herewith as
Exhibit 1 together with all documents identified therein and incorporated

by reference;

C. Subcontract Work Order(s) issued in the future together with all
documents identified therein and incorporated by reference.

Integration Clause

This Master Agreement (together with all documents attached and incorporated by
reference herein including Exhibit 1) and the separate Subcontract Work Orders to be issued
(together with all documents attached and incorporated by reference therein) shall form the entire
integrated agreement between Contractor and Subcontractor. All prior or contemporaneous
agreements, oral or written, are merged herein and superseded hereby. No prior or
contemporaneous oral or written representations not contained herein shall bind Contractor
and/or the Subcontractor.

Electronic Signatures

Contractor and Subcontractor agree that written Subcontract Work Orders and any
amendments or changes thereto requiring signature of the parties hereto may be signed
electronically, in lieu of wet ink, and that such signatures shall not be denied legal effect on
enforceability solely because they are electronic in nature. Electronic signature means one
communicated by electronic mail or in any electronic form, sound, symbol or process, attached
to or logically associated with the Subcontract Work Order or other record document and
executed and adopted by a person with intent to sign the record.

STRAUB CONSTRUCTION COMPANY,

INC. Insert Subcontractor Name Here
By By

Name Name
Its Vice President/COO Its

Title Title



AIA Document A401™ — 2007

Standard Form of Agreement Between Contractor and
Subcontractor

AGREEMENT made as of the day of in the year Two Thousand Thirteen

(In words, indicate day, month and year) ADDITIONS AND DELETIONS:
The author of this document

BETWEEN the Contractor: has added information

needed for its completion.
The author may also have
revised the text of the
Straub Construction Company, Inc. original AIA standard form.
7775 Meadowvlew Drlve An Additions and Deletions

R t that t dded
Shawnee, Kansas 66227 Sfort -harjnores adde

information as well as
revisions to the standard

and the Subcontractor: form text is available from

(Name, address and other information) the author and should be
reviewed.

(Name, address and other information)

This document has important
legal consequences«
Consultation-with an
attorney~is encouraged with
respect to-its completion

The Contractor has made a contract for construction (hereinafter, the Prime Contract) or gedttication

dated: ATA _Document. A201™-2007,
General-Conditions of the
. Contract for €Constructioen,
with the Owner: is adopted in this document

(Name, address and other information) by reference.

for the following Project:
(Name, location and detailed description)

The Prime Contract provides for the furnishing of labor, materials, equipment and
services in connection with the construction of the Project. A copy of the Prime Contract,
consisting of the Agreement Between Owner and Contractor (from which compensation
amounts may be deleted) and the other Contract Documents enumerated therein, has been
made available to the Subcontractor.

The Architect for the Project:

(Name, address and other information) ELECTRONIC COPYING of any

portion of this AIA® Document
to another electronic file is
prohibited and constitutes a
violation of copyright laws
as set forth in the footer of
this document.

The Contractor and the Subcontractor agree as follows.
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ARTICLE1 THE SUBCONTRACT DOCUMENTS

§ 1.1 The Subcontract Documents consist of (1) this Agreement; (2) the Prime Contract, consisting of the Agreement
between the Owner and Contractor and the other Contract Documents enumerated therein; (3) Modifications,issued
subsequent to the execution of the Agreement between the Owner and Contractor, whether before or after the
execution of this Agreement; (4) other documents listed in Article 16 of this Agreement; and (5) Modifications to
this Subcontract issued after execution of this Agreement. These form the Subcontract, and are as fully a part of the
Subcontract as if attached to this Agreement or repeated herein. The Subcontract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. An enumeration of the Subcontract Documents, other than Modifications issued subsequent to the execution
of this Agreement, appears in Article 16.

§ 1.2 Except to the extent of a conflict with a specific term or condition contained in the Subcontract Documents, the
General Conditions governing this Subcontract shall be the AIA Document A201™-2007, General Conditions of
the Contract for Construction.

§ 1.3 The Subcontract may be amended or modified only by a Modification. The Subcontract Documents shall not
be construed to create a contractual relationship of any kind (1) between the Architect and the Subcontractor, (2)
between the Owner and the Subcontractor, or (3) between any persons or entities other than the Contractor and
Subcontractor.
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§ 1.4 The Contractor shall make available the Subcontract Documents to the Subcontractor prior to execution of this
Agreement, and thereafter, upon request, but the Contractor may charge the Subcontractor for the reasonable cost of
reproduction.

ARTICLE 2 MUTUAL RIGHTS AND RESPONSIBILITIES

The Contractor and Subcontractor shall be mutually bound by the terms of this Agreement and; to the extent that the
provisions of AIA Document A201-2007 apply to this Agreement pursuant to Section 1.2 and provisions of the
Prime Contract apply to the Work of the Subcontractor, the Contractor shall assume toward the Subcontractor all
obligations and responsibilities that the Owner, under such documents, assumes toward the Contractor, and the
Subcontractor shall assume toward the Contractor all obligations and responsibilities which the Contractor, under
such documents, assumes toward the Owner and the Architect. The Contractor shall have the benefit of all-rights,
remedies and redress against the Subcontractor that the Owner, under such documents, has against the Contractor,
and the Subcontractor shall have the benefit of all rights, remedies and redress against the Contractor that the
Contractor, under such documents, has against the Owner, insofar as applicable to this Subcontract. Where a
provision of such documents is inconsistent with a provision of this Agreement, this Agreement shall govern.

ARTICLE 3 CONTRACTOR

§ 3.1 SERVICES PROVIDED BY THE CONTRACTOR

§ 3.1.1 The Contractor shall cooperate with the Subcontractor in scheduling and performing the Contractor’s Work
to avoid conflicts or interference in the Subcontractor’s Work and shall expedite written responses to submittals
made by the Subcontractor in accordance with Section 4.1 and Article 5. Promptly after execution of this
Agreement, the Contractor shall provide the Subcontractor copies of the Contractor’s construction schedule and
schedule of submittals, together with such additional scheduling details as will enable the Subcontractor to plan and
perform the Subcontractor’s Work properly. Contractor shall have the right to amend or modify schedules for the
Work or to suspend, delay or accelerate the Work, in whole or in part, or delay the commencement or execution of
the Work or to vary the sequence thereof. The Contractor shall promptly notify the Subcontractor of subsequent
changes in the construction and submittal schedules and additional scheduling details. Subcontractor shall-not be
entitled to extra compensation for reasonable adjustments to the schedule. Subcontractor shall timely perform.the
Work of this Subcontract, as scheduled by the Contractor, with no delay to the progress of the' Work. If
Subcontractor fails to timely perform the Work, Contractor, without waiver of any other rights contained in this
Agreement, may, with 24 hours written notice to the Subcontractor, employ sufficient workmen and supply
sufficient materials to complete the Work, all at Subcontractor’s cost.

§ 3.1.2 The Subcontractor shall provide suitable areas for storage of the Subcontractor’s materials and equipment
during the course of the Work.

§ 3.1.3 Except as provided in Article 14, the Contractor’s equipment will be available to the Subcontractor only at
the Contractor’s discretion and on mutually satisfactory terms.

§ 3.1.4 Contractor makes no representations to Subcontractor, express or implied, regarding site conditions. Any
information regarding the site provided by Contractor to Subcontractor is for information purposes only.

§ 3.2 COMMUNICATIONS

§ 3.2.1 The Contractor shall promptly make available to the Subcontractor information, including information
received from the Owner, that affects this Subcontract and that becomes available to the Contractor-subsequent to
execution of this Subcontract.

§ 3.2.2 The Contractor shall not give instructions or orders directly to the Subcontractor’s employees or to the
Subcontractor’s Sub-subcontractors or material suppliers unless such persons are designated as authorized
representatives of the Subcontractor.

§ 3.2.3 The Contractor shall permit the Subcontractor to request directly from the Architect information regarding the
percentages of completion and the amount certified on account of Work done by the Subcontractor.

§ 3.2.4 If hazardous substances of a type of which an employer is required by law to notify its employees are being
used on the site by the Contractor, a subcontractor or anyone directly or indirectly employed by them.(other than the
Subcontractor), the Contractor shall, prior to harmful exposure of the Subcontractor’s employees to such substance,
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give written notice of the chemical composition thereof to the Subcontractor in sufficient detail and time to permit
the Subcontractor’s compliance with such laws.

§ 3.2.5 The Contractor shall furnish to the Subcontractor within 30 days after receipt of a written request, or earlier if
so required by law, information necessary and relevant for the Subcontractor to evaluate, give notice of or enforce
mechanic’s lien rights. Such information shall include a correct statement of the record legal title to the property,
usually referred to as the site, on which the Project is located and the Owner’s interest therein.

§ 3.2.6 If the Contractor asserts or defends a claim against the Owner that relates to the Work of the Subcontractor,
the Contractor shall promptly make available to the Subcontractor all information relating to the portion of the claim
that relates to the Work of the Subcontractor.

§ 3.3 CLAIMS BY THE CONTRACTOR

§ 3.3.1 Liquidated damages for delay, if provided for in Section 9.3 of this Agreement, shall be assessed against the
Subcontractor only to the extent caused by the Subcontractor or any person or entity for whose acts the
Subcontractor may be liable, and in no case for delays or causes arising outside the scope of this Subcontract.

§ 3.3.2 The Contractor’s claims for the costs of services or materials provided due to the Subcontractor’s failure to
execute the Work shall require
A seven days’ written notice prior to the Contractor’s providing services or materials, except in an
emergency; and
.2 written compilations to the Subcontractor of services and materials provided by the Contractor and
charges for such services and materials no later than the fifteenth day of the month following the
Contractor’s providing such services or materials.

§ 3.4 CONTRACTOR’S REMEDIES

8 3.4.1 Should the Subcontractor, at any time, 1) refuse or neglect to supply a sufficiency of properly skilled
workmen or 2) refuse or neglect to supply materials of the proper quality or 3) fail in any respect to-prosecute the
Work with promptness and diligence or 4) fail in the performance of any of the agreements-herein contained, the
Contractor shall be at liberty, after three days written notice to the Subcontractor, to either: a) provide any such
labor, materials or data as is required by the contract and to deduct the cost thereof from any money then-due or
thereafter to become due to the Subcontractor under this Subcontract or b) terminate the employment-of the
Subcontractor for the said Work and enter upon the premises and take possession for the purpose of completing the
Work included under this contract, of all materials, tools, and appliances thereon and to employ any other person or
persons to finish the Work, and to provide the materials therefor. In the case that the Subcontractor’s employment is
terminated the Subcontractor shall not be entitled to receive any further payment under this contract-until the said
Work shall be wholly finished. In any case, if the unpaid balance of the amount to be paid under this contract shall
exceed the expense incurred by the Contractor in finishing the Work, such excess shall be paid by the Contractor to
the Subcontractor, but if such expense shall exceed the unpaid balance, the Subcontractor shall pay the difference to
the Contractor. The expense incurred by the Contractor as herein provided shall include furnishing materials,
finishing the Work and any expense or other damages incurred through such default.

§ 3.4.2 If at any time there shall be evidence of any invoice, bill, lien or claim in respect to this Subcontract which, if
not paid by the Subcontractor, the Contractor or the Owner of the Project premises might become liable, the
Contractor shall have the right to retain out of any payment then due or thereafter to become-due-an-amount
sufficient to completely indemnify against such invoice, bill, lien or claim. If within 30 days, the Subcontractor has
failed to resolve the claim for payment, or failed to provide a Bond to protect the Owner and Contractor-against-such
claim, the Contractor shall have the right to make payment on such claim out of funds of the Subcontractor. If no
such funds are available, the Subcontractor shall refund to the Contractor all monies that the latter has'in good faith
paid in discharging any such claim or lien.

8§ 3.4.3 Should Subcontractor, through breach of this Subcontract, cause Contractor to suffer any loss, cost or
expense in excess of the remaining unpaid contract balance under this Subcontract, then Subcontractor expressly
grants to Contractor the right to set off any such loss, cost or expense not only against the unpaid balance of this
Subcontract but also against the unpaid balance of any other subcontract between Subcontractor and Contractor,
whether such subcontract relates to this Project or on any other project.
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8§ 3.4.4 In the event of disputes between the Contractor and Subcontractor and the utilization of dispute resolution
procedures, Contractor shall be entitled to recover from Subcontractor attorneys’ fees and costs if Contractor
prevails on its claims against Subcontractor and if Contractor prevails on Subcontractor’s claims against Contractor.

ARTICLE 4 SUBCONTRACTOR

§ 4.1 EXECUTION AND PROGRESS OF THE WORK

§ 4.1.1 For all Work the Subcontractor intends to subcontract, the Subcontractor shall enter into written agreements
with Sub-subcontractors performing portions of the Work of this Subcontract by which the Subcontractor and the
Sub-subcontractor are mutually bound, to the extent of the Work to be performed by the Sub-subcontractor,
assuming toward each other all obligations and responsibilities that the Contractor and Subcontractor assume toward
each other and having the benefit of all rights, remedies and redress each against the other that the Contractor-and
Subcontractor have by virtue of the provisions of this Agreement.

§ 4.1.2 The Subcontractor shall supervise and direct the Subcontractor’s Work, and shall cooperate with the
Contractor in scheduling and performing the Subcontractor’s Work to avoid conflict, delay in or interference with
the Work of the Contractor, other subcontractors, the Owner, or separate contractors. Shop drawings and submittals
shall be submitted immediately, but no later than 14 calendar days after the date of this Subcontract.

§ 4.1.3 The Subcontractor shall promptly submit Shop Drawings, Product Data, Samples and similar submittals
required by the Subcontract Documents with reasonable promptness and in such sequence as to cause no delay in the
Work or in the activities of the Contractor or other subcontractors.

§ 4.1.4 The Subcontractor shall furnish to the Contractor periodic progress reports on the Work of this Subcontract as
mutually agreed, including information on the status of materials and equipment that may be in the course of
preparation, manufacture, or transit.

§ 4.1.5 The Subcontractor agrees that the Contractor and the Architect each have the authority to reject Work of the
Subcontractor that does not conform to the Prime Contract. The Architect’s decisions on matters relating to aesthetic
effect shall be final and binding on the Subcontractor if consistent with the intent expressed-in the Prime Contract.

§ 4.1.6 The Subcontractor shall pay for all materials, equipment and labor used in connection with the performance
of this Subcontract through the period covered by previous payments received from the Contractor, and shall furnish
satisfactory evidence, when requested by the Contractor, to verify compliance with the above requirements.

§ 4.1.7 The Subcontractor shall take necessary precautions to protect properly the work of other subcontractors from
damage caused by operations under this Subcontract.

§ 4.1.8 The Subcontractor shall cooperate with the Contractor, other subcontractors, the Owner, and separate
contractors whose work might interfere with the Subcontractor’s Work. The Subcontractor shall participate in'the
preparation of coordinated drawings in areas of congestion, if required by the Prime Contract, specifically noting
and advising the Contractor of potential conflicts between the Work of the Subcontractor and that of the Contractor,
other subcontractors, the Owner, or separate contractors.

8§ 4.1.9 The Subcontractor shall have a continuing duty to provide and update its list of Subcontractors and
Suppliers.

8 4.1.10 The Subcontractor recognizes that revisions in the planned schedule are inherent in the nature-of
construction. This may result in revisions of Contractor’s schedule of the Work during the progress of construction.
Subcontractor agrees that Contractor cannot guarantee Subcontractor can start Work on any particular date or
continue without interruption once started. Contractor will only be responsible for conditions salely within its
control which causes Subcontractor manifestly unreasonable delay in the performance of its Work, provided
Subcontractor gives immediate written notice of the delay.

§ 4.2 PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS

§ 4.2.1 The Subcontractor shall give notices and comply with applicable laws, statutes, ordinances, codes, rules and
regulations, and lawful orders of public authorities bearing on performance of the Work of this-Subcontract. The
Subcontractor shall secure and pay for permits, fees, licenses and inspections by government agencies necessary for
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proper execution and completion of the Subcontractor’s Work, the furnishing of which is required of the Contractor
by the Prime Contract.

§ 4.2.2 The Subcontractor shall comply with Federal, state and local tax laws, social security acts, unemployment
compensation acts and workers” compensation acts insofar as applicable to the performance of this Subcontract.

8§ 4.2.3 Subcontractor shall not misclassify and pay workmen furnishing labor under this Subcontract as an
independent contractor when such workmen shall be classified as an employee under applicable law.

8§ 4.2.4 Subcontractor, and its sub-subcontractors, shall not employ any workmen on the Project who are not lawfully
permitted to perform such work under Federal, state or local labor laws relating to aliens and nationality-including,
but not limited to, the “Immigration Reform Control Act of 1986” (IRCA) as amended, 8 U.S.C. § 1324(e), relating
to unlawful employment of aliens.

§ 4.3 SAFETY PRECAUTIONS AND PROCEDURES

§ 4.3.1 The Subcontractor shall take reasonable safety precautions with respect to performance of this Subcontract,
shall comply with safety measures initiated by the Contractor and with applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities for the safety of persons and property in accordance
with the requirements of the Prime Contract. The Subcontractor shall report to the Contractor within three days an
injury to an employee or agent of the Subcontractor which occurred at the site.

§ 4.3.2 If hazardous substances of a type of which an employer is required by law to notify its employeesare being
used on the site by the Subcontractor, the Subcontractor’s Sub-subcontractors or anyone directly or indirectly
employed by them, the Subcontractor shall, prior to harmful exposure of any employees on the site to such
substance, give written notice of the chemical composition thereof to the Contractor in sufficient detail and time to
permit compliance with such laws by the Contractor, other subcontractors and other employers on the site.

§ 4.3.3 If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to-persons resulting
from a hazardous material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB),
encountered on the site by the Subcontractor, the Subcontractor shall, upon recognizing the condition, immediately
stop Work in the affected area and promptly report the condition to the Contractor in writing.-When the material or
substance has been rendered harmless, the Subcontractor’s Work in the affected area shall resume upon written
agreement of the Contractor and Subcontractor. The Subcontract Time shall be extended appropriately and the
Subcontract Sum shall be increased in the amount of the Subcontractor’s reasonable additional costs of
demobilization, delay and remobilization, which adjustments shall be accomplished as provided in Article 5 of this
Agreement.

§ 4.3.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Subcontractor,
the Subcontractor’s Sub-subcontractors, and agents and employees of any of them from and against claims,
damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 4.3.3 and has not been rendered harmless, provided that such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself) except to the extent that such damage, loss or expense is due to the fault or negligence of
the party seeking indemnity.

§ 4.3.5 The Subcontractor shall indemnify the Contractor for the cost and expense the Contractor incurs-1)-for
remediation of a material or substance brought to the site and negligently handled by the Subcontractor or 2) where
the Subcontractor fails to perform its obligations under Section 4.3.3, except to the extent that'the cost and expense
are due to the Contractor’s fault or negligence.

§ 4.4 CLEANING UP

§ 4.4.1 The Subcontractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations performed under this Subcontract. The Subcontractor shall not be held responsible for
conditions caused by other contractors or subcontractors. Cleanup of the work area shall occur on a daily basis. If
cleanup is not completed within 24 hours of written notice, the Contractor will perform the work at the rate of
$50.00 per hour to be deducted by change orders from Subcontractor’s contract amount.
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§ 4.4.2 As provided under Section 3.3.2, if the Subcontractor fails to clean up as provided in the Subcontract
Documents, the Contractor may charge the Subcontractor for the Subcontractor’s appropriate share of cleanup costs.

§ 4.5 WARRANTY

The Subcontractor warrants to the Owner, Architect, and Contractor that materials and equipment furnished under
this Subcontract will be of good quality and new unless the Subcontract Documents require or permit otherwise. The
Subcontractor further warrants that the Work will conform to the requirements of the Subcontract Documents and
will be free from defects, except for those inherent in the quality of the Work the Subcontract Documents require or
permit. Work, materials, or equipment not conforming to these requirements may be considered defective. The
Subcontractor’s warranty excludes remedy for damage or defect caused by abuse, alterations to,the-Work-not
executed by the Subcontractor, improper or insufficient maintenance, improper operation, ar narmal wear and tear
under normal usage. If required by the Architect and Contractor, the Subcontractor shall furnish satisfactory
evidence as to the kind and quality of materials and equipment.

§ 4.6 INDEMNIFICATION

§ 4.6.1 To the fullest extent permitted by law, the Subcontractor shall indemnify and hold harmless the Owner,
Contractor, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses and expenses, including but not limited to attorney’s fees, arising out of or resulting from
performance of the Subcontractor’s Work under this Subcontract, provided that any such claim, damage, loss or
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), but only to the extent caused by the negligent acts or omissions of the-Subcontractor,
the Subcontractor’s Sub-subcontractors, anyone directly or indirectly employed by them or/anyone for whose acts
they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party
indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise reduce other rights or
obligations of indemnity which would otherwise exist as to a party or person described in this Section 4.6.

§ 4.6.2 In claims against any person or entity indemnified under this Section 4.6 by an employee of the
Subcontractor, the Subcontractor’s Sub-subcontractors, anyone directly or indirectly employed by them-or anyone
for whose acts they may be liable, the indemnification obligation under Section 4.6.1 shall not be limited by a
limitation on the amount or type of damages, compensation or benefits payable by or for the"Subcontractor or the
Subcontractor’s Sub-subcontractors under workers’ compensation acts, disability benefit acts or other-employee
benefit acts.

§ 4.7 REMEDIES FOR NONPAYMENT

If the Contractor does not pay the Subcontractor through no fault of the Subcontractor, within seven-days from the
time payment should be made as provided in this Agreement, the Subcontractor may, without-prejudice to any other
available remedies, upon seven additional days’ written notice to the Contractor, stop the Work of this Subcontract
until payment of the amount owing has been received.

ARTICLE5 CHANGES IN THE WORK

§ 5.1 The Owner may make changes in the Work by issuing Modifications to the Prime Contract. Upon receipt of
such a Modification issued subsequent to the execution of the Subcontract Agreement, the Contractor shall promptly
notify the Subcontractor of the Modification. Unless otherwise directed by the Contractor, the Subcontractor shall
not thereafter order materials or perform Work that would be inconsistent with the changes madeby-the
Modification to the Prime Contract.

§ 5.2 The Subcontractor may be ordered in writing by the Contractor, without invalidating this Subcontract, to make
changes in the Work within the general scope of this Subcontract consisting of additions, deletions or other
revisions, including those required by Modifications to the Prime Contract issued subsequent to the execution of this
Agreement, the Subcontract Sum and the Subcontract Time being adjusted accordingly. The Subcontractor, prior to
the commencement of such changed or revised Work, shall submit promptly to the Contractor written copies of a
claim for adjustment to the Subcontract Sum and Subcontract Time for such revised Work in a manner consistent
with requirements of the Subcontract Documents.

§ 5.3 The Subcontractor shall make all claims promptly to the Contractor for additional cost, extensions.of time.and
damages for delays or other causes in accordance with the Subcontract Documents. A claim which will affect or
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become part of a claim which the Contractor is required to make under the Prime Contract within a specified time
period or in a specified manner shall be made in sufficient time to permit the Contractor to satisfy the requirements
of the Prime Contract. Such claims shall be received by the Contractor not less than two working days preceding the
time by which the Contractor’s claim must be made. Failure of the Subcontractor to make such a timely claim shall
bind the Subcontractor to the same consequences as those to which the Contractor is bound. In any event, any
request for extension of time on the schedule shall be made by Subcontractor to Contractor within 3 days of the
occurrence of the delaying event.

8 5.4 Subcontractor waives the right to make claim against Contractor for consequential damages.

ARTICLE 6 MEDIATION AND BINDING DISPUTE RESOLUTION

§ 6.1 MEDIATION

§ 6.1.1 Any claim arising out of or related to this Subcontract, except those waived in this Subcontract, shall be
subject to mediation as a condition precedent to binding dispute resolution.

§ 6.1.2 The parties shall endeavor to resolve their claims by mediation which, unless the partiesimutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in
writing, delivered to the other party to this Subcontract and filed with the person or entity administering the
mediation. The request may be made concurrently with the filing of binding dispute resolution proceedings but, in
such event, mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed
pending mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of
the parties or court order. If an arbitration is stayed pursuant to this Section, the parties may nonetheless proceed to
the selection of the arbitrators(s) and agree upon a schedule for later proceedings.

§ 6.1.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 6.2 BINDING DISPUTE RESOLUTION

For any claim subject to, but not resolved by mediation pursuant to Section 6.1, the method of-binding dispute
resolution shall be as follows:

(Check the appropriate box. If the Contractor and Subcontractor do not select a method of binding dispute
resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than
litigation, claims will be resolved by litigation in a court of competent jurisdiction.)

[ X] Arbitration pursuant to Section 6.3 of this Agreement
[ ] Litigation ina court of competent jurisdiction
[ 1 Other (Specify)

§ 6.3 ARBITRATION

§ 6.3.1 If the Contractor and Subcontractor have selected arbitration as the method of binding dispute resolution in
Section 6.2, any claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the
parties mutually agree otherwise, shall be administered by the American Arbitration Association in accordance with
its Construction Industry Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall-be
made in writing, delivered to the other party to the Subcontract, and filed with the person or entity administering the
arbitration. The party filing a notice of demand for arbitration must assert in the demand all claims.then known to
that party on which arbitration is permitted to be demanded.

§ 6.3.2 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for meditation
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the
claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or
equitable proceedings based on the claim.
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§ 6.3.3 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration
permits consolidation; (2) the arbitrations to be consolidated substantially involve common questions of law or fact;
and (3) the arbitrations employ materially similar procedural rules and methods for selecting arbitrator(s).

§ 6.3.4 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of law or fact whose presence is required if complete relief is to be accorded iin arbitration,
provided that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an
additional person or entity shall not constitute consent to arbitration of a claim not described in the written consent.

§ 6.3.5 The Contractor and Subcontractor grant to any person or entity made a party to an arbitration-conducted
under this Section 6.3, whether by joinder or consolidation, the same rights of joinder and consolidation as the
Contractor and Subcontractor under this Agreement.

§ 6.3.6 This agreement to arbitrate and any other written agreement to arbitrate with an additional person or persons
referred to herein shall be specifically enforceable under applicable law in any court having jurisdiction thereof. The
award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance
with applicable law in any court having jurisdiction thereof.

8§ 6.3.7 Subcontractor shall pay Contractor’s costs, expenses and attorneys’ fees for arbitration should the Contractor
prevail on Subcontractor’s claims against Contractor and/or on Contractor’s claims against Subcontractor.

§ 6.3.8 Mediation and Arbitration shall be conducted in Shawnee Mission, Kansas or at some other location
mutually agreed to by the parties.

ARTICLE 7 TERMINATION, SUSPENSION OR ASSIGNMENT OF THE SUBCONTRACT

§ 7.1 TERMINATION BY THE SUBCONTRACTOR

The Subcontractor may terminate the Subcontract for the same reasons and under the same circumstances and
procedures with respect to the Contractor as the Contractor may terminate with respect to the-Owner under the
Prime Contract, or for nonpayment of amounts due under this Subcontract for 60 days or longer:-In the event of such
termination by the Subcontractor for any reason which is not the fault of the Subcontractor, Sub-subcontractors or
their agents or employees or other persons performing portions of the Work under contract with the Subcontractor,
the Subcontractor shall be entitled to recover from the Contractor payment for Work executed and for proven-loss
with respect to materials, equipment, tools, and construction equipment and machinery, including reasonable
overhead, profit and damages.

§ 7.2 TERMINATION BY THE CONTRACTOR

§ 7.2.1 If the Subcontractor repeatedly fails or neglects to carry out the Work in accordance with the Subcontract
Documents or otherwise to perform in accordance with this Subcontract and fails within a three-day period after
receipt of written notice to commence and continue correction of such default or neglect with diligence and
promptness, the Contractor may, by written notice to the Subcontractor and without prejudice to any other remedy
the Contractor may have, terminate the Subcontract and finish the Subcontractor’s Work by whatever method the
Contractor may deem expedient. If the unpaid balance of the Subcontract Sum exceeds the expense of finishing the
Subcontractor’s Work and other damages incurred by the Contractor and not expressly waived, such excess shall be
paid to the Subcontractor. If such expense and damages exceed such unpaid balance, the Subcontractor-shall-pay-the
difference to the Contractor.

§ 7.2.1.1 In the event that termination of the subcontractor for default is later determined not to have been the fault of
subcontractor, then such termination shall be deemed to have been a termination for the convenience of contractor
and Subcontractor agrees that its sole remedy for such termination shall be as set forth in Article/7.2.5

§ 7.2.2 If the Owner terminates the Contract for the Owner’s convenience, the Contractor shall promptly deliver
written notice to the Subcontractor.

§ 7.2.3 Upon receipt of written notice of termination, the Subcontractor shall
.1 cease operations as directed by the Contractor in the notice;
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.2 take actions necessary, or that the Contractor may direct, for the protection and preservation of the
Work; and

.3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing Sub-subcontracts and purchase orders and enter into no further Sub-
subcontracts and purchase orders.

§ 7.2.4 In case of such termination for the Owner’s convenience, the Subcontractor shall be entitled to receive
payment for Work executed, and costs incurred by reason of such termination.

§ 7.2.5 Contractor, at any time and without the default of subcontractor, may terminate this subcontract, either in
whole or in part, for the convenience of the Contractor. Subcontractor agrees that upon any such-termination,-the
Subcontractor’s sole remedy shall be the payment of the full value for all the work properly performed less any
monies previously advanced to the Subcontractor. Subcontractor agrees to waive any and all claims for damages,
including lost or anticipated profits, arising from, out of, or related to any such termination by Contractor.

§ 7.3 SUSPENSION BY THE CONTRACTOR FOR CONVENIENCE

§ 7.3.1 The Contractor may, without cause, order the Subcontractor in writing to suspend, delay or interrupt the
Work of this Subcontract in whole or in part for such period of time as the Contractor may determine. In the event of
suspension ordered by the Contractor, the Subcontractor shall be entitled to an equitable adjustment of the
Subcontract Time and Subcontract Sum.

§ 7.3.2 An adjustment shall be made for increases in the Subcontract Time and Subcontract Sum; including profit on
the increased cost of performance, caused by suspension, delay or interruption. No adjustment shall be made to the
extent that
A performance is, was or would have been so suspended, delayed or interrupted by another cause for
which the Subcontractor is responsible; or
.2 anequitable adjustment is made or denied under another provision of this Subcontract.

§ 7.4 ASSIGNMENT OF THE SUBCONTRACT
§ 7.4.1 In the event the Owner terminates the Prime Contract for cause, this Subcontract is assigned to the Owner
pursuant to Section 5.4 of A201-2007 provided the Owner accepts the assignment.

§ 7.4.2 Without the Contractor’s written consent, the Subcontractor shall not assign the Work of this Subcontract,
subcontract the whole of this Subcontract, or subcontract portions of this Subcontract.

ARTICLE8 THE WORK OF THIS SUBCONTRACT

The Subcontractor shall execute the following portion of the Work described in the Subcontract Documents, and as
reasonably inferable therefrom and as necessary to produce the intended result, including all labor, materials;
equipment, services and other items required to complete such portion of the Work, except to the extent specifically
indicated in the Subcontract Documents to be the responsibility of others.

(Insert a precise description of the Work of this Subcontract, referring where appropriate to numbers of Drawings,
sections of Specifications and pages of Addenda, Modifications and accepted alternates.) See subcontract work
order.

ARTICLE9 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 9.1 Subcontract Time is the period of time, including authorized adjustments, allotted in the Subcontract
Documents for Substantial Completion of the Work described in the Subcontract Documents. The Subcontractor’s
date of commencement is the date from which the Subcontract Time of Section 9.3 is measured;-it shall be the date
of this Agreement, as first written above, unless a different date is stated below or provision is' made-for the date to
be fixed in a notice to proceed issued by the Contractor.

(Insert the date of commencement, if it differs from the date of this Agreement or, if applicable, state that the date
will be fixed in a notice to proceed.)

§ 9.2 Unless the date of commencement is established by a notice to proceed issued by the Contractor, or the
Contractor has commenced visible Work at the site under the Prime Contract, the Subcontractor shall notify the
Contractor in writing not less than five days before commencing the Subcontractor’s Work 'to-permit-the timely
filing of mortgages, mechanic’s liens and other security interests.
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§ 9.3 The Work of this Subcontract shall be substantially completed not later than the date shown in the General
Contractor’s schedule..

(Insert the calendar date or number of calendar days after the Subcontractor’s date of commencement. Also insert
any requirements for earlier substantial completion of certain portions of the Subcontractor’s Work, if not stated
elsewhere in the Subcontract Documents.)

Portion of Work Substantial Completion Date

, Subject to adjustments of this Subcontract Time as provided in the Subcontract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to complete on time.)

Liquidated or delay damages for failure of the Subcontractor to substantially or finally complete the work of this
Subcontract in accordance with § 9.3 are stated in the subcontract work order.

§ 9.4 With respect to the obligations of both the Contractor and the Subcontractor, time is of the essence of this
Subcontract.

§ 9.5 No extension of time will be valid without the Contractor’s written consent after claim made by the
Subcontractor in accordance with Section 5.3. Any extensions of time granted by Contractor for performance of the
Work shall be Subcontractor’s sole and exclusive remedy for any delay.

8 9.6 Subcontractor waives the right to claim and recover from Contractor any damages for delay in performance of
the Work of this Subcontract.

ARTICLE 10 SUBCONTRACT SUM

§ 10.1 The Contractor shall pay the Subcontractor in current funds for performance of the Subcontract the
Subcontract Sum of (See subcontract work order), subject to additions and deductions as provided inthe
Subcontract Documents.

§ 10.2 The Subcontract Sum is based upon the following alternates, if any, which are described in the-Subcontract
Documents and have been accepted by the Owner and the Contractor:
(Insert the numbers or other identification of accepted alternates.) See subcontract work order.

§10.3 Unit prices, if any:
(Identify and state the unit price, and state the quantity limitations, if any, to which the unit price will be applicable:)

Item Units and Limitations Price Per Unit
See subcontract work order

§ 10.4 Allowances included in the Subcontract Sum, if any:
(Identify allowance and state exclusions, if any, from the allowance price.)

Item Price
See subcontract work order

ARTICLE 11 PROGRESS PAYMENTS

§ 11.1 Based upon applications for payment submitted to the Contractor by the Subcontractor,corresponding to
applications for payment submitted by the Contractor to the Architect, and certificates for payment issued by the
Architect, the Contractor shall make progress payments on account of the Subcontract Sum to the Subcontractor as
provided below and elsewhere in the Subcontract Documents. Unless the Contractor provides the Owner with a
payment bond in the full penal sum of the Contract Sum, payments received by the Contractor and Subcontractor for
Work properly performed by their contractors and suppliers shall be held by the Contractor and Subcontractor for
those contractors or suppliers who performed Work or furnished materials, or both, under contract with the
Contractor or Subcontractor for which payment was made to the Contractor by the Owner or-to-the Subcontractor by
the Contractor, as applicable. Nothing contained herein shall require money to be placed in a separate account and
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not commingled with money of the Contractor or Subcontractor, shall create any fiduciary liability or tort liability
on the part of the Contractor or Subcontractor for breach of trust or shall entitle any person or entity to an award of
punitive damages against the Contractor or Subcontractor for breach of the requirements of this provision.

§ 11.2 The period covered by each application for payment shall be one calendar month ending on the last day of the
month, or as follows:

See subcontract work order

§ 11.3 Provided an application for payment is received by the Contractor not later than the (See subcontract work
order) day of a month, the Contractor shall include the Subcontractor’s Work covered by that application-in-the-next
application for payment which the Contractor is entitled to submit to the Architect. The Contractor shall pay the
Subcontractor each progress payment no later than ten working days after the Contractor receives payment from the
Owner. Payment by Owner to Contractor is a condition precedent to payment by Contractor to Subcontractor unless
the failure to receive payment from Owner is solely caused by the failures of Contractor. Contractor’s surety, if any,
shall have the benefit of this provision relative to the obligations of the surety under its surety bond.

§ 11.4 If the Subcontractor’s application for payment is received by the Contractor after the application date fixed
above, the Subcontractor’s Work covered by it shall be included by the Contractor in the next application for
payment submitted to the Architect.

§ 11.5 The Subcontractor shall submit to the Contractor a schedule of values prior to submitting the Subcontractor’s
first Application for Payment. Each subsequent application for payment shall be based upon the most recent
schedule of values submitted by the Subcontractor in accordance with the Subcontract Documents. The schedule of
values shall allocate the entire Subcontract Sum among the various portions of the Subcontractor’s Work and be
prepared in such form and supported by such data to substantiate its accuracy as the Contractor may require. This
schedule, unless objected to by the Contractor, shall be used as a basis for reviewing the Subcontractor’s
applications for payment.

§ 11.6 Applications for payment submitted by the Subcontractor shall indicate the percentage of<completion of each
portion of the Subcontractor’s Work as of the end of the period covered by the application for-payment.

§ 11.7 Subject to the provisions of the Subcontract Documents, the amount of each progress payment shall be
computed as set forth in the sections below.

§ 11.7.1 Take that portion of the Subcontract Sum properly allocable to completed Work as determined-by
multiplying the percentage completion of each portion of the Subcontractor’s Work by the share of the total
Subcontract Sum allocated to that portion of the Subcontractor’s Work in the schedule of values,less that percentage
actually retained [See subcontract work order], if any, from payments to the Contractor on account of the Work of
the Subcontractor. Pending final determination of cost to the Contractor of changes in the Work that have been
properly authorized by the Contractor, amounts not in dispute shall be included to the same extent provided in'the
Prime Contract, even though the Subcontract Sum has not yet been adjusted;

§ 11.7.2 Add that portion of the Subcontract Sum properly allocable to materials and equipment delivered and
suitably stored at the site by the Subcontractor for subsequent incorporation in the Subcontractor’s Work or; if
approved by the Contractor, suitably stored off the site at a location agreed upon in writing, less the same percentage
retainage required by the Prime Contract to be applied to such materials and equipment in the Contractor’s
application for payment;

§ 11.7.3 Subtract the aggregate of previous payments made by the Contractor; and
§ 11.7.4 Subtract amounts, if any, calculated under Section 11.7.1 or 11.7.2 that are related to Work of the

Subcontractor for which the Architect has withheld or nullified, in whole or in part, a certificate of payment for a
cause that is the fault of the Subcontractor.
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8§ 11.7.5 Acceptance of a payment by Subcontractor shall constitute a waiver of any and all claims by Subcontractor
against Contractor for extra compensation which exists at the time of acceptance of the payment, except those
claims otherwise previously made in writing by Subcontractor in accordance with the terms of this Agreement.

§ 11.8 Upon the partial or entire disapproval by the Contractor of the Subcontractor’s application for payment, the
Contractor shall provide written notice to the Subcontractor. When the basis for the disapproval has been remedied,
the Subcontractor shall be paid the amounts withheld.

§ 11.9 SUBSTANTIAL COMPLETION

When the Subcontractor’s Work or a designated portion thereof is substantially complete and in accordance with the
requirements of the Prime Contract, the Contractor shall, upon application by the Subcontractor,-make prompt
application for payment for such Work. Within 30 days following issuance by the Architect of the certificate for
payment covering such substantially completed Work, the Contractor shall, to the full extent allowed in the Prime
Contract, make payment to the Subcontractor, deducting any portion of the funds for the Subcontractor’s Work
withheld in accordance with the certificate to cover costs of items to be completed or corrected by the Subcontractor.
Such payment to the Subcontractor shall be the entire unpaid balance of the Subcontract Sum-if a full release of
retainage is allowed under the Prime Contract for the Subcontractor’s Work prior to the completion of the entire
Project. If the Prime Contract does not allow for a full release of retainage, then such payment shall be an amount
which, when added to previous payments to the Subcontractor, will reduce the retainage on the Subcontractor’s
substantially completed Work to the same percentage of retainage as that on the Contractor’s Work covered by the
certificate.

ARTICLE 12 FINAL PAYMENT

§ 12.1 Final payment, constituting the entire unpaid balance of the Subcontract Sum, shall be made by the Contractor
to the Subcontractor when the Subcontractor’s Work is fully performed in accordance with the requirements of the
Subcontract Documents, the Architect has issued a certificate for payment covering the Subcontractor’s completed
Work and the Contractor has received payment from the Owner. Payment by Owner to Contractor is a condition
precedent to payment by Contractor to Subcontractor unless the failure to receive payment is solely-caused by-the
failures of Contractor. Contractor’s surety, if any, shall have the benefit of this provision relative to the-obligations
of the surety under its surety bond.

(Insert provisions for earlier final payment to the Subcontractor, if applicable.)

§ 12.2 Before issuance of the final payment, the Subcontractor, if required, shall submit evidence satisfactory-to.the
Contractor that all payrolls, bills for materials and equipment, and all known indebtedness connected with the
Subcontractor’s Work have been satisfied. Acceptance of final payment by the Subcontractor shall constitute a
waiver of claims by the Subcontractor, except those previously made in writing and identified by the-Subcontractor
as unsettled at the time of final application for payment.

§ 12.3 Contractor, in its sole discretion, shall have the right, but not the obligation, to make payment to
Subcontractor and its sub-subcontractors and material suppliers by the issuance of a joint check to Subcontractor and
its sub-subcontractor and/or material supplier to satisfy any debts for furnishing of labor, material, equipment and
supplies to the Project.

8§ 12.4 Contractor shall have the right to withhold and setoff or recoup from Subcontractor’s progress payments or
final payment, or any portion thereof, sufficient funds to compensate Contractor for:

.1 Any liquidated damages withheld by Owner from payment to Contractor due to Subcontractor-caused
delays in the progress of the progress of the Work or default of Subcontractor underthe Subcontract.

.2 Actual cost to Contractor incurred as a result of Subcontractor’s failure to adhere to'the schedule
including, but not limited to, the cost of additional workmen and materials made necessary by
Subcontractor’s failures.

.3 Such sum as Contractor determines is necessary to protect Contractor for loss as a result of default by
Subcontractor (or a good faith belief of potential default by Subcontractor) under the Subcontract;
including the filing or probable filing of mechanic’s liens and/or bond claims by any sub-subcontractor
and/or material supplier of Subcontractor.
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.4 Any sum due Subcontractor by Contractor on any other project for which Subcontractor has performed
work under an agreement with Contractor.

.5 Failure of Subcontractor to file with Contractor required insurance certificates and surety bonds.

ARTICLE 13 INSURANCE AND BONDS

§ 13.1 The Subcontractor shall purchase and maintain insurance of the following types of coverage and limits of
liability as will protect the Subcontractor from claims that may arise out of, or result from, the Subcontractor’s
operations and completed operations under the Subcontract:

Type of insurance or bond Limit of liability or bond amount ($ 0.00)

See subcontract work order
All insurance and bond requirements are per Rider to Subcontract attached hereto and incorporated herewith or as
required in the Contract Documents. Any conflict between this Agreement and the Contract Documents between
Owner and Contractor shall be resolved by the application of the more stringent requirement.

§ 13.2 Coverages, whether written on an occurrence or claims-made basis, shall be maintained without interruption
from the date of commencement of the Subcontractor’s Work until the date of final payment and termination of any
coverage required to be maintained after final payment to the Subcontractor, and, with respect to the Subcontractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period for
maintenance of completed operations coverage as specified in the Prime Contract.

§ 13.3 Certificates of insurance acceptable to the Contractor shall be filed with the Contractor prior to
commencement of the Subcontractor’s Work. Failure to file insurance certificates and bonds with Contractor shall
be grounds for the rescission of this Subcontract Agreement or the withholding of payment from Contractor to
Subcontractor, at Contractor’s election. These certificates and the insurance policies required by this Article 13 shall
contain a provision that coverages afforded under the policies will not be canceled or allowed to expire until atileast
30 days’ prior written notice has been given to the Contractor. If any of the foregoing insurance coverages are
required to remain in force after final payment and are reasonably available, an additional certificate evidencing
continuation of such coverage shall be submitted with the final application for payment as required in Article 12. If
any information concerning reduction of coverage is not furnished by the insurer, it shall be furnished-by the
Subcontractor with reasonable promptness according to the Subcontractor’s information and belief.

§ 13.4 The Subcontractor shall cause the commercial liability coverage required by the Subcontract Documents to
include: (1) the Contractor, the Owner, the Architect and the Architect’s consultants as additional insureds for
claims caused in whole or in part by the Subcontractor’s negligent acts or omissions during the Subcontractor’s
operations; and (2) the Contractor as an additional insured for claims caused in whole or in part by the
Subcontractor’s negligent acts or omissions during the Subcontractor’s completed operations.

§ 13.5 The Contractor shall furnish to the Subcontractor satisfactory evidence of insurance required of the Contractor
under the Prime Contract.

§ 13.6 The Contractor shall promptly, upon request of the Subcontractor, furnish a copy or permit a copy to be made
of any bond covering payment of obligations arising under the Subcontract.

§ 13.7 Performance Bond and Payment Bond:
(If the Subcontractor is to furnish bonds, insert the specific requirements here.)

Bond type Bond amount ($ 0.00) Bond delivery date Bond form
See subcontract work
order

§ 13.8 PROPERTY INSURANCE

§ 13.8.1 When requested in writing, the Contractor shall provide the Subcontractor with copies of the property and
equipment policies in effect for the Project. The Contractor shall notify the Subcontractor if the required-property
insurance policies are not in effect.
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§ 13.8.2 If the required property insurance is not in effect for the full value of the Subcontractor’s Work, then the
Subcontractor shall purchase insurance for the value of the Subcontractor’s Work, and the Subcontractor shall be
reimbursed for the cost of the insurance by an adjustment in the Subcontract Sum.

§ 13.8.3 Property insurance for the Subcontractor’s materials and equipment required for the-Subcontractor’s Work,
stored off site or in transit and not covered by the Project property insurance, shall be paid for through the
application for payment process.

§ 13.9 WAIVERS OF SUBROGATION

The Contractor and Subcontractor waive all rights against (1) each other and any of their subcontractors,-sub-
subcontractors, agents and employees, each of the other, and (2) the Owner, the Architect, the Architect’s
consultants, separate contractors, and any of their subcontractors, sub-subcontractors, agents and employees for
damages caused by fire or other causes of loss to the extent covered by property insurance provided under the Prime
Contract or other property insurance applicable to the Work, except such rights as they may have to proceeds of
such insurance held by the Owner as a fiduciary. The Subcontractor shall require of the Subcontractor’s Sub-
subcontractors, agents and employees, by appropriate agreements, written where legally required for validity, similar
waivers in favor of the parties enumerated herein. The policies shall provide such waivers of subrogation by
endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even though that
person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay the insurance
premium directly or indirectly, and whether or not the person or entity had an insurable interest in the property
damaged.

ARTICLE 14 TEMPORARY FACILITIES AND WORKING CONDITIONS
§ 14.1 The Contractor shall furnish and make available at no cost to the Subcontractor the Contractor’s temporary
facilities, equipment and services, except as noted below:

Temporary Facility, Equipment or Service Cost, if any ($ 0.00)
Temporary electrical power, water and

trash dumpster for construction debris

deposited by Subcontractor’s personnel

§ 14.2 Specific working conditions:
(Insert any applicable arrangements concerning working conditions and labor matters for the Project.)

Subcontract work to be scheduled and performed in accordance with Division 1-General Requirements of Equal
Employment Opportunity (Exhibit C), Harmony Clause (Exhibit D), Straub Construction Company, Inc. Policies
(Exhibit E), Supplemental Conditions (Exhibit F), Subcontractor/Supplier Lien Waiver Requirements Notice
(Exhibit G) and in accordance with Williams-Steiger Occupational Safety & Health Act of 1970, as set forth by the
U.S. Department of Labor. Any penalties suffered by the Subcontractor for violation of the act will be the sole
responsibility of the Subcontractor, and in no way shall the General Contractor be held responsible for the
Subcontractor’s violation and/or penalties.

The Subcontractor is responsible for clean up of scraps, boxes, etc., caused from materials used in his work and is
responsible for the disposal of this debris to the trash dumpster or location on site designated by the job
Superintendent.

CLEAN UP OF WORK AREAS IS TO BE ON A DAILY BASIS. FAILURE TO CLEAN UP SHALL BE
SUBJECT TO BACKCHARGE.

USE OF DRUGS, ALCOHOL, PROFANITY, SMOKING AND THE PLAYING OF ANY AUDIO EQUIPMENT
SHALL NOT BE PERMITTED ON A JOBSITE.

ARTICLE 15 MISCELLANEOUS PROVISIONS
§ 15.1 Where reference is made in this Subcontract to a provision of another Subcontract Document, the reference
refers to that provision as amended or supplemented by other provisions of the Subcontract' Documents.
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§ 15.2 Payments due and unpaid under this Subcontract shall bear interest from the date payment is due at such rate
as the parties may agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at
the place where the Project is located.

(Insert rate of interest agreed upon, if any.)

Zero percent (0%) per annum
§ 15.3 Retainage and any reduction thereto is as follows:
See subcontract work order

§ 15.4 The Contractor and Subcontractor waive claims against each other for consequential damages arising out of or
relating to this Subcontract, including without limitation, any consequential damages due to either party’s
termination in accordance with Article 7.

ARTICLE 16 ENUMERATION OF SUBCONTRACT DOCUMENTS
§ 16.1 The Subcontract Documents, except for Modifications issued after execution of this Subcontract, are
enumerated in the sections below.

§ 16.1.1 This executed AIA Document A401-2007, Standard Form of Agreement Between Contractor and
Subcontractor.

§ 16.1.2 The Prime Contract, consisting of the Agreement between the Owner and Contractor dated as first entered
above and the other Contract Documents enumerated in the Owner-Contractor Agreement. See subcontract work
order.

§ 16.1.3 The following Modifications to the Prime Contract, if any, issued subsequent to the execution of the Owner-
Contractor Agreement but prior to the execution of this Agreement:

Modification Date
See subcontract work order
§ 16.1.4 Additional Documents, if any, forming part of the Subcontract Documents:
1 AIA Document E201™-2007, Digital Data Protocol Exhibit, if completed by the parties, or the
following:

.2 Other documents:
(List here any additional documents that are intended to form part of the Subcontract Documents.
Requests for proposal and the Subcontractor’s bid or proposal should be listed here only.if intended
to be made part of the Subcontract Documents.)
Subcontract Work Order — Any subcontract work order issued under this subcontract
Exhibit A — Scope of Work — See subcontract work order Exhibit A
Exhibit B — Drawings and Specifications — See subcontract work order Exhibit B
Exhibit C — General Requirements of Equal Employment Opportunity
Exhibit D — Harmony Clause
Exhibit E — Straub Construction Company, Inc. Policies
Exhibit F — Supplemental Conditions
Exhibit G — Subcontractor/Supplier Lien Waiver Requirements Notice

This Agreement entered into as of the day and year first written above.

CONTRACTOR (Signature) SUBCONTRACTOR (Signature)
Parker J. Young, Jr. Executive Vice President/COO
(Printed name and title) (Printed name and title)
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