
IESBA Project Timetable as of March 20141 
 

PROJECTS/WORK STREAMS Apr-2014 Jul-2014 Oct-2014 Jan-2015 

Non-Assurance Services – New Guidance Approve ED  Full review and 
approve final 

 

Non-Assurance Services – Position Paper  Discussion First read Approve final 

Responding to Non-Compliance with Laws and 
Regulations 

Update Update Second-read re-ED Approve re-ED 

Long Association of Senior Personnel 
(Including Partner Rotation) with an Audit 
Client 

First read Approve ED  Full review 

Part C of the Code – Phase I Issues Issues First read Second read 

Structure of the Code Final report and 
project proposal 

First read draft CP Approve CP Issues 

Strategy and Work Plan 2014-2018 Full review of CP 
responses 

Approve final   

 

INITIATIVE Apr-2014 Jul-2014 Oct-2014 Jan-2015 

Emerging Issues and outreach Discussion  Discussion  

 
ED: exposure draft; CP: consultation paper 

1 This project timetable, which is based on the current work plan of the IESBA, is indicative and for information only. The project timetable is subject to periodic revision without 
notice. 
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