IESBA Project Timetable as of March 2014*

PROJECTS/WORK STREAMS Apr-2014 Jul-2014 Oct-2014 Jan-2015
Non-Assurance Services — New Guidance Approve ED Full  review and
approve final

Non-Assurance Services — Position Paper Discussion First read Approve final
Responding to Non-Compliance with Laws and | Update Update Second-read re-ED | Approve re-ED
Regulations
Long Association of Senior Personnel First read Approve ED Full review
(Including Partner Rotation) with an Audit
Client
Part C of the Code — Phase | Issues Issues First read Second read
Structure of the Code Final report  and | First read draft CP Approve CP Issues

project proposal
Strategy and Work Plan 2014-2018 Full review of CP | Approve final

responses
INITIATIVE Apr-2014 Jul-2014 Oct-2014 Jan-2015
Emerging Issues and outreach Discussion Discussion

ED: exposure draft; CP: consultation paper

1

notice.

This project timetable, which is based on the current work plan of the IESBA, is indicative and for information only. The project timetable is subject to periodic revision without
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