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INTRODUCTION 
The purpose of the Communications Management Plan is to define the communication 
requirements for the project and how information will be distributed.  The Communications 
Management Plan defines the following: 

• What information will be communicated—to include the level of detail and format 
• How the information will be communicated—in meetings, email, telephone, web portal, 

etc. 
• When information will be distributed—the frequency of project communications both 

formal and informal 
• Who is responsible for communicating project information 
• Communication requirements for all project stakeholders 
• What resources the project allocates for communication 
• How any sensitive or confidential information is communicated and who must authorize 

this 
• How changes in communication or the communication process are managed 
• The flow of project communications 
• Any constraints, internal or external, which affect project communications 
• Any standard templates, formats, or documents the project must use for communicating 
• An escalation process for resolving any communication-based conflicts or issues 

 
This Communications Management Plan sets the communications framework for this project.  It 
will serve as a guide for communications throughout the life of the project and will be updated as 
communication needs change.  This plan identifies and defines the roles of persons involved in 
this project.  It also includes a communications matrix which maps the communication 
requirements of this project.  An in-depth guide for conducting meetings details both the 
communications rules and how the meetings will be conducted, ensuring successful meetings.  A 
project team directory is included to provide contact information for all stakeholders directly 
involved in the project. 
 
COMMUNICATIONS MANAGEMENT APPROACH 
Approximately 80% of a Project Manager’s time is spent communicating.  Think about it – as a 
Project Manager you are spending most of your time measuring and reporting on the 
performance of the project, composing and reading emails, conducting meetings, writing the 
project plan, meeting with team members, overseeing work being performed, meeting with 
clients over lunch and many more activities related to your projects. 
 
You should give considerable thought to how you want to manage communications on this 
project.  By having a solid communications management approach you’ll find that many project 
management problems can be avoided.  In this section give an overview of your communications 
management approach. 
 
The Project Manager will take a proactive role in ensuring effective communications on this 
project.  The communications requirements are documented in the Communications Matrix 
presented in this document.  The Communications Matrix will be used as the guide for what 
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information to communicate, who is to do the communicating, when to communicate it and to 
whom to communicate.   
 
As with most project plans, updates or changes may be required as the project progresses or 
changes are approved.  Changes or updates may be required due to changes in personnel, scope, 
budget, or other reasons.  Additionally, updates may be required as the project matures and 
additional requirements are needed.  The project manager is responsible for managing all 
proposed and approved changes to the communications management plan.  Once the change is 
approved, the project manager will update the plan and supporting documentation and will 
distribute the updates to the project team and all stakeholders.  This methodology is consistent 
with the project’s Change Management Plan and ensures that all project stakeholders remain 
aware and informed of any changes to communications management.   
 
COMMUNICATIONS MANAGEMENT CONSTRAINTS 
All projects are subject to limitations and constraints as they must be within scope and adhere to 
budget, scheduling, and resource requirements.  Project planning and documentation are no 
exception to this rule.  There may also be legislative, regulatory, technology, or organizational 
policy requirements which must be followed as part of communications management.  These 
constraints must be clearly understood and communicated to all stakeholders. While 
communications management is arguably one of the most important aspects of project 
management, it must be done in an effective manner and within the constraints of the allocated 
budget, time, and resources.   
 
All project communication activities will occur within the project’s approved budget, schedule, 
and resource allocations.  The project manager is responsible for ensuring that communication 
activities are performed by the project team and without external resources which will result in 
exceeding the authorized budget.  Communication activities will occur in accordance with the 
frequencies detailed in the Communication Matrix in order to ensure the project adheres to 
schedule constraints.  Any deviation of these timelines may result in excessive costs or schedule 
delays and must be approved by the project sponsor. 
 
ABC Corp. organizational policy states that where applicable, standardized formats and 
templates must be used for all formal project communications.  The details of these policy 
requirements are provided in the section titled “Standardization of Communication” in this 
document. 
 
ABC Corp. organizational policy also states that only a Vice President or higher level employee 
may authorize the distribution of confidential information.  The project manager is responsible 
for ensuring that approval is requested and obtained prior to the distribution of any confidential 
information regarding this project.   
 
STAKEHOLDER COMMUNICATION REQUIREMENTS 
Most projects consist of a broad range of stakeholders all of whom may have differing interests 
and influence on the project.  As such, it is important for project teams to determine the 
communication requirements of these stakeholders in order to more effectively communicate 
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project information.  There are a number of methods for determining stakeholder communication 
requirements; however, it is imperative that they are completely understood in order to 
effectively manage their interest, expectations, and influence and ensure a successful project. 
 
As part of identifying all project stakeholders, the project manager will communicate with each 
stakeholder in order to determine their preferred frequency and method of communication.  This 
feedback will be maintained by the project manager in the project’s Stakeholder Register.  
Standard project communications will occur in accordance with the Communication Matrix; 
however, depending on the identified stakeholder communication requirements, individual 
communication is acceptable and within the constraints outlined for this project.   
 
In addition to identifying communication preferences, stakeholder communication requirements 
must identify the project’s communication channels and ensure that stakeholders have access to 
these channels.  If project information is communicated via secure means or through internal 
company resources, all stakeholders, internal and external, must have the necessary access to 
receive project communications.   
 
Once all stakeholders have been identified and communication requirements are established, the 
project team will maintain this information in the project’s Stakeholder Register and use this, 
along with the project communication matrix as the basis for all communications.   
 
 
ROLES 
 
Project Sponsor 
The project sponsor is the champion of the project and has authorized the project by signing the 
project charter.  This person is responsible for the funding of the project and is ultimately 
responsible for its success.  Since the Project Sponsor is at the executive level communications 
should be presented in summary format unless the Project Sponsor requests more detailed 
communications. 
 
Program Manager 
The Program Manager oversees the project at the portfolio level and owns most of the resources 
assigned to the project.  The Program Manager is responsible for overall program costs and 
profitability as such they require more detailed communications than the Project Sponsor. 
 
Key Stakeholders 
Normally Stakeholders includes all individuals and organizations who are impacted by the 
project.  For this project we are defining a subset of the stakeholders as Key Stakeholders.  These 
are the stakeholders with whom we need to communicate with and are not included in the other 
roles defined in this section.  The Key Stakeholders includes executive management with an 
interest in the project and key users identified for participation in the project.   
 
Change Control Board 
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The Change Control Board is a designated group which is reviews technical specifications and 
authorizes changes within the organizations infrastructure.  Technical design documents, user 
impact analysis and implementation strategies are typical of the types of communication this 
group requires. 
 
Customer 
You should identify the customer if the project is the result of a solicitation.  In such a case, the 
customer will be involved in reviewing prototypes, approval of designs and implementation 
stages and acceptance of the final project the project generates. 
 
The customer for this project is <Customer Name>.  As the customer who will be accepting the 
final deliverable of this project they will be informed of the project status including potential 
impacts to the schedule for the final deliverable or the product itself. 
 
Project Manager 
The Project Manager has overall responsibility for the execution of the project.  The Project 
Manager manages day to day resources, provides project guidance and monitors and reports on 
the projects metrics as defined in the Project Management Plan.  As the person responsible for 
the execution of the project, the Project Manager is the primary communicator for the project 
distributing information according to this Communications Management Plan. 
 
Project Team 
The Project Team is comprised of all persons who have a role performing work on the project.  
The project team needs to have a clear understanding of the work to be completed and the 
framework in which the project is to be executed.  Since the Project Team is responsible for 
completing the work for the project they played a key role in creating the Project Plan including 
defining its schedule and work packages.  The Project Team requires a detailed level of 
communications which is achieved through day to day interactions with the Project Manager and 
other team members along with weekly team meetings. 
 
Steering Committee 
The Steering Committee includes management representing the departments which make up the 
organization.  The Steering Committee provides strategic oversight for changes which impact the 
overall organization.  The purpose of the Steering Committee is to ensure that changes within the 
organization are effected in such a way that it benefits the organization as a whole.  The Steering 
Committee requires communication on matters which will change the scope of the project and its 
deliverables. 
 
Technical Lead 
The Technical Lead is a person on the Project Team who is designated to be responsible for 
ensuring that all technical aspects of the project are addressed and that the project is 
implemented in a technically sound manner.  The Technical Lead is responsible for all technical 
designs, overseeing the implementation of the designs and developing as-build documentation.  
The Technical Lead requires close communications with the Project Manager and the Project 
Team. 
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PROJECT TEAM DIRECTORY 
The following table presents contact information for all persons identified in this 
communications management plan.  The email addresses and phone numbers in this table will be 
used to communicate with these people. 
 
Role Name Title Organization/ 

Department 
Email Phone 

Project Sponsor A. White VP of 
Technology 

IT a.white@abc.com (555) 555-
1212 

Program 
Manager 

B. Brown PMO 
Manager 

PMO b.brown@abc.com (555) 555-
1313 

Project Manager C. Black Project 
Manager 

PMO c.black@abc.com (555) 555-
1414 

Project 
Stakeholders 

See Stakeholder 
Register 

See 
Stakeholder 
Register 

See 
Stakeholder 
Register 

See Stakeholder 
Register 

See 
Stakeholder 
Register 

Customer J. Doe XYZ Corp Manager IT J.Doe@xyz.com (615) 555-
8121 

Project Team      
Technical Lead      
      
      
      
      
 
 
COMMUNICATION METHODS AND TECHNOLOGIES 
Many times, the methods and technologies used to communicate are just as important of a 
consideration as the information being communicated.  Imagine a large project with many 
stakeholders who all have different technological capabilities.  Some may have access to a share 
drive while others do not.  Some may have access to video teleconferencing and others only have 
telephone and email capabilities.  In order to be effective, project information must be 
communicated to everyone involved by some method using available technology.  Determining 
communication methods and what technologies are available should be part of determining 
stakeholder communication requirements.   
 
The project team will determine, in accordance with ABC Corp. organizational policy, the  
communication methods and technologies based on several factors to include: stakeholder 
communication requirements, available technologies (internal and external), and organizational 
policies and standards.   
 
ABC Corp. maintains a SharePoint platform within the PMO which all projects use to provide 
updates, archive various reports, and conduct project communications.  This platform enables 
senior management, as well as stakeholders with compatible technology, to access project data 
and communications at any point in time.  SharePoint also provides the ability for stakeholders 
and project team members to collaborate on project work and communication.   
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For stakeholders who do not have the ability to access SharePoint, a web site will also be 
established for the project.  Access to the website will be controlled with a username and 
password.  Any stakeholders identified who are not able to access SharePoint will be issued a 
unique username and password in order to access the web site.  The project manager is 
responsible for ensuring all project communications and documentation are copied to the web 
site and that the content mirrors what is contained on the SharePoint platform. 
 
ABC Corp. maintains software licenses for MS Project software.  All project teams are 
responsible for developing, maintaining, and communicating schedules using this software.  
PERT Charts are the preferred format for communicating schedules to stakeholders.  The project 
schedule will be maintained on both the SharePoint platform and the project website.   
 
All project communication and documentation, in addition to being maintained on the 
SharePoint platform and project website, will be archived on the internal ABC Corp. shared 
drive which resides in the PMO program directory. Organizational naming conventions for files 
and folder will be applied to all archived work. 
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COMMUNICATIONS MATRIX 
The following table identifies the communications requirements for this project. 
 

Communication 
Type 

Objective of Communication Medium Frequency Audience Owner Deliverable Format 

Kickoff Meeting Introduce the project team and 
the project.  Review project 
objectives and management 
approach. 

• Face to Face Once • Project Sponsor 
• Project Team 
• Stakeholders 

Project Manager • Agenda 
• Meeting Minutes 

• Soft copy 
archived on 
project SharePoint 
site and project 
web site 

Project Team 
Meetings 

Review status of the project 
with the team. 

• Face to Face 
• Conference Call 

Weekly • Project Team Project Manager • Agenda 
• Meeting Minutes 
• Project schedule 

• Soft copy 
archived on 
project SharePoint 
site and project 
web site 

Technical Design 
Meetings 

Discuss and develop technical 
design solutions for the 
project. 

• Face to Face As Needed • Project Technical 
Staff 

Technical Lead • Agenda 
• Meeting Minutes 

• Soft copy 
archived on 
project SharePoint 
site and project 
web site 

Monthly Project 
Status Meetings 

Report on the status of the 
project to management. 

• Face to Face 
• Conference Call 

Monthly • PMO Project Manager • Slide updates 
• Project schedule 

• Soft copy 
archived on 
project SharePoint 
site and project 
web site 

Project Status 
Reports 

Report the status of the project 
including activities, progress, 
costs and issues. 

• Email Monthly • Project Sponsor 
• Project Team 
• Stakeholders 
• PMO 

Project Manager • Project Status 
Report 

• Project schedule 

• Soft copy 
archived on 
project SharePoint 
site and project 
web site 

 
 

http://www.projectmanagementdocs.com/�


  Communications Management Plan Template 
  www.ProjectManagementDocs.com 
 

  9 

COMMUNICATION FLOWCHART 
Flowcharts provide a visual representation of a process or processes which often allow a better 
understanding of how the process is intended to work.  Project communications may be 
extremely complex depending on the size and scope of the project and the number of 
stakeholders.  A flowchart provides all stakeholders with a better understanding of the steps 
involved with the distribution of all project communications.  
 
The communication flowchart below was created to aid in project communication.  This 
flowchart provides a framework for the project team to follow for this project.  However, there 
may be occasions or situations which fall outside of the communication flowchart where 
additional clarification is necessary.  In these situations the Project Manager is responsible for 
discussing the communication with the Project Sponsor and making a determination on how to 
proceed.   
 
 

 
 
 
 
GUIDELINES FOR MEETINGS 
 
Meeting Agenda 
Meeting Agenda will be distributed 5 business days in advance of the meeting.  The Agenda 
should identify the presenter for each topic along with a time limit for that topic.  The first item 
in the agenda should be a review of action items from the previous meeting. 
 
Meeting Minutes 
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Meeting minutes will be distributed within 2 business days following the meeting.  Meeting 
minutes will include the status of all items from the agenda along with new action items and the 
Parking Lot list. 
 
Action Items 
Action Items are recorded in both the meeting agenda and minutes.  Action items will include 
both the action item along with the owner of the action item.  Meetings will start with a review of 
the status of all action items from previous meetings and end with a review of all new action 
items resulting from the meeting.  The review of the new action items will include identifying 
the owner for each action item.  
 
Meeting Chair Person 
The Chair Person is responsible for distributing the meeting agenda, facilitating the meeting and 
distributing the meeting minutes.  The Chair Person will ensure that the meeting starts and ends 
on time and that all presenters adhere to their allocated time frames. 
 
Note Taker 
The Note Taker is responsible for documenting the status of all meeting items, maintaining a 
Parking Lot item list and taking notes of anything else of importance during the meeting.  The 
Note Taker will give a copy of their notes to the Chair Person at the end of the meeting as the 
Chair Person will use the notes to create the Meeting Minutes. 
 
Time Keeper 
The Time Keeper is responsible for helping the facilitator adhere to the time limits set in the 
meeting agenda.  The Time Keeper will let the presenter know when they are approaching the 
end of their allocated time.  Typically a quick hand signal to the presenter indicating how many 
minutes remain for the topic is sufficient. 
 
Parking Lot 
The Parking Lot is a tool used by the facilitator to record and defer items which aren’t on the 
meeting agenda; however, merit further discussion at a later time or through another forum. 
A parking lot record should identify an owner for the item as that person will be responsible for 
ensuring follow-up.  The Parking Lot list is to be included in the meeting minutes. 
 
COMMUNICATION STANDARDS 
Standardization is a proven way to simplify the complexities of project management 
communications.  Many organizations develop and use standard templates or formats for the 
various communication tools used throughout projects.  Standard templates and formats may be 
applied to certain types of project meetings or specific types of communication (i.e. emails, 
status reports, etc.).  By using standardization, organizations can help ensure that its project 
teams and stakeholders have a thorough understanding of what is expected and achieve 
consistent and effective communications. 
 
In addition to standard templates and/or formats, organizations may standardize file naming or 
sharing conventions.  An organization may use SharePoint or some other type of Web 
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Portal/Network tool (blogs, message boards, etc.) as a standard platform from which to share 
information and communicate.  Additionally, an organization may have standard file naming 
conventions for their stored data on their internal share drives.  Many of these tools and new 
technologies are used in today’s projects with team members and stakeholders often spread over 
wide geographic areas.  Standardization provides a level of simplicity to an organization’s 
communication platforms and improves effectiveness and efficiency. 
 
For this project, ABC Corp. will utilize standard organizational formats and templates for all 
formal project communications.  Formal project communications are detailed in the project’s 
communication matrix and include: 
 
Kickoff Meeting – project team will utilize ABC Corp. standard templates for meeting agenda 
and meeting minutes. Additionally, any slides presented will use the ABC Corp. standard 
slideshow template. 
 
Project Team Meetings – project team will utilize ABC Corp. standard templates for meeting 
agenda and meeting minutes. Additionally, any slides presented will use the ABC Corp. standard 
slideshow template. 
 
Technical Design Meetings - project team will utilize ABC Corp. standard templates for meeting 
agenda and meeting minutes. Additionally, any slides presented will use the ABC Corp. standard 
slideshow template. 
 
Monthly Project Status Meetings - project team will utilize ABC Corp. standard templates for 
meeting agenda and meeting minutes. Additionally, any slides presented will use the ABC Corp. 
standard slideshow template. 
 
Project Status Reports – project team will utilize ABC Corp. standard templates for meeting 
agenda and meeting minutes.  Additionally the standard project status report document, available 
on the share drive, will be used to provide project status. 
 
Informal project communications should be professional and effective but there is no standard 
template or format that must be used. 
 
 
COMMUNICATION ESCALATION PROCESS 
As issues or complications arise with regards to project communications it may become 
necessary to escalate the issue if a resolution cannot be achieved within the project team.  Project 
stakeholders may have many different conflicting interests in a given project.  While escalations 
are a normal part of project management, there must be a documented process that defines how 
those escalations will take place. 
 
Efficient and timely communication is the key to successful project completion.  As such, it is 
imperative that any disputes, conflicts, or discrepancies regarding project communications are 
resolved in a way that is conducive to maintaining the project schedule, ensuring the correct 
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communications are distributed, and preventing any ongoing difficulties.  In order to ensure 
projects stay on schedule and issues are resolved, ABC Corp. will use its standard escalation 
model to provide a framework for escalating communication issues.  The table below defines the 
priority levels, decision authorities, and timeframes for resolution. 
 
 

Priority Definition Decision 
Authority 

Timeframe for Resolution 

Priority 1 Major impact to project or 
business operations.  If not 

resolved quickly there will be a 
significant adverse impact to 

revenue and/or schedule. 

Vice President 
or higher 

Within 4 hours 

Priority 2 Medium impact to project or 
business operations which may 
result in some adverse impact to 

revenue and/or schedule. 

Project 
Sponsor 

Within one business day 

Priority 3 Slight impact which may cause 
some minor scheduling 

difficulties with the project but 
no impact to business operations 

or revenue. 

Project 
Manager 

Within two business days 

Priority 4 Insignificant impact to project 
but there may be a better 

solution. 

Project 
Manager 

Work continues and any 
recommendations are submitted 
via the project change control 

process 
** NOTE: Any communication including sensitive and/or confidential information will require 
escalation to VP level or higher for approval prior to external distribution. 
 
 
GLOSSARY OF COMMUNICATION TERMINOLOGY 
Term Definition 
Communication The effective sending and receiving of information.  Ideally, the 

information received should match the information sent.  It is the 
responsibility of the sender to ensure this takes place. 

Stakeholder Individuals or groups involved in the project or whose interests may 
be affected by the project’s execution or outcome. 

Communications 
Management Plan 

Portion of the overall Project Management Plan which details how 
project communications will be conducted, who will participate in 
communications, frequency of communications, and methods of 
communications. 

Escalation The process which details how conflicts and issues will be passed 
up the management chain for resolution as well as the timeframe to 
achieve resolution. 
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SPONSOR ACCEPTANCE  
 
 
Approved by the Project Sponsor: 
 
 
__________________________________________ Date: ___________________ 
<Project Sponsor> 
<Project Sponsor Title> 
 
This free Project Communications Management Plan Template is brought to you by 
www.ProjectManagementDocs.com 
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