Lansdowne Road Construction Schedule

Timeline is based on best case scenario and does not include some of the work by others (Utility Pole Relocates, Additional Landscaping)
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Construction Milestone #1 Asphalt Construction Milestone #2 Sidewalk & . Construction Milestone #3
From Richmond Rd (West) to Frechette St Overlay From Shelbourne St to Richmond Rd Bike Lanes Landscaping
2-3 Lanes Open Traffic 3-4 Lanes Open Traffic Open 3-4 Lanes Open Traffic
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® Removals v/ ® Removals ) o Install Topsoil & Grass
o Install Bus Stopv” e Install Concrete Sidewalks o Install Boulevard Trees
at Frechette Streetv” (including bus pads) @ Reinstate existing
o Install Curb & Gutterv’ ® I:stall Separated Bike Landscaping
ane

elnstall Improved DrivewayY”
Drops (Lansdowne School)
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e Upgrade Traffic Signals at
Richmond Rd Intersection




