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Lansdowne Road Construction Schedule

July August September

Timeline is based on best case scenario and does not include some of the work by others (Utility Pole Relocates, Additional Landscaping)

2-3 Lanes Open Traffic

Construction Milestone #1                              
From Richmond Rd (West) to Frechette St

3-4 Lanes Open Traffic

Construction Milestone #2                                             
From Shelbourne St to Richmond Rd

WE ARE HERE

● Removals 

● Install Bus Stop

at Frechette Street

● Install Curb & Gutter

●Install Improved Driveway

Drops (Lansdowne School)

● Removals

● Install Concrete Sidewalks
(including bus pads)
● Install Separated Bike 

Lane
● Upgrade Traffic Signals at

Richmond Rd Intersection

Construction Milestone #3                           
Landscaping

3-4 Lanes Open Traffic

Sidewalk & 
Bike Lanes 

Open

● Install Topsoil & Grass
● Install Boulevard Trees
● Reinstate existing 

Landscaping

Asphalt 
Overlay


