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East Beach Dr. — Excavation and
leveling of double washed #57 stone at
Bio retention #5.
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Project Descriptions:

The LID Retrofits project is a citywide project that includes portions of East Beach Dr, NW, Fitch PlI,
NE, Erie St, SE. Work includes construction of facilities to reduce stormwater volume runoff and
construction of bioretention either behind the curb or in curb bumpouts. Bioretention is a landscaping
technique that uses layers of plants, mulch, soil and stone to absorb and treat strormwater.

Permeable grass paving will be used to capture flow from curbless road.

The Q St Alley project is located between Q Street, Q place and 45" St, NW. Work includes
construction of a pedestrian friendly alley using stormwater management techniques, construction of

permeable paving and stormwater planters in the alley.

Proposed work will include but not be limited to:
e Bioretention areas
e Curb bump-outs
e Permeable paving in alley

e Stormwater planters in alley
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Progress Summary:

East Beach Drive: - The contractor excavated Bio retention cell #5 and installed geo textile fabric,
double washed #57 stone and 6” perforated PVC underdrain pipe for Bio retention cell #5. The
contractor also graded #57 porous grass paving sections between outfall #6 and #4.

Fitch Pl:-Construction has not begun in this area.

Erie St: - The contractor installed required Maintenance of Traffic signs in accordance with plans,
surveyed / field laid out the job site, and saw cut asphalt in preparation for the Bio cell excavation.

Q St Alley: - Construction has not begun in this area.

Ongoing Issues / Item: None at this time
New Issues / Items: None at this time.
Action Items: None at this time

New action items: None at this time.

A progress meeting was held at Erie St job site @10am on July 15" — DDOT, Volkert, DDOE and
FMCC walked job site area discussing erosion / sediment plans and discussed construction sequence
for constructing the Bio Cells within the site.

Field construction activities performed during this period:

e Monday 7/13/2015:
East Beach Dr. — The contractor excavated Bio retention cell #5 and installed geo textile fabric,
double washed #57 stone and 6” perforated PVC underdrain pipe for Bio retention cell #5.

e Tuesday 7/14/2015:
Erie St. — The contractor installed required Maintenance of Traffic signs according to plans and
specifications, and surveyed / field laid out the job site in accordance with plans.

o Wednesday 7/15/2015:
East Beach Dr. — The contractor graded the double washed #57 stone in Porous Grass Paving
section between outfalls #5 and #6.

e Thursday 7/16/2015:
Erie St. — The contractor saw cut asphalt in preparation for the Bio cell excavation.

e Friday 7/17/2015:
East Beach Dr. — The contractor graded #57 porous grass paving sections between outfall #5 and
#4.

e Saturday 7/18/2015:
Contractor did not perform work.
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