DAILY CONSTRUCTION REPORT
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PROJECT:|Your project name here
Hour: 2:00 AM 8:00 AM 2:00 PM 8:00 PM OWNER:|Your owner's name here
Temp.: 15°F 13°F 22°F 19°F DATE:|Thursday, February 26, 2015
Feels Like: 4°F 1°F 11°F 10°F SITE WORK HOURS
Wind: 7 MPH 9 MPH 11 MPH 7 MPH START:|7:00 AM
Description:| Cloudy Cloudy Light snow Partly END: 6'90 i
Cloudy | PREPARED BY:|Eric Stratton
NUMBER OF PEOPLE
TRADE NO. CONTRACTOR/TRADE - SUBCONTRACTOR'S ACTIVITIES TODAY
Supervisor Laborer
45th floor installing fall protection system in front of the elevator shafts. 22nd
floor framing ceilings, soffits and pickups. 20th floor insulating, sheetrocking
1 Ace Windows and Doors-Windows 4 24 and cleanining up. 18th floor North perimeter framing around the punch
windows. Lobby framing ceiling outside of elevators, framing transistion from
low ceiling to 35' vertical wall and frame for the linear diffusers.
2 Acme Architectural Systems, Inc.- 1 1 Installing vanities on the 13th floor.
3 Acme Authentic Parts-Postal 2 1 Roughing low voltage wires in the cellars IT room.
4 Acme Bridge & Scaffolding-Hoist, 3 0 Implementation and monitoring of site safety and fire prevention throughout
Sidewalk Shed, Fence, Protection the job site. Additional SSM overseeing all of Crownes daily activities.
5 Acme Construction Realty Safety 1 14 37th floor spider crane in the spine lifting CW for the 33rd and 34th floors.
Group - Site Safety Water proofing 19th thru 25th floor South/ West elevation.
6 Acme Drywall Inc.-Carpentry & Installing set back windows on the 33rd floor South/ East area.
(MECHANICAL); 47th floor removing material from the roof. 7th floor
2 Acme Electric-Electrical 5 16 roughing m'ai.n' overhead and risers. (TIN) 4é.lth. floor.saucing ducts. I'Rece'ived
the dehumidifier for pool room. Roughing tin in main lobby. Roughing tin on
the 7th floor. (BMS) cellar floor roughing BMS wiring.
40th floor checking elevations for the inner curb for set back window
8 Acme Elevator-Elevators 1 1 . .
installation.
9 Acme Flooring-Stone, Tile F& 1 5 Demo of needle beams in elevator shaft in P.E.1. Demo of steel beam on the
7th floor.
10 Acme GMC-Selective Structural Demo 1 4 Installir.wg tube steel on the 24th floor fo.r davits on the 25’.ch. Installing steel in
the main lobby around columns. Installing steel platform in gas meter room.
1 Acme GMC-Structural Steel 9 5 Coordinati?n of cc.Jthractor.s site activities, implementation of safety and
housekeeping policies, project management.
12 Acme Group LLC-EIFS 1 18 47th f!oor mountihg PPM panel and roughir?g cc?nduit piping. 28th fl?or
roughing all electric work. 22nd floor roughing lights, outlets and switches.
13 Acme Industrial Corp.-Plumbing 1 4 Removing netting and needle beams from the 46th floor.
47th floor painting standpipe and fire pump red. 47th floor roughing cooling
14 Acme LS-Construction Manager 1 35 tower RPZ and fill lines. 33rd floor roughing sprinkler.main. Clearing.a clog on
the upper floors on temp barrels due to clogs. Installing shower bodies on the
18th, 20th and 21st floors. Roughing sprinklers on the 2nd floor.
15 Acme Mark Woodworking Corp-Finish 1 1 Installing motor on the bulk head above P.E.1.
16 Acme Plumbing-HVAC 0 3 Security guard is on-site 24hrs.
17 Acme Security USA, Inc. - Security 1 4 Installing reglets on the 19th floor. 20th floor preping for fry reglet install.
18 Acme Service Group-Kitchen 1 7 18th floor mud jobs in all bathrooms and showers. 17th floor tiling floor. 15th
Cabinetry Install floor installing wall tiles. 12th and 14th floor grouting all bathrooms.
- Acme Skyland-Misc. Finish Carpentry 1 15 Installing corner beads on the 17th and 18th floors. Tapeing the 14th floor.
& Architectural Woodwork Painters priming the 14th floor.
20 Acme Swingstage Division-Fagade 1 9 Stripping curbs on the 40th floor inner curb and cleaning up. Cellar floor
Maintenance System installing rebar for the surge tank top of tank.
21 Acme Windows and Doors-Windows 1 1 Inpecting all piping due to past weekends flood. Air testing all piping in cellar.
22 Puregreen-Interior Painting, Staining, 1 5 Maintaining and checking safety lines for scaffold on perimeter of building.
and Coatings Enlarging scaffolding on the 33rd floor.
23 Puregreen-Masonry Partitions 0 5 Operating hoist and maintain all housekeeping throughout job site.
24 We Try, Inc - Labor 1 14 In.stalling windows from the 29th thru 30th floors and applying caulking to
windows.
TOTALS: 36 186

VISITORS AND REASON FOR VISIT:

Garbage chute 3 men trying to figure out the offset on the ground floor to 2nd floor.

COMMENTS:
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PROJECT:|Your project name here

Hour: 2:00 AM 8:00 AM 2:00 PM 8:00 PM OWNER:|Your owner's name here

Temp.: 15°F 13°F 22°F 19°F DATE:|Thursday, February 26, 2015

PHOTOS:

Removing needle beams on the roof. Sealing duct risers from the 37th floor to the 44th floor.

Installing Curtain Wall windows on the 33rd and 34th floors for the spine.

Pure Green installing rebar for the top of the surge tank in cellar. Tile applying mud jobs on the 18th floor for all bathrooms and showers.
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Garbage chute installing the offset on the ground floor thru 2nd.

Installing wall tile on the 15th floor.

|

Pure Green priming apts on the 14th floor.

Removing the vertical neting on the South/ West elevation.
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