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MONTHLY PROGRESS REPORT
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Project Website: www.connecticutavestreetscape.com

Brick pavers along the‘A vents nearthe t ound New Tra ptacle and freshly planted flowers
intersection of Connecticut Avenue and DuPont Circle inside of the planter beds along with tree box
fencing.
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Project Description:

The new Connecticut Avenue N.W. project is the third phase of a DDOT-sponsored streetscape upgrade
program. The project encompasses an approximately one mile of a 4-lane corridor between DuPont Circle
and K Street NW. The street, streetscape, and associated infrastructure improvements are currently
scheduled to be completed before or around October 2015. The DDOT right-of-way to be improved includes
the roadway, curb/gutter, sidewalks and upgrades to street lights, traffic signals and utilities. Access is being
provided to businesses during construction, and work will be coordinated closely with WMATA to make sure
access is maintained at all bus stops and metro stations. Located in the Golden Triangle BID, one of the
prominent commercial and business corridors within the District, the project’s effects on the area will be
closely monitored with daily outreach to area businesses and citizens to be sure that construction efforts are

well-planned and as least disruptive as possible.

Proposed work will include but not be limited to:

e Street resurfacing and milling

e Replacement of deteriorated sidewalks with new block concrete paver sidewalks with ADA compliant
curb-cut ramps, brick gutters, and granite curbs

o New bus pads at WMATA bus stops

e Replacement of driveway and alley entrances

e Streetscaping enhancements such as new tree fences, benches, trash receptacles, and bike racks

e Installation of a new electrical duct bank system and upgraded storm drainage inlets, storm sewer
pipes, and fire hydrants

e New Teardrop and Washington Globe street lights

e Installation of centralized parking meters

e New traffic signs and pavement markings

e Traffic signal replacements
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2. STATUS OF CONSTRUCTION / PROGRESS SUMMARY

Progress Summary: Volkert Project Engineer, Osman Mohamed, met with several business representatives
along the 1200 and 1300 Blocks of Connecticut Avenue, throughout the week with regard to ongoing
sidewalk maintenance around the entire construction project zone. Correspondence between members of
Volkert Project Management and DDOT Project Management with regard to pending development on change
order #4.

3. ISSUES / ACTION ITEMS

- Ongoing Issues / Items: continued sidewalk maintenance throughout construction site
- New lssues/ Items:

- Action Items:

- New action items: pending development on Change Order #4

4. MEETINGS / PROJECT COORDINATION

Volkert Project Engineer, Osman Mohamed, corresponded with members of the Fort Myer Construction
Team, Golden Triangle BID, and DDOT Project Management with regards to construction project status and
completion of the “As-built’ plans for the project. Also, Volkert Project Engineer, Osman Mohamed,
corresponded and coordinated with members of Volkert Project Management with regard to the status and
completion of the ‘As-built’ plans for the construction project.

5. DAILY WORK PERFORMED

Field construction activities performed during this period:

Saturday, 6/20/15:
No construction activities scheduled or completed.

Monday, 6/22/15:
No scheduled construction activities completed.

Tuesday, 6/23/15:
No scheduled construction activities completed.

Wednesday, 6/24/15:
The Contractor, Fort Myer Construction, prepared to work on the construction site, however, coordination
conflicts delayed progress within the given area.

Thursday, 6/25/15:
No scheduled construction activities completed.

Friday, 6/26/15:

The Contractor, Fort Myer Construction, was on site to conduct a field review of the overall progress within
the construction zone.
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Public Outreach performed this week:

Saturday, 6/20/2015:
- No correspondence or public outreach visits.

Monday, 6/22/2015:

- Volkert Project Engineer, Osman Mohammed, corresponded with members of Golden Triangle BID
Management and DDOT Project Management with regard to continued progress on the “As-built” plans
for Connecticut Avenue.

Tuesday, 6/23/2015:

- Volkert Project Engineer, Osman Mohamed, continued to correspond with members of Golden Triangle
BID Management and DDOT Project Management with regard to continued progress on the “As-built”
plans for Connecticut Avenue.

Wednesday, 6/24/2015:

- Volkert Project Engineer, Osman Mohamed, met with Property Management at 1250 Connecticut Avenue
with regard to the continued coordination of work remaining around the edge of the building and the
new brick paver sidewalk. Correspondence between Volkert Project Management and Fort Myer
Construction management with regard to remaining lane striping throughout the construction zone.

Thursday, 6/25/2015:

- Volkert Project Engineer, Osman Mohamed, continued to correspond with members of Golden Triangle
BID Management, Fort Myer Construction Team Management, and DDOT Project Management with
regard to continued progress on the “As-built” plans for Connecticut Avenue

Friday, 6/26/2015:

- Volkert Project Engineer, Osman Mohamed, met with members of the Fort Myer Construction team and
conducted a site visit.

No construction materials were tested.

PCO’S:
- WMATA Bike Locker removal WMATA Fee increase
- WMATA Manual Waterproofing at multiple locations
- LED Street lights Manhole & inlet top adjustments
- Pavers on Pepco vaults Deletion of as-built drawings

- Multi-space meters

Volkert has one DBE Senior Inspector from Cube Root for the project.
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10.ACCIDENTS / INCIDENTS

There were no reported accidents in the project limits during this period.

12. PHOTOS OF WORK PERFORMED THIS PERIOD
1 ; i f . r A . fl '

N Mutli-space pay and display parking meter, bike racks, and freshly planted
flowers inside an adjacent planter bed surrounded by new tree box fencing.
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Flowers in bloom inside of one of the planter beds within the 1100 Block of
Connecticut Avenue.

Bike racks and a Mutli-space pay and display parking metr, ear the intersection of M
Street and Connecticut Avenue. A major stopping point for bicyclists and motorists along
the construction zone.
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