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Brick pavers along the WMATA vents near the southbound 
intersection of Connecticut Avenue and DuPont Circle 

 
New Trash receptacle and freshly planted flowers 
inside of the planter beds along with tree box 
fencing. 

http://www.connecticutavestreetscape.com/
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1. EXECUTIVE SUMMARY 
 

Project Description: 
 
The new Connecticut Avenue N.W. project is the third phase of a DDOT-sponsored streetscape upgrade 

program.  The project encompasses an approximately one mile of a 4-lane corridor between DuPont Circle 

and K Street NW.  The street, streetscape, and associated infrastructure improvements are currently 

scheduled to be completed before or around October 2015. The DDOT right-of-way to be improved includes 

the roadway, curb/gutter, sidewalks and upgrades to street lights, traffic signals and utilities. Access is being 

provided to businesses during construction, and work will be coordinated closely with WMATA to make sure 

access is maintained at all bus stops and metro stations.   Located in the Golden Triangle BID, one of the 

prominent commercial and business corridors within the District, the project’s effects on the area will be 

closely monitored with daily outreach to area businesses and citizens to be sure that construction efforts are 

well-planned and as least disruptive as possible. 

 

Proposed work will include but not be limited to: 

• Street resurfacing and milling 

• Replacement of deteriorated sidewalks with new block concrete paver sidewalks with ADA compliant 

curb-cut ramps, brick gutters, and granite curbs 

• New bus pads at WMATA bus stops 

• Replacement of driveway and alley entrances 

• Streetscaping enhancements such as new tree fences, benches, trash receptacles, and bike racks 

• Installation of a new electrical duct bank system and upgraded storm drainage inlets, storm sewer 

pipes, and fire hydrants 

• New Teardrop and Washington Globe street lights 

• Installation of centralized parking meters 

• New traffic signs and pavement markings 

• Traffic signal replacements 
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2. STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
 

Progress Summary: Volkert Project Engineer, Osman Mohamed, met with several business representatives 
along the 1200 and 1300 Blocks of Connecticut Avenue, throughout the week with regard to ongoing 
sidewalk maintenance around the entire construction project zone.  Correspondence between members of 
Volkert Project Management and DDOT Project Management with regard to pending development on change 
order #4.   
 

3. ISSUES / ACTION ITEMS 
 

- Ongoing Issues / Items: continued sidewalk maintenance throughout construction site 
-  New Issues / Items:  
- Action Items:  
- New action items: pending development on Change Order #4 

  
4. MEETINGS / PROJECT COORDINATION 

 

Volkert Project Engineer, Osman Mohamed, corresponded with members of the Fort Myer Construction 
Team, Golden Triangle BID, and DDOT Project Management with regards to construction project status and 
completion of the “As-built’ plans for the project.  Also, Volkert Project Engineer, Osman Mohamed, 
corresponded and coordinated with members of Volkert Project Management with regard to the status and 
completion of the ‘As-built’ plans for the construction project. 
 

5. DAILY WORK PERFORMED 
 

Field construction activities performed during this period: 
 
Saturday, 6/20/15: 
No construction activities scheduled or completed. 
 
Monday, 6/22/15: 
No scheduled construction activities completed. 
 
Tuesday, 6/23/15: 
No scheduled construction activities completed. 
 
Wednesday, 6/24/15: 
The Contractor, Fort Myer Construction, prepared to work on the construction site, however, coordination 
conflicts delayed progress within the given area. 
 
Thursday, 6/25/15: 
No scheduled construction activities completed. 
 
Friday, 6/26/15: 
The Contractor, Fort Myer Construction, was on site to conduct a field review of the overall progress within 
the construction zone. 
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6. PUBLIC OUTREACH 
 

Public Outreach performed this week: 
 
Saturday, 6/20/2015:  
- No correspondence or public outreach visits. 
 
Monday, 6/22/2015:  
- Volkert Project Engineer, Osman Mohammed, corresponded with members of Golden Triangle BID 

Management and DDOT Project Management with regard to continued progress on the “As-built” plans 
for Connecticut Avenue. 

 
Tuesday, 6/23/2015: 
- Volkert Project Engineer, Osman Mohamed, continued to correspond with members of Golden Triangle 

BID Management and DDOT Project Management with regard to continued progress on the “As-built” 
plans for Connecticut Avenue. 

 
Wednesday, 6/24/2015: 
- Volkert Project Engineer, Osman Mohamed, met with Property Management at 1250 Connecticut Avenue 

with regard to the continued coordination of work remaining around the edge of the building and the 
new brick paver sidewalk.  Correspondence between Volkert Project Management and Fort Myer 
Construction management with regard to remaining lane striping throughout the construction zone. 

 
Thursday, 6/25/2015: 
- Volkert Project Engineer, Osman Mohamed, continued to correspond with members of Golden Triangle 

BID Management, Fort Myer Construction Team Management, and DDOT Project Management with 
regard to continued progress on the “As-built” plans for Connecticut Avenue 

 
Friday, 6/26/2015: 
- Volkert Project Engineer, Osman Mohamed, met with members of the Fort Myer Construction team and 

conducted a site visit. 
 
 

7. INSPECTION & MATERIAL TESTS PERFORMED 
No construction materials were tested. 

 
 

8. CHANGE ORDERS/TASK ORDER 
 
PCO’S: 

‐ WMATA Bike Locker removal WMATA Fee increase 
‐ WMATA Manual Waterproofing at multiple locations 
‐ LED Street lights Manhole & inlet top adjustments 
‐ Pavers on Pepco vaults Deletion of as‐built drawings 
‐ Multi‐space meters 

 
9. DBE PARTICIPATION SUMMARIES 

 

Volkert has one DBE Senior Inspector from Cube Root for the project. 
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12. PHOTOS OF WORK PERFORMED THIS PERIOD 
   

 

10. ACCIDENTS / INCIDENTS 
 

There were no reported accidents in the project limits during this period. 
 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
New Mutli-space pay and display parking meter, bike racks, and freshly planted 
flowers inside an adjacent planter bed surrounded by new tree box fencing.  
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11.  PHOTOS OF WORK PERFORMED THIS PERIOD 
 

                                                   
 
 
 
 

 
 

                 
 
 
 
  

 
Flowers in bloom inside of one of the planter beds within the 1100 Block of 
Connecticut Avenue. 

 

 
Bike racks and a Mutli-space pay and display parking meter, near the intersection of M 
Street and Connecticut Avenue.  A major stopping point for bicyclists and motorists along 
the construction zone. 
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