
Date Committee / Meeting /Group Item Function
29/12/2009 Executive Team Draft 4  for comment and 

ammendment
07/01/2010 TH KPI / Metrics for 

items in APB
To support the 
development of Director 
Objectives 2010 /2011

18/01/2010 Executive Team circulate Draft 5 with 
ET papers

in preparation for 
discussion at ET meeting

20/01/2010 ET Meeting Discuss Draft 5 Develop draft 6
20/01/2010 Managers Meeting Point Draft 6 to commence engagement 

of wider group in the 
development and 
ownership of the plan

25/01/2010 Operational Management Team Draft 6 To start to engage the staff 
in the development and 
ownership of the plan

week 
commencing 
25/01/2010

Locality Workshop ‐ North Draft 6 Engagement Plan (Golden 
Thread Timeline)

25/01/2010 Professional Heads Draft 6 to commence consultation 
with professional staff and 
to seek comments / 
suggestions for inclusion

26/01/2010 Management Board Draft 6 To continue the staff 
engagement in the 
development and 
ownership of the plan

28/01/2010 Trust Board Draft 6 for information and 
comment

01/02/2010 SH / TH meeting to agree process and extent 
of staff engagement in 
developing ABP and Team 
plans

Annual Business Plan 2010 ‐ 2011
Process Timeline



week 
commencing 
1/2/10

Locality workshop ‐ Central Draft 6 Engagement Plan (Golden 
Thread Timeline)

week 
commencing 
1/2/10

Locality workshop ‐ South Draft 7 Engagement Plan (Golden 
Thread Timeline)

 OMT Draft 7 Incorporation of comments 
to date

08/02/2010 Executive Team Meeting Draft 7 For further iteration and 
development of Draft 8

17/02/2010 Managers Meeting point Draft 8 for comment and noting
17/02/2010 Management Board Draft 8 for comment and noting
23/02/2010 Trust Board Draft 8 for comment
25/02/2010 OMT Draft 9 for comment & final 

amendments
08/03/2010 DEADLINE FOR COMMENTS / AMENDMENTS

15/03/2010 Executive Team Final Draft for approval
17/03/2010 Designer /Printer Final Draft for typesetting /design
17/03/2010 Trust Board Final Draft / Proof for approval and sign‐off
25/03/2010 Designer / Printer Approval for printing
25/03/2010

Communications Approved Plan
Publicise / circulate the 
approved plan internally

26/03/2010 Executive Team
Receive printed copy

for distribution via 
Communications

week 
commencing 
05/04/2010

Staff Groups Communications Plan To comply with Golden 
Threads actions
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