METROPOLITAN POLICE TOTAL POLICING
Territorial Policing

Royal Kingston

Khat Partnership Work Plan

Objective 1: Partnership Working				
Key milestones	**Outputs**	**Outcomes**	**By When**	**By whom**
1.1 Identify and contact key stakeholders and opinion informers within local communities	• Lead contacts established for Kingston Police and Kingston Council • All identified stakeholders contacted and visited	• Increased awareness of legislation • Informed stakeholders and community members who are able to communicate key messages	By end of March 2014	• Kingston Police • Kingston Council Public Health
Objective 2: Policing and Community Safety				
Key milestones	**Outputs**	**Outcomes**	**By When**	**By whom**
2.1 Date of new legislation announced by Home Secretary	• Key information distributed in relation to changes to the legislation • Enforcement model communicated and agreed by key stakeholders • Information provided for Criminal Justice Professionals	• Increased awareness • Enforcement model communicated to key stakeholders and community groups • Informed stakeholders and community members who are able to communicate key messages	Date of ban: 24th June 2014	• Kingston Public Health • Kingston Police • Westminster Drugs Project (WDP) • Young People's Substance Misuse Service

METROPOLITAN POLICE TOTAL POLICING
Territorial Policing

Royal Kingston

Objective 3: Communications				
Key milestones	**Outputs**	**Outcomes**	**By When**	**By whom**
3.1 Partnership briefing agreed across all stakeholders	• Partnership briefing circulated and posters available in key community venues	• Clear and concise understanding of KHAT classification • One key strategic message agreed by key stakeholders and community representatives	Within four weeks of ban being announced	• Kingston Council and Police Communications leads • Kingston Police • Kingston Council Public Health • Kingston Somali Community Association • African Positive Outlook • Kingston Wellbeing Service • Kingston RISE • Kingston Council Equality and Community Engagement Team (ECET)
3.2 Community led information and awareness campaign	• Information available on key websites • Local information produced by community leaders (subject to resources) • Information included in local newsletters	• Raised awareness of changes to legislation and date of ban communicated to community and key stakeholders • Local information completed and circulated to key agencies and community groups	Within four weeks of ban being announced	• Kingston Council and Police Communications leads • Kingston Somali Community Association • African Positive Outlook • Kingston Public Health • Kingston Council Equality and Community Engagement Team (ECET)

METROPOLITAN POLICE TOTAL POLICING
Territorial Policing

Royal Kingston

Objective 4: Workforce Development and Training				
Key milestones	**Outputs**	**Outcomes**	**By When**	**By whom**
4.1 Training and awareness sessions to all treatment staff	• Training sessions for treatment workforce	• Informed workforce able to address key issue in relation to legislation and pathways into support services	KWS to confirm	• CNWL/CANDI/WDP/Lifeline/BOB/RISE/ • Kingston Council Public Health • Young People's Substance Misuse Service
4.2 Training for community members	• Training sessions/workshops delivered to key community groups	• Informed community members and community champions	Workshops to be delivered in July/August	• Kingston Somali Community Association • African Positive Outlook • Kingston Council Public Health/ Kingston Police

Objective 5: Treatment and Recovery Services				
Key milestones	**Outputs**	**Outcomes**	**By When**	**By whom**
5.1 Develop treatment pathways and brief interventions	• Pathway in place • Information and poster campaign to be distributed to all key agencies e.g. GP practices	• Clear pathways into treatment • Brief interventions and advice offered in key locations • All GP practices informed of changes to legislation	KWS to confirm	• Kingston Wellbeing Service