Project Management Time

Release Web
Minimal Prototype Prototype
9/30/17 3/1/18
Kick-Off Submission Online Testing
5/1/17
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2017 2019

10/30/17 7/22/18 /119
Integration Validation Exec
Review
143 days
System Design 517-1117
74 days
Coding 11/17-3/18
129 days
Code Improvements 3/18-8/18
42 days
Stabilization 8/18-10/18
77 days
Integration with Website 8/18-11/18
99 days
User Acceptance _ 10/18-2/19

104 days



