Pest Barriers

Concrete Pour - Slab

Client Name: - Job No.
Address: /@?\ BUILDING SCHEDULE Lot No.
o~ W U SAMPLE RP No.
Phone: UCIHTS To be used with A3 plan Council:
Fax: Soluttons - Address:
Mobile: -
No Public Holidays 5/9 12/9 19/9 29/9 3/10 10/10 17/20 24/20 31/10 7/11 14/11 21/11 28/11
Activity/Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Arrange Services 10
Arrange Contractors 10
Order Materials 5
Clear and Prepare Site 1
Set Out - Surveyor 1
Temporary Power 1
Plumber - Water On Site 1
Excavate - Footings/Stumps 1
Drainage - Under Slab 1
Inspection 1
Steel in Footings 1
Inspection - Steel/Foundings 1
Concrete Pour - Footings 1
Brickwork - Base Course 1
Concrete Form - Prepare 1
Steel in Slab 1
Inspection 1
1
1

Carpenter - Bearers/Joists

Carpenter - Floor Sheeting

Pest Barriers to Wall Frames

Carpenter - Wall Frames

Carpenter - Roof Trusses & Tie Downs

Carpenter - Windows

Frame Inspection

Plumber - Roof/Gutters

Plumber - Rough In Hot/Cold Water

Inspection

Electrician - Pre Wire

Carpenter - Frame Wrap

Bricklayer - Walls

Soffit Linings

Drainer - Completion incl S/Water

Plumbing Inspection

Internal Linings

Carpentry - Joinery

Carpentry - Fixout

Painter

Waterproofing

Floor/Wall Tiler

Plumber - Fixout

Electrician - Fixout

Finish Up - Preparation

Termite Treatment

Final Inspection
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