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CONSTRUCTION MANAGEMENT 
PLAN APPROVAL ... Stage 1 
BuildingAct 1993 
Building Regulations 2006 

191
h October 2009 

Delta Group 

577 Plumber Street 

Local Government Act 1989 
Activities Local Law 2009 

PORT MELBOURNE VIC 3207 

Site Address 275-321 Lonsdale Street, MELBOURNE VIC 3000 

Nature of Work · Myer Emporium Development 

CMG File No. CMG-32 

Planning Permit No HV-2009-14 

·-------·----
Stage of Work Permitted by this Approval 

This approval is limited to demolition of Lonsdale House. 

The submitted construction management plan.including attachments has been approved subject 
to the following conditions. 

Public Safety, Amenity & Site Security 

1. .AH pu!Jlic precautions are to be in place prior to work commencing. 

2. The height of the hoarding is to be increased to the underside ofthe gantry. 

3. Pedestrians are to be diverted during stage 1 of the demolition. 

·4, The site is to be left in a secure state when the site is vacant. 

Operating Hours, Noise and Vibration Controls 

5. Works must be conducted only within the permitted hours (which include the specified 
hours and any additional hours granted by council in an "out of hours" permit). 

The permitted hours are between 7.00am & 7.00pm weekdays and 8.00am & 3.00pm 
S.aturday. No work is permitted on Sundays. 

6. This site is located in a Sensitive Zone 1 & 4 as stated in Council's Noise and Vibration 
Guidelines. 

Saw cutting, jack h~mmering, rock breaking and the like is not to occur during the 
following times 

a. Weekdays prior to 8am; 

b. Saturday prior to 9am; 
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c. Weekdays between 12noon - 2pm. 

7. Where possible demolition materials are to be placed into the bins or trucks in lieu of being 
dropped. Chutes are to be contained within the building or enclosed to retard noise. 

8. It should be noted that proper planning.and scheduling of works and communication to 
effected parties are key components of responsible noise management. 

9. Council may request ongoing acoustic monitoring to be conducted if excessive noise or . 
nuisance is considered to have occurred or be likely to occur. Council may also undertake 
random sound level readings. 

Air and Dust Management 

10. All dust, rubble, mud, and other debris shall be contained within the. site at all times. Dust 
must be contained within the site by means of watering down (using recycled water where 
possible) appropriately and/or placing a tarpaulin or the like over the top. 

' . 

11. All vehicles leaving th_e site are to have loads covered with the underside and tires cleaned. 

Stormwater and Sediment Control 

12. Stormwater ~nd sediment control is to be in accordance with the factsheets referenced in 
Element 4 of the CMG guidel!nes: 

Waste and Materials Reuse Management . 

13. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Traffic Management · 

14. Council's Engineering Services have reviewed the proposed traffic· management plans and 
require that the traffic controllers assist pedestrians where required. 

15. .Permission for road closures will pe dependa_nt on existing approved road closures and 
events located within the CBD and surrounding areas at the requested time. 

1·6. Vehicles moving to/from the site are to be of appropriate size to minimise disruption and 
manoeuvrir:ig when turning from Little Bourke Street into Caledonian Lane. 

) Protection of Public & Adjoining Property 

17. This approval may be considered as consent for public protection·pursuant to Regulation 
604 of the Building Regulations 2009. 

This consent is -limited to th13 extent of building work permitted by this approval. 

18. The public precautions are to be inspected by the Relevant Building ?urveyor prior to the 
commencem~nt of the building work. Council may also inspection the precautions to 
ensure compliance with Council's Local Laws, Guidelines and Code of Practice. 

19. This approval does not relate to protection of adjoining property for which the Relevant 
Building Surveyor is responsible in accordance with the Building Act 1993. 

·--------·--------JC·--.. ·-·-·11_ ... ____ _ ,_..;.._ ___ , 
Notifications 

20. A letter drop is to be provided to all occupiers & owners corporations of buildings located 
between Lonsdale, Bourke, Elizabeth and Swanston Streets. The notification is to be 
undertaken 7 days prior to work commencing and is to include 
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a. Nature of work to occur; 

b. Expected duration of work including commencement; 

c. Contact details for other users of.the space to make alternative arrangements as 
required. 

Other Approvals & General Items 

21. The approval does not negate the requirement to obtain other approvals pursuant·to 
Council's Activities Local Law 2009 and other legislation. 

22. The following permits will be required from the Construction Management Group (site 

servic~s). 

a. •Permit to erect a gantry or overhead protective awning; 

b. Permit to erect a hoarding; 

c: Permit to occupy space/road closure (min 7 days notice required} 

23. It is noted that the planning permit contains other conditions that may be required.to be 
satisfied prior to work commencing. 

24. The principal contractor is to ensure that Public Liability and other relevant insurances are 
maintained for the duration of the building work. 

25. Work must comply with Council's Code qf Good Practice for Construction Sites, 
Construction Management Plan Guidelines and Noise and Vibration Management 
Guidelines. 

26. Failure to comply with.an approved CMP is a breach of the Activities Local Law 2009 is 
subject to a penalty of $2000 . 

. 27. The CMP is a 'living' document that may need to be modified to adequately address any 
change in circumstances. The CMP may be modified with the consent of Council or 
Council require the CMP to be amended through the issue of a notice to comply. 

Should any matter require clarification please contact the responsible officer on the number 
below. 

Regards 

_, ,... 
_, _, 

. ..J·.~·/ 

~~>~ 
F;ank' Isgro 
Authorised Officer 
Delegate of the Municipal Building Surveyor 

Resp. Officer Frank Isgro I Ken Milne 

Telephone 9658 8788 / 9658 8753 

Facsimile 

E-mail 

CMG32 

9650 5310 

frank.i sgro@m elbourne. vie.gov .au 

ken.milne@melbourne.vic.gov.au 
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CONSTRUCTION MANAGEMENT PLAN 
APPROVAL - Stage 2 
Building Act 1993 
Building Regulations 2006 

5 th September 2010 

Codicote Pty Ltd 

GPO BOX 4696 

MELBOURNE VIC 3001 

Site Address 

Project Name 

CMG File No. 

Planning Permit No 

Local Government Act 1989 
Activities Local Law 2009 

275-321 Lonsdale Street, Melbourne 

266-278 & 286-288 Little Bourke Street, Melbourne 

Myer Emporium Development 

CMG-32 

HV-2009-14 

Stage of Work Permitted by this Approval 

This approval is limited to the demolition stages B & C as shown in the CMP. 

Proposal 

The submitted construction management plan consists of the following key aspects 

• A 1 Okpa Gantry over Caledonian· Lane and Arcade Alley with full height perimeter 
scaffold above; 

• A full height perimeter scaffold over Little Bourke Street footpath . 

• Hoarding located at the perimeter of the buildings at ground level. 

The submitted ·construction management plan including attachments is considered to satisfy the 
relevant planning permit condition and Activities Local Law 2009 and has been approved · 
subject to the following conditions: 

Public Safety, Amenity & Site Security 

1. . The site is to be left in a secure state at the end of each days works or anytime the site is 
yacant to a standard that will prevent entry by unauthorised persons. 

Operating Hours, Noise and Vibration Controls 

2. Works must be conducted only within the permitted hours (which include the specified 
hours and any additional hours granted by council in an "out of hours" permit). 

The permitted hours are between 7.00am & 7.00pm weekdays and 8.00am & 3.00pm 
Saturday. No work is permitted on Sundays. 
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3. This site is located in Sensitive Zones 1 & 4 as stated in Council's Noise and Vibration 
Guidelines. 

The following activities may only occur during the stated times (below) unless an out of 
hours permit has been issued by Council. 

Activities Permitted times 

Concrete breaking, jack hammering and 0800 - 1200 & 1400 - 1900 Weekdays 
the like 0830 - 1200 & 1400 - 1500 Saturdays 

4. Demolition materials should be placed into the bins or trucks in lieu of being dropped. 

5. Where possible alternatives to jack hammering/breaking such as concrete cutting and 
lifting should be utilised. 

6. It must be recognised that proper planning and scheduling of works and communication to 
effected parties are key components of responsible noise management. It is the principle 

contractor's responsibility to ensure all communication and notification is undertaken in a 
timely and effective manner to all appropriate parties and to deal responsively to any 
concerns or complaints. 

7. Council may ask for acoustic testing to be conducted if excessive noise or nuisance is 
considered to have occurred or be likely to occur. 

Air and Dust Management 

8. As part of the air and dust management all dust, rubble, mud, and other debris shall be 
contained within the site at all times. Dust must be contained within the site by means of 
watering down (using recycled water where possible) appropriately and/or placing a 
tarpaulin or the likes over the top. 

Stormwater and Sediment Control 

9. Stormwater and sediment control is to be in accordance with the factsheets referenced in 
Element 4 of the CMG guidelines. 

Waste and Materials Reuse Management 

10. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Traffic Management 

11 . Permission for road closures will be dependant on existing approved road closures and 

events located with the CBD and surrounding areas at the requested time. 

12. Vehicles moving from/to the site are to be of appropriate size to minimize disruption and 
manoeuvring when turning. 

13. The following engineering services approvals form part of the approval. Conditions and 
requirements detailed in these approvals must be complied with (attached) 

• #5998174 l SR 1337958 dated 2nd September 2010 

Protection of Public & Adjoining Property 

14. This approval may be considered as consent for public protection pursuant to Regulation 
604 of the Building Regulations 2009. 

This consent is limited to the extent of building work permitted by this approval. 
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15. The public precautions are to be inspected by the Relevant Building Surveyor prior to the 
commencement of the building work. Council may also inspection the precautions to 
ensure compliance with Council's Local Laws, Guidelines and Code of Practice. 

16. This approval does not relate to protection of adjoining property for which the Relevant 
Building Survey is responsible in accordance with the Building Act 1993. 

Notifications 

17. The principle contractor must provide regular email updates to businesses and residents in 
the surrounding area who have registered/request to receive updat~s. The updates are to 
be provided prior to the commencement of each new stage/type of work and when 
specified in a permit issued by the council. 

The notifications are to detail: 

a. The nature of the work to occur; 

a. Expected commencement & duration of the work; 

b. Likely impact; and · 

c. Contact details of a person on site who has the authority to respond to directions from 
an authorised officer, direct sub contractors and cause work to cease. 

18. Businesses and residents must be advised of the opportunity and process to receive email 
updates by a physical letter. drop to each premises and in the case of apartment buildings 
each letterbox, unless it can be demonstrated that other means of notification have been 
successful. 

In addition, a copy of the initial letter and most recent notifications are to be located at the 
perimeter of the site and be visible from the footpath i.e. on hoarding in a weather proof 
enclosure. 

19. Copies of any email notifications are to be sent to Council at 
siteservices@melbourne.vic.gov.au. 

Other Approvals & General Items 

20. The approval does not negate the requirement to obtain other approvals pursuant to 
Council 's Activities Local Law 2009 and other legislation. 

21 . Prior to the occupation of Council property permit applications will be required to ·be 
submitted Councils Construction Management Group for approval. Any application is to be 
consistent with this approval and is to accompanied by the following : 

a) Permit to erect a gantry, overhead protective awning or scaffold 

• Completed application form 

• Deta'iled gantry drawings including the location of gantry standards in 
relation to doors in Caledonian Lane. 

• Gantry computations and engineers signoff. 

22. Arcade Alley and Lynch Place Council owned however they are no longer designated 
roads. Separate advice on how rental of this space will be calculated and managed will be 
provided. 
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23, The planning permit contains conditions that may be required to be satisfied prior to work 
I 

commencing. The contractor is responsible for ensuring compliance w.ith all such 
conditions. 

24, The principal contractor is to ensure that Public Liability and other relevant insurances are 
maintained for the duration of the building work, 

25, Work must comply with Council's Code of Good Practice for Construction Sites, 
Construction Management Plan Guidelines and Noise and Vibration Management 
Guidelines, 

26. Failure to comply with an approved is a breach of the Activities Local Law 2009 and is 
subject to a fine of $2000 for each breach. 

27, The CMP is a 'living' document that may need to be modified to adequately address any 
change in circumstances, The CMP may be modified with the consent of Council or 
Council require the CMP to be amended through the issue of a notice to comply or written 
direction. 

Should any matter require clarification please contact the responsible officer on the number 
below. 

Regards 

Frank Isgro 
Senior Building Surveyor 

Responsible Officer 

Telephone 

Facsimile 

Frank Isgro 

9658 8788 

9650 5310 

frank.isgro@melbourne.vic.gov.au E-mail 

NOTES 

CMG 32 

The owner of the building or land may appeal, in whole or part, sections of this 

decision that relate to the Building Act 1993 and Building Regulations 2006 to the 

Building Appeals Board within 30 days of this decision. 

This consenUapproval is issued in accordance with the powers, duties and functions delegated 

by Council pursuant to Section 98(1) of the Local Government Act 1989 or Municipal Building 

Surveyor pursuant to section 216B of the Building Act 1993, as applicable 
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CONSTRUCTION MANAGEMENT PLAN 
APPROVAL - Stage 3 
Building Act 1993 
.Building Regulations 2006 

17 February 2011 

Local Government Act 1989 
Activities Local Law 2009 

. To Colonial First State 

Codi cote 

Grocon 

Site Address 

Project Name 

CMG File No. 

Planning Permit No 

269-321 Lonsdale Street, Melbourne 

266-278 & 286-2~8 Little Bourke Street, Melbourne 

The Emporium Melbourne 

CMG-32 

HV-2009-14 

Stage of Work Permitted by ~his Approval 

CITV OF MELBOURttE 

GPO Box 1603 
Melbourne VIC 3001 

Phone 61 3 9658 9658 
Fax 61 3 9654 4854 
www.rnelbourne.vic.gov,au 

DX210487 
ABN 55 370 219 287 

This approval is limited to all remaining demolition, installation of the fagade retention system and 
construction only. 

The following aspects of the project are excluded from is approval. 
,• 

• Construction of the tunnels beneath Little Bourke Street 

• Construction of the Little Bourke Street bridge 

• Dismantling of the fagade retention structures 

. ·- ·---- .. -· ·-·- .... --·· - -·-·- - ... - ---· -·- ~-------

The submitted construction management plan including attachments and response to Council's 
request for further information is considered to satisfy the relevant planning permit.condition and 
Activities Local Law 2009 and has been approved subject to the following conditions: 

Public Safety, Amenity & Site Security . 

1. The site is to be left in a secure state at the end of each days works or anytime the site is 
vacant to a standard that will prevent entry by unauthorised persons. 

2. As soon as possible after in~tallation of the fagade retention system, the pede~trian access 
route along the southern Lonsdale Street footpath is to be reviewed by a Crime Prevention 
Officer from Victoria Police (Refer Appendix A). All reasonable improvements are to be 
undertaken to the satisfaction of Council. 
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Operating Hours, Noise and Vibration Controls 

3. Works must be conducted only within the permitted hours (which include the specified 
hours and any additional hours granted by council in an "out of hours" permit). 

The permitted hours are between 7.00am & 7.00pm weekdays and 8.00am & 3.00pm 
Saturday. No work is permitted on Sundays. 

4. Where possible demolition materials should be placed into the bins or trucks in lieu of 
being dropped. 

5. Where.possible altern~tives to jack hammering/breaking such as concrete, cutting and 
lifting should be utilised. 

6. Ongoing noise monitoring is to be undertaken for the· duration of the fa~de retention 
. installation. The background noise monitoring results are to be provided prior to the 
installation of the retention system. Once installation has commenced results are to be 
provided daily. 

7. It must be. recognised that proper planning and scheduling of works and communication to 
affected parties are key components of responsible noise management. It is the principle 

.. contractor's responsibility to ensure all communication and notification is undertaken in a 
timely and effective manner to all appropriate parties and .to deal .responsively to any 
concerns or complaints. 

Air and Dust Management 

8. As part of the air and dust management all dust, rubble, mud, and other debris shall be 
contained within the site at all times. Dust must be contained within the site by means of 
watering down (using recycled water where possible) appropriately and/or placing a 
tarpaulin or the likes over the top. 

Stormwater and Sediment Control 

9. Stormwater and sediment control is to be in accordance with the factsheets referenced in 
Element 4 of the CMG guidelines. 

Waste and Materials Reuse Management 

) 10. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Traffic Management 

11. Permission for road closures will be dependant on existing approved road closures and 
events located with the CBD and surrounding areas at the requested time· . 

. 12. Council's Engineering Services Group ·has provided in principle approval for Construction 
traffic Management Plan (CTMP) subject to . 

a) Finalisation and approval of details relating to maintenance.of access to the 
Melbourne Central Carpark . . 

b) Finalisation and approval of the Little Bourke Street Loading Zone. 

c) Any reasonable requirements from Department of Transport and Bus Companies 
being met in order to maintain the bus services at or near their current level. 
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Protection of Public & Adjoining Property 

13. This approval may be considered as consent for public protection pursuant to Regulation 
604 of the Building Regulations 2009. 
This consent' is limited to the extent of building work permitted by this approval. 

14. The public precautions are to be inspected by the Relevant Building Surveyor prior to the 
commencement of the building work. Council may also inspection the precautions to 
ensure compliance with Council's Local Laws, Guidelines and Code of Practice: 

15. This approval does not relate to protection of adjoining property for which the Relevant 
Building Survey is responsible in accordance with the Building Act 1993. 

Fa~ade Retention Structures 

16. The design of the fac;ade retention structure is to be amended so that the trees, including 
ro~t systems, located within the Lonsdale Street median are retained and not damaged, 

Details of any amendments to the structural design are to be providt:ld prior to work 
occurring in the vicinity of the trees. 

Any pruning or trimming of the trees must be approved and undertaken by the City of 
Melbourne. To arrange for pruning/trimming please contact Lainie Berka Ph. 9658 9462. 

17. While primarily an OH&S obligation, a construction methodology I erection sequence is to 
be prepared by Grocon and reviewed/approved by the design engineer. A copy of the 
approval is to be provided to Coun'cil for information only. 

18. Prior to the demolition of the structural elements behind each of the fac;ades. The fac;ade 
retention structures are to be inspected by a suitably qualified Registered Engineer (EC). A 
report is to be provided confirming that the structures have been constructed in accordance 
with the design documentation. 

19. A monitoring point is to be provided to one of the crane support beams in addition to those 
·on the fa9ade_. This point is to be reviewed when the fa9ade points are reviewed. 

Results of the fac;ade monitoring are to be proviqed for informatio'n only, it is the 
responsibility of Grocon and design engineer to interpret and act on the results of the 
monitoring. 

20. Prior to the installation of the platform decks, provide details ori how stormwater from the 
decks will be dealt with so a nuisance will not be caused. 

Other Approvals & General Items 

21 . The _approval does not ne·gate the requirement to obtain other approvals pursuant to 
Council's Activities Local law 2009 and other legislation. 

22. A bank guarantee or cash deposit of $25,000 is required to be ~ubmitted with the first 
permit application. 

23. A signed deed of indemnity is to be submitted with the first permit application. 

24. The principal contractor is to ensure that Public Liability and other relevant insurances are 
maintained for the duration of the building work. 
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25. Prior to the occupation of Council property permit applications will be required to be 
submitted Councils Construction Management Group for approval. Any application is to t>e 
consistent with this approval and is to accompanied by the following: 

a) Permit to .erect a gantry or overhead protective awning (incl. fa9ade retention) 

• Completed application form 

• Details of any amendments to the structural design from those that have 
previously been submitted (if any) 

• Architectural plan of the gantry working deck showing the location of any site 
sheds. The date that these sheds are due to be in place is also to_ be included. 

Note: The previously submitted lighting plan is currently being assessed. 

b) Construction zone 

• Completed application form 

Note: A construction zone is for the loading and unloading of materials from 
trucks for the site. Additional permits will be required for concre_te pumps, 
building skips, and other machinery located within the construction zone 

c) Permit to Occupy Space (Road Closures, Cranes etc) 

• Completed application form 

• Plan indicating the location of the crane and other traffic management 
measures to be put in place 

• Clearly identify the re.levant "Ratio" plan that the application relates to. 

26. The planning permit contains conditions that may be required to be· satisfied prior to work 
commencing. The contractor is respo_nsible for ensuring compliance with all such 

conditions. 

27. Work must comply with Council's Code of Good Practice for Construction Sites, 
Construction Management Plan Guidelines and-Noise and Vibration Management 
Guidelines. 

28. Failure to comply with an approved is a b~each of the Activities Local Law 2009 and is 
subject to a fine of $2000 for each breach. 

29. The CMP is a 'living' document that may need to be modified to adequately address any 
change in circumstances. The CMP may be modified with the consent of Council or 
Council require the CMP to be am.ended through the issue of a notice to comply or written 
direction. 

Should any matter require clarification please contact the responsible officer on the number 

below . 

. Regards 

~-

6~r~ 0.~/ .. . ~ (. . 

_..!3rank Isgro 
/ Senior Building Survey_or 
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\ __ ,, 

Responsible Officer 

Telephone 

Facsimile 

E-mail 

Frank Isgro 

9658 8788 

9650 5310 

fraisg@melboume.vic.gov.au 

NOTES The owner of the building or land may appeal, in whole or part, sections of this decision that 

relate to the Building Act 1993 and Building Regulations 2.006 to the Building Appeals Board 

within 30 days of this decision. 

This consent/approval is issued in accordance with the powers, duties and functions delegated 

by Council pursuant to Section 98(1) of the Local Government Act 1989 or Municipal Building · 

Surveyor pursuant to section 216B of the Building Act 1993, as applicable 

APPENDIX A- CRIME PREVENTION OFFICER DETAILS 

us.re Glenn 

~~~ 

L.'S/CJanie 

LAM.BERT (P.IT ) 

Tues, \Ve.d&%Sat. 

CMG32 
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Kilda.Ro.a.d,.lldbo.oJl.rne, iJ42S W 7 116 
3004 DX210094 

l.xJ. 1 ~l,g C VPC 
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DX 21G093 
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AMENDED CONSTRUCTION 
MANAGEMENT PLAN APPROVAL 
Stage 4 
Building Act 1993 Local Government Act 1989 
Building Regulations 2006 Activities Local Law 2009 

8th August 2011 . 

To Colonial First State 

Codi cote 

Grocon 

Site Address 

Project Name 

CMG File No .. 

Planning Permit No 

269_-321 Lonsdale Street, Melbourne 

The Emporium Melbourne 

CMG-32 

HV-2009-14 

·-------···-.. ---·-----
Stage of Work Permitted by this Approval 

This approval shall be read in conjunction with the previous stage approvals and is limited to the 
construction of the two tunnels beneath Little Bourke Street, Melbourne. 

Proposal . 

The proposal consists of the following key aspects 

6 week closure of Little Bourke Street between Caledonian Lane and Elizabeth Street. 

) Open cut construction of the tunnels to the proposed tunnels 'lid' slab level. 

Below ground construction of the tunnel beneath the tunnels 'lid' (roof). 

. . 
The submitted construction management plan including attachments and responses to Council's . 
requests for further information is considered to satisfy the relevant incorporated document in the 
Melbourne Planning Scheme it condition and the Activities Local Law 2009 and has been 
approved pursuant to Clause 9.2 of the Activities Local Law subject to the following 
conditions: 

Public 'Safety,' Amenity & Site Security 

1.. The site.- is to be left in a secure state at the end of each days works or anytime the site not 
occupied vacant to a standard that will prevent entry by unauthorised persons. 

Operating Hours, Noise and Vibration Controls 

2. Works must be conducted only within the permitted hours (which include the specified 
hours and any additional hours granted by council in an "out of hours" permit) , 
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The.permitted hours are between 7.00am & 7.00pm weekdays and 8.00am & 3.00pm 
Saturday. ~o work is permitted on Sundays. 

3. As the site is located in Sensitive Zones 1 & 4 as· stated in Council's Noise and Vibration 
Guidelines the principle. contractor is to ensure that the equipment utilised prior to 0800, 
between 1200 & 1400- 1900 weekdays, prior to 0900 and between 1200- 1400 
Saturdays will not cause a nuisance. 

Should Council officers determine that nuisance is being caused, a notice to comply may 
be issued requiring use of that equipment to cease for all or part of'the remainder of the 
project. 

4 . Where possible alternatives to jack hammering/breaking such as concrete, cutting and 
lifting should be utilised. 

5 . It must be recognised that proper planning and scheduling of works and communication to 
potentially affected pcirties are key components of responsible noise management. It is the 
principle contractor's responsibility to ensure all communication and notification is 
undertaken in a timely and effective manner, in accordance with the City of Melbourne's 

requirements, to all appropriate parties and to deal responsively to any concerns or 
complaints. 

Air, Dust Mud and Debris Management 

6. As part of the air and dust management all dust, rubble, mud, and other debris must be 
contained within the site ·at all times. Dust must be contained within the site by means of 

watering down (using recycled water where possible) appropriately and/or placing a 
tarpaulin or the like over the top of stockpiles of soil, rubble etc. 

7. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Stormwater and Sediment Control 

8. Stormwater and sediment control ·must be in accordance with the factsheets referenced in 
Element 4 of the CMP guidelines. 

Pedestrian & Traffic Management 

9. Access to Caledonian Lane must be maintained for the duration of the Little Bourke Street 
closure. 

10. Vehicular access to Albion Alley is to be available to facilitate laun~ry, waste collection and 
service functions related to the Mecure Hotel and adjacent or incorporated retail premises. 

11 . Pedestrian access along the southern footpath must be maintained throughout the work. 
Council may permit short term closures for safety reasons via appropriate permits. 

1,2. The following enginee.ring services requirements apply to this approval. All conditions 
detailed in this approval must be complied with (attached) 

Ref# 6609480v2 I STT/TRE/000017/P1 

Notifications 

13. The principle contraetor must provide Council with weekly program updates. Specifically 
the updates are to 

a) Advise of the progress of the work compared to the program. 

b) Where work is behind schedule, detail the actions proposed to "catch up" and get 
the project back on 'program'. 
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14. No less than one week prior to the proposed closure of Little Bourke Street, the principle 
contactor must complete a physical letter drop to be made to the occupiers of all the 
properties bounded by Elizabeth; Bourke, Lonsdale and Exhibition Streets advising them of 
the date, nature and duration of the closure and any alternate traffic arrangements specific 
for their property. 

In addition, notices are to be placed iri at least 2 major newspapers. The notices are to 
include a diagram of the closure, dates .and duration of the work and a public ·contact 
number. 

Protection of Public & .Adjoining Property 

15. Solid hoarding is to be utilised to separate pedestrians from the immediate work area. 
Temporary fencing may be utilised in the remaining areas. 

16. This approval may be considered as consent for public .protection pursuant to Regulation 
604 ofthe Building Regulations 2009. 
This consent is limited to the extent of building work permitted by this approval. 

17. The public precautions are to be inspected and approved by the Relevant Building 
Surveyor prior to the commencement of the building work. Council may also i'nspection the 
precautions to ensure compliance with Council's Local Laws, Guidelines and Code of 

. • • 1 

Practice. · · · 

18. This approval does not relate to protection of adjoining property for which the Relevant 
Building Survey is responsible in accordance with the Building Act 1993. 

Other Approvals & General Items 

19. This approval does not negate the requirement to obtain other approvals pursuant to 
Council's Activities Local Law 2009 arid other legisl_ation. 

20. The principal contractor must ensure that Public Liability and other relevant insurances are 
maintained for the duration of the building work . . 

21. Prior to the occupation of Council property, permit applications will be required to be 
submitted Council's Construction Management Group for approval. Any application is to be 
consistent with thi~ CMP approval and is to accompanied b~ the following: 

a) Permit to Occupy Space :(Road Closures, Cranes etc) 

• 
• 

• 

• 

CMG 32 Stage 4 

Completed application form 

Revised traffic management plan· showing_ an additional traffic controller at the 
intersections of Little Bourke Street and Swanston Street. 

Dimer.isioned plan showing the location of the proposed temporary fencing in 
relation to known features i.e. allotment boundaries. 

Addit\onal precinct traffic management plan. showing the location and wording 
of VMS and signage. 
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• A detailed design plan must be submitted to Engineering Services for 
approval, as soon as possible, prior to the implementation of the parking 
changes. This plan should include the details of the existing parking 
conditions and restrictions on the south side of Little Bourke Street west of 
Swanston Street. Also the plan must show the proposed parking changes 
including, measurements, signs arid their locations. 

• Following obtaining the Engineering Services approval for the above detailed 
plan of the proposed parking changes, Grocan.& CFSGM·must arrange for 
the implementation of all the approved parking changes including signs and 
line marking at ·no extra cost to Council. 

• The intersection of Little Bourke Street and Caledonian Lane must be 
designed to allow service vehicles (including waste collection vehicles) to turn 
from Little Bourke Street into Caledonian Lane. 

22. Specific signage is to be placed at the intersection of Little Bo·urke and Elizabeth Streets 
advising drivers how to acces~ the western end of Little Bourke Street from Elizabeth 
Street. · 

23. Specific signage is to be placed at the intersection of Little Bourke and Swanston Streets 
.advising drivers how to access the eastern end of Little Bourke Street past the Caledonian 
Lane in order to 'service' Albion Alley and adjacent retail premises 

The signage is to state Vehicular Access to the Welcome Hotel, Let's Cook, Alan Pinkus 
Shoes and Albion Alley available. Contact traffic controller for assistance. or similar. 

24. Th~ planning permit may contain conditions that must be satisfied prior to work 
commencing. The contractor is responsible for ensuring compliance with all such 
conditions. 

2o. Work must comply with Council's Code of Good Practice for Construction Sites, 
Construction Management Plan Guidelines and Noise and Vibration Management 
Guidelines. 

26. Failure to comply with an approved CMP .is a breach of the Activities Local Law 2009 and 
is subject _to a fine of $2000 for each breach. 

27. The CMP is a 'living' document that may need to be modified to adequately address any 
change in circumstances. The CMP may be modified with t~e consent of Council or . 
Councif may require the CMP to be amended through the issue of a notice to comply or 
written direction. 

Should any matter require clarification please contact the responsible officer on the number 
below. 

Regards 

Frank Isgro 
Senior Building Surveyor 

Responsible Officer 

Telephone 

Facsimile 

E-mail 

CMG 32 Stage 4 

Frank Isgro 

9658 8788 

9650 5310 

fraisg@melbourne. vie. gov .au 
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NOTES 

) 

CMG 32 Stage 4 

The owner of the building or land may appeal, in whole or part, sections of this decision that 

relate to the Building Act 1993 and Building Regulations 2006 to the Building Appeals Board 

within 30 days of this decision. 

This consent/approval is issued in accordance with the powers, duties and functions delegated 

by Council pursuant to Section 98(1) of the Local Government Act 1989 or Municipal Building 

Surveyor P!Jrsuant to section 2168 of the Building Act .1993, as applicable 
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AMENDED CONSTRUCTION. 
MANAGEMENT PLAN APPROVAL 
Stage 4 
Building Act 1993 : · Local Government Act 1989 
Building Regulations 2006 Activities Local Law 2009 

101
h August 2011 

To Colonial First State 

Codicote 

Grocon 

Site Address . 

Project Name 

CMG File ·No. 

Plannin.g Permit No 

269-321 Lonsdale Street, Melbourne 

The Emporium Melbourne 

CMG-32 

HV-2009-1.4 

Stage of Work Permitted by this Approval 

This approval shall be read in conjunction with the previous stage approvals and is limited to the 
construction of the two tunnels beneath Little Bourke Street, Melbourne. 

Proposal 

The proposal consists of the following key aspects 

6 week closure of Little Bourke Street between Caledonian Lane and Elizabeth Street. 

) Open cut construction of the tunnels to the proposed tunnels 'lid'. slab level. 

Below ground construction of the tunnel beneath the tµnnels 'lid' (roof). 

The submitted construction management plari including attachrhents and responses to Council's 
requests for further information is considered to satisfy the relevant incorporated document in the 
Melbourne Planning Scheme it c~ndition and the Activities Local Law 2009 and has been 
approved pursuant to Clause 9.2 of the Activities Local Law subject to the following 
conditions: · 

Public ·safety, Amenity & Site Security 

· 1. The site is to be left in a secure state at the end of each days works or anytime the site not 
oqcupied vacant to a standard that will prevent entry by unauthorised persons. 

Operating Hours, Noise and Vibration Controls 

2. · Works must be conducted ·only within the permitted hours (which include the specified 
hours and any additional hours granted by c~uncil in an "out of hours~· permit). 
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The permitted hours are between 7.00am & 7.00pm weekdays and 8.00am & 3.00pm 
Saturday. No work is permitted on Sundays. 

3. As the site is located in Sensitive Zones 1 & 4 as stated in Council's Noise and Vibration 
Guidelines the principle contractor is to ensure that the equipment utilised prior to 8am and 
between 12 noon & 2pm weekdays, prior to 9am and between 12noon & 2pm Saturdays 
will not cause a nuisance. 

Should Council officers determine that nuisance is being caused, a notice to ·comply may 
be issued requiring use of that equipment to cease for all or part of the remainder of the 
project. 

4. Where possible alternatives to jack hammering/breaking such as concrete, cutting and 
lifting should be utilised. 

5. It must be recognised that proper planning and scheduling of works and communication to 
. potentially affected parties are key components of responsible noise management. It is the 
principle contractor's responsibility to ensure all communication and notification is 
undertaken in a timely and effective manner; in accordance with the City of Melbourne's 

requirements, to all appropriate parties and to deal responsively to any concerns or 
complaints. 

Air, Dust Mud and Debris Management 

6. As part of the air and dust management all dust, rubble, mud, and other debris must be 
contained within the site at all times. Dust must be contained within the site by means of 

watering down (using recycled water where possible) appropriately and/or placing a 
tarpaulin or the like over the top of stockpiles of soil, rubble etc. 

7. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Stormwater and Sediment Control 

8. · Stormwater and sediment control must be in accordance with the factsheets referenced in 
Element 4 of the CMP guidelines. 

Pedestrian & Traffic Management 

9. Access to Caledonian Lane must be maintained for the duration of the Little Bourke Street 
Closure. 

10. Vehicular access to Albion Alley is to be available to facilitate laundry, waste collection and 

service functions related to the Mecure Hotel and adjacent or incorporated retail premises. 

11 . Pedestrian access along the southern footpath must be maintained throughout the work. 
Council may permit short term closures for safety reasons via appropriate permits. 

12. The following engineering services requirements apply to this approval. All conditions 
detailed in this approval must be complied with (attached). 

Ref# 6609480v2 I STT/TRE/000017/P1 

Notifications 

13. The principle contractor must provide Council with weekly program updates. Specifically 
the updates are to 

a) Advise of the progress of the work compared to the program. 

b) Where work is behind schedule, detail the actions proposed to "catch up" and get 
the project back on 'program'. 
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14. No less than one week prior to the proposed closure of Little Bourke Street, the principle 
contactor must complete a physical letter drop to be made to the occupiers of all the 
properties bounded by Elizabeth, Bourke, Lonsdale and Exhibition Streets advising them of 
the date, nature and duration of the closure and any alternate traffic arrangements specific 
for their property. 

In addition, notices are to be placed in at least 2. major newspapers. The.notices are to 
include a diagram of the closure, dates and duration of.the work and a public.contact 
number. · 

-----
Protection of Public & Adjoining Property 

15. Solid hoarding is to be utilised to separate pedestrians from the immediate work area. 
Temporary fencing may be utilised in the remaining areas. 

16. This approval may be considered as consent for public protection pursuant to Regulation 
604 of the Building Regulations 2009. . . 
This consent is limited to the extent of building work permitted by this approval. · 

17. The public precautions are to be inspected and approved by the Relevant Building 
Surveyor prior to the commencement of the building work. Council may also inspection the 
precautions to' ensure compliance with Cou_ncil's Local Laws, Guidelines and Code of 
Practice. 

18. This approval does not relate to protection of adjoining property for which the Relevant 
Bllilding_Survey is responsible in accordance with the Building Act 1993. 

Other Approvals & General Items 
. . 

19. This approval does not negate the requirement to obtain.other approvals pursuant to 
Council's Activities-Local Law 2009 and other legislation. · 

20. The principal contractor must ensure that Public Liability and other relevant insurances are 
m~intained for the duration of the building work. 

21. Prior to the occupation of Council property, permit applications will be required to be 
submitted Council's Construction Management Group for approval. Any application is to_ be 
consistent with .this CMP approval and is to accompanied by the following: · 

a) 
I 

Permit to Occupy Space (Road Closures, Cranes·etc) 
. ~ : 
• Completed application form -
• . Revised traffic management plan showing a11 additional traffic controller at the 

inters.ectlons of Little Bourke Street and Swaqston Street. 

• Dimensioned plan showing the location of the proposed temporary fencing in 
relation to known features i.e. allotment boundaries. · 

. . 

• Additional precinct traffic management plan showing the location and wording · 
of VMS and signage. · 

~· ... 

. . . ' 
I • ~ 
,1 . 

~ I . 
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• A detailed design plan must be submitted to Engineer(ng Services for 

approval, as soon as possible, prior to the implementation of the p~rking 

changes. This plan should include the details of the e.xisting parking 

conditions and restrictions on the south side of Little Bourke Street west' of 

Swanston Street. Also the plan must show the proposed parking changes 

including, measurements, signs and their locations. 

• . Following obtaining the Engineering Services approval for the above detailed 
plan of the proposed parking changes, Grocan & CFSGM must arrange for 

the implementation of all the approved parking changes including signs and 
line marking at no extra cost to Council. 

• The intersection of Little Bourke Street and Caledonian Lane must be 

designed to allow service vehicles (including waste collection vehicles) to turn 

from .Little Bourke Street into Caledonian Lane. 

22. . Specific signage is to be placed at the intersection of Little Bourke and Elizabeth Streets 
advising drivers how to access the western end of Little Bourke Street from Elizabeth 

Street. 

. 23. Specific signage is to be. placed at the intersection of Little Bourke and Swanston Streets 

advising drivers how to access the eastern end of Little Bourke Street past the Caledonian 

Lane in order to 'service' Albion Alley and adjacent retail premises 

The signage is to state Vehicular Access to the Welcome Hotel, Let's Cook, Alan Pinkus 
Shoes and Albion Alley available. Contact traffic controller for assistance. or similar. 

24. The planning permit may contain conditions that must be satisfied prior to work 

commencing. The contractor is responsible for ensuring compliance with all such 

conditions. 

25. Work must comply with Council's Code of Good Practice for Construction Sites, 

Construction Management Plan Guidelines and Noise and Vibration Management 

Guidelines. 

26. Failure to comply with an approved CMP is a breach of the Activities Local Law 2009 and 

is subject to a fine of $2000 for each breach. 

27. The CMP is a 'living' document that may need to be modified to adequately address any 

·change in circumstances. The CMP may be modified with the consent of Council or 
Council may require the CMP to be amend.ed through the issue of a notice to comply or 

written direction. 

Should any matter require clarification please contact the responsible officer on the number 

below. 

Regards· 

Frank Isgro 
Senior Building Surveyor 

Responsible Officer 

Telephone 

Facsimile 

E-mail 

CMG 32 Stage 4/A 

Frank Isgro 

9658 8788 

9650 5310 

fraisg@melbourne.vic.gov.au 
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NOTES. The owner of the building or land may appeal, in whole or part, sections of this decision that 

relate to the Building Act 1993 and Building Regulations 2006 to the Building Appeals Board 

within 30 days of this decision. 

This consent/approval is issued in accordance with the powers, duties and functions delegated 

by Council pursuant to Section 98(1) of the Local Government Act 1989 or Municipal Building 

Surveyor pursuant to section 216B of the Building Act 1993, as applicable 

Nature of Amendment 

Amendment A Correction of error to Condition 3. 
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CONSTRUCTION MANAGEMENT 
PLAN APPROVAL - Stage 5 
Building Act 1993 
Building Begulations 2006 

111
h December 2012 

Local Government Act 1989 
Activities Local Law 2009 

Grocon Constructors (Vic) Pty Ltd 

3 ALBERT COATES LANE 

MELBOURNE VIC 3000 

Site Address 

Project Name 

CMG File No. 

Planning Permit No 

269-321 Lonsdale Street, MELBOURNE VIC 3000 

Emporium Melbourne 

CMG-32 

.HV-2009-14 

Stage of Work Permitted by the Approval · 

This approval is limited to the installation of the new air bridges over Little Bourke Street. 

Proposal 

The submitted Construction. Management Plan (CMP) including attachments consists of the 
following key aspects: 

) • Prep:aratory work to the existing Myer and David Jones store facades. 

• Evening closures of Little Bourke Street to remove sections of the fac;ade to the :exi~ting 
buildings, install gantries and pr~fabricated .sections of the air bridges. 

• Daytime wprk abo:Ve the gantries. 

Decision 

The submitted ·constructi~n Management Plan (CMP) including attachments is considered to 
satisfy the relevant planning permit condition and the Activities Local Law 2009 and has been 
approved subject to compliance with the following conditions: 

Public Safety, Amenity & Site Security 

1. The site must be left in a secure state,at the end of each days works or anytime the site is 
vacant to a standard that will prevent entry by unauthorised persons. 
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Operating Hours, Noise and Vibration Controls 

2. Works must be conducted only within the permitted hours. 

The permitted hours are between ?am & ?pm Monday to Friday, 8am to 3pm Saturday. No 
work is permitted outside of these hours unless an out of hours permit has been issued by 
Council. 

In deciding whether to issue an out of hours permit, Council will consider the cumulative 
impact of successive nights of out of hours work. 

3. It must be recognised that proper planning and scheduling of works and communication to 
effected parties are key components of responsible noise management. It is the principal 
contractor's responsibility to ensure all communication and notification is undertaken in a . 
timely and effective manner to all appropriate parties and to deal responsively to any 
concerns or complaints. 

4. Saw cutting must be scheduled to occur during the day or early evening. 

5. Demolition materials must be placed carefully into bins or trucks in lieu of being dropped to 
minimise nuisance. 

6. Where possible, alternatives to jack hammering/breaking such as concrete cutting and 
lifting shall be utilised. 

7. Council may ask for acoustic testing to be conducted if excessive noise or nuisance. is 
considered to have occurred or be likely to occur. 

Air and Dust Management 

8. As part of the air ·and dust management all dust, rubbl~, mud, and other debris shall be 
contained within the site at all times. Dust must be contained within the site by means of 
watering down (using recycled water where possible) appropriately and/or placing a 

· tarpaulin or the likes over the top·. 

Stormwater and Sediment Control 

9. Stormwater and sedrment control is to be in accordance with the factsheets referenced in 
Element 4 of the CMG guidelines. 

Waste and Materials Reuse Management 

10. Where any soiling or spillage in the street occurs it shall be cleaned up immediately. 

Traffic Management 

11 . Permission for road closures will be dependant on existing approved road closures and 
events located with the CBD and surrounding areas at the requested time. 

12. Council's Engineering Services has advised that weekday closures commencing from ?pm 
will be permitted dependant on full access to Caledonian Lane being available and other 
closures within the CBD. 

13. The installation of the gantries must not reduce the existing footpath or roadway widths. 
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Protection of Public & Adjoining Property 

14. This approval may be considered as consent for public protection pursuant to Regulation 
604 of the Building Regulations 2009. 

This consent is limited to the extent of building work permitted by this approval subject to 
complian~e with all conditi.ons contained herein .. 

15. Public precautions are to be inspected by the Relevant Building Surveyor prior to the 
commencement of the building work. Council may also inspection the precautions to 
ensure compliance with Council's Local Laws, Guidelines and Code of Practice. 

16. Tliis approval does not relate to protection of ~djoining property for which the Relevant 
Building Survey is responsible in accordance with the Building Ad 1993. · 

Notifications & Communication 

17. The principarcontraetor must provide regular email updates to businesses and residents in 
the surrounding area who have registered to receive updates. The updates are to be 
provided prior to the commencement of each new stage/type of work and when specified in 
a permit.issued by the council. 

The initial update is to detail 

a. · The nature of the work to occur on the site. 

b. · Expected commencement & duration of the work including key stages. 

c. . Details of changes to the public realm i.e. changes to parking, installation of public 
precautions, removal/re.location of.trees or street furniture. 

d. Process to nominate to rece.ive future notification via.email. 

e. Contact details of a person on site who has the authority to respond to directions from 

a.n authorised officer, direct sub contractors and cause work to cease. 

Subsequent notificattons ar~ to detail : 

a. The nature of the work to occur; 

a . Expected commencement & duration of the work; 

b. Likely impact on adjoining premises ; and 

c. Contact details of a person on site »'ho has the authority to respond to directions from 

an authorised officer, direct sub contractors and cause work to cease. 

18. Businesses an~ residents must be advised of the opportunity and process to receive email 
updates. by a physical letter drop to eac.h premises and in the case of apart"!lent buildings 
each letterbox. . · 

In addition, a copy of.the initial letter and most recent notifications are to be located at the 
·perimeter of the site and be visible from the footpath i.e. on hoarding. 

19. Copies of any email r:iotifications are to be sent to Council at 
siteservices@melb.ourne.vie.gov .au . 
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General Items 

17. This approval does not negate the requirement to obtain other approvals pursuant to 
Council's Activities Local Law 2009 and other legislation. 

18. The principal contractor must comply with all relevant Occupational Health and Safety 
legislation and obligations to the satisfaction of the responsible authority i.e. work safe. 

19. The principal contractor is to ensure that Public Liability and other relevant insurances are 
maintained for the duration of the building work. 

20. Work must comply with Council's Cope of Good Practice for Construction Sites, 
Construction Management Plan Guidelines and Noise and Vibration Management 
Guidelines. 

21. Failure to comply with an approved is a breach of the Activities Local Law 2009 and is 
subject to a fine of $2000 for each breach. 

Grocon Constructors (Vic) being the principal contractor is responsible for ensuring all 
sub contractors comply with all approvals and the principal contractor will be the subject 
of any required enforcement action or infringements. 

-------~·-.. -·-·- -·-- ~····- ---·· ------·· ·---~-·----·---· 

Other Approvals 

22. Prior to the occupation of Council property permit applications will be required to be 
submitted Councils Construction Management Group for approval. Any application is to 
be consistent with this approval and is to accompanied by the following: 

a. Permit to erect a gantry or overhead protective awning 

1. Completed application form 

2. Detailed gantry drawings 

3. Gantry computations and engineers signoff. 

b. Permit to Occupy Space 

1. Completed application form 

2. Detailed plan showing all information that is listed on the rear of the application 
form. 

c. Out of Hours 

1. Completed application form 

2. Detailed schedule of information .indicating work that is to occw. 

23. The planning permit contains conditions that may be· required to be satisfied prior to wo.rk 
commencing. The principal contractor is responsible for ensuring compliance with all such 
conditions. 

CMG-32 4 of 5 

) 



) 

The CMP is a 'living' document .thatmay need to be modified to adequately address any change 
in circumstances. The CMP may be modified with the consent of Council or Council require the 
CMP to be amended through the issue of a notice to comply or written direction. 

Should any matter require clarificatio~ please contact the responsible officer on the number 
below. 

Regards, 

Frank Isgro 
Senior Building Surveyor · 

Responsible Officer 

Telephone 

Facsimile 

Frank ·Isgro 

9658 8788 

9650 5310 

FRAISG@melbourne.vic.gov.au E-mail 

NOTES 

CM_G-32 

_The owner of the building or land may appeal, in whole or part, sections of th is 

decision that relate to the Building Act 1993 and Building Regulations 2006 to the 

Building Appeals Board within 30 days of this decision .. 

This consent/approval is issued in accordance with the powers, duties and functions delegated 

by Council pursuant to Section 98(1) of the Local Government Act 1989 or Municipal Building 

Surveyor pursuant to section 2168 of the Building Act 1993, as applicable. 
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