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 EXHIBIT A 

 

NPS Dispute & Claim Consultant Scope of Work 

 

 
Scope Date _____________ 

Region _____HQ ____________ 

Project No_______________ 

Location________________ 

Sub Account_____________ 

  
 
The Contract Administrator for this Contract will be: 

 

Jeff Wassenaar 

Project Development Branch Manager 

CDOT Headquarters 

4201 E. Arkansas Ave. 

Denver, CO 80222 

Phone: 303-757-9040 

 

Active Day-to-Day administration of Task Orders will be delegated by the Contract 

Administrator to:  

 

 

Region/Area Engineer _____________ 

Location                      _____________ 

Phone                           _____________ 

 

   
 

General Requirements: 
 

Definitions 
Engineer - The CDOT Engineer 

Consultant   - Any personnel provided under this agreement to perform services as 

                              outlined below. 

Contractor - the organization under contract by the CDOT to construct the facility 

Department -  CDOT 

Design Consultant – Any personnel hired by CDOT to design work for CDOT. 

Construction Management Consultant – any personnel hired by CDOT to manage the  

   construction project for CDOT. 

 

Work Duration 
The time period for the work described in this scope of work covers the period from 
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_______________________to________________________ (not to exceed term of contract). 
 

Authorization to Proceed 

Work shall not commence until the Contract Administrator transmits the written Notice to 

Proceed to the Consultant. The work shall be completed in the time specified. 
 

Routine Billing & Reporting 

The consultant shall provide the following on a regular basis: 

• Monthly billing reports in formats suitable to the Contract Administrator for all contract 

activities performed by the Consultant’s personnel authorized to perform work on this 

project. 

• Periodic reports and billings required by CDOT Procedural Directive 400.2 

 

Status of Contract 

The Consultant shall monitor the fiscal status of the contract, and advise the CDOT Contract 

Administrator of any potential for supplementing their contract.  Failure to monitor contract 

status and provide timely notification may result in discontinuation of the Consultant’s 

services. 

 

Prequalification 
The Consultant shall include a Colorado Registered Professional Engineer and at least one 

individual shall have a minimum of 20 years of transportation experience, which includes at 

least five years of experience in construction related dispute resolution. Of the 20 years, 10 

years must be at the equivalent of CDOT Project Engineer/Manager level and/or CDOT 

Resident Engineer level experience, and 10 years must be at the equivalent of CDOT 

management level experience. The Consultant will also need a comprehensive knowledge of 

CDOT manuals, guidelines, policies and procedures. The Contract Administrator will 

approve all Consultant personnel.  Requests for changes in Consultant personnel must be 

submitted in writing by the Consultant and approved in writing by the Contract 

Administrator.  

 
 

Labor, Materials, Vehicles & Equipment 

The Consultant shall furnish all personnel with all necessary equipment and supplies to 

perform their work, including scheduling software. 

Personnel qualifications and staffing levels shall be subject to the approval of the Contract 

Administrator. The Consultant shall assign personnel for the duration of the Contract unless 

otherwise approved by the Contract Administrator.   

 

General Work Description 

The Consultant shall work closely with the Regions and Project Development Branch. Work 

locations may be at CDOT Headquarter and in the regions as the work dictates.  

 

The Consultant shall assist with dispute and claim resolution processes, starting at the Project 

Engineer level through final resolution, provide assistance with contract administration and 

general engineering, and provide training as directed. The Consultant’s tasks may include, but 

are not limited to, the tasks listed below.  

 
The Consultant shall conduct an objective analysis of Contractor schedules and method 

statements and Contractor disputes or claims based on the documents furnished by the 

Region.  Each dispute or claim study shall assess the role of the Colorado Department of 
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Transportation (CDOT) and it’s Design Consultant (if applicable) in reference to any 

construction delays and/or contract changes.  The dispute or claim study shall identify and 

evaluate the factual basis of the Contractor's allegations and the liability for any additional 

costs incurred as a result of any changes to the contract.  The Consultant shall not solicit work 

under this contract but will instead rely on the Contract Administrator to initiate contact. The 

Consultant’s work shall be for the use of CDOT and CDOT’s Legal counsel.  

 

Schedule and Method Statement Analysis 
 

The Consultant will, as required: 

 

• Review the Contractor’s accepted initial and/or project  schedule, schedule 

updates and method statements for compliance with contract requirements. 

 

• Assemble and review as-built data and develop a current as-built schedule. 

 

• Perform a schedule delay analysis and determine the amount of Contractor 

and/or CDOT excusable delays.  

 

• Prepare schedule reports and exhibits to assist in the evaluation of schedule 

delays and remaining as-planned work. 

 

• Provide ongoing schedule review and evaluation support through project 

completion. 

  

Dispute or Claim Study 
 

The Consultant will, as required: 

 

• Analyze the work performed and determine whether any changes, extra work 

and/or delays were the result of differing site conditions, suspension of work, 

significant changes in the character of work, plan errors, and/or omissions of 

the Department. 

 

• Assess the liability associated with any changes, extra work and /or delays in 

order to determine responsibility for the additional costs alleged by the 

Contractor. 

 

• Evaluate the extent of the Department's liability for any delays and/or 

changes which might have occurred and recommend to CDOT what course 

of action would be commensurate with this liability. 

 

• Prepare an oral recommendation and a written report of findings and 

recommendations to CDOT. 

 

The Consultant's services may be undertaken in any portion or combination of phases 

as requested by CDOT as follows: 

 
 Phase I. Investigation and Preliminary Evaluation 
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A. Conduct an initial meeting with the Region's key personnel involved in the 

dispute or claim. 

 

B. Acquire the dispute or claim file that was completed by the Project Engineer, 

including any exhibits or any other project documents as necessary. 

 

C. Perform Schedule and Method Statement Analysis in accordance with the 

previous section in this scope of work. 

 

D. Perform damage analysis based on Contractor’s and/or Subcontractor’s 

submitted cost data. 

 

 Phase II. Technical Analysis 
 

A. Acquire copies of any additional project records as required. 

 

B. Review all contract documents including, but not limited to: the contract with 

Contractor and the agreement between the Design Consultant (if applicable) 

and the Department or Entity (if applicable) in order to determine the 

responsibilities and required conformance of all the parties. 

 

C. Review all available schedule information with respect to the construction of 

the project and any delay, which might have occurred to the project. 

 

D. Prepare an assessment of the outstanding issues and problems, highlighting 

the liability of the Department, the Contractor, Subcontractors and/or the 

Design Consultant (if applicable). 

 

 Phase III. Report Preparation 

 

A. Prepare a draft report of findings, including an assessment of the 

Department's and Contractor’s liabilities and a determination of the 

additional costs incurred by the Contractor for which either CDOT or the 

Contractor may be liable. 

 

B. Arrange a preliminary coordination meeting with the Region to review the 

draft. 

 

C. Prepare a final report to reflect comments and additional information 

received during the review with the Region. 

 

  

 

 

Phase IV. Support Services (if a Dispute Resolution Board or Arbitration 

Panel hears the dispute or claim or the claim goes to 

Litigation.) 

 

The Consultant shall assist the Department in the following manner: 
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A. Assist in planning strategy for CDOT’s presentation before the board or 

Arbitrator(s). 

 

B. Assist in presenting all or part of CDOT’s position if requested. 

 

C. Assist in the production of detailed requests for the production of documents 

and identification of the relevant documents, which may be obtained 

voluntarily or through formal discovery. 

 

D. Assist in the preparation of depositions of key personnel of all parties 

involved.  This will include an identification of relevant areas of questions, 

drafting of questions and organizing relevant factual material. 

 

E. Assist in preparing answers to interrogatories propounded by the other party's 

attorneys. 

 

F. Assist in preparing for deposition(s) or testimony. 

 

G. Aid in determining the necessary areas of expert testimony to be provided. 

 

H. Prepare physical or visual exhibits. 

 

I. Assist counsel in strategy discussions, attend settlement conferences if 

requested, participate in review sessions with all interested parties and 

participate in any of the prehearing or pretrial stages. 

 

      J.         Provide expert testimony and reports as required. 

 

 Additional Services 

 
1.  When requested, the Consultant shall provide training regarding scheduling, claims 

analysis, negotiations, project cost estimating, work-hour estimating, alternate 

dispute resolution or other subjects relative to construction contract administration. 

 

2. The Consultant shall provide mediation or alternate dispute resolution services as 

requested by CDOT. 

 

3. The Consultant shall assist with the development of specifications related to 

construction contract administration. 

 

 

 

 


