
Project Activity Status Report

Review Period: June, 2019

Task# Project

%
Complete Status PM Final Report

Data Collection

201-2116-19 Travel Demand Model 70% Completed the ozone Determination while waiting for the offical ozone budgets 
that are expected to be approved by EPA in July 2019

BX

201-2206-19 Annual Population Forecast 100% Each year, RTC works with local jurisdictions, SNWA and CBER to provide long-
term population forecasts for Clark County. The results are used as benchmark for 
development of RTC Travel Demand Model inputs. 

For FY19, this project has started in February 2019 and the final report is 
published in June 2019.

LS

201-2230-19 Travel Demand Model Enhancements and Validation 35% Amended the contract to include the task on PV development for the 2020-2050 
RTP

BX

201-2680-19 Regional Traffic Counts LS

201-9100-19 Regional Non-Motorized & Parking Infra. Inventory RW

201-9105-19 Dynamic Traffic Assignment (DTA) Model Devel. 60% Keep communication with the consultant.  Prepared network to include projects for 
the model demonstration

BX

201-9210-19 Activity Based Model (pilot project) 100% 8/30/2018 Project is wrapping up, scheduling the in-person training and the final 
presentation
9/27/2018 Project is nearly completed. Final presentation is scheduled to be 
December 12th per Beth's request
10/31/2018 Project is nearly completed. Final presentation is scheduled to be 
December 12th per Beth's request
11/29/2018 Project is nearly completed. Final presentation is scheduled to be 
December 12th
Project Completed

CC

201-9215-19 Land Use Scenario Planning Analysis 5% Prepared Land use Working Group Kick-Off meeting to be held in early April. BX

201-9220-19 GIS Analysis and Visualization 100% Completed - Continuing on-going in-house efforts supporting MPO planning GIS / 
non-GIS data processing, analysis, mapping, visualizaiton etc. as needed.

HS

Long Range Transportation Planning

202-3325-19 Performance Based Planning 50% Compiling a list of Performance Measures for the upcoming RTP. Review 
documents - NDOT proposed targets and Nevada agents agreement.

BX
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202-3710-19 Bicycle and Pedestrian Planning 20% Various efforts are underway to implement the Regional Bicycle and Pedestrian 
Plan. Bicycle and pedestrian planning are key elements included in most studies 
identified in the UPWP, and enhancing pedestrian safety is a critical component of 
both the Boulder Highway Multimodal Study, the On Board High Capacity Transit 
Plan, the Pedestrian Comfort Study, Complete Streets implementation, data 
gathering, and in both the RTP and TIP.

Staff has also contributed to the following agency and partner-led implementation 
efforts: 

Regional Open Space and Trails Workgroup: Attended monthly meetings and 
provided comments on Neon to Nature map, the City of Las Vegas Master Plan 
(Mammoth Miles Trail and Desert Edge Vision), and updates on the Clark County 
portion of the Vegas Valley Rim Trail. 

 Spencer Greenway: Convened and facilitated a meeting of NV Energy, City of Las 
Vegas, Clark County, and Parsons, which resulted in planning process clarification 
and a draft work plan. Planned a follow-up meeting with City of Las Vegas and 
Clark County public works staff. Clark County will serve as the lead and is seeking 
funding for a 30% design.   

 Vegas Valley Rim Trail: Staff facilitated or participated in a series of meetings with 
Clark County Public Works, Planning, and Get Outdoors Nevada staff, resulting in 
the identification of potentail trail and buffered bike lane corridors. During June 
2019, a draft map will be prepared for use in briefings with the directors of Public 
Works and Planning departments. 

 Complete Streets Coalition: Participated in ongoing meetings related to the 
formation of the Coalition and roadway design standards (i.e. AASHTO, NACTO).  

Safe Routes to School: Met with Clark County School District Safe Routes staff 
and shared best practices for increasing walkability at new and renovated schools. 
Participated in meetings with CCSD, the American Heart Association, and City of 
Las Vegas to explore implementation of walk audits at four City of Las Vegas 
schools. Attended meetings at two pilot schools to identify next steps for walk 
audit implementation.   

   Walkability Action Institute (WAI), Southern Nevada Team Action Plan: 
Participated in bimonthly meetings and updated the action plan. Developed a draft 
outline for a health and equity map for review by MPO staff. Prepared descriptions 
for the Regional Walkability Plan and the Regional Transportation System Health 
Impact Assessment Standards and Cost Benefit Analysis, which have been 
included in the FY20-21 Unified Planning Work Program. The WAI team also 
participated in a Transportation Safety Summit hosted by Clark County and the 
Las Vegas Metropolitan Police Department on 6/20/19.    

DR
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Health Impact Assessments: Particpated on the City of Las Vegas Health Impact 
Assessment Working Group, a project funded by a CDC REACH grant. The 
project evaluates the proposed design for the Charleston Complete Streets project 
between Rancho and MLK and will also result in a transportation project decision-
making tool. Also, initiated scoping for RTC Health Impact Assessments, which 
will begin in October 2019.

202-3715-19 Transportation Safety Planning 40% Attended NECTS, TRCC, and pedestrian tasks force meetings to represent RTC.

Period - September 1 through 30th. 

Attended Strategic Highway Safety Plan committee meeting and coordinated 
safety activities.

Period - Oct 1 through December 17th. 

Attended Strategic Highway Safety Plan committee meeting and coordinated 
safety activities.

Period - September 30 2018 through March 30th 2019:

Attended Strategic Highway Safety Plan committee meeting and coordinated 
safety activities.

April 1 2019 - Through June 30th 2019 

Participated Nevada Strategic Highway Safety Plan committees and 
subcommittees working towards zero fatalities goal.

MF

202-9005-19 Regional Transportation Plan & Visioning CR

202-9035-19 High Capacity Transit System Development and Planning 83% The project has now transitioned into developing the On Board Mobility Plan.  The 
Mobility Plan will include a High Capacity Transit Plan and recommendations that 
builds off of the findings of the High Capacity Transit Feasibility Study.  The last 
meeting of the TAG took place on May 30, 2019, with the next scheduled meeting 
to occur on June 27, 2019.

AK
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202-9040-19 Coordinated Human Service Transportation Plan Dev. 5% The Coordinated Plan update aims to engage specialized transportation service 
providers to revise the inventory of existing transportation services, develop goals, 
objectives and strategies, identify service gaps, incorporate the addition of 
transportation network companies and new emerging technologies, and develop 
an actionable implementation plan. Opportunities for continued, ongoing 
coordination through existing or new forums will also be explored. 

In advance of consultant selection, introductory project presentations were made 
at the Metropolitan Planning Subcommittee and Transportation Access Advisory 
Committee meetings during March 2019. Staff also attended the following 
meetings: National Council on Disabiliy (1/29/19), Mobility Training Center 
orientation (1/22/19), Southern Nevada Transit Coalition on-site visits in Mesquite 
(2/28/19) and Laughlin (3/21/19), and the NDOT Subrecipient Advisory Committee 
meeting (4/8/19).

The procurement process is complete and the RTC Board approved the consultant 
contract on 5/23/19 and the Notice to Proceed has been issued with a 7/1/19 
project start date.

DR

Multimodal Transportation Studies

301-9015-19 City of Henderson ADA Transition Plan 100% The consultant has distributed the draft report for review and comments to the 
TAC. 

Study has been completed.

MF

301-9030-19 Northeast Valley Transportation Network Study 100% The consultant has distributed the draft report for review and comments to the 
TAC.

Study Completed.

MF

301-9115-19 Planning and Infrastructure Needs for Emerging 
Transportation Technologies

CR
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301-9125-19 Boulder Highway Multimodal Study 83% Ongoing analysis to develop design concepts and stakeholders interviews.  The 
next TAC meeting is planned end of September, 2018.

Period - September 1 through 30th. 

TAC meeting planning meetings were held with consultant to review study 
proegress and analysis.  

As part of public participation met with several stakeholders to share the final draft 
concept of Boulder hwy.

Oct 1 - December 17th.

Project is moving forward with the online survey asking public imput on the final 
Boulder Hwy concept. Next TAC meeting is planned in Februray 2018.

Period September 30th to March 30th.  

Two Technical Advisory meetings were held: one on February 12th and another 
March 12th 2019.   These meetings were held to inform the stakeholders on the 
final conecpt, implementation plan, and next steps. The next steps are to inform 
public officials on the study progress, held public meetings, and finalize the study 
report.

April 1 2019 - Through June 30th 2019 

RTC Board was informed of study progress at their May Board meeting.  Cities of 
henderson and Las Vegas city councils will be informed of the study progress.  
Nezxt steps are the public meetings to inform the public about the study which are 
planned in August 2019 and finalzied the study report.

MF
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301-9225-19 Bruce Street Green and Complete Street,  Charleston 
Blvd. to North Las Vegas Blvd

Entry Date: August 29, 2018  

The Bruce Street Green and Complete Street study is being conducted by Kimley 
Horn consultants. The value of the awarded contract is $139,377.   

Invoice #1 was received on June 30, 2018 and covered all activities performed 
from the notice to proceed thru June 30, 2018.  The invoice sought reimbursement 
in the amount of $2,330.26.

The billing phases performed during this period included - 

a] Project Adminstration:   Project start-up and scheduling, call with Rush Wickes 
(RTC) on June 27th to set up kick off call with the City of Las Vegas.   (7% of 
activity complete)

b] Review Of Existing Conditions and Related Studies:  The consultants gathered 
existing studies and available data and reviewed their project data needs.   (5% of 
activity complete)

c] Stakeholder Involvement
d] Public Meetings
e] Development of Suggested Improvements 
f]  Draft Plan, Final Report.

No work was performed in these areas labeled c thru f (0% of activities complete)

Invoice #2 was received on August 27, 2018 and covered all activities between 
July 1 and July 31, 2018.   It sought reimbusement in the amount of $5,478.47.

The activities performed during this period included:

a)  Project Administration:   Prepared materials for and attended project kick-off 
meeting on July 3, 2018.   Prepared meeting minutes and sent them to the team.   
(12% of phase complete)

b)  Review of Existing Conditions and Related Studies:   Gathered existing studies 
and available data, reviewed data needs (17% of phase complete)

c) Stakeholder Involvement:   Started gathering stakeholder contacts for the 
Technical Advisory Committee (TAC) list (5% of phase complete)

d)  Public Meetings
e)  Development of Suggested Improvements and Draft Plan
f)   Final Report 

No work was performed in these areas labeled d thru f (0% of these phases 

RW
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complete)

End of Entry for August 29, 2018

Beginning of Entry for September 27, 2018.

Invoice #3 was received today.

Project Management (15.00% Complete) :   
- Prepared progress report and invoicing for July.   Task not complete.

Stakeholder Involvement (10.00% Complete):
- Developed stakeholder contacts for Technical Advisory Committee (TAC) list.   
Initiated draft of Stakeholder and Public Outreach Plan.   Task not complete.

Review of Existing Conditions and Related Studies  (25.00% Complete):
- Summarized existing studies and available data.   Task not complete.

Public Meetings (0.00% Complete):
- No services performed during this period.   Task not complete.

Development of Suggested Improvements and Draft Plan (0.00% Complete):
-  No services performed during this period.   Task not complete.

Final Report  (0.00% Complete):
- No services performed during this period.  Task not complete.

Amount billed:  $4,107.57   (8.55% Complete)

End entry for September 27, 2018

--

Entry for October 31, 2018

Invoice #4 was received from Kimley-Horn for this study.

Project Administration:
18% complete -  Amount Billed in Invoice - $411.09 
Prepared progress report and invoicing for August.  Task not complete.

Stakeholder Involvement:
15% complete -  Amount Billed in Invoice - $1,502.80 
Continued draft of Stakeholder and Public Outreach Plan.   Task not complete.

Review of Existing Conditions and Related Studies:
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30% complete - Amount Billed in Invoice - $1,371.05
Continued Development of Draft Summary of existing studies and available data.  
Developed exhibits and requested utility information for the corridor.
Task not complete.

Public Meetings:
0% complete - Not Billed in Invoice 
No services performed during this period.   Task not complete.

Development of Suggested Improvements and Draft Plan:
0% complete - Not Billed in Invoice 
No services performed during this period.   Task not complete.

Final Report:
0% complete - Not Billed in Invoice 
No services performed during this period.   Task not complete.

Amount Billed in October 29, 2018 Invoice:   $3,284.94
Total Billed to Date:    $15,201.24  (10.91% of Contract Value)

End of Entry for October 31, 2018

--
Entry for December 19, 2018 -

The first technical committee meeting for Bruce Street Green and Complete Street 
was held this morning at the Las Vegas Development Center.   The first issue that 
was discussed was asking around the room about any recent of planned public 
works projects in the corridor.   Several sidewalk and curb modification projects 
were mentioned.   Questions were raised about the I-515 trail as to ownership and 
maintenance.  The need (and use of) on-street parking on Bruce Street was also 
discussed.   Initial design concepts for the corridor, primarily based on the prior 
EPA study were displayed.   Ideas for successful outreach in the community were 
also mentioned.   Getting the neighborhood associations involved in the study will 
be important.   It would be important to holding the meetings at area schools in 
conjunction with PTO or Title I meetings as well as making presentations 
accessible in the Spanish language.  There will be a field observation tour (via 
both walking and bicycling) scheduled for mid-January, 2019.   

An invoice was received from Kimley Horn on November 19 for services performed 
on the Bruce Street Green and Complete Street study in the amount of 
$3,917.84.    Task area work performed included continued development of the 
Draft Stakeholder and Public Outreach Plan, development of the draft summary of 
existing studies and available data, continued development of the draft existing 
conditions exhibits.
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End of entry for December 19, 2018
----

Beginning of Entry for February 7, 2019

A field investigation tour of the Bruce Street corridor was conducted on February 
6th using RTC bike share bicycles.
Eight people attended from the City of Las Vegas, Kimley Horn consulting and 
RTC.   

An invoice, invoice #8 was received on February 7th from Kimley Horn requesting 
reimbursement in the amount of $4,102.29.

Work performed from January 1st thru January 31st included:

Project Administration

o Prepared progress report and invoicing for December. Task not complete.

Stakeholder Involvement

o Continued development of Stakeholder and Public Outreach Plan, include list of
Stakeholder contacts and draft survey. Task not complete.

Review of Existing Conditions and Related Studies

o Collected and analyzed crash data from NDOT for the Bruce Street Field 
Investigation
Tour. Task not complete.

Public Meetings

o No services performed during this period. Task not complete.
Development of Suggested Improvements and Draft Plan

o No services performed during this period. Task not complete.

Final Report

o No services performed during this period. Task not complete.

End of Entry for February 7, 2019
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Beginning of Notes for April 8, 2019

A conference call was held between the City of Las Vegas, RTC and project 
consultants Kimley Horn.   The draft version of the public survey instrument was 
discussed and both Fred Solis from City of Las Vegas and Rush Wickes from RTC 
suggested modifications to the questions.   Kimley Horn asked Rush Wickes to 
investigate whether RTC could offer any sort of trinket giveaway to individuals who 
completed the Bruce Street survey at one of the pop-up meetings.   Suggested 
locations for pop-up meetings included the Las Vegas Lights soccer matches held 
at nearby Cashman Field.   

End of Notes for April 8, 2019

Beginning of Notes for June 24, 2019

On June 5th, a meeting was held at the City of Las Vegas Development Center on 
Bruce Street.   It was announced that 34 responses to the survey had been 
received.  The survey was set to be closed on July 1st.

Contact was made with NDOT to discuss the possibility of utilizing open space 
beneath the viaducts for I-515 (US 95). The I-515 viaduct will be reconstructed in 
the forseeable future and this could open up the possibility of repurposing this 
presently vacant space. 

A phone conference was held on Bruce Street Green and Complete Street on 
June 12th.   Participating in the call were Mike Colety, Lindsay Saner, Annabelle 
Hernandez, Rush Wickes and Fred Solis

Stakeholder involvement was one of the issues discussed.  Where should 
stakeholder interviews be conducted?   Should a specific location set by the City 
be designated for this purpose?  

Lindsay Saner will be out of the office the week of the 4th of July.   When should 
the TAC meeting be scheduled?   

Additional outreach is being made to CCSD to get the survey instrument 
distributed.  

A speed study and traffic counts will be subcontracted between Kimley Horn and 
Silver State Traffic Studies.   The contract (which will be between Kimley Horn and 
Silver State) will be for $5,000.   This will be absorbed within the existing contract.  
The interim draft report for Bruce Street Green and Complete Street will be 
released in two to three weeks.

End of Notes for June 24, 2019
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301-9230-19 Citywide Pedestrian and Bicycle Plan-NLV
Entry Date:  August 29, 2018

The City of North Las Vegas Citywide Pedestrian and Bicycle Plan is being 
conducted by consultants from the Alta Planning.   The value of the awarded 
contract is $146,138.00.

Invoice #1 was received on July 12, 2018 and covered all activities performed from 
the notice to proceed through June 30, 2018.   The invoice sought reimbursement 
in the amount of $10,642.10.

The activities performed during this period included:

- Conducting the kickoff and expectations meeting;
- Collecting and reviewing existing data and studies for North Las Vegas;
- Developing a draft of the community survey; and 
- Beginning development of the existing base mapping and existing conditions 
analysis

a]  Project Management and Initiation - Conducting the kickoff and expectations 
meeting; (15% of phase completed)

b]  Review of Existing Conditions - Began collecting and reviewing existing data 
and studies for North Las Vegas;    Also began development of the existing base 
mapping and existing conditions analysis. (25% of phase completed).

c]  Stakeholder Involvement - Began development of the existing base mapping 
and existing conditions analysis (10% of phase completed)

End of Entry for August 29, 2018

-------

Beginning of Notes for September 19, 2018:
Technical Committee Meeting for the City of North Las Vegas – Citywide 
Pedestrian and Bicycle Plan
Date:  September 12, 2018   Location:   City of North Las Vegas City Hall
Present:  David Foster (Alta Planning), Bill Marion (Marion-Perdue),  Johanna 
Murphy (CNLV), Tim Reesman (CNLV), Rush Wickes (RTCSNV),  Sam Piper 
(Alta).
Alta Planning provided an update on their one-to-one outreach with stakeholders in 
the community.
Alta Planning consultants have met with City of North Las Vegas Councilman 
Black and Tracey Traasdahl of Clark County School District.   

A conference call will be set up with Rick Skipton and Keely Brooks from the 

RW
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Southern Nevada Bicycle Coalition.
Alta Planning then distributed copies of 

 1)Public Engagement Plan Draft (revised August 30, 2018)
 2)Proposed Project Schedule (revised August, 2018)
 3)Existing Conditions Analysis document

At the end of October, the first round of citizen outreach will be conducted.   It 
could be cross promoted with the City of North Las Vegas Deer Springs (Livable 
Centers Study – Phase I) effort.     Pop-up meetings at existing events are 
scheduled for October and November.    
Various possible events for pop-up meetings were discussed.   These included a) 
National Night Out b) Mountainview Hospital grand opening in Aliante c) Viva Las 
Vegas Bluegrass Festival  d) Reading Rainbow event  e) Broadacres Market Place 
f) Silver Mesa Recreational Center

The City of North Las Vegas considered these options and suggested that the best 
events for the pop-up meetings among the locations named were 1)  Mountain 
View Hospital Grand Opening – Aliante, 2) Broadacres Marketplace and 
3) Silver Mesa Recreational Center

Alta Planning asked whether the RTCSNV could loan tablets to be used for the 
pop-up meetings.  The City of North Las Vegas does not have these available.   

The online survey for the Citywide Pedestrian and Bicycle Plan is prepared and 
ready to be activated online at any time.   The City of North Las Vegas had some 
concerns from their IT department related to hosting it that needed to be resolved.

The maps inside of the Existing Conditions analysis report are:
 a)Existing Level of Comfort Map
 b)Network Gap Analysis Map
 c)Composite Demand Map
 d)Pedestrian and Bicyclist Collision History Map
 e)Level of Comfort Ratings 1-2 street map

The first stakeholder advisory committee meeting for the Citywide Pedestrian and 
Bicycle Plan was to be held the following day on Thursday, September 13th.    Ron 
Floth, bicycle programs coordinator for the RTCSNV, did attend the meeting and 
reported it was productive.

End of Notes  for September 19, 2018

-------

Begin of notes for 10/8/2018 

First public outreach was held on Saturday October 6th at Aliante, 128 surveys 
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were completed by the public at event for the Citywide Pedestrian Bicycle Plan.

End of notes for 10/8/2018

Begin of notes for 12/19/2018

In October, the work performed by Alta on this study entailed the refinement of the 
existing conditions report, preparation of materials for the pop-up meetings and 
holding outreach events at the Alliante Emergency Room opening and the Harvest 
Fair festival.

An invoice was received from Alta Planning on November 20, 2018 in the amount 
of $11,007.15.  

In November, Alta Planning and Design conducted public outreach at pop-up 
meetings in North Las Vegas. Alta looked forward to wrapping up the initial phase 
of public outreach in December and moving into recommendations in January.

An invoice was received from Alta Planning on December 14, 2018 in the amount 
of $3,641.40

End of notes for 12/19/2018

Begin of notes for January 16, 2019

Alta Planning has been busy with compiling and analyzing public input that was 
received from the four pop-up meetings, as well as the web based map and online 
survey instrument for this study.     Thus far, $55,954.15 of the $146,138 contract 
has been paid to Alta.

End of notes for January 16, 2019

Beginning of notes for February 7, 2019

A four day deep dive charette process by Alta Planning at the City of North Las 
Vegas concluded today.   Two technical coordinating committee meetings were 
held on Monday and Thursday, both of which were attended by RTC.  

Alta presented an overview of the plan and offered several themes that they were 
recommending for bicycle and pedestrian planning in the city.   These themes are:

1]  Upper and Lower Las Vegas Wash Trail Connections.
2]  Pursue Regional Connectivity
3]  Work on establishing North to South connections in City of North Las Vegas 
bicycle pedestrian network.

Page 13



Project Activity Status Report

Review Period: June, 2019

Task# Project

%
Complete Status PM Final Report

4] Neighborhood Byway Network 
5] Safe Crossings for Arterials

Alta Planning presented a prioritization methodology and asked attendees to score 
what priorities they considered most important.

The options were 

1]  Transportation Choice 
a] providing access to transit
b] addressing network gaps
c] connections to parks and recreation
d] regional connections

2] Comfort and Safety
a] addressing bicycle and pedestrian crashes
b] providing a high comfort facility

3] Implementation 
a] public support
b] potential for near term implementation strategy
c] quick wins

4] Equity and Health
a] serves areas with low equity / high inequality
b] school connections

Discussion was also given to possible event opportunities to attend for the second 
wave of public outreach for this study.

End of notes for February 7, 2019

Begin of notes for April 24, 2019

Alta Planning and Design "Alta" are the consultants contracted for this study.   

In February, 2019,  Alta held and facilitated the Deep Dive workshop which 
included technical and stakeholder committees #2 and 3. Following the Deep Dive, 
Alta made required edits to the plan's recommendations and began preparation for 
the upcoming round of public engagement. This included development of boards, 
flyers, and an online map. 

During March, Alta revised recommendations and prepared applicable materials 
including boards, posters, flyers, and the online public input map for the second 
round of public engagement. Alta and Purdue Marion also coordinated, finalized, 
and secured the remaining pop-up meeting events.
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End of notes for April 24, 2019

Begin Notes for June 10, 2019 

The public survey and map on the CNLV web site for the Citywide Pedestrian and 
Bicycle Plan input closed on June 10.
An invoice of $7425 was received on May 17.   During April, Alta developed the 
recommendations chapter and conducted a four pop-up public outreach activities 
throughout North Las Vegas

End of Notes for June 10, 2019

301-9235-19 Pedestrian Comfort Study and Demonstration Project 97% Final concepts for each demonstration project location have been developed with 
all sites anticipated to be deployed in late November and early December and be 
setup for approximately 30-days.  Demonstration projects have been deployed and 
removed in Boulder City, Mesquite, Las Vegas, and Clark County.  The site in 
North Las Vegas will remain in place.  The consultant is reviewing public 
comments received on the demonstration projects and preparing the final project 
deliverables.  RTC staff has reviewed and commented on the Draft Final Report.  
The final stakeholder meeting took place in May, 2019.  Final comments received 
are currently being incorporated into the Final Report.  The consultant will deliver 
the Final Report by June 30, 2019.

AK

301-9240-19 River Mountain Loop Trail Access Improvements 97% Stakeholder meeting #4 was held in Boulder City on December 17 to review the 
study methodology that recommended the top ranked corridors for enhanced 
bike/ped access to the new Railroad Museum from the RMLT and Downtown 
Boulder City. Consultant will incorporate comments received at the meeting and 
develop concepts for public review.  Two pop-up public meetings were held in 
September, with the project still anticipated to be complete in the Spring of 2019. 
A final pop-up meeting event was held in February that included a bicycle ride tour 
of the study area to gather public feedback on the draft concept alignments and 
facility improvements.  Outreach to local businesses concluded in May.  Final 
presentations will occur in June, 2019, with a final presentation delivered to the 
City of Boulder City Council on June 10.  The consultant has developed a Draft 
Final Report, RTC staff and stakholders have provided edits, and the consultant 
will deliver the Final Report by June 30, 2019.

AK

301-9245-19 School Trip Generation and Siting Study 60% Meeting #1 of the TAC occurred on August, 2018.  Consultant is currently 
reviewing previous studies and potential data collection locations (20 sites total).  
The final list of proposed school sites has been prepared and submitted to 
members of the TAC.  Trip generation data is anticipated to be collected at the 
school sites in the Winter of 2018/2019.  Coordination with schools will occur at 
data collection locations and has been initiated.  The City of Henderson, North Las 
Vegas, and Clark County data collection has been prepared and submitted for 
review.  All data collection has been conducted and the consultant is now 
processing the data.  The project has been extended to December 2019 to provide 
time to analyze the data collected.

AK
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301-9250-19 Livable Centers Study –  Phase I 93% RTC and CNLV staff continued to review amd edit the final plan document to the 
Deer Springs District
RTC reviewing and providing comment for draft recommendations and 
implementation templates. The UPWP 301-9250-19 will be carried-over to FY2020.

DF

301-9260-19 Impacts of Emerging Technology on Public Transit NG

301-9270-19 Livable Centers Study – Phase II 10% RTC and City of Henderson staff finalized the Scope of Services and Interlocal 
Agreement to the LCS Phase II program. The RTC Board approved the interlocal 
on May 12th, 2019. The City of Henderson City Council approved the interlocal on 
May 18th, 2019 The RFP is scheduled to be released on July 2nd, 2019. The 
study is anticipated to begin October 2019.

DF

Page 16



Project Activity Status Report

Review Period: June, 2019

Task# Project

%
Complete Status PM Final Report

301-9275-19 Stadium District Transportation Study 
Begin of Entry for December 19, 2018 

The scope for the Stadium District Transportation Study was developed by the 
RTC of Southern Nevada and Clark County Department of Comprehensive 
Planning.   This scope of the study was vetted by the ACEC (American Council of 
Engineering Companies) to review the content to determine whether about 
whether these should be – including some UPWP projects – should, under their 
interpretation of NRS, be procured using QBS (Qualification Based Selections).   
After some minor tweaks in the language of the scope, the scope was approved 
for release in the study RFP.   

The RFP was released on November 6th with a deadline of December 11th.   Four 
proposals were received from firms on this project.   The four responses are 
presently under review by the review panel - consisting of Rush Wickes from the 
RTC, Jared Tasko, Shane Ammerman and Mario Bermudez from the Clark County 
Department of Comprehensive Planning and Herbert Arnold from Clark County 
Public Works.   The deadline for reviews is December 24th.   It is expected that 
interviews of the top firms will occur on January 8, 2019 with the final evaluation 
and selection of the winning firm immediately thereafter.

End of Entry for December 19, 2018

Begin of Entry for January 16, 2019

On January 8th, interviews were held with the two consultant firms (Atkins and 
Wood-Rogers) deemed to be finalists for this study.   Both firms gave 
presentations to the study review panel.   Atkins was determined to have the better 
bid and they were voted to receive the contract.   A purchase requisition was 
completed and submitted on Monday, January 14th with the intention of having the 
contract approved by the RTC Board at its February 14th meeting.   

End of Entry for January 16, 2019

Begin of Entry on April 8, 2019

On March 6th a pre-kickoff meeting was held between Atkins, Clark County and 
RTC to discuss the study.   The formal kickoff occurred between Atkins, Clark 
County, RAFI Architecture (land use study consultants) on March 14th.  RAFI has 
formulated a rough draft document for their vision for the stadium duistrict area.   
Atkins has acquired the stakeholder lists from RAFI as well as the comments 
received from the initial presentation made by RAFI a few months ago at the Clark 
County Commissioner chambers.

On April 4th, a presentation on the stadium district transportation study was made 

RW
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by Atkins and Clark County at the monthly meeting of NAIOP (National 
Association for Industrial and Office Parks) Las Vegas chapter.   Numerous useful 
questions and observations were raised by the attendees concerning the study.   
These included inquiries about the status of utilities in the vicinity of the stadium 
district, the availability of parking in the district for non-event days and land 
use/zoning matters.

The next presentation will be given to the Nevada APA luncheon in May.

End Entry for April 8, 2019

Begin of Entry for May 1, 2019

A project status meeting for the Stadium District Transportation Plan was held at 
the Clark County Department of Comprehensive Planning.   In attendance were 
Rush Wickes (RTC);  Shane Ammerman, Jared Tasko, Greg Cerven, Mario 
Bermudez, Sami Real (Clark County) and Atkins project lead Danja Petro.
Items discussed:

The status of the project engagement plan – the final version of the document has 
yet to be distributed.    Danja Petro reported that data collection for the study is 
going well, most of what is deemed necessary is already available electronically.  

Discussion was given to the stakeholder database list.   Who will be selected from 
the list to form a narrowed stakeholder group for meetings?   Should companies 
be limited to one representative each to avoid overrepresentation in the 
stakeholder process?    The initial stakeholder meeting would be a charrette 
process.   There would be a visioning exercise – consisting of an online survey for 
stakeholders.   Questions in the survey would include asking:

What respondents wanted to see in the stadium district?

Would they support the establishment of a Business Improvement District in the 
stadium area?

Did they see housing as being important to the stadium district?

At the charrette, participants would be divided into small groups and given one of 
three different scenarios.   In these scenarios, they would identify the assets, 
opportunities and challenges they felt were present.
The walking tour for the stadium district is scalable.  It would be looking at the 
walkability between places such as Mandalay Bay on Las Vegas Boulevard to the 
stadium area.   The land use study did not have it in the budget to do this, so the 
transportation study will conduct it.

The survey instrument would be posted online and remain accessible for one to 
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two weeks.  
Clark County conceded that the existing stakeholder list is not the comprehensive 
list of all property owners in the stadium district area.   They estimate there are 
180 property owners in the stadium district area.   Should an additional mailing (at 
county expense) take place to all property owners of record to ask whether they 
wish to be a) Kept informed of the study b) Participate in the charrette and/or c) 
Participate in the district walking tour.    

There are four one-on-one stakeholder interviews budgeted for in the study.   Two 
of the names suggested were Virginia Valentine, head of the Nevada Resort 
Association and Mike Mixer, President of the NAIOP.

End of Entry for May 1, 2019

Begin Entry for June 25, 2019

Received first invoice from Atkins North America for the Stadium District 
Transportation Plan in the amount of $6,697.75.   This invoice billed for work in the 
task areas of Project Management (27% complete), Projection Intiation (16% 
complete) and Stakeholder Involvement (3% complete).   

Work has been performed on development of an online stakeholder survey.

A meeting was held at the Clark County Department of Comprehensive Planning 
to discuss the project on June 13th.   Several stadium/arena district master plans 
from other cities were cited, such as Denver and Sacramento were displayed. 

Atkins wants to conduct surveys and/or focus groups for Raiders season ticket 
holders asking them what they would like to see in a stadium district.   The 
Raiders organization is receptive to participating in this effort.

A survey will be sent by mail to the property holders within the land use study 
area.   Clark County Comprehensive Planning asked that the survey first be run by 
the Public Information Office (Dan Kulin) before being disseminated.  

A charette will be held in the first week of August, 2019.

End Entry for June 25, 2019

301-9280-19 Curb Space and Autonomous Vehicles Study CR

301-9285-19 Transit Oriented Development Implementation Study DF

Planning Administration

101-1500-19 General Outreach CR

101-2300-19 Stakeholder Coordination CR
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101-2310-19 Planning Administration CR
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101-3100-19 Unified Planning Work Program Entry Date August 29, 2018:

Phone conference to be held with Melissa Chandler and Lewis Lem at NDOT 
Carson City on Tuesday September 4 regarding quarterly / annual reporting of 
UPWP activity.   Guidance was given beforehand to consult the U.S. Office of 
Management and Budget (OMB) document "Uniform Administrative Requirements, 
Cost Principles, and Audit Requirements for Federal Awards"

https://www.grants.gov/web/grants/learn-grants/grant-policies/omb-uniform-
guidance-2014.html

An amendment to the 2019 Unified Planning Work Program is slated for the fall.   
One project to be included in this document will be a no-time cost extension for the 
Northeast Valley Transportation Study (contract # 16-086A).   The time extension 
will be from September 30th, 2018 to December 31, 2018.

End entry for August 29, 2018

-----
Begin Entry for September 19, 2018

On September 4th, a telephone conversation was held between NDOT - Carson 
City (Melissa Chandler, Lewis Lem) and RTCSNV (Rush Wickes, Andrew 
Kjellman) regarding the quarterly reporting process for the Unified Planning Work 
Program Fiscal Year 2018.   This was the annual summary document for Fiscal 
Year 2018 as a whole.   

Positive comments were received from NDOT.   They found that the report was 
- well put together
- easy to read
- had a good format

NDOT explained that they are pushing on the submission of quarterly reports to 
fulfill a desire of the US Department of Transportation that NDOT be in more 
contact and cooperation with the Nevada MPO's.   The quarterly reporting process 
can be useful for an NDOT MPO program manager as it allows for them to see 
what is going on with the MPO .   To that end it is important to show in quarterly 
reports what the percentage spent year to date per subtask is.    This allows for a 
comparison of actual performance with established goals.   Our listing of 
percentage was already included and was considered sufficient.

NDOT suggested that in the future we provide explanation for WHY there are cost 
overruns for subtasks.   We should also make mention about amendments to the 
UPWP that occur during the fiscal year.  Quarterly reports should be submitted a 
maximum of 30 days following the close of the fiscal quarter.

RW
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NDOT requested that an updated quarterly report with an appendix showing an 
analysis of the MPO performance during FY 2018 and also a summary of the 
changes that were incorporated with Amendment 1 to the FY 2018 UPWP 
document be sent to them.   This was prepared and submitted to NDOT by me on 
September 11, 2018.    

Melissa Chandler requested a one page summary of the FY 2018 UPWP be sent - 
it waswritten and sent to her on September 18, 2018.

End of Entry for September 19, 2018

--------

Begin of Notes for December 19, 2018

The kickoff meeting for the UPWP 2020 was held on December 13, 2018 between 
NDOT in  Carson City and Las Vegas, the FHWA, FTA and the RTC of Southern 
Nevada.

Present :  (NDOT) Lewis Lem, Melissa Chandler, Jason Love, Chruszhet 
Ledesma, Ken Satowski, Mark Costa;
(FHWA)  Enos Han,   (FTA) Alex Smith,  (RTCSNV)   Craig Raborn, Andrew 
Kjellman, 

Discussion was started by the FHWA with an update.   Performance Measures 
have not changed.    Two new planning factors were added to the list under the 
FAST Act.   These were:

1)  Improving resiliency and reliability of the transportation system.
2)  Enhancing travel and tourism.

The latest continuing resolution was expected to expire around Christmas, though 
a renewal was anticipated.

RTC plans to have a call for projects in January.    NDOT said that there is a June 
1 deadline for the FHWA to have the finished UPWP in their possession to 
perform 30 days of review for approval by June 30.   

RTC envisions having a two year UPWP process starting in 2020.  There would 
still be a yearly funding agreement.

Programs to continue:   
- Livable Centers pilot program
- Regional pedestrian plan
- Next Regional Transportation Plan
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Some studies will extend beyond the June 30th end of the FY 2019 UPWP.   The 
RTC uses no cost  time extensions to extend this into the next fiscal year.

A calendar time table was distributed showing proposed target dates for 
completing the Draft UPWP and Final UPWP for 2020.

The FY 2019 UPWP was approved by the RTC Board was approved on December 
13, 2018.   The total cost of the projects increased in FY 2019 UPWP was $62,672 
while the amount to be funded by the Consolidated Planning Grant and local 
match decreased by $32,308.   The difference between these two figures was due 
to the determination of State Planning and Research (SPR) funds for Boulder 
Highway Multimodal Study.

---end of notes for December 19, 2018  ----

-- Beginning of notes for February 7, 2019--

Second quarter UPWP summary report was sent to NDOT on January 30, 2019.   
Call for projects was made to localities in late January.   Deadline for call for 
projects was February 7, 2019.   Eight project proposals were received.   Three 
were from the City of Henderson,  three were from the City of Las Vegas and one 
was from the RTC of Southern Nevada Southern Nevada Strong group.

End of Notes for February 7, 2019

Begin of Notes for April 24, 2019 

Amendment Two of the Fiscal Year 2019 Unified Planning Work Program was 
developed in March to add three new studies to the existing document.   These 
were the Maryland Parkway Transit Oriented Development Plan for the City of Las 
Vegas, the Maryland Parkway Transit Oriented Development Plan for Clark County 
and the Applied Behavioral Economics Research Study.   Funding was increased 
for a fourth project, the Coordinated Human Services Transportation Development 
Plan, which was already in the UPWP document.   Amendment Two was sent to 
the Nevada Department of Transportation on April 11th for their review and 
approval.

The Fiscal Year 2020-2021 Unified Planning Work Program (UPWP) was 
developed in the time frame of February to April, 2019.  A call for projects went out 
to the local jurisdictions in early February.    Respondents were asked to complete 
a two page Excel workbook showing both the information about the project and the 
second about the strategies that would be fulfilled by the project.   Strategies were 
drawn from the FHWA Planning Factors,  Access 2040 relationships and regional 
planning criteria.  Ten project proposals were received, nine were advanced for 
inclusion in the UPWP document.    
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The Fiscal Year 2020-2021 UPWP allocates a total of $5,634,500 in spending in 
Fiscal Year 2020 and a total of $4,132,500 in Fiscal Year 2021.  In addition, there 
is one project, the Maryland Parkway corridor TOD study that is covered for 70% 
by FTA planning grants and 30% local match, no consolidated planning grant 
(CPG) funding is used.

The document will be presented to the Executive Advisory Committee at their April 
25th meeting and to the RTC Board at their May 11th meeting.

End of Notes for April 24, 2019

Begin of Notes for June 10, 2019

The two year (FY 2020-FY 2021) Unified Planning Work Program for the RTC of 
Southern Nevada was developed and submitted to NDOT and the FHWA for 
review and approval.   The document projected that a total of $6,722,586 would be 
available in FY 2020 and an early projection (prior to FY 2020 expenditures being 
made) of $4,379,611 in FY 2021.

The FY 2020-2021 Unified Planning Work Program was approved by the FHWA 
on June 3rd, 2019.

End of Notes for June 10, 2019

101-3200-19 Transportation Improvement Program 100% Processed several amendments and modifications to the Transportation 
Improvement Program (TIP).

Period - September 1 through 30th. 

Processed and reviewed administrative modification requests and coordinated TIP 
activities with area agencies.

Period - Oct 1 through Dec 17th. 

Processed and reviewed administrative modification requests and coordinated TIP 
activities with area agencies.

Period September 30th 2018 to March 30th 2019. 

Processed and reviewed administrative modification requests and coordinated TIP 
activities with area agencies

April 1 2019 - Through June 30th 2019 

Processes modification and amendment requests to the TIP requested by area 
agencies.

MF
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101-3500-19 Enviro. Justice/Title VI / Ladders of Opportunity 95% The Title VI MPO Report Update was completed in collaboration with MPO, 
Transit, Paratransit & Specialized Services, Finance, and Government Affairs, 
Marketing & Media staff. The report was approved by the Transportation Access 
Advisory Committee on 5/29/19 and the Executive Advisory Committee on 
5/30/19. The RTC Board approved the report at the 6/13/19 RTC Board meeting. 

The final report will be submitted to the FTA through NDOT on July 3 2019, two 
months prior to the September 2019 expiration date.The final report will also be 
posted to the RTC website.

Staff will track FTA response/approval, which is expected by September 2019.

DR

101-3600-19 Miscellaneous (INRIX, ArcGIS, Transcad, etc) CR

101-9200-19 Southern Nevada Strong – Transportation Implementation 45% Coordination and support of RTC and MPO programs including contributing to 
planning studies. Collaboration with RTC transit regarding impelmentation of 
Regional Plan including research, data analysis and coordination meetings. 
Research related to access and mobility for vulnerable populations and nexus with 
social service agencies.Coordination with transit and paratranit regarding social 
services and nonprofit partners

RL

101-9205-19 Transit Oriented Development (TOD) 40% The RFP to the CLV Maryland Parkway Corridor TOD Plan was released on June 
18th, 2019. The interlocal agreement was approved (on consent) @ the June 19th, 
2019 City of Las Vegas City Council meeting. The pre proposal conference 
occurred on June 25th, 2019.

CC and RTC staff continue to draft scope of services and an interlocal agreement 
for the Maryland Parkway Corridor TOD Plan.

Both projects are scheduled to begin later this year

DF
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