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Funding 
Category Project Description 
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Start (Est.) 
Complete 

(Est.) 

Total 
Project 
Budget 

(thousands) 
Comments Percent 

Complete 

 
ENGINEERING 

CIP 
31332 
68976 

18th STREET and RIGSBEE DRIVE 4/19 
6/20 

5,200 

1,240 

Paving on 18th Street is complete 
adjacent to Meadows Elementary. 
Waterline installation is near 
completion on 18th Street –Jupiter to 
Dale. Storm sewer is under 
construction at the intersection of 18th 
St. and Rigsbee Dr.  East bound 18th 
street, Jupiter to Rigsbee, is closed for 
paving installation. 

20% 
Construction 

CIP 
71111 

2019 DRAINAGE IMPROVEMENTS 7/20 
4/21 

900 
Approved by Council on Sept. 23rd. 
Consultant currently working on 
preliminary 60% plans.   

15% Design 

CIP 
37866 

ALLEY RECONSTRUCTION – 
DALLAS NORTH ESTATES 

2/19 
1/20 

883 

Construction started on Feb 27, 2019.  
Alley reconstruction complete at 
Mollimar alley.  Construction ongoing 
at Brennan Dr. alley.  

35% 
Construction 

CIP 
37821 

BRIDGE REPAIRS PHASE II 
7/18 

11/19 
2,260 

The contractor is working on bridge #4 

located on Pondview Dr.  Work on 

bridge #2 located on Plano Parkway 

and bridge #8 located on Parker Road 

is scheduled to be completed by the 

end of October after the installation of 

new handrails.  Work on other bridges 

is substantially complete. 

95% 
Construction 

CIP 
37743 

BRIDGE REPAIRS PHASE III 4/20 
12/20 

2,000 

The consultant made site visits to all 
41 bridges on our list and prioritized 
them in a preliminary report that is 
under City review. 

75% Design 

CIP 
37869 

COIT ROAD SCREENING WALLS – 
BONITA DRIVE TO MALTON 
DRIVE 

12/19 
9/20 

2,250 
Bid Opening on 10/16/19. Council 
approval anticipated for 11/11/19 to 
begin construction thereafter. 

100% Design 

CIP 
31189 
68192 

COMMERCE DR 
RECONSTRUCTION – 15th ST to 
PLANO PKWY 

6/20 
3/21 

2,400 
Consultant delivered Conceptual Plans 
on 10/4/19.  Plans are being reviewed.  

30% Design 

CIP 
31162 
68152 

DALLAS NORTH ESTATES #2 
PAVING & WATER 
IMPROVEMENTS 

12/19 
11/20 

2,983 
660 

Sealed plans to be delivered 10/11/19.  
Plan to advertise in October and bid in 
November 2019. 

99% Design 

CIP 
31174 
68160 

DOBIE DRIVE- PARK BOULEVARD 
TO K AVENUE 

12/19 
8/20 

1,850 

500 

Design is complete. Bids opened on 
10/10/19.  Construction to begin in 
December 2019. 

100% Design 
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CIP  
37832 

DOUGLASS SIDEWALKS 
2/20 
6/20 

250 

A route and property acquisition 
feasibility study is underway to connect 
pedestrian facilities in the area bound 
by the 13th/14th Connector, J Avenue, 
F Avenue, and the Cotton Belt Rail 
Line.  The design phase will follow with 
Phase I construction of accessibility 
routes. Neighborhood meeting 
scheduled for 11/16/19.  

50% Study 

CIP 
34551 

DOWNTOWN PARKING LOTS 
8/19 
4/20 

1,100 

Storm sewer construction is complete. 
Waterline installation is 90% complete. 
The east lot is rough graded.  Waiting 
on Oncor for design of conduits that 
will permit the removal of a pole that is 
located in the center of the driveway 
on 14th Street. 

10% 
Construction 

CIP 
48813 

DOWNTOWN WASTEWATER 
IMPROVEMENTS 

6/19 
11/19 

600 

The contractor has begun the 
construction of the sanitary sewer 
manholes on the 13th /14th Street 
collector.    

25% 
Construction 

CIP 
68986 

ELEVATED TANK SECURITY 
FENCING 

4/19 
12/19 

949 

Contractor has completed the 
construction of fencing and concrete 
mow strip for 3 sides of the Parker 
Elevated Tank site.  Second phase will 
remain on hold pending existing 
NTMWD construction. 

20% 
Construction 

CIP 
48838 
70111 

EROSION CONTROL- PADRE, 
DUNMOOR, BUCKBOARD & 
ROCKBROOK 

1/18 
11/19 

343 
347 

Construction is nearing completion at 
the Rowlett Creek site; expected to be 
complete in November.  Working on 
change order to address side slopes 
upstream and downstream of gabion 
basket walls on Rowlett Creek. 
Rockbrook and Dunmoor sites are 
complete. 

99% 
Construction 

CIP 
70119 

EROSION CONTROL – PRAIRIE 
CREEK at INDEPENDENCE 

2/20 
12/20 

1,300 

Survey and geotechnical borings 
complete.  Consultant delivered final 
plans on October 11. Working to 
obtain 6 easements before beginning 
construction.  

99% Design 

CIP 
31461 
Collin 

INTERSECTION IMPROVEMENTS 
– COIT at 15th & CUSTER at 
PLANO PARKWAY 

12/16 
3/20 

830 
700 

Coit intersection construction is 
complete.  A change order is being 
prepared for the contractor to complete 
the work at Custer/Plano Parkway. 

60% 
Construction 

CIP  
31462 
Collin 

INTERSECTION IMPROVEMENTS 
– McDERMOTT RD, 15TH STREET 
& PLANO PARKWAY 

2/19 
11/19 

842 
686 

Paving work completed at Ohio and 

McDermott. Contractor completing 

traffic signal, sidewalk and barrier free 

ramps.  Paving of left turn lane on 

Plano Parkway east of the intersection 

of K Ave is complete and work on left 

turn lane of 15th St. is waiting on 

removal of existing street lights. 

80% 
Construction 
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CIP 
31459 
Collin 

INTERSECTION IMPROVEMENTS 
– PARK at DNT & PARKER at DNT, 
ALMA and SPRING CREEK 

7/19 
5/20 

1,137 
1,137 

Right turn lane(s) construction on SB & 
NB Dallas North Tollway frontage road 
and Parker Road started on July 10th. 
This intersection is scheduled to be 
completed by mid-Nov. 

32% 
Construction 

CIP 
37784 

INTERSECTION IMPROVEMENTS 
– PLANO PARKWAY at K AVENUE 

N/A 39 Alignment study currently underway.   60% Study 

CIP 
31410 
TxDOT 

INTERSECTION IMPROVEMENTS  
- PRESTON and PLANO 
PARKWAY 

12/17 
10/19 

895 
5,220 

The project is substantially complete. 
Final walk-thru is scheduled for the 
week of October 21st. 

98% 
Construction 

CIP 
31153 
Collin 

LEGACY at PARKWOOD & COIT, 
SH190 to MAPLESHADE 

1/20 
1/21 

1,526 
1,323 

The easements have been acquired 

and construction is scheduled to 

commence after the completion of 

relocation of sub-surface and 

overhead utilities. 

98% Design 

CIP 
37744 
TxDOT 

LEGACY DRIVE AT DALLAS 
NORTH TOLLWAY PEDESTRIAN 
CROSSING 

12/19 
6/20 

384 
356 

95% plan review comments were 
received from TxDOT on 8/2/19.  The 
consultant is addressing those 
comments along with comments from 
City staff. Meeting with TxDOT 
scheduled to discuss railing options on 
10/24/2019.  

75% Design 

CIP       
37811 
Collin 
RTR 

LEGACY DRIVE CORRIDOR 
IMPROVEMENTS 

3/20 
4/21 

1,036 
2,200 
1,163 

Revised 95% plans received and 
currently under review.  Appraisals and 
easement acquisitions are underway; 
beginning utility relocation 
coordination.  

95% Design 

CIP 
46688 

LOTUS DRIVE & DATA DRIVE 
PGBT SEWER LINE 

10/19 
4/20 

2,000 

The pre-construction meeting will be 
held October 11.  Construction to 
begin 10/25/19.   
PGBT portion is awaiting input for the 
sizing of aerials and sewer line.   

0% 
Construction 

CIP 
37760 

MARSH LANE STREET LIGHTING 
– PLANO PARKWAY TO PARKER 
ROAD 

11/19 
3/20 

102 
Project bid opening 10/11/19. 
Construction to begin in November 
2019 after council approval. 

0% 
Construction 

CIP 
36727 

NEW TRAFFIC SIGNALS 
11/19 
8/20 

210 
Construction contract is currently 
under execution.  Project slated to 
start by mid-November. 

0% 
Construction 

CIP 
37779 
Collin 
RTR 

PARK BOULEVARD CORRIDOR 
IMPROVEMENTS 

1/20 
1/21 

1,828 
2,112 
1,878 

Consultant is working on City’s final 
comments.  Utility relocations are still 
ongoing at Coit, and Alma. 

99% Design 

CIP 
37750 
Collin 
RTR 

PARKER ROAD CORRIDOR 
IMPROVEMENTS 

1/20 
1/21 

1,150 
1,387 

Final plans submitted on 4/1/19.  
Coordination with utility companies on 
relocations are underway. 

100% Design 

CIP 
31210 

PARKER ROAD 
RECONSTRUCTION – CUSTER 
ROAD TO ROUNDROCK TRAIL 

4/20 
5/21 

4,000 

Preliminary design documents 

currently underway and scheduled for 

submittal by end of October. 

55% Design 
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CIP 
31376 
46681 

PEACHTREE/LAUREL LANE 18-
INCH SANITARY SEWER 
INTERCEPTOR 

8/18 
10/19 

1,300 
1,000 

A site walk was completed 9/19/19.  

From the site walk, removal and 

replacement of concrete panels was 

required.  Trees will be planted in 

November. 

100% 
Construction 

CIP  
31272 

PRESTON ROAD AT PGBT 
INTERSECTION IMPROVEMENTS 

11/19 
1/21 

297 

Final plans approved by TxDOT; 

consultant delivered signed/sealed 

plans.  Utilities are clear.  JD Abrams 

was low bid on 7/10.  

100% Design 

CIP  
37784 

PLANO PARKWAY 
INTERSECTION IMPROVEMENTS 

2/20 
2/21 

3,940 
Preliminary design scheduled for 
submittal week of 10/14/19   

50% Design 

CIP 
68201 

PRESTON ELEVATED TANK 
PAINTING 

12/19 
5/20 

1,260 

From the review committee, a 
contractor was chosen.  The contract 
will be submitted to Council for review 
and approval on 10/28.   

100% Design 

CIP 
71137 

RANCH ESTATES DRAINAGE 
IMPROVEMENTS 

12/19 
6/20 

215 

Pre-final plans received and under 
review.  SUE investigation complete, 
received final report.  Meeting with 
HOA scheduled for October 2019. 

95% Design 

CIP 
37792 

SCREENING WALL 
REPLACEMENT - SPRING CREEK 
and  MISSION RIDGE 

9/19 
4/20 

1,254 
Construction started on September 
12th. 

5% 
Construction 

CIP 
37758 

SCREENING WALL 
REPLACEMENT – COIT ROAD, 
INDEPENDENCE PARKWAY, 
RAINIER ROAD, and LEGACY 
DRIVE 

8/19 
8/20 

5,200 
Contractor is currently installing drilled 
shaft piers along Independence 
Parkway. 

10% 
Construction 

CIP 
37787 

SCREENING WALL 
REPLACEMENT – CUSTER RD 
FROM TREEHOUSE LN TO 
CROSS BEND and WOODED 
CREEK ADDITION 

7/20 
2/21 

2,000 
Consultant currently completing project 
survey.  Preliminary plans completed 
on 10/11/19. Currently under review. 

20% Design 

CIP 
37828 

SCREENING WALL 
REPLACEMENT – RED WOLF 
LANE AND 15TH STREET 

6/20           
3/21 

1,550 
Survey for Red Wolf and 15th Street is 
currently being completed.   

0% Design 

CIP 
37806 

SCREENING WALL 
REPLACEMENT – 
INDEPENDENCE PARKWAY 

1/20 
1/21 

4,500 
Consultant currently addressing 
preliminary review comments in final 
design.  

75% Design 

CIP 
31260 

SHILOH RD. WIDENING – 14TH ST. 
TO PARK BLVD. 

5/20 
5/21 

6,000 

Survey, geotechnical investigation and 
conceptual design complete.  
Conceptual design charrette held on 
Oct. 2nd.  Consultant working on 
preliminary 60% design. 

35% Design 

CIP 
34559 

SIDEWALK IMPROVEMENTS – 
15TH ST. FROM COIT ROAD TO 
CUSTER ROAD 

9/20 
9/21 

1,500 
Consultant is currently working on 
project survey. 

5% Design 
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CIP 
34558 

SIDEWALK IMPROVEMENTS – 
PLANO PARKWAY FROM 
INDEPENDENCE PARKWAY TO 
ALMA DRIVE 

4/20 
2/20 

1,600 
Easement acquisition to begin on 17 
easements after council approval of 
PSA with land agent on 10/28/19. 

95% Design 

CIP 
31219 
68926 

SPRING CREEK NORTH AND 
SOUTH SERVICE ROADS 

4/19 
3/20 

4,720 
1,575 

Waterline construction (50% complete) 
currently underway on North side of 
Spring Creek working west from Blue 
Ridge Trail to Alma Drive.  Paving on 
South side service roads started late-
July. 

40% 
Construction 

CIP 
37459 
68459 

VALLEY CREEK DRIVE AND 
ARBORCOVE DRIVE 
IMPROVEMENTS 

1/20 
9/20 

1,000 
300 

Final plans submitted to engineering.  
Project will be advertised and bid for 
construction in November. 

100% Design 

CIP 
37987 
68987 

VILLAGE NORTH PH 1 WATER 
REHAB & ASSOCIATED PAVING 
AND SIDEWALK REPLACEMENT 

10/19 
4/20 

1,500 
1,700 

Design is being finalized.  Project 
scheduled to bid in October 2019 and 
construction scheduled to begin in 
December 2019. 

95% Design 

CIP 
68452 

WATER REHABILITATION FOR 
CROSS CREEK EAST #3A 

2/20 
1/21 

3,900 
The 60% plan set completed and 
currently in review. 

60% Design 

CIP 
68452 

WATER REHABILITATION FOR 
CROSS CREEK EAST #3B 

2/20 
1/21 

4,500 
The consultant will submit preliminary 
plans the week of October 14th. 

50% Design 

CIP      
46-125 

WAYFINDING 3/20 
12/20 

2,250 

Contract modification to complete 
design phase in Parks to obtain 
Council approval and execution. 
Design phase to begin ASAP after 
Council approval.  

Conceptual 
Design 100% 

 

Design for 
Construction 
0% 

CIP 
31379 

WAYSIDE HORNS AT PLANO 
PARKWAY 

10/19 
11/19 

140 

The construction contract has been 
awarded to Railway Signal 
Construction, Inc.  DART License 
agreement has been executed by the 
City and DART.  Contractor is 
scheduled to start on Monday, 
10/21/19. 

0% 
construction 

CIP 
37917 
68917 

WEST PLANO ESTATES & 
HUNTERS GLEN PH 1 WATER 
AND PAVEMENT REHAB 

6/19 
4/20 

2,300 
3,000 

Construction started on June 18. 
Installation of new pipe line is in 
progress at Hacienda Ct., Calumet/La 
Quinta Dr., Loch Haven Dr., Piedra Dr. 
& La Vida Pl, and Roundrock Trail. 

35% 
Construction 

CIP 
37918 
68918 

WEST PLANO ESTATES & 
HUNTERS GLEN PH2 WATER 
AND PAVEMENT REHAB 

4/20 
12/20 

2,000 
2,800 

Consultant delivered Conceptual Plans 
9/15/19.  Plans returned to Consultant, 
and preliminary design expected to be 
completed in November 2019 

30% Design 

CIP 
37924 
68924 

WESTGATE SUBDIVISION – 
PAVING AND WATERLINE 
IMPROVEMENTS 

2/20 
2/21 

4,000 
500 

Preliminary design (60%) currently 
under review by City staff. 

60% Design 
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CIP 
31404 
68403 

WOOD PARK 1 AND DALLAS 
NORTH ESTATES PAVING AND 
WATER IMPROVEMENTS 

Phase 1 - 
3/19 
8/19 

 
Phase 2 – 

3/20 
3/21 

3,000 
525 

Phase 1: Final walk was done on 
August 15.  Contractor is working on 
the punch list. 
Phase 2: Pre-final plans received and 
comments returned.  Final plans 
expected in November. 

Phase 1 – 
100% 
Construction 
 
Phase 2 - 95% 
Design 

Total Engineering CIP Budget $132,422 

 
FACILITIES 

CIP 
28171 

HIGH POINT NORTH 
MAINTENANCE FACILITY 

1/20 
3/21 

9,000 
Continuing design of Construction 
Documents  

 
85% Design 

CIP 
23412 

HIGH POINT TENNIS CENTER 
10/19 
7/20 

 
5,500 

 

Mobilizing on site; beginning submittal 
reviews and material staging  

 
0% 
Construction 

CIP 
23413 

LIBERTY RECREATION CENTER 
RENOVATIONS 

1/19 
10/19 

5,436 
Finalizing interior construction; grand 
re-opening scheduled 10/26 

 
98% 
Construction 

CIP 
10221 

FIRE TRAINING FACILITY 
5/20 
9/21 

15,000 Continuing Design Development  
 
55% Design 

CIP 
93171 

POLICE SUBSTATION AT 
MCDERMOTT 

3/19 
5/20 

13,000 

Continuing construction; steel 
complete; second deck poured; 
installing ductwork and fire systems on 
first floor  

 
50% 
Construction 

CIP 
17171 

DAVIS LIBRARY EXPANSION 2019 5,250 
Phase 2 of design begun on Design 
Development; preparing advertisement 
for CMAR  

 
25% Design 

CIP 
56777 

NEIGHBORHOOD SERVICES 
BUILDING 

10/19 
4/20 

1,566 
(+2,600 

TIF) 
Kickoff meeting 10/3/19; mobilizing 

 
0% 
Construction 

CIP 
17172 

HARRINGTON LIBRARY 
EXPANSION 

2020 5,000 
Beginning Phase 1 of design – 
Schematic Design 

 
0% Design 

Total Facilities CIP Budget 62,352 
 

 
PARKS 

CIP 
22175 
22170 

ARBOR HILLS NATURE 
PRESERVE – RESTROOM AND 
STORAGE 

2/20 
8/20 

400 
400 

A project to design a new restroom 
facility and modifications to the existing 
restroom to create a family restroom 
and maintenance storage space.  Bid 
documents in preparation. Consultant 
is Pacheco Koch.  Pre-acquisition 
meeting held 8/16/19. Pending 
Contract Modification due to requested 
changes on bid form and 
specifications. 

 
100% Design 
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CIP 
22172 
27171 
22408 
27172 

CARPENTER PARK NORTH 
ATHLETIC FIELD 
IMPROVEMENTS 

3/19 
8/20 

10,997 
4,140 
146 
195 

Moisture conditioning for artificial turf 
fields is complete and 1000 truckloads 
of flex base have been installed. 
Building foundation piers complete. 
Electricity is roughed in, water and 
sanitary sewer lines are underway. 
Field light poles are being installed. 
Site grading is 50% complete. 
Concrete flatwork associated with the 
artificial fields is beginning.    

 
30% 
Construction 

CIP 
53357 
 

BOB WOODRUFF SOUTHEAST 
TRAIL REPLACEMENT 

1/20 
5/20 

85 

Trail threatened by erosion and 
damaged by flooding events; to be 
removed and relocated. Design 
contract awarded 7/22 to JBI Partners, 
Inc.  Kick-off meeting held 8/8 and trail 
alignment chosen.  

 
25% Design 

CIP 
22193 

CHEYENNE PARK ATHLETIC 
FIELD LIGHTING 

11/19 
2/20 

1,350 

Remove and replace aging athletic 
field lighting.  Plans are complete. Pre-
acquisition meeting held 10/09.  (‘19 
Bond item). 

 
100% Design 

CIP 
70104 

CHISHOLM TRAIL EROSION 
CONTROL – SAN SIMEON 

10/18 
12/19 

700 

Design to improve streambank stability 
for an area along Spring Creek that is 
threatening Chisholm Trail.  Block wall 
modification needed at tie in; re-design 
under review and pricing. 

 
95% 
Construction 

CIP 
22347 
TxDOT 
Collin 

COTTONWOOD CREEK 
GREENBELT NORTH 

7/18 
9/19 

285 
1355 
180 

Trail east of Los Rios Blvd north along 
Cottonwood Creek to Chaparral Road.   
Culvert work at Acorn Drive and 
connection to Morton Vale Road 
complete. Punch list work in progress. 

 
98% 
Construction 

CIP 
22408 
Collin 

COTTONWOOD CREEK 
GREENBELT SOUTH 

3/20 
9/20 

1,105 
395 

Trail on Cottonwood Creek from Park 
Boulevard north behind Plano East 
Senior High School to Stoney Hollow 
Park.  Flood study submitted 6/25 and 
is under review. Finalizing 
geotechnical work of added designs of 
gabion wall adjacent to PESH. 

 
93% Design 

CIP 
70120 

COTTONWOOD CREEK NO. 1 

GREENBELT STUDY, GRADING 

AND DRAINAGE 

7/19 
9/20 

140 

A project to prepare a hydraulic study 
of a portion of Cottonwood Creek No. 
1 and construction documents for 
grading improvements from Park Blvd 
to Los Robles. Consultant is Pacheco 
Koch. Surveying completed. Design 
Concept under revision. 

 
10% Design 

CIP  
22406 

DOG PARK AT BOB WOODRUFF 
PARK 

10/18 
11/19 

1,845 

Construction of a dog park at Bob 
Woodruff Park located at the southeast 
corner of Park Boulevard and Shiloh 
Road.  Sod, landscape, irrigation items 
pending. 

 
95% 
Construction 
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CIP 
22192 

EVANS PARK RENOVATION 
1/20 
7/20 

900 

The renovation project will include 
replacement of playground equipment 
and pit, pavilion replacement, lighting 
and walkway improvements, restriping 
the multi-use court, select erosion 
control and restoration in creek, and 
replacement of landscape and 
irrigation. Construction plans ongoing. 
(’19 Bond item).  

 
 
70% Design 

CIP 
22401 

HEDGCOXE UNDERCROSSING 
1/20 
7/20 

850 

Trail connection at Hedgcoxe to 
provide connection between Plano and 
Allen. Easement acquisitions pending. 
Coordination ongoing with Engineering 
in regards to culvert wing wall repairs 
and trail construction. 

 
80% Design 

CIP 
70104 

 

EROSION CONTROL: LEGACY 

TRAIL, RUSSELL CREEK, OAK 

POINT TRAIL 

 

10/19 
4/20 

500 

A project for erosion control and 
stabilization improvements at locations 
including the Legacy Trail pedestrian 
bridge between Quincy Lane and 
Preston Road, Russell Creek Park 
Trail at Independence Parkway, and 
the Oak Point Park & Nature Preserve 
pond.  Construction beginning at 
Legacy Trail. 

 
0% 
Construction 

CIP 
70121 

INDIAN CREEK TRIBUTARY NO. 
13 STUDY AND SHADY CREEK 
CIRCLE BANK STABILIZATION 

7/19 138 

A project to prepare a hydraulic study 
of a portion of Indian Creek Tributary 
No. 13 and construction documents for 
streambank stabilization in the vicinity 
of Shady Creek Circle. Consultant is 
Walter P. Moore. Surveying complete. 
Concept review scheduled for 10/19.  

 
10% Design 

CIP 
21134 
22345 
22480 

LEGACY TRAIL – CROSSMARK 
SECTION 

5/18 
4/20 

324 
1,604 
959 

Easement modification pending flood 
study review at drainage channel 
crossing.  Stamped plans released by 
Engineering on 6/10.  Contractor to re-
mobilization pending approval of 
changes. 

 
75% 
Construction 

CIP 
22408 

LEGACY TRAIL – MEANS DRIVE 
TO PENELOPE LANE 

1/20 
9/20 

1,990 

Trail connects to neighborhoods on 
both sides of White Rock Creek with 
at-grade crossing options. 100% CDs 
and bid documents are complete. 
Awaiting CC Matching Grant 
application determination (Oct. 2019). 

 
100% Design 

CIP 
22179 

LOS RIOS PARK - CART PATH 
REMOVAL 

11/19 
2/20 

850 

Bidding complete and awarded to 

North Rock Construction at 9/23 

Council. Scheduling of pre-con 

meeting and NTP date underway. 

Contractor to mobilize 11/2019. 

 
 
0% 
Construction 
 

CIP 
53357 

MEDIAN RENOVATIONS 
TENNYSON, AVENUE K, LEGACY 
DRIVE 

12/19 
4/20 

350 
Median renovations to include 
replacement trees, turf and irrigation. 

 
70% Design 

CIP 
53357 

MEDIAN RENOVATIONS W 
SPRING CREEK, MIDWAY TO 
PARKWOOD 

2/20 
5/19 

350 
Median renovations to include 
replacement of trees, turf and irrigation 
lost to the NTMWD force main project. 

 
20% Design 
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Project 
Budget 

(thousands) 
Comments Percent 

Complete 

CIP 
22174 

MEMORIAL PARK DONOR 
RECOGNITION PLAZA  

6/20 
10/20 

350 

A project to create a space to allow for 
donors to recognize veterans. 
Consultant is Kimley-Horn. Revised 
Concept under review. 

 
50% Design 

CIP 
23171 

OAK POINT OUTDOOR AQUATIC 
FACILITY MASTER PLAN 

7/20 
1/21 

10,000 CMAR selected, finalizing questions. 

 
45% Design 

CIP 
22177 

OAK POINT PARK AND NATURE 
PRESERVE - PHASE 2, HILLSIDE 
IMPROVEMENTS 

2/20 
8/20 

7,500 

A project for Phase 2 with various 
improvements including pavilion, 
plaza, parking lot, trail, playground and 
restroom facility. Site plan revisions in 
progress, update meeting 8/12/19.  
Consultant is MESA. Project site plan 
submittal for P&Z Meeting 10/7. 

 
55% Design  

CIP 
22191 

OLD SHEPARD PLACE PARK 
RENOVATION 

11/20 
9/21 

3,100 

Renovation to include new playground, 
new irrigation system, drainage 
improvements and new restroom 
building.  Professional Services 
proposal received from consultant 
Pacheco Koch. (‘19 Bond item) 

 
0% Design 

CIP 
53368 

PARK POND RESTORATION 
PROJECTS 

10/18 
6/19 

835 

Pond restoration and silt removal for 
three sites: Prairie Meadow Park, 
Hoblitzelle Park, and White Rock Trail 
Park. Silt removal and disposal 
complete. Contractor will replace sod 
that has died at Prairie Meadow. 

 
Complete 

CIP 
70104 

PECAN HOLLOW EROSION 
CONTROL 

4/19 
1/20 

850 

Block wall bank stabilization of Rowlett 
Creek along Hole #8 at Pecan Hollow 
Golf Course. Block wall setting in 
progress. 

 
25% 
Construction 

CIP 
53382 

PLANO EVENT CENTER 
COURTYARD  REDEVELOPMENT 

8/20 
11/21 

850 

A project to provide conceptual options 
for programmable improvements with 
varying types of events and features 
within and connected to the courtyard.  
Consultant is DCBA. Revised Concept 
under review. 

 
33% Design 

CIP 
22346 
TxDOT 

PLANO TRANSIT VILLAGE 
VELOWEB (DART line trail) 

7/18 
4/20 

1,200 
1,200 

Trail connection along DART line 
between PGBT service road and 12th 
Place.  Work continues on MSE wall 
between Plano Pkwy & PGBT. 

 
40% 
Construction 

CIP 
22342 

PRESTON RIDGE TRAIL 
CONNECTOR 

2/20 
8/20 

750 

Finalizing easement negotiations w/ 
NTTA pending at Ohio and Tradition 
Trail and PGBT. Initiated discussions 
of an ILA with City of Dallas. 
Consultant finalizing comments, signal 
designs, and OPC for 100% CDs. 

 
98% Design 

CIP 
22191 

RUSSELL CREEK PARK 
PLAYGROUND RENOVATION 

2/20 
10/20 

1,000 

Renovations to include playground and 
pit replacement, grading and 
subsurface drainage improvements, 
accessible walkway improvements, 
replacement of lighting, landscape and 
irrigation. Construction plans ongoing. 
(‘19 Bond item) 

50% Design 
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CIP 
COG 
TXDOT 
224 

SILVER LINE RAIL TRAIL (aka 
COTTON BELT) 

10/22 
10/23 

 
 

785 
1700 
1700 

 

Trail along the rail line between the 
future 12th Street and Shiloh Road 
stations. Regional Transportation 
Council approved funding of 
construction 6/13/19. City provided 
DART comments on 10% plans state 
that trail placement is not optimized or 
refined. 

 
10% Design 

CIP 
22406 

STONEY HOLLOW PARK 
IMPROVEMENTS 

10/19 
3/20 

750 

A project to repair the spillway, add 
walking path, lighting, benches, 
lighting, litter bins, trees and irrigation. 
Contractor awarded 9/23 council 
agenda. Contract generation and 
scheduling of pre-con meeting/NTP 
date underway. 

 
0% 
Construction 

CIP 
53368 

SHAWNEE PARK AND HAGGARD 
PARK POND RESTORATION  

7/19 
2/20 

550 

A project to remove silt via hydraulic 
method from ponds at Shawnee Park 
and Haggard Park dredging complete. 
Haggard Park. Shawnee pond 
dredging in process. 

 
35% 
Construction 

CIP 
22402 
22178 
22408 
22406 

WINDHAVEN MEADOWS PARK 
(White Rock Creek Community Park 
Site) 

8/18 
9/19 

 

10,500 
 

Improvements at the park include 
parking, restrooms, large pavilion, dog 
park, playground, trails and associated 
improvements. Park opened 9/23. 
Punchlist items in progress. 

 
99% 
Construction 

CIP 
22191 

WILLOWCREEK PARK 
RENOVATION 

11/20 
7/20 

1,100 

Park renovation project includes 
replacement of trail, pedestrian bridge, 
playground, shelter and renovations 
for ADA accessibility. Plan wrap up 
process restarted. (‘19 Bond item) 

 
99% Design 

Total Parks CIP Budget 77,253 

 
PUBLIC WORKS 

CIP 
51120 

BRICK SCREENING WALL PANEL 
REPLACEMENT AND WALL 
REPAIR REQUIREMENTS 
CONTRACT II -  
Project No. 6713 

10/16 
9/20 

1,599 

Contract has 7 open work orders at 
various locations.  Project has 
completed work at 109 locations to-
date. Contract will repair screening 
walls at various locations within the 
City of Plano by work order. 

 
9% 
Construction 
2nd Renewal 
 
 

CIP 
51130 

RESIDENTIAL ALLEY REPAIR 
REQUIREMENTS 
Project No. 6793 

3/17 
3/20  

1,794 

Contractor is currently working in alley 
at 3100-3308 Langley Drive and 3101-
3309 Monette Lane.  Project has 
completed work at 79 locations to-
date.  

 
66% 
Construction 
2nd Renewal 
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Complete 

CIP 
51118 
51128 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONE I3 
NORTH 
Project No. 6812 

7/18       
12/19 

3,377 

Contractor continued during the month 
within the project area. Change order 
#3 is for additional sidewalk repairs is 
scheduled for city council approval in 
November.  Project will complete 
street, alley and sidewalk repairs in the 
area bounded by 15th Street, Coit 
Road, Park Blvd and Independence 
Parkway. 

 
85% 
Construction 

CIP 
51130 

ARTERIAL CONCRETE 
PAVEMENT MAINTENANCE 
REQUIREMENTS CONTRACT II 
Project No. 6854 

9/17        
4/20 

1,658 

Project is currently working on Plano 
Parkway between Commerce Street 
and Ohio Drive.  Contractor has 
completed work at 9 locations to-date. 
Project will complete pavement repairs 
on arterial roadways at various 
locations in the City issued by work 
order. 

 
54% 
Construction 
2nd Renewal 
 

CIP 
51130 

PAVEMENT MAINTENANCE 
REQUIREMENTS CONTRACT- 
MINOR REPAIRS III 
Project No. 6851 

10/17 
8/20 

1,598 

Contractor is currently working at 
Custer Road between SH121 and 
Ridgeview Drive.  Contractor has 
completed work at 10 locations to-
date.  Project will complete pavement 
repairs on arterial roadways to replace 
asphalt potholes at various locations in 
the City issued by work order. 

 
34% 
Construction 
1st Renewal 
 

CIP 
48861 

SANITARY SEWER REHAB 
REQUIREMENTS CONTRACT II 
Project No. 6872 

2/18       
5/20 

2,323 

Contractor has lined 11,585LF of 
sewer line to-date on the 1st Renewal 
and replaced 262 services.  The 
contractor is currently working in the 
area south of Park Blvd east and west 
of Shiloh Road.  Project will issue work 
order to line and replace services on 
sewer mains 12” or less throughout the 
City. 

 
42% 
Construction 
1st Renewal 
 
 

CIP 
51118 
51128 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONE I7                                   
Project No. 6922 

7/18       
12/20 

7,311 

Contractor continued to work in zones 
1 and 2.  Project will make concrete 
repairs to streets, alleys and sidewalks 
within the area bounded by Spring 
Creek Parkway, Coit Road, Legacy 
Drive and Independence Parkway.  
Project inventory is complete and is 
being reviewed. 

 
44% 
Construction 

CIP 
51130 

PAVEMENT MAINTENANCE 
REQUIREMENTS CONTRACT-
MINOR REPAIR IV 
Project No. 6948 

5/18       
8/20 

1,750 

Contractor is working on Shiloh Road 
between Plano Parkway and Renner 
Road.  Contractor has completed work 
at 15 locations to date.  Project will 
make repairs to asphalt locations on 
arterial streets issued by work order. 

 
10% 
Construction 
2nd Renewal 

CIP 
51134 

RESIDENTIAL AND ARTERIAL 
CONCRETE PAVEMENT UNDER-
SEALING CONTRACT II 
Project No. 6986 

9/18 
8/20 

2,174 

Contractor completed work at 51 
arterial locations and 50 residential 
locations.  Project performs under-
sealing throughout the City of Plano. 

 
53% 
Construction 
1st Renewal 



COMMUNITY INVESTMENT PROGRAM STATUS REPORT 

October 15, 2019 
 

12 
 

Funding 
Category Project Description 

Construction 
Start (Est.) 
Complete 

(Est.) 

Total 
Project 
Budget 

(thousands) 
Comments Percent 

Complete 

CIP 
51131 

CRACK AND JOINT SEALING 
REQUIREMENTS CONTRACT                             
Project No. 6995 

1/20       
1/21 

1,000 

Public works is investigating 
specifications.  Project will seal 
construction joints, expansion joints 
and cracks in concrete arterial streets 
within the City of Plano by work order 
and will include two renewals. 

 
75%  Design 

CIP 
51131 

ARTERIAL PAVEMENT REHAB 
PARKER ROAD – CUSTER ROAD 
TO K AVENUE                        
Project No. 7011 

6/19 
6/20 

3,801 

Contractor is working on Parker Road 
between Custer Road and Rainier 
Road.  Project will complete street and 
sidewalk repairs on Parker Road from 
Custer Road to K Avenue. 

 
20% 
Construction 

CIP 
51118 

RESIDENTIAL ALLEY CONCRETE 
PAVEMENT REPAIR ZONE I6 
NORTH & I3 SOUTH 
Project No. 7012 

6/19 
 1/20 

1,429 

Contractor is currently working in Zone 
I3, area bounded by Independence 
Parkway, Plano Parkway, Coit Road 
and 15th Street work will occur after 
Zone I6 is complete.  

 
 
37% 
Construction 

CIP 
51128 

CONCRETE SIDEWALK REPAIRS 
VARIOUS LOCATIONS 2019 
Project No. 7053 

6/19 
12/19 

656 

Project has completed sidewalk 
repairs at approximately 241 locations.  
Project will complete repairs at 
approximately 380 locations within the 
City of Plano. 

 
45% 
Construction 

CIP 
51128 

CONCRETE SIDEWALK 
REQUIREMENTS WEST 2019 
Project No. 7057 

5/19 
3/20 

1,245 

Contractor is currently working on 
Brodick Way, Roxbury Lane, Haddon 
Way, White Castle Lane, Mt. Pleasant 
Lane, Mt Vernon Way, Tidewater 
Drive, Gwinn Court and Swanson 
Drive.  Contract has completed 7 work 
orders to-date.  Project will repair 
sidewalk by work order west of 
Independence Parkway. 

 
77% 
Construction  

CIP 
51130 

RESIDENTIAL CONCRETE 
PAVEMENT MAINTENANCE 
REQUIREMENTS – 2019 
Project No. 7088 

6/19 
6/20 

1,822 

Project currently working on Cross 
Bend Road between Rainier Road and 
Alma Drive.  Contract has completed 1 
work order to date.  Project will repair 
residential concrete streets by work 
order. 

 
31% 
Construction 

CIP 
51118 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONE N3 
Project No. 7094 

11/19 
4/21 

6,514 

Project was approved by City Council 
and contracts are being executed.  
Project will repair concrete streets, 
alley, and sidewalks in the area 
bounded by Park Blvd, US 75, 14th 
Street and Jupiter Road. 

 
100% 
Bid Process 

CIP 
51131 

PAVEMENT REPAIR JUPITER 
ROAD – 14TH TO CHAPARRAL 
ROAD 
Project No. 7099 

11/19 
4/21 

3,999 
 

Project is schedule for City Council 
approval in October.  HQS 
Construction is the recommended 
bidder.  Project will repair concrete 
panels on Jupiter Road between 14th 
Street and Chaparral Road. 

 
100% 
Bid Process 



COMMUNITY INVESTMENT PROGRAM STATUS REPORT 

October 15, 2019 
 

13 
 

Funding 
Category Project Description 

Construction 
Start (Est.) 
Complete 

(Est.) 

Total 
Project 
Budget 

(thousands) 
Comments Percent 

Complete 

CIP 
51128 

CONCRETE SIDEWALK 
REQUIREMENTS CONTRACT 
EAST – 2019 
Project 7109 

6/19 
6/20 

1,376 

Contractor is currently working on 
Seabrook Drive, Belcamp Drive, 
Colmar Drive and Glyndon Drive. 2 
locations have been completed to-
date.  Contract will repair sidewalks 
east of Independence Parkway by 
work order. 

 
18% 
Construction 

CIP 
51118 

ARTERIAL PAVEMENT 
MAINTENANCE REQUIREMENTS 
CONTRACT – MINOR REPAIRS V 
Project No. 7112 

6/19 
6/20 

1,678 

Contractor is working on Spring Creek 
Parkway between Parkwood Blvd and 
Pinecrest Drive.  1 location has been 
completed to date.  Contract will repair 
concrete streets by work order on 
arterial streets. 

 
 
18% 
Construction 

CIP 
51120 

PAINTING OF CONCRETE 
SCREENING WALLS PHASE VI 
Project 7122 

8/19 
12/19 

135 

Contractor is working at Los Rios 
Drive, Alma Drive, Park Blvd, 14th 
Street and Independence Parkway.  
Project will paint screening walls at 
14th Street, 15th Street, Alma Drive, 
Park Blvd, Independence Parkway and 
Los Rios Blvd.  

 
44% 
Construction 

CIP 
51131 

ARTERIAL PAVEMENT REPAIR 
COIT ROAD-PARKER ROAD TO 
SH 121  
Project 7145 

12/19 
6/21 

6,373 
 

Contract is scheduled for city council 
approval during the month of October. 
Jim Bowman Construction Co is the 
recommended bidder. Project will 
repair concrete pavement and 
sidewalks on Coit Road between 
Parker Road and SH121. 

 
100% 
Bid Process 

CIP 
51131 

ARTERIAL OVERLAY 
REQUIREMENTS CONTRACT-
2020 
Project 7169 

3/20 
3/21 

5,000 
EST 

Meetings have occurred with Texas 
Bit, Austin Bridge and the Texas 
Asphalt association discussing asphalt 
options.  Project will overlay arterial 
concrete streets issued by work order 
within the City of Plano.  

 
 
75% Design 

CIP 
51131 

ARTERIAL PAVEMENT REPAIR 
WINDHAVEN PARKWAY & 
PARKER ROAD 
Project 7171 

1/20 
9/20 

1,980 
EST 

Project is in the design review phase. 
Bid opening is planned for October. 
Project will make concrete street and 
sidewalk repairs on Parker Road from 
Preston Road to Independence 
Parkway and Windhaven Parkway 
from City Limits to Dallas North 
Tollway. 

 
 
98% Design 

CIP 
51118 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONES L2 & 
L3 
Project 7095 

1/20 
10/22 

5,560 
EST 

Project inventory is 100% complete.  
Project will repair concrete streets, 
alley’s and sidewalks within the area 
bounded by Custer Road, Park Blvd, 
Alma Drive and Plano Parkway 

 
 
50% Design 

CIP 
51118 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONE G3 
Project 7096 

1/20 
3/22 

6,472 
EST 

Estimating inventory is complete.  
Project will repair concrete streets, 
alleys and sidewalks in area bounded 
by Plano Parkway, Preston Road, Park 
Blvd and Coit Road. 

 
 
70% Design 
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CIP 
51118 

RESIDENTIAL CONCRETE 
PAVEMENT REPAIR ZONE P4 
Project 7097 

2/20 
4/22 

6,470 
 EST 

Estimating inventory is complete.  
Project will repair concrete streets 
alleys and sidewalks in area bounded 
by Jupiter Road, Parker Road, Spring 
Creek Parkway and Park Blvd.   

 
 
25% Design 

CIP 
51128 

CONCRETE SIDEWALK REPAIRS-
CARTEGRAPH-2019 
Project 7173 

12/20 
5/20 

808 
EST 

Contract is scheduled for City Council 
approval in October with HQS 
Construction LLC as the 
recommended bidder.  Project will 
repair 266 sidewalks generated by 
service request within the City of 
Plano. 

 
100% Bid 
Process 

Total Public Works CIP Budget 79,902 

 

 


